

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Computer software	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03 November 2024	17 November 2024	28 November 2024	08 December 2024	15 December 2024	29 December 2024	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 January 2025	15 January 2025	29 January 2025	06 February 2025	13 February 2025	27 February 2025	--	21 Days

Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Director-General

ড. শেরশাহুল হকের আমুন
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 September 2024	08 September 2024	13 September 2024	15 September 2024	21 September 2024	26 September 2024	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	
02.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-Computer Operation
ড. মোস্তাফিজুর রহমান
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for OTM		03 November 2024	17 November 2024	01 December 2024	08 December 2024	15 December 2024	29 December 2024	--	
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	21 Days
								Actual Dates for LTM		--	--	--	--	--	--	--	


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General (ICT)
সুপ্রসার মন্ত্রণালয়
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		03 November 2024	17 November 2024	01 December 2024	08 December 2024	15 December 2024	29 December 2024	--	21 days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2025	15 January 2025	29 January 2025	06 February 2025	13 February 2025	27 February 2025	--	21 days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		02 February 2025	16 February 2025	27 February 2025	06 March 2025	13 March 2025	27 March 2025	--	21 days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General
ড. সৈয়দ মুহতাসির মামুন
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		01 September 2024	08 September 2024	15 September 2024	17 September 2024	22 September 2024	26 September 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for RFQ		03 November 2024	10 November 2024	14 November 2024	17 November 2024	24 November 2024	27 November 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for RFQ		02 February 2025	09 February 2025	13 February 2025	16 February 2025	23 February 2025	27 February 2025	--	07 Days


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
03.	Telecommunication Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for RFQ		01 September 2024	08 September 2024	12 September 2024	15 September 2024	22 September 2024	26 September 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 December 2024	08 December 2024	12 December 2024	15 December 2025	21 December 2025	26 December 2025	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General
ড. সৈয়দ মতাসির মামুন
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 January 2025	08 January 2025	13 January 2025	16 January 2025	23 January 2025	26 January 2025	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ		--	--	--	--	--	--		
								Planned Dates for LTM		03 November 2024	17 November 2024	26 November 2024	08 December 2024	15 December 2024	29 December 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM		--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2025	15 January 2025	29 January 2025	06 February 2025	13 February 2025	27 February 2025	--	21 Days


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-Computer Operation
ড. সৈয়দুল মুনতাসির মামুন
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
04.	Security items	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for RFQ		01 September 2024	08 September 2024	12 September 2024	15 September 2024	22 September 2024	26 September 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		03 November 2024	10 November 2024	14 November 2024	17 November 2024	21 November 2024	28 November 2024	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	07 Days


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
05.	Computer and Accessories (Printing & Others)	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	
								Planned Days for OTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for OTM	--	--	--	--	--	--	--		
								Planned Dates for OTM		01 December 2024	15 December 2024	29 December 2024	06 January 2025	13 January 2025	27 January 2025	--	


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Director-Computer Operation (ICT)

আব্দুল মুনতাসির মামুন
ডিরেক্টর (সিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 September 2024	08 September 2024	12 September 2024	15 September 2024	22 September 2024	26 September 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		03 November 2024	10 November 2024	14 November 2024	17 November 2024	21 November 2024	27 November 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	



Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General

সৈয়দ মুনতাসির মামুন
জেনারেল মন্ত্রণালয়
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		01 January 2025	08 January 2025	13 January 2025	15 January 2025	21 January 2025	26 January 2025	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for RFQ		02 March 2025	09 March 2025	13 March 2025	16 March 2025	23 March 2025	27 March 2025	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		

Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Director-General

সৈয়দ মুনতাসির মামুন
জেনারেল সিকিউরিটি
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03November2024	17November2024	01December2024	05December2024	15 December 2024	29December 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2025	15 January 2025	29 January 2025	06 February 2025	13 February 2025	27 February 2025	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		02March2025	16March 2025	03April2025	06 April2025	13 April 2025	27 April 2025	--	21 Days
								Planned Days	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		

Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পরিচালনা মন্ত্রণালয়
ঢাকা

Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পরিচালনা মন্ত্রণালয়
ঢাকা

Director-General


ড. জে. এ. মুনতাসির মামুন
মহাপরিচালক
পরিচালনা মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								for LTM									
								Actual Dates for LTM		--	--	--	--	--	--	--	
06.	Computer and Accessories (Maintenance & Preserve)	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		03 November 2024	17 November 2024	01 December 2024	05 December 2024	15 December 2024	29 December 2024	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		03 November 2024	10 November 2024	14 November 2024	18 November 2024	24 November 2024	28 November 2024	--	
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	07 Days


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General (ICT)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		02 March 2025	09 March 2025	13 March 2025	17 March 2025	23 March 2025	27 March 2025	--	07 Days
								Planned Days for RFQ	--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
07.	Database	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Director-General (ICT)


সৈয়দ মুনতাসির মামুন
ডিরেক্টর জেনারেল (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
08.	ICT equipment	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 September 2024	15 September 2024	29 September 2024	06 October 2024	14 October 2024	27 October 2024	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 October 2024	15 October 2024	29 October 2024	06 November 2024	13 November 2024	27 November 2024	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	


Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		01 December 2024	15 December 2024	29 December 2024	06 January 2025	13 January 2025	27 January 2025	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for RFQ		02 September 2024	09 September 2024	15 September 2024	17 September 2024	23 September 2024	27 September 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		


Senior Assistant Secretary (ICT)

আনভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Director-General
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-25

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		02 January 2025	09 January 2025	13 January 2025	16 January 2024	23 January 2024	27 January 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		




Senior Assistant Secretary (ICT)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Director-General (ICT)

ড. সৈয়দ মুনতাসির মামুন
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
আইসিটি অনুবিভাগ
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

বিষয়ঃ আইসিটি অনুবিভাগের ২০২৪-২৫ অর্থ বছরের জন্য মালামাল ক্রয়ের তালিকা

ক্রমিকনং	বিবরণ	পরিমাণ
০১	ডেস্কটপ কম্পিউটার	৪০
০২	মনিটর	৩০
০৩	ল্যাপটপ	২৫
০৪	প্রিন্টার	১০০
০৫	স্ক্যানার	৫০
০৬	কিবোর্ড	২০০
০৭	মাউস	২০০
০৮	মাউসপেড	২০০
০৯	হার্ডডিস্ক	৩০
১০	এসএসডি কার্ড	৪০
১১	ইউএসবি হাব	৫০
১২	এইচডিএমআই ক্যাবল	৫০
১৩	ইউপিএস	৩০
১৪	কম্পিউটার সফটওয়্যার	২৫০
১৫	উইন্ডোস	১০০
১৬	এন্টিভাইরাস	১৫০
১৭	হেডফোন	৬০
১৮	ওয়েবক্যাম	৬০
১৯	পেনড্রাইভ	১০০
২০	ইন্টারনেট ক্যাবল	২০ বক্স
২১	টেলিফোন ক্যাবল	৩০কয়েল
২২	জুম লাইসেন্স	২
২৩	পলিকম লাইসেন্স	২
২৪	টিভি	১০
২৫	ইন্টারনেট সুইচ	৩০
২৬	ফাইবার ক্যাবল	২০কয়েল
২৭	ওয়াইফাই রাউটার	৬০
২৮	ইন্টারনেট এক্সেসরিজ	৫০
২৯	টেলিফোন সেট	১৫০
৩০	বিভিন্ন মডেলের প্রিন্টার টোনার	২০০০
৩১	ফ্যাক্স টোনার	২০
৩২	স্পীকার	১০০
৩৩	প্রসেসর	৩০
৩৪	মাদার বোর্ড	২০
৩৫	পাওয়ার সাপ্লাই	৪০
৩৬	কানেক্টর	১০০বক্স
৩৭	রয়াম	৩০
৩৮	ব্ল্যাংক সিডি/ডিভিডি	১০০
৩৯	ফ্যাক্স রোল	৫০
৪০	অ্যাডাপ্টর	৩০
৪১	টেলিফোন কানেকশন বক্স	১০০

৪২	কলার আইডি	৩০
৪৩	পিও সিস্টেম	২৫
৪৪	লেন কার্ড	২০
৪৫	পকেট রাউটার	২০
৪৬	আইডি কার্ড রিবন	১০০
৪৭	প্লাস্টিক কার্ড	৩০০০
৪৮	আইডি কার্ড প্রিন্টার	০১
৪৯	ইউপিএস ব্যাটারী	৫০
৫০	মডিউলার বক্স	৫০০
৫১	এক্সটেনশন কার্ড	১০
৫২	আইডি কার্ড ফোল্ডার	৫০০০
৫৩	আইডি কার্ড ফিতা	৩০০০
৫৪	আইডি কার্ড ক্লিপ (লগোযুক্ত)	২০০০
৫৫	টেলিফোন সিস্টেম ইউপিএস	২
৫৬	ফায়ারওয়্যাল	২



সিনিয়র সহকারী সচিব (আইসিটি)

তানভীর আহমেদ
সিনিয়র সহকারী সচিব (আইসিটি)
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



কম্পিউটার অপারেশন সুপারভাইজার
(আইসিটি)

আব্দুল্লাহ আল-মতিন
কম্পিউটার অপারেশন সুপারভাইজার
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



মহাপরিচালক (আইসিটি)
ড. সৈয়দ মুনতাসির মাহমুদ
মহাপরিচালক
পররাষ্ট্র মন্ত্রণালয়
ঢাকা