


Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Computer software	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total budget 10,00,000/-		Planned Dates for OTM		02 August 2026	16 August 2026	30 August 2026	07 September 2026	15 September 2026	28 September 2026	--	21 Days
								Planned Days for OTM	--	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for LTM		03 November 2026	17 November 2026	30 November 2026	08 December 2026	15 December 2026	29 December 2026	--	21 Days
								Planned Days for LTM	--	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03 January 2027	17 January 2027	31 January 2027	07 February 2027	14 February 2027	28 February 2027	--	21 Days




Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 February 2027	08 February 2027	11 February 2027	16 February 2027	22 February 2027	28 February 2027	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for OTM		02 August 2026	16 August 2026	30 August 2026	07 September 2026	15 September 2026	28 September 2026	--	21 Days
02.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total Budget 50,00,000/-		Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	



Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



Director (ICT)

Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2024-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for OTM		03 November 2026	17 November 2026	01 December 2026	08 December 2026	15 December 2026	29 December 2026	--	
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03 January 2027	17 January 2027	31 January 2027	07 February 2027	14 February 2027	28 February 2027	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	



Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



Director (ICT)

Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		02 March 2027	16 March 2027	30 March 2027	05 April 2027	12 April 2027	26 April 2027	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 April 2027	15 April 2027	29 April 2027	05 May 2027	12 May 2027	26 May 2027	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 September 2026	08 September 2026	16 September 2026	17 September 2026	22 September 2026	27 September 2026	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	



Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



Director (ICT)

Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
										--	--	--	--	--	--	--	
							Actual Dates for RFQ Planned Dates for RFQ			01 October 2026	07 October 2026	12 October 2026	14 October 2026	20 October 2026	25 October 2026	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 February 2027	09 February 2027	11 February 2027	16 February 2027	23 February 2027	25 February 2027	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
03.	Telecommunication Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative	GOB Total Budget 20,00,000/-		Planned Dates for RFQ		02 August 2026	09 August 2026	12 August 2026	16 August 2026	23 September 2026	25 September 2026	--	07 Days


Senior Assistant Secretary (ICT)
সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)
Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka


Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
					e Powers			Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 December 2026	08 December 2026	13 December 2026	15 December 2026	21 December 2026	24 December 2026	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	07 Days
								Planned Dates for RFQ		03 January 2027	10 January 2027	14 January 2027	17 January 2027	24 January 2027	26 January 2027	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	



Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka




Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		03 November 2026	17 November 2026	26 November 2026	08 December 2026	15 December 2026	29 December 2026	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03 January 2027	17 January 2027	31 January 2027	04 February 2027	11 February 2027	25 February 2027	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
04.	Security items	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total Budget 20,00,000/-		Planned Dates for RFQ		02 August 2026	09 August 2026	11 August 2026	16 August 2026	23 August 2026	27 August 2026	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	


Senior Assistant Secretary (ICT)
সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)
Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
<i>I</i>		<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>	<i>13</i>	<i>14</i>	<i>15</i>	<i>16</i>	<i>17</i>	<i>18</i>
								Planned Dates for LTM		10 August 2026	24 August 2026	8 September 2026	15 September 2026	21 September 2026	04 October 2026	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
05.	Computer and Accessories (Maintenance & Preserve)	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total Budget 30,00,000/-		Planned Dates for LTM		03 November 2026	17 November 2026	01 December 2026	06 December 2026	15 December 2026	29 December 2026	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		03 November 2026	10 November 2026	13 November 2026	18 November 2026	24 November 2026	17 November 2026	--	07 Days
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	


Senior Assistant Secretary (ICT)
সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)
Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka


Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
I		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 March 2027	09 March 2027	12 March 2027	17 March 2027	23 March 2027	26 March 2027	--	07 Days
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
06.	Database	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total Budget 5,00,000/-		Planned Dates for LTM		02 August 2026	16 August 2026	30 August 2026	07 September 2026	14 October 2026	27 October 2026	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	


Senior Assistant Secretary (ICT)
সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)
Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka


Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
<i>I</i>		<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>	<i>13</i>	<i>14</i>	<i>15</i>	<i>16</i>	<i>17</i>	<i>18</i>
								Actual Dates for LTM		--	--	--	--	--	--	--	
07.	ICT equipment	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB Total Budget 30,00,000/-		Planned Dates for OTM		10 August 2026	24 August 2026	8 September 2026	15 September 2026	21 September 2026	04 October 2026	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 December 2026	15 December 2026	29 December 2026	06 January 2027	13 January 2027	27 January 2027	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	


Senior Assistant Secretary (ICT)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka


Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

Ministry of Foreign Affairs
ICT Wing
ICT and Security Section
Annual Procurement Plan for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		03 January 2027	17 January 2027	31 January 2027	04 February 2027	11 February 2027	25 February 2027	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	


Senior Assistant Secretary (ICT)
সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা


Computer Operation Supervisor (ICT)
Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka


Director (ICT)
Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
আইসিটি অনুবিভাগ
পররাষ্ট্র মন্ত্রণালয়
ঢাকা

বিষয়ঃ আইসিটি অনুবিভাগের ২০২৬-২৭ অর্থ বছরের জন্য মালামাল ক্রয়ের তালিকা

নং	বিবরণ	পরিমান
০১	ডেস্কটপ কম্পিউটার	৪০
০২	মনিটর	৪০
০৩	ল্যাপটপ	২৫
০৪	প্রিন্টার	১০০
০৫	স্ক্যানার	৫০
০৬	কিবোর্ড	৪০০
০৭	মাউস	৪০০
০৮	মাউসপেড	৪০০
০৯	হার্ডডিস্ক	৫০
১০	এসএসডি কার্ড	৫০
১১	ইউএসবি হাব	২০
১২	এইচডিএমআই ক্যাবল	৫০
১৩	ইউপিএস	৪০
১৪	কম্পিউটার সফটওয়্যার অফিস	১৫০
১৫	উইন্ডোস	৫০
১৬	এন্টিভাইরাস	৩০০
১৭	হেডফোন	৮০
১৮	ওয়েবক্যাম	৪০
১৯	পেনড্রাইভ	৩০০
২০	পাওয়ার ক্যাবল	৩০০
২১	ইউএসবি ক্যাবল	২০০
২২	ইউএসবি এক্সটেনশন	৫০
২৩	ভিজিআই ক্যাবল	৫০
২৪	মিডিয়া কনবার্টার	৩০
২৫	ইন্টারনেট ক্যাবল	২০ বক্স
২৬	টেলিফোন ক্যাবল	৩০ কয়েল
২৭	জুম লাইসেন্স	৪
২৮	পলিকম লাইসেন্স	২
২৯	ইন্টারনেট সুইচ	৫০
৩০	ফাইবার ক্যাবল	০৫ কয়েল
৩১	ওয়াইফাই রাউটার	৫০
৩২	ইন্টারনেট এক্সেসরিজ	৩০০
৩৩	টেলিফোন সেট	১৫০
৩৪	বিভিন্ন মডেলের প্রিন্টার টোনার	২৫০০
৩৫	ফ্যাক্স টোনার	২০
৩৬	স্পীকার	১০০
৩৭	প্রসেসর	৩০
৩৮	মাদার বোর্ড	২০
৩৯	পাওয়ার সাপ্লাই	৪০
৪০	কানেক্টর	১০০ বক্স
৪১	র‍্যাম	৫০
৪২	ব্ল্যাংক সিডি/ডিভিডি	১০০

৪৩	ফ্যাক্স রোল	৫০
৪৪	অ্যাডাপ্টর	৫০
৪৫	টেলিফোন কানেকশন বক্স	৩০০
৪৬	কলার আইডি	২০
৪৭	পিও সিস্টেম	১৫
৪৮	লেন কার্ড	২০
৪৯	পকেট রাউটার	০৫
৫০	আইডি কার্ড রিবন	২৫
৫১	প্লাস্টিক কার্ড	২৫০০
৫২	আইডি কার্ড প্রিন্টার	০১
৫৩	ইউপিএস ব্যাটারী	৫০
৫৪	মডিউলার বক্স	৫০০
৫৫	এক্সটেনশন কার্ড	১০
৫৬	আইডি কার্ড ফোল্ডার	৫০০০
৫৭	আইডি কার্ড ফিতা	৩০০০
৫৮	আইডি কার্ড ক্লিপ (লগোযুক্ত)	২০০০
৫৯	টেলিফোন সিস্টেম ইউপিএস	২
৬০	ফায়ারওয়াল	২
৬১	ওয়্যারলেস নেটওয়ার্ক টাওয়ার	৩
৬২	ওকিটকি সেট	১০০



সিনিয়র সহকারী সচিব (আইসিটি)

সারোয়ার মোহাম্মদ শাহরিয়ার খান
সিনিয়র সহকারী সচিব
পররাষ্ট্র মন্ত্রণালয়
ঢাকা



কম্পিউটার অপারেশন সুপারভাইজার
(আইসিটি)

Abdullah Al-Matin
Computer Operation Supervisor
Ministry of Foreign Affairs
Dhaka



পরিচালক (আইসিটি)

Ruhul Amin
Director
Ministry of Foreign Affairs
Dhaka