

Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Admin-2 Branch

Annual Procurement Plan for FY 2025-2026

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time completion of contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
GR-2025-26-01	Procurement of Books and Periodicals (3211127)	NOS	As per requirement	RFQ/CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	7.00	Planned Dates for RFQ	-	16.11.2025	25.11.2025	02.12.2025	09.12.2025	14.12.2025	-	-	7 Days								
								Planned Days for RFQ	-		10 Days	07 Days	07 Days	05 Days		29 Days									
								Actual Dates for RFQ	-	-	-	-	-	-	-	-									
GR-2025-26-02	Procurement of Computer Accessories (3255101) (Toner and other computer equipment)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	40.00	Planned Dates for OTM	-	05.08.2025	19.08.2025	26.08.2025	02.09.2025	09.09.2025	07.10.2025		3 Months								
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM	-	-	-	-	-	-	-	-									
																Planned Dates for RFQ	-	05.01.2026	14.01.2026	21.01.2026	28.01.2026	02.02.2026	-		7 Days
																Planned Days for RFQ	-		10 Days	07 Days	07 Days	05 Days		29 Days	
																Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-2025-26-03	Procurement of Printing and Binding (3255102)	NOS	As per requirement	RFQ/CP	Do	GOB	8.00	Planned Dates for OTM	-	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63 Days	3 Months								
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	7 Days	28 Days										
								Actual Dates for OTM	-	-	-	-	-	-	-	-									

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18									
								Planned Dates for RFQ	-	02.11.2025	11.11.2025	18.11.2025	25.11.2025	30.11.2025	-		7 Days									
								Planned Days for RFQ	-		10 Days	07 Days	07 Days	05 Days		29 Days										
								Actual Dates for RFQ	-	-	-	-	-	-	-	-										
GR-2025-26-04	Procurement of Stamp and Seal (3255104)	NOS	As per requirement	CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	3.00	-	-	-	-	-	-	-	-	-	-									
GR-2025-26-05	Procurement of Other Manihari items (3255105)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	46.00	Planned Dates for OTM		10.08.2025	24.08.2025	31.08.2025	07.09.2025	14.09.2025	12.10.2025			3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days										
								Actual Dates for OTM		-	-	-	-	-	-	-										
																Planned Dates for RFQ		11.01.2026	20.01.2026	27.01.2026	03.02.2026	08.02.2026	-		7 Days	
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days		
																Actual Dates for RFQ		-	-	-	-	-	-	-		

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-2025-26-06	Procurement of Clothing (Leverage) (3256106)	NOS	As per requirement	RFQ/ CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	4.50	Planned Dates for RFQ		01.12.2025	10.12.2025	17.12.2025	24.12.2025	29.12.2025	-		7 Days
								Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2025-26-07	Motor Vehicle Repair/ Maintenance (3258101)	NOS	As per requirement	CP	Do	GOB	7.00	-	-	-	-	-	-	-	-	-	-
GR-2025-26-08	Furniture Maintenance/ Repair (3258102)	NOS	As per requirement	CP	Do	GOB	1.50	-	-	-	-	-	-	-	-	-	-
GR-2025-26-09	Computer Maintenance (3258103) (Repair/Maintenance of Computer, Printer and other office equipment)	NOS	As per requirement	CP	Do	GOB	4.00	-	-	-	-	-	-	-	-	-	-
GR-2025-26-10	Office Equipment Maintenance/ Servicing/ Repair (3258104)	NOS	As per requirement	CP	Do	GOB	2.00	-	-	-	-	-	-	-	-	-	-
GR-2025-26-11	Other machinery and equipment Repair/Maintenance (3258105)	NOS	As per requirement	CP	Do	GOB	3.50	-	-	-	-	-	-	-	-	-	-
GR-2025-26-12	Procurement of Motor Vehicle (4112101)	NOS	As per requirement	OTM (e-GP)/DPM	Do	GOB	60.00	Planned Dates for OTM		02.11.2025	16.11.2025	23.11.2025	30.11.2025	07.12.2025	04.01.2026		
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	3 Months
								Actual Dates for OTM		-	-	-	-	-	-	-	-

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
GR-2025-26-13	Procurement of Information Communication Technology Equipment (4112201)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	7.00	Planned Dates for OTM		21.09.2025	05.10.2025	12.10.2025	19.10.2025	26.10.2025	23.10.2025		3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM	-	-	-	-	-	-	-	-									
								GR-2025-26-13	Procurement of Information Communication Technology Equipment (4112201)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	7.00	Planned Dates for RFQ		04.01.2026	13.01.2026	20.01.2026	27.01.2026	01.02.2026	-		7 Days
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
																Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-2025-26-14	Procurement of Computer and Accessories (4112202) (Desktop, Laptop, Leger Printer, Color Leger Printer, Scanner etc.)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	50.00	Planned Dates for OTM		03.08.2025	17.08.2025	24.08.2025	31.08.2025	07.09.2025	05.10.2025		3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM	-	-	-	-	-	-	-	-									
								GR-2025-26-14	Procurement of Computer and Accessories (4112202) (Desktop, Laptop, Leger Printer, Color Leger Printer, Scanner etc.)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	50.00	Planned Dates for RFQ		04.01.2026	13.01.2026	20.01.2026	27.01.2026	01.02.2026	-		7 Days
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
																Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-2025-26-15	Procurement of Telecommunication Equipment (4112204) (Mobile, Telephone, Tab etc)	NOS	As per requirement	RFQ/CP	Do	GOB	4.00	Planned Dates for RFQ		14.09.2025	23.09.2025	30.09.2025	07.10.2025	12.10.2025	-		7 Days								
								Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days									
								Actual Dates for RFQ	-	-	-	-	-	-	-	-									

290

(Handwritten signatures and marks)

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
GR-2025-26-16	Procurement of Electrical Equipment (4112303) [TV, Fridge, Microwave oven etc]	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	12.00	Planned Dates for OTM	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	19.10.2025		3 Months								
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM	-	-	-	-	-	-	-	-									
								GR-2025-26-17	Procurement of Office Equipment (4112310)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	10.00	Planned Dates for RFQ		01.02.2026	10.02.2026	17.02.2026	24.02.2026	01.03.2026	-		7 Days
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
																Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2025-26-17	Procurement of Office Equipment (4112310)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	10.00	Planned Dates for OTM		15.09.2025	29.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM		-	-	-	-	-	-	-									
								GR-2025-26-17	Procurement of Office Equipment (4112310)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	10.00	Planned Dates for RFQ		01.03.2026	10.03.2026	17.03.2026	24.03.2026	29.03.2026	-		7 Days
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
																Actual Dates for RFQ									

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
GR-2025-26-18	Procurement of Official Furniture (4112314) [Secretariat Table, Chair, Sofa, Centre Table, Book Self etc.]	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	25.00	Planned Dates for OTM		12.08.2025	26.08.2025	02.09.2025	09.09.2025	16.09.2025	14.10.2025		3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM		-	-	-	-	-	-	-									
								GR-2025-26-19	Procurement of Computer Software (4113301)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	25.00	Planned Dates for RFQ		02.11.2025	11.11.2025	18.11.2025	25.11.2025	30.11.2025	-	7 Days	
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days			29 Days
																Actual Dates for RFQ									
GR-2025-26-19	Procurement of Computer Software (4113301)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	25.00	Planned Dates for OTM		12.10.2025	26.10.2025	02.11.2025	09.11.2025	16.11.2025	14.12.2025		3 Months								
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days									
								Actual Dates for OTM		-	-	-	-	-	-	-									
								GR-2025-26-19	Procurement of Computer Software (4113301)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	25.00	Planned Dates for RFQ		11.01.2026	20.01.2026	27.01.2026	03.02.2026	08.02.2026	-	2 Months	
																Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days			29 Days
																Actual Dates for RFQ		-	-	-	-	-	-		-


[Handwritten signature]


[Handwritten signature]


[Handwritten signature]


[Handwritten signature]

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-2025-26-20	Procurement of Database (4113302)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	authority delegated in the Delegation of Financial Power of this Ministry	GOB	7.00	Planned Dates for OTM		14.10.2025	28.10.2025	04.11.2025	11.11.2025	18.11.2025	16.12.2025		3 Months
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ		13.01.2026	22.01.2026	29.01.2026	05.02.2026	10.02.2026	-		2 Months
								Planned Days for RFQ			10 Days	07 Days	07 Days	05 Days		29 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	


 (মোঃ আঃ জলিল)
 উপসচিব
 (প্রশাসন-২ শাখা)


 (মোসাম্মৎ জেহরা খাতুন)
 যুগ্মসচিব (প্রশাসন)


 (মোঃ ইমাম উদ্দীন কবীর)
 অতিরিক্ত সচিব (প্রশাসন)


 (মোঃ তোফাজ্জেল হোসেন)
 সচিব (রুটিন দায়িত্ব)