

Annual Procurement Plan for FY 2026-2027

[illegible]

Pack No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for	-	25.03.2027	31.03.2027	06.04.2027	12.04.2027	16.04.2027	-		7 Days
								Planned Days for	-		07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-2026-27-04	Procurement of Stamp and Seal (3255104)	NOS	As per requirement	CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	2.00		-	-	-	-	-	-	-	-	-
GR-2026-27-05	Procurement of Other Manihari Items (3255105)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	40.00	Planned Dates for OTM		03.09.2026	16.09.2026	22.09.2026	28.09.2026	04.10.2026	31.10.2026		3 Months
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM		-	-	-	-	-	-	-	
								Planned Dates for RFQ		11.01.2027	17.01.2027	23.01.2027	29.01.2027	02.02.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2026-27-06	Procurement of Clothing (Leverage) (3256106)	NOS	As per requirement	RFQ/CP	Do	GOB	3.50	Planned Dates for RFQ		15.09.2026	21.09.2026	27.09.2026	03.10.2026	07.10.2026	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	

Sub

2


2


[illegible]


Pack No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		04.01.2027	10.01.2027	16.01.2027	22.01.2027	26.02.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2026-27-14	Procurement of Telecommunication Equipment (4112204) (Mobile, Telephone, Tab etc)	NOS	As per requirement	RFQ/ CP	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	4.00	Planned Dates for RFQ		01.11.2026	07.11.2026	13.11.2026	19.11.2026	23.11.2026	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2026-27-15	Procurement of Electrical Equipment (4112303) [TV, Fridge, Microwave oven etc]	NOS	As per requirement	OTM (e-GP)/RFQ/ CP	Do	GOB	30.00	Planned Dates for OTM	-	01.10.2026	14.10.2026	20.10.2026	26.10.2026	01.11.2026	28.11.2026		3 Months
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ		01.02.2027	07.02.2027	13.02.2027	19.02.2027	23.02.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-2026-27-16	Procurement of Office Equipment (4112310)	NOS	As per requirement	OTM (e-GP)/RFQ/ CP	Do	GOB	5.00	Planned Dates for OTM		01.12.2026	14.12.2026	20.12.2026	26.12.2026	01.01.2027	28.01.2027		3 Months
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	

Pack No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM		-	-	-	-	-	-		
								Planned Dates for RFQ		01.04.2027	07.04.2027	13.04.2027	19.04.2027	23.04.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ									
GR-2026-27-17	Procurement of Official Furniture (4112314) [Secretariat Table, Chair, Sofa, Centre Table, Book Self etc.]	NOS	As per requirement	OTM (e-GP)/RFQ/CP/DPM	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	16.00	Planned Dates for OTM		01.01.2027	14.01.2027	20.01.2027	26.01.2027	01.02.2027	28.02.2027		3 Months
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM		-	-	-	-	-	-		
								Planned Dates for RFQ -		02.11.2026	08.11.2026	14.11.2026	20.11.2026	24.11.2026	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ									
								Planned Dates for RFQ		05.04.2027	11.04.2027	17.04.2027	23.04.2027	27.04.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	

Pack No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ									
GR-2026-27-18	Procurement of Computer Software (4113301)	NOS	As per requirement	OTM (e-GP)/RFQ/CP	Do	GOB	10.00	Planned Dates for OTM		01.04.2027	14.04.2027	20.04.2027	26.04.2027	01.04.2027	28.04.2027		3 Months
								Planned Days for OTM		-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ		11.01.2027	17.01.2027	23.01.2027	29.01.2027	02.02.2027	-		7 Days
								Planned Days for RFQ			07 Days	07 Days	07 Days	05 Days		26 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	


 (সৈয়দা সাদিয়া নূরীয়া)
 সিনিয়র সহকারী সচিব
 (প্রশাসন-২ শাখা)


 (মোঃ সাইফুল ইসলাম)
 যুগ্মসচিব (প্রশাসন অনুবিভাগ)


 (মোঃ দেলোয়ার হোসেন)
 সচিব


আমিষেই শক্তি, আমিষেই মুক্তি

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
প্রশাসন-২ শাখা

বিষয় : মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশসহ ই-জিপি পোর্টালে এন্ট্রিকরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে এ মন্ত্রণালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশসহ ই-জিপি পোর্টালে এন্ট্রি করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: ২০২৬-২০২৭ অর্থবছরের
বার্ষিক ক্রয় পরিকল্পনা।


সৈয়দা সাদিয়া নূরীয়া
সিনিয়র সহকারী সচিব
ফোন : ২২৩৩৮১১১৭

ই-মেইল: administration-2@mofl.gov.bd

সিস্টেম এনালিস্ট

মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়

ইউ.ও. নোট নং-৩৩.০০.০০০০.০০০.১০৮.০৫.০০২৯.১৩.

তারিখ : ১১ শ্রাবণ ১৪৩৩
২৬ জুলাই ২০২৬

অনুলিপি: সদয় অবগতি জন্য প্রেরণ করা হলো-

১. সচিবের একান্ত সচিব (অতিরিক্ত দায়িত্ব), মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয় (সচিব মহোদয়ের সদয় অবগতির জন্য)।
২. যুগ্মসচিব (প্রশাসন অনুবিভাগ) এর ব্যক্তিগত কর্মকর্তা, মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়।
৩. অফিস কপি।