





Annual Procurement Plan Under Revenue Budget 2024-2025


| Ministry/Division | | Ministry of Food | | | | | | | | | | | | | | | |
|----------------------------------|---|--|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|
| Agency | | Directorate General of Food | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Computer Network Unit & 4112201 (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জাম) | | | | | | | | | | | | | | | |
| Package No | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Tk.) | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Times for Completion of Contract |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) | (18) |
| GD 1 | Purchase/Maintenance/Renovation for Firewall, Router, Switch, Cable (Fibre, UTP), Connector, Faceplate, SFP Module goods supply and establishing central Wi-Fi, removing existing network infrastructure at DG Food Head Office | No. | LS | OTM (NCT) | HOPE | GOB | 2,900,000.00 | Planned Dates | | 14-Aug-24 | 28-Aug-24 | 11-Sep-24 | 18-Sep-24 | 25-Sep-24 | 24-Nov-24 | | 23-Jan-25 |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 60 |
| | | | | | | | | Actual Days | | | | | | | | | |
| GD 2 | Purchase/Maintenance for Monitor, CC TV camera, Digital Gate, Billboard, Vehicle Tracking Service and need based ICT related equipment & accessories on emergency basis for DG Food Head Office | No. | LS | RFQ/Cash Purchase | HOPE | GOB | 196,000.00 | | | | | | | | | | |
| Total value of Goods Procurement | | | | | | | 3,096,000.00 | | | | | | | | | | |


 ২৫/০৭/২০২৪
 মো: আরিফ হোসেন
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ২৫/০৭/২০২৪
 মোঃ একরমুল হক ভূঞা
 সহকারী উপপরিচালক
 অভ্যন্তরীণ নিয়ন্ত্রণ বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংশ্লিষ্ট: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ২৫/০৭/২৪
 মো: আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৫/০৭/২৪
 মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৫/০৭/২০২৪
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।


মো: শাখাওয়াত হোসেন
 মহাপরিচালক (গ্রেড-১)
 খাদ্য অধিদপ্তর, ঢাকা।


Annual Procurement Plan Under Revenue Budget 2024-2025


| Ministry/Division | | Ministry of Food | | | | | | | | | | | | | | | |
|----------------------------------|--|---|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|
| Agency | | Directorate General of Food | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Computer Network Unit & 4112202 (কম্পিউটার ও আনুষঙ্গিক) | | | | | | | | | | | | | | | |
| Package No | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Tk.) | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Times for Completion of Contract |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) | (18) |
| GD 1 | Purchase of Desktop Computer, Multifunctional Printer, Laptop, Router, Switch, UPS and other computer accessories for DG Food HO and Field level offices | No. | Ls | OTM (NCT) | HOPE | GOB | 13,200,000.00 | | | 14-Aug-24 | 28-Aug-24 | 11-Sep-24 | 18-Sep-24 | 25-Sep-24 | 24-Nov-24 | | 23-Jan-25 |
| | | | | | | | | Planned Dates | | | | | | | | | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 60 |
| | | | | | | | | Actual Days | | | | | | | | | |
| GD 2 | Purchase of computer accessories (Keyboard, Mouse, Mousepad, Hard Disk, RAM, Pendrive, Headphone, Speaker, Multiplug etc) for DG Food HO. | No. | Ls | OTM (NCT) | HOPE | GOB | 1,000,000.00 | | | 14-Aug-24 | 28-Aug-24 | 11-Sep-24 | 18-Sep-24 | 25-Sep-24 | 24-Nov-24 | | 23-Nov-24 |
| | | | | | | | | Planned Dates | | | | | | | | | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 30 |
| | | | | | | | | Actual Days | | | | | | | | | |
| GD 3 | Allocation of fund/Purchase need based computer, printer, scanner, router, switch, projector, UPS etc. and computer related accessories (Keyboard, Mouse, Mousepad, Hard Disk, RAM, Pendrive, Headphone, Speaker, Multiplug etc) on emergency basis for DG Food HO and field level offices | No. | Ls | RFQ/Cash Purchase | HOPE | GOB | 800,000.00 | | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | |
| | | | | | | | | Actual Days | | | | | | | | | |
| Total value of Goods Procurement | | | | | | | 15,000,000.00 | | | | | | | | | | |


 22/09/2028
 মোঃ আরিফ হোসেন
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 22/09/2028
 মোঃ একরামুল হক ভূঞা
 সহকারী উপপরিচালক
 অভ্যন্তরীণ নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংশ্লিষ্ট: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 22/09/28
 শ: আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 22/09/28
 মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 22/09/28
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।



 মোঃ শাখাওয়াত হোসেন
 মহাপরিচালক (জেড-১)
 খাদ্য অধিদপ্তর, ঢাকা।


Annual Procurement Plan Under Revenue Budget 2024-2025


| Ministry/Division | | Ministry of Food | | | | | | | | | | | | | | | | |
|----------------------------------|--|--|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|--|
| Agency | | Directorate General of Food | | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Computer Network Unit & 4113301 (কম্পিউটার নেটওয়ার্ক) | | | | | | | | | | | | | | | | |
| Package No | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Tk.) | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Times for Completion of Contract | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) | (18) | |
| GD 1 | License purchase of MS Office/Office 365/Antivirus & others software | No. | LS | OTM (NCT) | HOPE | GOB | 1,450,000.00 | Planned Dates | | 12-Feb-25 | 26-Feb-25 | 12-Mar-25 | 19-Mar-25 | 26-Mar-25 | 23-Apr-25 | | 22-May-25 | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 30 | |
| | | | | | | | | Actual Days | | | | | | | | | | |
| GD 2 | License purchase of Zoom Software, Webinar, CRC for DG Food HO and RCF | No. | 12 | OTM (NCT) | HOPE | GOB | 600,000.00 | Planned Dates | | 5-Aug-24 | 19-Aug-24 | 2-Sep-24 | 9-Sep-24 | 16-Sep-24 | 14-Nov-24 | | 28-Nov-24 | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 14 | |
| | | | | | | | | Actual Days | | | | | | | | | | |
| GD 3 | Purchase of SSL/TLS Certificate for all DG Food domain/sub-domain | No. | | RFQ/Cash Purchase | HOPE | GOB | 50000 | Planned Dates | | | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | |
| | | | | | | | | Actual Days | | | | | | | | | | |
| Total value of Goods Procurement | | | | | | | 2,100,000.00 | | | | | | | | | | | |



 28/09/2028
 মো: আরিফ হোসেন
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 28/09/2028
 মোঃ একরামুল হক ভূঞা
 সহকারী উপপরিচালক
 অভ্যন্তরীণ নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংযুক্তি: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 28/09/28
 মো: আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 28/09/28
 মঞ্জুর আনাম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 28/9/2028
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।



 মো: শাখাওয়াত হোসেন
 মহাপরিচালক (গ্রেড-১)
 খাদ্য অধিদপ্তর, ঢাকা।


| Annual Procurement Plan Under Revenue Budget 2024-2025 | | | | | | | | | | | | | | | | | | | |
|--|---|--|-----|------------------------------|------------------------------------|--------------------|-------------------------|--------------------------|----------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|--|--|--|--|
| Ministry/Division | | Ministry of Food | | | | | | | | | | | | | | | | | |
| Agency | | Directorate General of Food | | | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Computer Network Unit & 3258103 কম্পিউটার (মেরামত ও সংরক্ষণ) | | | | | | | | | | | | | | | | | |
| Pack age No | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Tk.) | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Times for Completion of Contract | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) | (18) | | |
| GD 1 | Procurement of maintenance/servicing of Computer, Laptop, printer, Scanner, web Cam, Network Infrastructure, Digital Finger Print System, CC TV camera, Digital Gate, Billboard, demand/emergency basis maintenance of IT Equipments & accessories at DG Food Head Office and field level offices | No. | LS | Framework (OTM) | HOPE | GOB | 1500000 | Planned Dates | | 14-Aug-24 | 28-Aug-24 | 11-Sep-24 | 18-Sep-24 | 25-Sep-24 | 24-Nov-24 | | 30-Jun-24 | | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 218 | | |
| | | | | | | | | Actual Days | | | | | | | | | | | |
| GD 2 | Purchase/Maintenance of computer/Laptop accessories, Monitor, CC TV camera, Digital Gate, Billboard, network cable, Router, Switch and demand/emergency basis maintenance of IT Equipments & accessories at DG Food Head Office | No. | LS | RFQ/Cash Purchase | HOPE | GOB | 500000 | Planned Dates | | | | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | | |
| | | | | | | | | Actual Days | | | | | | | | | | | |
| Total value of Goods Procurement | | | | | | | 2,000,000.00 | | | | | | | | | | | | |



22/09/2028
মো: আরিফ হোসেন
উপসহকারী প্রকৌশলী (আইটি)
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


22/09/2028
মো: একরামুল হক জুএগ
সহকারী উপপরিচালক
অভ্যন্তরীণ নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
সংযোগ: কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


22/09/28
মো: আনিসুর রহমান
প্রোগ্রামার
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


22/09/28
মঞ্জুর আলম
সিস্টেম এনালিস্ট
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


22/09/2028
আবুল্লাহ আল মামুন
অতিরিক্ত মহাপরিচালক
খাদ্য অধিদপ্তর, ঢাকা।


মো: শাখাওয়াত হোসেন
মহাপরিচালক (গ্রেড-১)
খাদ্য অধিদপ্তর, ঢাকা।

| Annual Procurement Plan Under Revenue Budget 2024-2025 | | | | | | | | | | | | | | | | | |
|--|--|---|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|
| Ministry/Division | | Ministry of Food | | | | | | | | | | | | | | | |
| Agency | | Directorate General of Food | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Computer Network Unit & 3257105 (উদ্ভাবন) | | | | | | | | | | | | | | | |
| Package No | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Tk.) | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Times for Completion of Contract |
| | | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) | (18) |
| (1) | (2) | | | | | | | | | | | | | | | | |
| GD 1 | Fund allocation/Purchase of 4th IR/Smart Bangladesh Idea related software, hardware, audio/video tutorials/TVCs/OVCs ,workshop, training, etc. | No. | LS | OTM/RFQ/Cash Purchase | HOPE | GOB | 1,500,000.00 | | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | |
| | | | | | | | | Actual Days | | | | | | | | | |
| | Total value of Goods Procurement | | | | | | 1,500,000.00 | | | | | | | | | | |

Amir
22/09/2028
মো: আরিফ হোসেন
উপসহকারী প্রকৌশলী (আইটি)
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

Amir
22/09/2028
মোঃ একরামুল হক ভূঞা
সহকারী উপপরিচালক
অভ্যন্তরীণ নিয়ন্ত্রণ বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
সংস্কৃতি: কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

Amir
22/09/28
মো: আনিসুর রহমান
প্রোগ্রামার
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

Amir
22/09/28
মঞ্জুর আলম
সিস্টেম এনালিস্ট
কম্পিউটার নেটওয়ার্ক ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

Amir
22/09/2028
আব্দুল্লাহ আল মামুন
অতিরিক্ত মহাপরিচালক
খাদ্য অধিদপ্তর, ঢাকা।

Amir
22/09/28
মো: শাখাওয়াত হোসেন
মহাপরিচালক (গ্রেড-১)
খাদ্য অধিদপ্তর, ঢাকা।