



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
খাদ্য অধিদপ্তর
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
১৬, আব্দুল গণি রোড, ঢাকা।
www.dgfood.gov.bd

সচিবের দপ্তর খাদ্য মন্ত্রণালয়	
সচিব (প্রশাসন)	মহাপরিচালক, খাদ্য অধিদপ্তর
সচিব (পরিঃ ও উন্নঃ)	মহাপরিচালক, একপিএমইউ
সচিব (সঃ ও সঃ)	ডেপুটি মহাপরিচালক, খা. পি. খা. ক
সচিব (বাজেট ও অডিট)	মুদ্রাসচিব/উপসচিব, (.....)
সচিব/মুদ্রাসচিব (জাহির কোষ)	জাহির উপদেষ্টা, খাদ্য অধিদপ্তর
সচিব/মুদ্রাসচিব, সমন্বয় ও সংসদ	পরিচালক প্রকল্প সচিব
সচিব (সঃ)	
সচিব (সঃ)	

স্মারক নং- ১৩.০১.০০০০.১৪০.০৭.০১৪.২৫. ৪০৪

তারিখঃ ২৫/০৯/২০২৫ খ্রি।

বিষয়ঃ চলতি ২০২৫-২০২৬ অর্থ বছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (1st Revised Annual Procurement Plan) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে সদয় অবগতির জন্য জানানো যাচ্ছে যে, ২০২৫-২৬ অর্থ বছরে রাজস্ব বাজেটের আওতায় খাদ্য অধিদপ্তরের নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট (সিএমইউ) এর অধীনে ভৌত কাজ ও সেবা (Works & Service) বাস্তবায়নের নিমিত্ত ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (1st Revised Annual Procurement Plan) প্রণয়ন করা হয়েছে।

এমতাবস্থায়, প্রণয়নকৃত ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনার ১ (এক) প্রস্থ সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তঃ ...২.৬... (সো/সো) পাতা।

২৫/০৯/২০২৫

মোঃ আবুল হাছানাত হামায়ুন কবীর
মহাপরিচালক
ফোনঃ ০২-৪১০৫৩৭৭৭
ই-মেইলঃ dg@dgfood.gov.bd

সচিব
খাদ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

স্মারক নং- ১৩.০১.০০০০.১৪০.০৭.০১৪.২৫.

তারিখঃ /০৯/২০২৫ খ্রি।

অনুলিপিঃ সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য (জেষ্ঠতার ক্রমানুসারে নয়)।

- ১। মহাপরিচালক, সিপিটিইউ, বাস্তবায়ন, পরিবীক্ষণ ও মূল্যায়ন বিভাগ, শের-ই বাংলা নগর, ঢাকা-১২০৭; [সংযুক্ত এপিপি সিপিটিইউ-এর ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ২। পরিচালক, হিসাব ও অর্থ বিভাগ, খাদ্য অধিদপ্তর, ঢাকা;
- ৩। আঞ্চলিক খাদ্য নিয়ন্ত্রক, ঢাকা/চট্টগ্রাম/খুলনা/ঝরিশাল/রাজশাহী/রংপুর/সিলেট/ময়মনসিংহ;
- ৪। সিস্টেম এনালিস্ট, কম্পিউটার নেটওয়ার্ক ইউনিট, খাদ্য অধিদপ্তর, ঢাকা। [সংযুক্ত এপিপি খাদ্য অধিদপ্তরের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ৫। প্রোগ্রামার, খাদ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা [সংযুক্ত এপিপি খাদ্য মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ৬। অফিস কপি

অতিরিক্ত সচিব (পরিঃ ও উন্নঃ) এর দপ্তর খাদ্য মন্ত্রণালয়	
<input checked="" type="checkbox"/> মুদ্রাসচিব (পরিকল্পনা অধিশাখা)	
<input type="checkbox"/> উপসচিব (পরিকল্পনা-১)	
<input type="checkbox"/> উপসচিব (পরিকল্পনা-২)	
নং: ২৫/০৯/২০২৫	তারিখ: ২৫/০৯/২০২৫
স্বাক্ষর	

তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

107

Annual Procurement Plan Under Revenue Budget 2025-2026

Ministry/Division	Ministry of Food	
Agency	Directorate General of Food	
Procuring Entity Name & Code	Construction & Maintenance Unit (CMU)	
Nature of Procurement	Repair & Maintenance Work (3258106-Residential)	Budget: 5.25 Crore

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Dhaka														
1	Repair of OCLSD quarter, darwan quarter with ancillary facilities at Raipura LSD, Narsingdi.	Nos	1	LTM/OTM	Hope	GOB	4011869.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of OCLSD quarter, darwan quarter with ancillary facilities at kaliganj LSD, Gazipur.	"	1	"	"	"	4996568.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of staff quarter, silo super quarter, AME quarter with ancillary facilities at Narayanganj silo, Narayanganj	"	1	"	"	"	5898586.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of Assistant Director (Garage) Quarter with ancillary facilities at Azimpur, Dhaka.	"	1	RFQ	"	"	400000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							15307023.00							
Division: khulna														
1	Repair of DC Food Quarter with ancillary facilities at Kushtia.	Nos	1	LTM/OTM	Hope	GOB	4444816.36	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of OCLSD quarter with ancillary facilities at Fakirhat LSD, Bagerhat.	"	1	"	"	"	4750418.34	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of OCLSD quarter, Asi quarter & Twin drawn quarter with ancillary facilities at Bugachra LSD, Jashore.	"	1	"	"	"	5383652.24	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of OCLSD quarter with ancillary facilities at khoksha LSD, Kushtia.	"	1	"	"	"	2021780.64	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Repair of OCLSD quarter with ancillary facilities at Chattolmari LSD, Bagerhat.	"	1	"	"	"	5023866.18	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							21624533.76							
Division: Sylhet														
1	Repair of OCLSD Quarter & Twin Darwan Shade with ancillary facilities at Nabiganj LSD, Habiganj.	Nos	1	LTM/OTM	Hope	GOB	7027881.51	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							7027881.51							

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
সিবিই প্রকৌশলী
রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম হক
মহাপরিচালক (অতিরিক্ত-সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Rangpur														
1	Repair and Re-construction work of staff quarters with ancillary facilities of Pulhat LSD, Dinajpur District.	Nos	1	LTM/OTM	Hope	GOB	13821688.76	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of OCLSD, ASI, Darwan Quarters with ancillary facilities including RCC Road, Drain and Apron at Sundarganj LSD, Gaibandha District.	"	1	"	"	"	14030276.72	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Re-construction of Security Guard Quarters with ancillary facilities at Bhawanipur LSD, Dinajpur District.	"	1	"	"	"	9425526.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of OCLSD & ASI Quarter with ancillary facilities at the Saidpur LSD, Nilphamari District.	"	1	"	"	"	11000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							48277492.27							
Division: Rajshahi														
1	Repair of Twin Darwan quarter with ancillary facilities at Betgari LSD, Bogura	Nos	1	LTM/OTM	Hope	GOB	1295395.096	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Repair of OCLSD quarter, ASI quarter and Twin Darwan quarter with ancillary facilities at Sathia LSD, Pabna	"	1	"	"	"	2561283.696	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Repair of OCLSD quarter, Twin Darwan quarter and Single Darwan quarter with ancillary facilities at Natore Sadar LSD (Campuss-2), Natore	"	1	"	"	"	4792342.603	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Re-Construction of ASI quarter with ancillary facilities at Natore Sadar LSD (Campuss-1), Natore	"	1	"	"	"	4635402.221	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Repair of OCLSD quarter, Twin Darwan quarter and re-construction of public toilet with ancillary facilities at Gopalpur LSD, Natore	"	1	"	"	"	2911652.328	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Repair of SI quarter (02 nos) with ancillary facilities at Rajshahi Sadar LSD, Rajshahi.	"	1	"	"	"	2412291.797	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Repair of OCLSD quarter, SI quarter and Twin Darwan quarter with ancillary facilities at Nawhata LSD, Rajshahi	"	1	"	"	"	2598761.795	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Repair of staff quarter (Campuss-2) with ancillary facilities at Chapainawabgonj Sadar LSD, Chapainawabgonj	"	1	"	"	"	5911161.458	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Repair of staff quarter with ancillary facilities at Volahat LSD, Chapainawabgonj	"	1	"	"	"	1510900.756	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	Repair of OCLSD quarter and Twin Darwan quarter with ancillary facilities at Dhunot LSD, Bogura	"	1	"	"	"	1718645.052	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							30347836.80							

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মাঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল হাছানাত হুমায়ূন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	
Division: Mymensingh															
1	Repair of Office-Cum-OCLSD Quarter & Twin darwan shed at Atpara LSD, Netrakona.	Nos	1	LTM/OTM	Hope	GOB	4306559.05	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
2	Repair of Office-Cum-OCLSD Quarter & Twin darwan shed at Dewangonj LSD, Jamalpur	"	1	"	"	"	8200000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
3	Repair of OCLSD Quarter & Twin darwan shed at Jhinaigathi LSD, Sherpur	"	1	"	"	"	3156545.24	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
4	Repair of SMO Quarter at Singhajani LSD, Jamalpur.	"	1	"	"	"	1934540.72	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
Sub-Total=							17597645.01								
Division: Chattogram															
1	Repair of 2 staff quarters 5-storey buildings with ancillary facilities at Halishahar CSD, Chattogram.	Nos	1	LTM/OTM	Hope	GOB	19688360.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
2	Re-construction of ASI quarter and Repair of darowan shed with ancillary facilities at Debidwar LSD, Comilla.	"	1	"	"	"	9608912.65	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
3	Repair of OCLSD quarter and darowan shed with ancillary facilities at Kaptai LSD, Rangamati Hill district.	"	1	"	"	"	5565892.65	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
4	Repair of OCLSD quarter and darowan shed with ancillary facilities at Khagrachhari Sadar LSD, Khagrachhari Hill district.	"	1	"	"	"	7385925.56	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
5	Re-construction of 3-storey Office-cum-quarter and ASI quarters with ancillary facilities at Bandarban Sadar LSD, Bandarban Hill District.	"	1	"	"	"	8565768.8	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26	
Sub-Total=							50814860.44								
Total=							190997272.79								

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আবুল হাছানাত হুসাইন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।


Annual Procurement Plan Under Revenue Budget 2025-2026


Ministry/Division	Ministry of Food	
Agency	Directorate General of Food	
Procuring Entity Name & Code	Construction & Maintenance Unit (CMU)	
Nature of Procurement	Repair & Maintenance Work (3258107-Non Residential)	Budget: 6.70 Crore


SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (TK.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Dhaka														
1	Repair of DG Food Office Building & pump house with ancillary facilities at Khaddya Bhaban, Dhaka.	Nos	1	LTM/OTM	Hope	GOB	25000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of Regional Controller of Food Office, Jurain, Dhaka.	"	1	"	"	"	3039365.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of District Controller of Food Office with ancillary facilities at Rajbari district.	"	1	"	"	"	3014974.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of Office with ancillary facilities at Narayanganj silo, Narayanganj.	"	1	"	"	"	1985720.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Emergency unscheduled repair works of different floor of DG Food.	"	3	RFQ	"	"	2000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							35040059.00							
Division: Chattogram														
1	Repair of District Controller of Food office building with ancillary facilities at Comilla	Nos	1	LTM/OTM	Hope	GOB	13667385.40	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of District Controller of Food office building with ancillary facilities at Rangamati Hill District.	"	1	"	"	"	11843582.66	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair and extension of District Controller of Food office building (2nd floors) work with ancillary facilities at Chandpur.	"	1	"	"	"	10000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of CMS office building with ancillary facilities at Chattogram District	"	1	"	"	"	3654824.82	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							39165792.88							
Division: Sylhet														
1	Repair of DC Food Office Building with ancillary Facilities at Sylhet.	Nos	1	LTM/OTM	Hope	GOB	7000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of DCF Office Building with ancillary facilities at Moulvibazar	"	1	"	"	"	7500000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							14500000.00							


মোঃ মুজিবুর রহমান খান
 আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
 নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আব্দুল হাকিম
 আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
 নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আব্দুল আলীম
 নির্বাহী প্রকৌশলী
 নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আবু বকর সিদ্দিকী
 তত্ত্বাবধায়ক প্রকৌশলী
 নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আবুল হাছানাত হুমায়ুন কবীর
 মহাপরিচালক (অতিরিক্ত সচিব)
 খাদ্য অধিদপ্তর, ঢাকা।

Sl No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Khulna														
1	Repair of Regional controller of food Office building with ancillary facilities at Khulna.	Nos	1	LTM/OTM	Hope	GOB	3467987.44	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Reconstruction of DC Food Office building with ancillary facilities at Narail.	"	1	"	"	"	13667385.40	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of DC Food Office building with ancillary facilities at Jashore.	"	1	"	"	"	2546556.54	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of OCLSD office building with ancillary facilities at Gouramva LSD, Bagerhat.	"	1	"	"	"	4500000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Repair of District controller of food Office building with ancillary facilities at Khulna.	"	1	"	"	"	2000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							26181929.38							
Division: Rajshahi														
1	Re-Construction of DCF office (3 rd floor) with ancillary facilities at Pabna.	Nos	1	LTM/OTM	Hope	GOB	4959867.591	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Repair of TCF office with ancillary facilities at DCF office, Natore	"	1	"	"	"	723709.184	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Repair of OCLSD office with ancillary facilities at Shibgonj LSD, Chapainawabgonj	"	1	"	"	"	1938583.41	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Repair of DCF office with ancillary facilities at DCF office, Chapainawabgonj	"	1	"	"	"	4761244.919	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Repair of OCLSD office with ancillary facilities at Charghat LSD, Rajshahi	"	1	"	"	"	561547.707	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Repair of OCLSD office with ancillary facilities at Volahat LSD, Chapainawabgonj	"	1	"	"	"	1650297.744	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Reconstruction of OCLSD Office Building with ancillary facilities at Gurudaspur LSD, Natore.	"	1	"	"	"	2978819.14	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							17574069.70							
Division: Barisal														
1	Repair of DC Food Office with ancillary facilities at Bhola.	Nos	1	LTM/OTM	Hope	GOB	2452471.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of DC Food Office with ancillary facilities at Patuakhali	"	1	"	"	"	6500000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							8952471.69							
Division: Rangpur														
1	Repair and Re-construction of boundary wall with ancillary facilities at Mirzapur LSD, Panchagarh District.	Nos	1	LTM/OTM	Hope	GOB	9900000	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair and Re-construction of Boundary Wall with ancillary facilities at Aditmari LSD, Lalmonirhat District.	"	1	"	"	"	6241370.839	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Re-construction work of Boundary Wall at Shibganj LSD, Thakurgaon District.	"	1	"	"	"	942035.145	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							17083405.98							
Division: Mymensingh														
1	Repair & Re-construction of Boundary wall & Main gate at DC Food office, Netrakona.	Nos	1	LTM/OTM	Hope	GOB	5128637.03	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of DC. Food Office & ancillary facilities at Jamalpur.	"	1	"	"	"	2999540.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							8128177.72							
Grand Total=							166625906.35							

New Added

মোঃ মুজিবুল হক
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল হাছানাত ছায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

Annual Procurement Plan Under Revenue Budget 2025-2026

Ministry/Division	Ministry of Food
Agency	Directorate General of Food
Procuring Entity Name & Code	Construction & Maintenance Unit (CMU)
Nature of Procurement	Repair & Maintenance Work (3258108-Others Building & Structure) Budget: 25.00 Crore

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Dhaka														
1	LT Panel Dismantling & Re-installation of Distribution Board (DB) with establishing underground wiring for Khaddya Bhaban, Dhaka	Nos	1	LTM/OTM	Hope	GOB	5000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of Boundary wall with ancillary facilities at Madhupur LSD, Tangail.	"	1	"	"	"	1012685.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of drain, boundary wall with ancillary facilities at Singair LSD, Manikganj.	"	1	"	"	"	2986332.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of Food Godown & Boundary wall with ancillary facilities at Dhanbari LSD, Tangail.	"	1	"	"	"	9000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Repair of food godown with ancillary facilities at Naliagram LSD, Rajbari.	"	1	"	"	"	11211345.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
6	Repair of RCC road, Boundary wall, Workshop with ancillary facilities at Narayanganj silo, Narayanganj.	"	1	"	"	"	14935732.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
7	Repair of boundary wall, public toilet with ancillary facilities at Itna LSD, Kishoreganj.	"	1	"	"	"	5934876.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
8	Repair of Food Godown, boundary wall with ancillary facilities at Zajira LSD, Shariatpur.	"	1	"	"	"	6967543.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
9	Repair of Boundary Wall with ancillary facilities at Ambikapur LSD, Faridpur.	"	1	"	"	"	5898934.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
10	Repair of food godown with ancillary facilities at Rasulpur LSD, Munshiganj.	"	1	"	"	"	4523534.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
11	Repair of food godown with ancillary facilities at Sadarpur LSD, Faridpur.	"	1	"	"	"	6801512.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
12	Repair of food godown with ancillary facilities at Murapara LSD, Narayanganj.	"	1	"	"	"	3522876.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
13	Repair of food godown with ancillary facilities at Saturia LSD, Manikganj.	"	1	"	"	"	5945986.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
14	Repair of food godown, boundary wall with ancillary facilities at Uthali LSD, Manikganj.	"	1	"	"	"	4501586.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
15	Repair of food godown, Boundary wall with ancillary facilities at Angaria LSD, Shariatpur.	"	1	"	"	"	5987678.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

AMU
মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাবিব হুসাইন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
16	Repair of food godown with ancillary facilities at kaliganj LSD, Gazipur.	"	1	"	"	"	7521324.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
17	Repair of food godown, boundary wall with ancillary facilities at Alfadanga LSD, Faridpur.	"	1	"	"	"	3998543.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
18	Repair of food godown, boundary wall with ancillary facilities at Damudya LSD, Shariatpur.	"	1	"	"	"	4993789.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
19	Repair of food godown with ancillary facilities at Bhairab LSD, Kishoreganj.	"	1	"	"	"	5887932.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
20	Repair of food godown with ancillary facilities at Narisha LSD, Dhaka.	"	1	"	"	"	5897643.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
21	Repair of food godown, Boundary wall with ancillary facilities at Kotalipara LSD, Gopalganj.	"	1	"	"	"	2998275.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
22	Repair and Reconstruction of Retaining Wall and RCC Approach Road with Ancillary Facilities at Tejgaon CSD, Dhaka.	"	1	"	"	"	1050000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
23	Unschedule Work of Food Motor Garage at Sayedabad, Dhaka.	"	1	RFQ/Voucher	"	"	720000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							136748125.78							
Division: Mymensingh														
1	Repair of Food Godown with ancillary facilities at Mohonganj LSD, Netrokona.	Nos	1	LTM/OTM	Hope	GOB	19369069.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Repair of Food Godown with ancillary facilities at Sadar LSD, Sherpur.	"	1	"	"	"	19926177.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Repair of Food Godown with ancillary facilities at Atpara LSD, Netrokona.	"	1	"	"	"	13984714.09	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Repair of FS No-04 & Reconstruction of RCC Road at Fulpur LSD, Mymensingh.	"	1	"	"	"	13096300.18	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Repair of Boundary wall & Reconstruction of RCC Road at Muktagacha LSD, Mymensingh.	"	1	"	"	"	14195479.09	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
6	Repair of Boundary wall & Reconstruction of RCC Road (Partial) at Dhanikhola LSD, Mymensingh.	"	1	"	"	"	7435950.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
7	Repair & Re-construction of Boundary wall, Main gate & ancillary facilities at D. C. Food office, Mymensingh.	"	1	"	"	"	3000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
8	Vertical Extension of Boundary wall at Islampur LSD, Jamalpur.	"	1	"	"	"	1230492.40	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
Sub-Total=							92238181.76							
Division: Chattogram														
1	Repair of 8 Food Godowns (1000 MT), RCC Road and drains with ancillary facilities at Jhilonja LSD, Cox's Bazar.	Nos	1	LTM/OTM	Hope	GOB	98673986.65	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Repair of Food Godown FS- 04, boundary wall and RCC Road with ancillary facilities at Barura LSD, Comilla.	"	1	"	"	"	27177825.07	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Repair of Food Godown FS- 1 & 2, boundary wall & RCC Road with ancillary facilities at Aziznagar LSD, Bandarban Hill District.	"	1	"	"	"	15655890.25	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26

New added

মোঃ মুজিবুল হক
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্বাহী ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

AM

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাছানাত হুমায়ূন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
4	Repair of Food Godowns with ancillary facilities at Brahmanbaria Sadar LSD, Brahmanbaria.	"	1	"	"	"	19088578.98	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Repair of Food Godown FS-1 & 2 (2x500 MT), Vertical Extension of Boundary Wall with ancillary facilities at Nazirhat LSD, Fatikchari, Chattogram.	"	1	"	"	"	7881180.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Re-construction of boundary Wall with ancillary facilities at Kabirhat LSD, Noakhali.	"	1	"	"	"	7056780.56	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Repair of Food Godown FS-1 & 2 (2x500 MT), boundary Wall, Re-construction RCC Road & Drain with ancillary facilities at Panchari LSD, Khagrachari Hill District.	"	1	"	"	"	17355735.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Repair of Food Godown FS- 1 to 9, 12 & 13 (Total 11) with ancillary facilities at Chandpur CSD, Chandpur.	"	1	"	"	"	16585952.32	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Re-construction of RCC Roads with ancillary facilities at Begumganj LSD, Noakhali.	"	1	"	"	"	23443521.21	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	Re-construction of Food Godowns, boundary wall, RCC Road and drains with ancillary facilities at Mahalchhari LSD, Khagrachari Hill District.	"	1	"	"	"	19588398.55	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
11	Re-construction RCC Road and Repair boundary wall with ancillary facilities at Sadar Sultanpur LSD, Feni.	"	1	"	"	"	16295299.26	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
12	Repair of Food Godown FS- 4, 5 & 6 Floor elevation and Re-construction of RCC Road with ancillary facilities at Patiya LSD, Chattogram	"	1	"	"	"	16543548.16	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
13	Repair of Food Godown FS- 1 to 5 (500 MT) and boundary wall with ancillary facilities at Chagalnaiya LSD, Feni.	"	1	"	"	"	9876854.64	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
14	Repair of Food Godown FS- 2, 3 and 5 and Vertical Extension of Boundary Wall with ancillary facilities at Hazirhat LSD, Lakshmpur.	"	1	"	"	"	12142455.89	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
15	Re-construction of District Food Office Compound boundary wall with ancillary facilities at Bandarban Hill District.	"	1	"	"	"	4627560.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
16	Repair of Food Godown FS- 1, 2 and boundary wall with ancillary facilities at Chandura LSD, Brahmanbaria.	"	1	"	"	"	8897605.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
17	Re-construction of RCC Road and boundary wall with ancillary facilities at Chanpurghat LSD, Banskhal, Chattogram.	"	1	"	"	"	16545875.60	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
18	Re-construction of boundary wall with ancillary facilities at Chattogram Silo, Chattogram	"	1	"	"	"	17888638.90	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
19	Repair & Re-construction with ancillary facilities at Cox'sbazar Sadar LSD, Cox'sbazar.	"	1	"	"	"	2500000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
	Sub-Total=						357825686.50							
Division: Rajshahi														
1	Re-Construction of RCC road, Public toilet and External Electrification with ancillary facilities at Chatmohar LSD, Pabna	Nos	1	LTM/OTM	Hope	GOB	3199136.07	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Repair & Re-Construction of boundary wall with ancillary facilities at Rajshahi Sadar LSD, Rajshahi	"	1	"	"	"	5947360.89	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26

New added

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হান্নান
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
3	Re-Construction of boundary wall, main gate, guard house and External Electrification with ancillary facilities at Bogura DCF office, Bogura	"	1	"	"	"	5131468.32	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Re-Construction of RCC road, with ancillary facilities at Betgari LSD, Bogura	"	1	"	"	"	6466233.04	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Repair of food godown with ancillary facilities at Nashratpur LSD, Bogura	"	1	"	"	"	7686772.37	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Re-Construction of boundary wall, Public toilet with ancillary facilities at Joypurhat Sadar LSD, Joypurhat	"	1	"	"	"	7505883.34	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Re-Construction of RCC road and Privacy wall with ancillary facilities at Sirajgonj Sadar LSD, Sirajgonj	"	1	"	"	"	4591224.70	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Repair of food godown (FS-02, 03; 500 mt) and re-Construction of boundary wall with ancillary facilities at Gurudaspur LSD, Natore	"	1	"	"	"	2079146.94	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Repair of food godown (FS-01, 02; 500 mt) with ancillary facilities at Dhunot LSD, Bogura	"	1	"	"	"	2645738.33	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	Re-Construction of RCC road with ancillary facilities at Chapainawabgonj Sadar LSD, Chapainawabgonj	"	1	"	"	"	4110982.74	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
11	Repair of food godown (FS-01, 03, 13, 14; 500 mt), boundary wall and Re-Construction of RCC road, public toilet with ancillary facilities at Iswardi LSD (Campass-2), Pabna	"	1	"	"	"	12662600.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
12	Repair of boundary wall and Re-Construction of RCC road with ancillary facilities at Nawhata LSD, Rajshahi	"	1	"	"	"	8893908.02	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
13	Repair of food godown (FS-01; 500 mt) and Re-Construction of RCC road with ancillary facilities at Gopalpur LSD, Natore	"	1	"	"	"	4163873.75	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
14	Repair of food godown (FS-01; 1000 mt) with ancillary facilities at Shibgonj LSD, Chapainawabgonj	"	1	"	"	"	4509913.65	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
15	Repair of food godown (FS-03; 1000 mt) with ancillary facilities at Puthia LSD, Rajshahi	"	1	"	"	"	5533879.42	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
16	Repair of food godown (FS-01, 02, 03; 500 mt), boundary wall and Re-Construction of public toilet with ancillary facilities at Sathia LSD, Pabna	"	1	"	"	"	2390509.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
17	Re-Construction of RCC road with ancillary facilities at Godagari LSD, Rajshahi	"	1	"	"	"	5365896.39	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
18	Repair of food godown (FS-03; 500 mt), Re-Construction of RCC Re-taining wall and re-Construction of boundary wall with ancillary facilities at Bera LSD, Pabna	"	1	"	"	"	11937515.43	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
19	Repair of food godown (FS-01; 500 mt) with ancillary facilities at Mohonpur LSD, Rajshahi	"	1	"	"	"	803265.76	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
	Sub-Total=						105625309.32							

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল হার্নাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Khulna														
1	Repair of godown Fs-1, 2 (2x1000 MT) & boundary wall with ancillary facilities at Hatgopalpur LSD, Jhenidah.	Nos	1	LTM/OTM	Hope	GOB	14000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Repair of godown Fs- 2 (1x500 MT) & boundary wall with ancillary facilities at Rayanda LSD, Bagerhat.	"	1	"	"	"	9877674.64	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Repair of godown Fs-1, 2, 3(3x500 MT) with ancillary facilities at Barodia LSD, Narail.	"	1	"	"	"	7458324.86	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Repair of godown Fs-1, 2 (2x500 MT) with ancillary facilities at Batiaghata LSD, Khulna.	"	1	"	"	"	7566324.86	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Repair of godown Fs-1 (1x500 MT) and boundary wall with ancillary facilities at Muhammpur LSD, Magura.	"	1	"	"	"	5293706.42	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Repair of godown Fs-1, 2 (2x500 MT) with ancillary facilities at Nowapara LSD, Jashore.	"	1	"	"	"	7749405.84	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Repair of 4Nos & 7 Nos ghat with ancillary facilities at Khulna port Khulna.	"	1	"	"	"	5688446.72	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Repair & Reconstruction of boundary wall with ancillary facilities at Goadfabazar LSD, Bagerhat.	"	1	"	"	"	5577678.56	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Repair of godown Fs-1 (1x1000 MT) with ancillary facilities at Fultola LSD, Khulna.	"	1	"	"	"	12077665.28	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	Installation of deep tube-well & submersible water pump motor with ancillary facilities at sadar LSD, Meherpur.	"	1	"	"	"	598470.66	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
11	Painting of Mongla Silo building with ancillary facilities at Mongla, Bagerhat.	"	1	"	"	"	11013764.44	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
12	Re-construction of Rcc approach Road with ancillary facilities at Moheswarpara Steel Silo, Daulatpur, Khulna.	"	1	"	"	"	18000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							104901462.28							
Division: Barishal														
1	Repair and Reconstruction of Boundary wall and RCC road at Bankerhat LSD, Bhola.	Nos	1	LTM/OTM	Hope	GOB	2772291.06	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
2	Repair of food godown with ancillary facilities at Banaripara LSD, Barishal	"	1	"	"	"	6459539.74	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
3	Repair of weigh bridge ramp and OCLSD quarter at Gaurnadi LSD, Barishal.	"	1	"	"	"	1230138.93	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
4	Construction of a jetty at Halta LSD, Barishal	"	1	"	"	"	1897476.41	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
5	Reconstruction of boundary wall with retaining wall and construction of a jetty at Kalaia LSD, Patuakhali.	"	1	"	"	"	9950000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
6	Repair and construction of RCC road, jetty and ancillary facilities at Khepupara LSD, Patuakhali.	"	1	"	"	"	29550000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26
7	Repair of food godown with ancillary facilities at Indurkani LSD, Pirojpur.	"	1	"	"	"	21660000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
সহকারী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল বাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement / Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	
8	Repair and reconstruction of food godown and RCC road at Kawkhali LSD, Pirojpur.	"	1	"	"	"	29700000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
Sub-Total=							103219446.14								
Division: Sylhet															
1	Reconstruction of RCC Road and Drying Yard with ancillary facilities at Gowainghat LSD, Sylhet.	Nos	1	LTM/OTM	Hope	GOB	6000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
2	Repair of Food Godown with ancillary facilities at Ajmiriganj LSD, Habiganj.	"	1	"	"	"	12000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
3	Reconstruction of RCC Road with ancillary facilities at Moulvibazar Sadar LSD, Moulvibazar.	"	1	"	"	"	3596780.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
4	Repair of Food Godown with ancillary facilities at Juri LSD, Moulvibazar.	"	1	"	"	"	13359982.66	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
5	Reconstruction of Boundary Wall and RCC Road with ancillary facilities at Kaliganj LSD, Sylhet.	"	1	"	"	"	11000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
Sub-Total=							45956762.66								
Division: Rangpur															
1	Repair of Godown with ancillary facilities at Mahimaganj LSD, Gaibandha District.	Nos	1	LTM/OTM	Hope	GOB	15500000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
2	Repair of Godown with ancillary facilities of Thakurgaon Sadar LSD, Thakurgaon District.	"	1	"	"	"	37884810.77	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
3	Repair of Godown with ancillary facilities at Pirgachha LSD, Rangpur District.	"	1	"	"	"	14784476.33	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
4	Repair of Godown with ancillary facilities at Kakina LSD, Lalmonirhat District.	"	1	"	"	"	14027694.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
5	Repair of Godown with ancillary facilities at Ghoraghat LSD, Dinajpur District.	"	1	"	"	"	7786740.15	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
6	Repair of Godown with ancillary facilities of Chilmari LSD (Thanahat Unit) in Kurigram District.	"	1	"	"	"	11750731.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
7	Repair of Godown with ancillary facilities of Tetulia LSD, Panchagarh District.	"	1	"	"	"	18793363.64	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
8	Repair of Godown with ancillary facilities at Birganj LSD, Dinajpur District.	"	1	"	"	"	9386577.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
9	Repair of Godown with ancillary facilities of Pirganj LSD, Thakurgaon District.	"	1	"	"	"	15621166.66	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
10	Repair of Godown with ancillary facilities at Kishoreganj LSD, Nilphamari District.	"	1	"	"	"	18430914.67	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
11	Repair work of DC Food Office Building with ancillary facilities at Dinajpur District.	"	1	"	"	"	16810874.52	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
12	Repair of Godown with ancillary facilities at Taraganj LSD, Rangpur District.	"	1	"	"	"	10382461.31	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
13	Repair of Godown with ancillary facilities of Daudpur LSD, Dinajpur District.	"	1	"	"	"	12312244.31	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	24-03-26	
Sub-Total=							203472055.73								
Grand Total=							1149987030.16								

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হান্নাত হুসেইন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হান্নাত হুসেইন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

Annual Procurement Plan Under Revenue Budget 2025-2026

Ministry/Division

Ministry of Food

Agency

Directorate General of Food

Procuring Entity Name & Code

Construction & Maintenance Unit (CMU)

Nature of Procurement

New Construction Work (4111201)

Budget: 14.00 Crore (Heldup)

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Dhaka														
1	Construction of Multistoried Central Food Complex Bhaban with ancillary facilities at Khadya Bhaban Campus, Dhaka.	Nos	1	LTM/OTM	Hope	GOB	150000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Construction of District Controller of Food office with ancillary facilities at Faridpur District.	"	1	"	"	"	30534470.41	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Construction of District Controller of Food office with ancillary facilities at Manikganj District.	"	1	"	"	"	30249548.05	15-08-25	15-08-25	29-08-25	05-09-25	12-09-25	10-10-25	08-05-26
4	Construction of 1st floor of OCLSD Office with ancillary facilities at Joydebpur LSD, Gazipur.	"	1	"	"	"	6881421.55	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
	Sub-Total=						217665440.01							
Division: Khulna														
1	Construction of two storied District Controller of Food office building with ancillary facilities at Narial.	Nos	1	LTM/OTM	Hope	GOB	23487436.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
2	Construction of two storied District Controller of Food office building with ancillary facilities at Khulna.	"	1	"	"	"	21045608.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
3	Construction of two storied District Controller of Food office building with ancillary facilities at Chuadanga.	"	1	"	"	"	21865628.56	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
4	Construction of two storied OCLSD office cum quarter with ancillary facilities at Dumuria LSD, Khulna.	"	1	"	"	"	14066322.26	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
5	Construction of two storied OCLSD office cum quarter with ancillary facilities at Terokhada LSD, Khulna.	"	1	"	"	"	14262665.80	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
6	Construction of three storied Rest house/Dormitory building with ancillary facilities at Khulna CSD, Khulna.	"	1	"	"	"	24689665.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-05-26
	Sub-Total=						119417327.18							
Division: Rajshahi														
1	New Constructuion of 3 storied DCF office with ancillary facilities at Sirajgonj (Foundation 5 storied, Per Floor 2000 SFT)	Nos	1	LTM/OTM	Hope	GOB	25135326.34	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	New Constructuion of OCLSD office building with ancillary facilities at Namuza LSD, Bogura	"	1	"	"	"	2360742.29	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল হাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
3	New Constructuion of OCLSD quarter with ancillary facilities at Namuza LSD, Bogura	"	1	"	"	"	3709778.99	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	New Constructuion of 5 storied Twin Darwan Quarter with ancillary facilities at Muladuli CSD, Pabna (Foundation 5 storied,	"	1	"	"	"	17366798.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	New Constructuion of 5 storied Twin Darwan Quarter with ancillary facilities at ISwardi LSD, Pabna.	"	1	"	"	"	17366798.46	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	New Constructuion of OCLSD office building with ancillary facilities at Gurudaspur LSD, Natore	"	1	"	"	"	2978819.14	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	New Constructuion of OCLSD office building with ancillary facilities at Bonpara LSD, Natore	"	1	"	"	"	2976592.93	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	New Constructuion of OCLSD quarter with ancillary facilities at Nurpur LSD, Pabna.	"	1	"	"	"	3709778.99	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	New Constructuion of OCLSD office building with ancillary facilities at Vangura LSD, Pabna	"	1	"	"	"	2360742.29	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	New Constructuion of OCLSD office building with ancillary facilities at Gopalpur LSD, Natore	"	1	"	"	"	2063013.89	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
11	New Constructuion of OCLSD office building with ancillary facilities at Singra LSD, Natore	"	1	"	"	"	2978819.14	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
12	New Constructuion of OCLSD office building with ancillary facilities at Vabanigonj LSD, Rajshahi	"	1	"	"	"	2364076.05	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
	Sub-Total=						85371286.96							
Division: Chattogram														
1	1. Construction of a new 4-storey office building with ancillary facilities at DC Food office, Chattogram.	Nos	1	LTM/OTM	Hope	GOB	46580658.59	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Construction of a new 2-storey office building with ancillary facilities at DC Food office, Lakshmpur.	"	1	"	"	"	21587628.34	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Construction of the manager and co-managers' residence buildings with ancillary facilities at Dewanhat CSD, Chattogram.	"	1	"	"	"	25685635.60	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Construction of dormitory building with ancillary facilities at CMS office compound in Chattogram District.	"	1	"	"	"	28798585.76	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Construction of staff quarters and ancillary facilities at Dewanhat CSD Colony, Chattogram.	"	1	"	"	"	27875936.50	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Construction of a 2-storey residential building for the DC Food and AC Food Controller with ancillary facilities at DC Food office, Khagrachari Hill District.	"	1	"	"	"	15545678.78	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Construction of a 4-storey rest-house with ancillary facilities at DC Food office, Khagrachari Hill District.	"	1	"	"	"	26587653.25	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Construction of residential building with ancillary facilities at Ashuganj Silo, Brahmanbaria.	"	1	"	"	"	29887636.80	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Construction of dormitory building with ancillary facilities at Ashuganj Silo, Brahmanbaria.	"	1	"	"	"	26877896.36	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
	Sub-Total=		9				249427309.98							

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
Division: Sylhet														
1	Construction of Two Storied OCLSD Office cum Quarter with ancillary Facilities at Khadimnagar LSD, Sylhet.	Nos	1	LTM/OTM	Hope	GOB	20000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Construction of Two storied OCLSD office cum quarter and Twin Darwan Quarter with ancillary facilities at Bangiyachang LSD, Habiganj.	"	1	"	"	"	23000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Construction of Boundary Wall with ancillary facilities at Badshaganj LSD, Sunamganj.	"	1	"	"	"	20000000.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							63000000.00							
Division: Mymensingh														
1	Construction of office at Fulbaria LSD at Mymensingh.	Nos	1	LTM/OTM	Hope	GOB	5072203.93	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							5072203.93							
Division: Rangpur														
1	Construction of 2-storied DC Food Office Building with 4 Storied foundation with ancillary facilities at Panchagarh District.	Nos	1	LTM/OTM	Hope	GOB	24039116.25	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
2	Construction of OCLSD Office Building, Residence Bhaban and Security Guard Quarters with ancillary facilities at Golapbagh	"	1	"	"	"	13395009.87	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
3	Construction of OCLSD Office Building, Residence Bhaban and Security Guard Quarters with ancillary facilities at Nilphamari	"	1	"	"	"	9662069.43	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
4	Construction of OCLSD Residence Building and Security Guard Quarters with ancillary facilities at Tista LSD, Lalmonirhat District.	"	1	"	"	"	10284007.00	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
5	Construction of OCLSD Office Building with ancillary facilities at Gaibandha Sadar LSD, Gaibandha.	"	1	"	"	"	3212514.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
6	Construction of OCLSD Office Building with ancillary facilities at Ranirbandar LSD, Dinajpur District.	"	1	"	"	"	2655477.41	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
7	Construction of OCLSD Office Building with ancillary facilities at Domar LSD, Nilphamari District.	"	1	"	"	"	3212514.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
8	Construction of OCLSD Office Building with ancillary facilities at Pakerhat LSD, Dinajpur District.	"	1	"	"	"	2616873.39	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
9	Construction of OCLSD Office Building with ancillary facilities at Lalmonirhat Sadar LSD, Lalmonirhat.	"	1	"	"	"	3212514.69	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
10	Construction of OCLSD Office Building, Quarters and Security Guard Quarters with ancillary facilities at Parbartipur LSD,	"	1	"	"	"	2834434.16	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
11	Construction of 2 Storied OCLSD Office cum Security Guard Quarters with ancillary facilities at Shibganj LSD, Thakurgaon District.	"	1	"	"	"	5297338.13	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
12	Construction of 3 Storied Security Guard Quarter at Setabganj LSD (Unit-2), Dinajpur District.	"	1	"	"	"	11765051.62	15-08-25	30-08-25	13-09-25	20-09-25	27-09-25	25-10-25	23-04-26
Sub-Total=							92186921.33							
Total of New Construction Works=							827068285.46							

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
উপাধিকারক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

Annual Procurement Plan Under Revenue Budget 2025-2026

Ministry/Division

Agency

Procuring Entity Name & Code

Nature of Procurement

Ministry of Food

Directorate General of Food

Construction & Maintenance Unit (CMU)

4141101-Land Acquisition (Budget: 7.66 Crore)

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Estimated Cost (Tk.)	Comments
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)
1	Land acquisition for Construction of New Office Building, Quarter & Inspection Banglow of Jhalakathi District.	Acre	1	LA case	MoF	GOB	76601302.00	
							76601302.00	

মোঃ মুজিবুর রহমান খান
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আবুল হাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।

Annual Procurement Plan Under Revenue Budget 2025-2026

Ministry/Division

Agency

Procuring Entity Name & Code

Nature of Procurement

Ministry of Food

Directorate General of Food

Construction & Maintenance Unit (CMU)

3221101-Feasibility Study (Budget: 0.70 Crore)

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Estimated Cost (Tk.)	Comments
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)
1	Feasibility study for "Construction of Tejgaon CSD with ancillary facilities at Tejgaon, Dhaka".	No	1	SSS	HOPE	GOB	2000000.00	
2	Survey, Soil Test & Preperation Drawing, Design of New Construction of Multistoried Central Food Complex Bhaban at Khadya Bhaban Campus, Dhaka.	"	1	SSS	HOPE	GOB	2000000.00	
Total =							4000000.00	

[Signature]
26/2/26

[Signature]
26/2/26
মোঃ আব্দুল হাকিম
আঞ্চলিক রক্ষণাবেক্ষণ প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

[Signature]
মোঃ আব্দুল আলীম
নির্বাহী প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

[Signature]
মোঃ আবু বকর সিদ্দিকী
তত্ত্বাবধায়ক প্রকৌশলী
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট
খাদ্য অধিদপ্তর, ঢাকা।

[Signature]
মোঃ আবুল হাছানাত হুমায়ুন কবীর
মহাপরিচালক (অতিরিক্ত সচিব)
খাদ্য অধিদপ্তর, ঢাকা।