

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জনপ্রশাসন মন্ত্রণালয়  
পরিকল্পনা-৪ শাখা  
www.mopa.gov.bd

স্মারক নম্বর: ০৫.০০.০০০০.২৪১.১৪.০০২.১৯.১৬৫

তারিখ: ১৩ কার্তিক ১৪৩১

২৯ অক্টোবর ২০২৪

বিষয়: “সরকারি কর্মচারী হাসপাতালকে ৫০০ শয্যা বিশিষ্ট হাসপাতালে উন্নীতকরণ (১ম সংশোধিত)”  
শীর্ষক প্রকল্পের ২০২৪-২৫ অর্থবছরের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন।

সূত্র: সূত্র প্রকল্প পরিচালকের কার্যালয়ের ০২ অক্টোবর ২০২৪ তারিখের ০৫.০০.০০০০.২৫১.০৫.০০১.২৩.৩৮৯ নং  
স্মারক।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, “সরকারি কর্মচারী হাসপাতালকে ৫০০ শয্যা বিশিষ্ট  
হাসপাতালে উন্নীতকরণ (১ম সংশোধিত)” শীর্ষক প্রকল্পের ২০২৪-২৫ অর্থবছরের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা  
অনুমোদিত হয়েছে।

০২। এমতাবস্থায়, অনুমোদিত ক্রয় পরিকল্পনাটি পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এ সাথে প্রেরণ  
করা হলো।

সংযুক্তি: ক্রয় পরিকল্পনা-০৩ (তিন) পাতা।

২৯-১০-২০২৪

মোঃ মাহবুবুর রহমান

উপসচিব

ফোন: ৫৫১০০০৫৮

ইমেইল: pcell4@mopa.gov.bd

প্রকল্প পরিচালক, সরকারী কর্মচারী হাসপাতালকে ৫০০

শয্যাবিশিষ্ট হাসপাতালে উন্নীতকরণ শীর্ষক প্রকল্প,

জনপ্রশাসন মন্ত্রণালয়।

স্মারক নম্বর: ০৫.০০.০০০০.২৪১.১৪.০০২.১৯.১৬৫/১(৪)

তারিখ: ১৩ কার্তিক ১৪৩১

২৯ অক্টোবর ২০২৪

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল: (জ্যেষ্ঠতার ক্রমানুসারে নয়);

১) অতিরিক্ত সচিব, অতিরিক্ত সচিবের দপ্তর, জনপ্রশাসন মন্ত্রণালয়;

২) অতিরিক্ত সচিব, উন্নয়ন অধিশাখা, জনপ্রশাসন মন্ত্রণালয়;

৩) সিনিয়র সচিবের একান্ত সচিব, সিনিয়র সচিবের দপ্তর, জনপ্রশাসন মন্ত্রণালয় (সিনিয়র সচিবের সদয়  
অবগতির জন্য);

৪) সিনিয়র সিস্টেম এনালিস্ট, সিনিয়র সিস্টেম এনালিস্টের দপ্তর, জনপ্রশাসন মন্ত্রণালয় (ওয়েবসাইটে আপলোডের অনুরোধসহ)।



২৯-১০-২০২৪

মোঃ মাহবুবুর রহমান  
উপসচিব

**ANNUAL PROCUREMENT PLAN (FY 2024-25)**

Ministry / Division:

Ministry of Public Administration 107

Agency:

Ministry of Public Administration 10701

Procuring Entity Name & Code:

Project Director

Project / Programme Name & Code:

Upgradation of SKH into 500 Bed Hospital 224291100

Project Implementation Periods:


March 2019-June 2025


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esttd. Cost (In Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
f	z	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Goods</b>																	
G-3	a) Hospital Vehicles (3 Microbuses)	Number	3	OTM	DoFP (MoPA)	GoB	159	Plan Dates	-	07.10.2024	22.10.2024	17.11.2024	08.12.2024	15.12.2024	05.01.2025		29.05.2025
								Planned Days	-	-	15	58	21	7	21	122	-
								Actual Date	-	-	-	-	-	-	-	-	-
G-11	b) Medical Equipment (ICU, HDU, CCU, Post CCU, Cath Lab, PostCath Recovery and NICU Equipment)	Number	545	OTM	DoFP (MoPA)	GoB	4847.25	Plan Dates	-	10.07.2024	19.08.2024	10.10.2024	17.10.2024	24.10.2024	05.11.2024		29.05.2025
								Planned days	-	-	15	58	21	7	21	122	-
								Actual Date	-	08.08.2024	19.08.2024	-	-	-	-	-	-
G-12	c) Medical Equipment (OT, Post Operative Recovery, Delivery & Labor Equipment)	Number	348	OTM	DoFP (MoPA)	GoB	3645.15	Plan Dates	-	10.07.2024	28.08.2024	03.10.2024	15.10.2024	23.10.2024	05.11.2024		29.05.2025
								Planned Days	-	-	15	58	21	7	21	122	-
								Actual Date	-	08.08.2024	19.08.2024	01.10.2024	-	-	-	-	-
G-13	d) Medical Equipment (Dialysis, Gastro & Physical Medicine Equipment)	Number	81	OTM	DoFP (MoPA)	GoB	1051.60	Plan Dates	-	10.07.2024	18.08.2024	03.10.2024	15.10.2024	23.10.2024	05.11.2024		29.05.2025
								Planned Days	-	-	15	58	21	7	21	122	-
								Actual Date	-	-	-	-	-	-	-	-	-
G-16	e) Hospital/ Office Equipment (Computer & REquipment)	Number	945	OTM	DoFP (MoPA)	GoB	723.31	Plan Dates	-	29.07.2024	18.08.2024	15.10.2024	27.10.2024	04.11.2024	12.11.2024		29.05.2025
								Planned Days	-	-	15	58	21	7	21	122	-
								Actual Date	-	-	-	-	-	-	-	-	-
G-19	f) Modular Kitchen	Number	945	OTM	DoFP (MoPA)	GoB	450.00	Plan Dates	-	7.11.2024	24.11.2024	01.12.2024	15.12.2024	22.12.2024	31.12.2024		29.05.2025
								Planned Days	-	-	21	58	21	7	21	122	-
								Actual Date	-	-	-	-	-	-	-	-	-

*09/08/24*  
**Md. Mahbubur Rahman**  
 Deputy Secretary  
 Ministry of Public Administration  
 Govt. of the People's Republic of Bangladesh

*B*

G-20	g)	West Management	Number	945	OTM	DoFP (MoPA)	GoB	850.00	Planned Dates	10.11.2024	08.12.2024	15.12.2024	23.12.2024	30.12.2024	05.01.2025	29.05.2025	
									Planned Days	-	28	58	21	7	21	122	-
									Actual Date	-	-	-	-	-	-	-	-
G-21	h)	PCR Machine & Others Machine	Number	945	OTM	DoFP (MoPA)	GoB	400.00	Planned Dates	7.11.2024	24.11.2024	01.12.2024	15.12.2024	22.12.2024	31.12.2024	29.05.2025	
									Planned Days	-	28	58	21	7	21	122	-
									Actual Date	-	-	-	-	-	-	-	-
<b>Total</b>								<b>11928.31</b>									

  
 Md. Mahbubur Rahman  
 Deputy Secretary  
 Ministry of Public Administration  
 Govt. of the People's Republic of Bangladesh

  
 12.10.2024  
 Md. Siddiqui Rahman  
 Project Director (Joint Secretary)  
 Up-gradation of Sarkari Karmachari  
 Hospital into a 500 Bed Hospital Project  
 Ministry of Public Administration, Dhaka

**ANNUAL PROCUREMENT PLAN (FY 2024-25)**

Ministry / Division:	Ministry of Public Administration
Agency:	Ministry of Public Administration
Procuring Entity Name & Code:	Project Director
Project / Programme Name & Code:	Upgradation of SKH into 500 Bed Hospital
Project Implementation Periods:	March 2019-June 2025

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Invite/ Advertise Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>Services</b>																			
-16 x B	a)	Health Services Management System (HSMS) Software	Number	1	QCBS	DoFP (MoPA)	GoB	700.00	Planned Dates	20.08.2024	23.09.2024	21.10.2024	07.11.2024	20.11.2024	25.11.2024	28.11.2024	10.12.2024		28.05.2025
									Planned Days	14	32	28	18	14	5	3	13	122	-
									Actual Date										
<b>Total</b>								<b>700.00</b>											

In word: Seven Core Taka

  
**Md. Mahbubur Rahman**  
 Deputy Secretary  
 Ministry of Public Administration  
 Govt. of the People's Republic of Bangladesh

  
 02.10.2024  
**Md. Siddiqur Rahman**  
 Project Director (Joint Secretary)  
 Up-gradation of Sarkari Karmachari  
 Hospital into a 500 Bed Hospital Project  
 Ministry of Public Administration, Dhaka