

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Ministry of Public Administration	107
Ministry of Public Administration	10701
Project Director	
Upgradation of SKH into 500 Bed Hospital	224291100
March 2019-June 2024	

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods																	
G 5	a) Hospital Vehicles (3 Microbus)	Number	3	OTM	DoFP (MoPA)	GoB	289	Plan Dates	-	08.08.2024	17.09.2024	15.11.2024	06.12.2024	15.12.2024	05.01.2025		29.05.2025
								Planned Days	-	-	40	58	21	9	21	149	-
								Actual Date	-								
G-11	b) Medical Equipment (ICU, Hdu, CCU, Post CCU, Cath Lab, PostCath Recovery and NICU Equipment)	Number	545	OTM	DoFP (MoPA)	GoB	4847.25	Plan Dates	-	10.07.2024	1/8/2024	26.09.2024	17.10.2024	24.10.2024	14.11.2024		29.05.2025
								Planned Days	-	-	21	57	21	7	21	128	-
								Actual Date	-	-							
G-12	c) Medical Equipment (OT, Post Operative Recovery, Delivery & Labor Equipment)	Number	348	OTM	DoFP (MoPA)	GoB	3645.15	Planned Dates	-	10.07.2024	1/8/2024	26.09.2024	17.10.2024	24.10.2024	14.11.2024		29.05.2025
								Planned Days	-	-	21	57	21	7	21	128	-
								Actual Date	-								
G-13	d) Medical Equipment (Dialysis, Gastro & Physical Medicine Equipment)	Number	81	OTM	DoFP (MoPA)	GoB	1051.60	Planned Dates	-	10.07.2024	1/8/2024	26.09.2024	17.10.2024	24.10.2024	14.11.2024		29.05.2025
								Planned Days	-	-	21	57	21	7	21	128	-
								Actual Date	-								
G-16	e) Hospital/ Office Equipment (Computer & Itequipment)	Number	945	OTM	DoFP (MoPA)	GoB	723.31	Planned Dates	-	14.07.2024	04.08.2024	02.10.2024	23.10.2024	30.10.2024	20.11.2024		29.05.2025
								Planned Days	-	-	21	58	21	7	21	128	-
								Actual Date	-								
							Total	10556.31									

স্বাক্ষর
৪/৭/২৪
অর্পণ বিশ্বাস
নির্বাহী প্রকৌশলী
সরকারি কর্মচারী হাসপাতালকে ৫০০
শয্যা বিশিষ্ট হাসপাতালে উন্নীতকরণ প্রকল্প

স্বাক্ষর
০৪.৭.২০২৪
মোঃ সিদ্দিকুর রহমান
প্রকল্প পরিচালক (যুগ্মসচিব)
সরকারি কর্মচারী হাসপাতালকে ৫০০
শয্যা বিশিষ্ট হাসপাতালে উন্নীতকরণ প্রকল্প
জনপ্রশাসন মন্ত্রণালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Ministry / Division:

Ministry of Public Administration 107

Agency:

Ministry of Public Administration 10701

Procuring Entity Name &

Project Director

Project / Programme Name &


Upgradation of SKH into 500 Bed Hospital 224291100

Project Implementation

March 2019-June 2024

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertisement EO	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Service																		
S-16	Hospital/ Office Equipment (Software H S M System)	Number	1	QCBS	DoFP (MoPA)	GoB	700.00	Planned Dates	21.07.24	11.08.24	08.09.24	20.10.24	05.11.24	12.11.24	19.11.24	10.12.24		29.05.2025
								Planned Days	-	22	28	42	16	7	7	21	143	-
								Actual Date	-									
Total							700.00											


 ৪১৭/২৪
অর্গব বিশ্বাস
 নির্বাহী প্রকৌশলী
 সরকারি কর্মচারী হাসপাতালকে ৫০০
 শয্যা বিশিষ্ট হাসপাতালে উন্নীতকরণ প্রকল্প


 ০৫.৭.২০২৪
মোঃ সিদ্দিকুর রহমান
 প্রকল্প পরিচালক (মুদ্রাসচিব)
 সরকারি কর্মচারী হাসপাতালকে ৫০০
 শয্যা বিশিষ্ট হাসপাতালে উন্নীতকরণ প্রকল্প
 জনপ্রশাসন মন্ত্রণালয়, ঢাকা