


Annual Procurement Plan 2026-27 (Revenue Budget)

Ministry/Division : Ministry of Primary and Mass Education
 Agency : Ministry of Primary and Mass Education
 Procuring Entity Name & Code : Secretary

Package No	Description of Procurement Package (GOODS)	Unit	Qunatity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk)	Time Code for Process	Not Rsed in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Supply of Desktop, IFP, Printer, Photocopier, Scanner, Network Switch & other devices for MoPME	Nos	100	OTM	HOPE	GoB	38,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									
GD-2	Supply of different types of computer related hardware & ICT Equipment for MoPME		200	OTM	HOPE	GoB	20,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									
GD-3	Supply of tonner for different types of printer for MoPME	Nos	150	OTM	HOPE	GoB	18,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									
GD-4	Supply of different types of furniture for MoPME	Nos	100	OTM	HOPE	GoB	20,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									
GD-5	Supply of different types of Stationary items for MoPME	Nos	2000	OTM (Framework Agreement)	HOPE	GoB	35,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									
GD-6	Supply of food items for Meeting, Seminar & Conference for MoPME	Nos		OTM (Framework Agreement)	HOPE	GoB	35,00,000.00	Planned Dates		05-Jul-26	19-Jul-26	29-Jul-26	03-Aug-26	06-Aug-26	10-Aug-26		09-Sep-26
								Planned Days		0	14	10	5	3	4	36	30
								Actual Dates									

129

Package No	Description of Procurement Package (GOODS)	Unit	Qunatity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk)	Time Code for Process	Not Rsed in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-7	Supply of computer software for MoPME	Nos	1	RFQ	HOPE	GoB	7,00,000.00	Planned Dates		02-Aug-26	23-Aug-26	02-Sep-26	08-Sep-26	13-Sep-26	17-Sep-26		16-Nov-26
								Planned Days		0	21	10	6	5	4	46	60
								Actual Dates									
GD-8	Supply of different types of books (print) for MoPME	Copies	1500	OTM	HOPE	GoB	8,00,000.00	Planned Dates		02-Aug-26	23-Aug-26	02-Sep-26	08-Sep-26	13-Sep-26	17-Sep-26		16-Nov-26
								Planned Days		0	21	10	6	5	4	46	60
								Actual Dates									
GD-9	Supply of microbus (3) and motorcycle (1) for MoPME	Nos	4	DPM/OTM	HOPE	GoB	1,42,00,000.00	Planned Dates		02-Aug-26	23-Aug-26	02-Sep-26	08-Sep-26	13-Sep-26	17-Sep-26		16-Nov-26
								Planned Days		0	21	10	6	5	4	46	60
								Actual Dates									
GD-10	Decoration/Renovation of Office/Officer Room for MoPME	Nos	1	OTM	HOPE	GoB	25,00,000.00	Planned Dates		02-Aug-26	23-Aug-26	02-Sep-26	08-Sep-26	13-Sep-26	17-Sep-26		16-Nov-26
								Planned Days		0	21	10	6	5	4	46	60
								Actual Dates									
	Total						3,23,00,000.00										



Secretary

Ministry of Primary and Mass Education

Md. Shakhawat Hossain
Secretary
Ministry of Primary and Mass Education
Govt. of the People's Republic of Bangladesh