

Annual Procurement Plan (APP)-2024-25(1st Revised)

(Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR


Pack age No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Stationary Items [Supply of Stationary & Other Items (Frame Work Agreement)] EC 3255105 EC 3256103	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	25.00	Planned Dates		29 Sep 2024	15 Oct 2024	11 Nov 2024	28 Nov 2024	28 Nov 2024	04 Dec 2024	-	
								Planned Days		-	17 days	27 days	17 days	0 day	06 days	67 days	
								Actual									
GR-02	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	20.00	Planned Dates		29 Sep 2024	15 Oct 2024	17 Nov 2024	28 Nov 2024	28 Nov 2024	03 Dec 2024	-	
								Planned Days		-	17 days	33 days	17 days	0 day	05 days	72 days	
								Actual									
GR-03	Office Accessories (Supply of Office Uniform) EC 3111315	Nos	List Enclosed	RFQ	Secretary	GOB	0.73	Planned Dates		10 Nov 2024	19 Nov 2024	19 Nov 2025	21 Nov 2024	24 Nov 2025	24 Nov 2025		
								Planned Days		-	08 days	0 day	07 days	01 day	04 days	20 days	
								Actual									
GR-04	Computer Accessories (Supply of Computer Set) EC 4112202	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	30.00	Planned Dates		09 Dec 2024	30 Dec 2024	17 May 2025	20 May 2025	20 May 2025	25 May 2025		
								Planned Days		-	22 Days	138 Days	03 Days	0 Day	05 Days	168 Days	
								Actual									

Signature

102

Pack age No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Office Accessories (Supply of Office Equipment) EC 4112310	Nos	List Enclosed	RFQ	Secretary	GOB	2.82	Planned Dates		19 May 2025	22 May 2025	22 May 2025	25 May 2025	26 May 2025	27 May 2025		
								Planned Days		-	04 days	0 day	03 days	01 day	01 days	09 days	
								Actual									
GR-06	Office Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	RFQ	Secretary	GOB	2.82	Planned Dates		22 May 2025	27 May 2025	27 May 2025	28 May 2025	29 May 2025	01 June 2025		
								Planned Days		-	06 days	0 day	01 days	01 day	03 days	11 days	
								Actual									
GR-07	Vehicle Repair (Supply of Tyre & Sit Cover) EC 3258101	Nos	List Enclosed	RFQ	Secretary	GOB	0.52	Planned Dates		26 May 2025	01 June 2025	01 June 2025	02 June 2025	03 June 2025	04 June 2025		
								Planned Days		-	07 days	0 day	01 days	0 day	01 days	10 days	
								Actual									
GR-08	Office Accessories (Supply of LED Screen Panel & other items) EC 4112310	Nos	List Enclosed	RFQ	Secretary	GOB	2.55	Planned Dates		28 May 2025	02 June 2025	02 June 2025	03 June 2025	03 June 2025	04 June 2025		
								Planned Days		-	06 days	0 day	01 days	0 day	01 days	08 days	
								Actual									
GR-09	Office Furniture (Supply of Wooden Frame & Other Items) EC 4112314	Nos	List Enclosed	RFQ	Secretary	GOB	2.90	Planned Dates		28 May 2025	02 June 2025	02 June 2025	03 June 2025	03 June 2025	04 June 2025		
								Planned Days		-	06 days	0 day	01 days	0 day	01 days	08 days	
								Actual									


 22/05/25
 মো: নাজমুল হুদা
 সিনিয়র সহকারী সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 22/05/25
 মোঃ ফাহিমুল ইসলাম
 সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার