

Annual Procurement Plan (APP)-2024-25

(Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR

Pack age No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Consumables (Supply of Souvenir) EC 3256103	Nos	List Enclosed	RFQ	Secretary	GOB	3.00	Planned Dates		22 July 2024	28 July 2024	28 July 2024	30 July 2024	31 July 2024	01 Aug 2024	-	
								Planned Days		-	08 days	0 day	02 days	01 day	01 day	12 days	
								Actual									
GR-02	Consumable Items [Supply of Envelop & File Cover] EC 3256103	Nos	List Enclosed	RFQ	Secretary	GOB	2.00	Planned Dates		22 July 2024	28 July 2024	28 July 2024	30 July 2024	31 July 2024	01 Aug 2024	-	
								Planned Days		-	08 days	0 day	02 days	01 day	01 day	12 days	
								Actual									
GR-03	Stationary Items [Supply of Stationary & Other Items (Frame Work Agreement)] EC 3255105 EC 3256103	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	25.00	Planned Dates		04 Aug 2024	20 Aug 2024	29 Aug 2024	01 Sep 2024	02 Sep 2024	05 Sep 2024	-	
								Planned Days		-	17 days	09 days	03 days	01 day	04 days	34 days	
								Actual									
GR-04	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	20.00	Planned Dates		04 Aug 2024	20 Aug 2024	29 Aug 2024	01 Sep 2024	02 Sep 2024	05 Sep 2024	-	
								Planned Days		-	17 days	09 days	03 days	01 day	04 days	34 days	
								Actual									

Handwritten signature

Handwritten signature

Handwritten signature

Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Publication (Annual Report) EC 3211128	Nos	List Enclosed	RFQ	Secretary	GOB	3.00	Planned Dates		03 Sep 2024	10 Sep 2024	10 Sep 2024	17 Sep 2024	18 Sep 2024	22 Sep 2024		
								Planned Days		-	08 days	0 day	07 days	01 day	04 days	20 days	
								Actual									
GR-06	Computer Accessories (Supply of Computer Set) EC 4112202	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	20.00	Planned Dates		06 Jan 2025	22 Jan 2025	05 Feb 2025	11 Feb 2025	12 Feb 2025	20 Feb 2025		
								Planned Days		-	17 Days	14 Days	6 Days	1 Day	8 Days	46 Days	
								Actual									
GR-07	Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	RFQ	Secretary	GOB	3.00	Planned Dates		11 Mar 2025	18 Mar 2025	18 Mar 2025	20 Mar 2025	21 Mar 2025	23 Mar 2025		
								Planned Days									
								Actual		-	08 days	0 day	02 days	01 day	02 days	13 days	


 ২৪/৭/২৪
 মোঃ শামসুদ্দীন সরকার
 প্রশাসনিক কর্মকর্তা
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২৪/৭/২৪
 মীর আলমগীর হোসেন
 উপ সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২৪/০৭/২৪
 ড. মোঃ জব্বারুল কবীর
 অতিরিক্ত
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার