

Annual Procurement Plan (APP)-2025-26

(Goods & Related Services)


Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR, 1510101132265


Package No	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Software (Supply of Zoom Software) EC 4113301	Nos	List Enclosed	DPM/RFO	Secretary	GOB	0.30	Planned Dates		03 Aug 2025	10 Aug 2025	10 Aug 2025	12 Aug 2025	13 Aug 2025	14 Aug 2025		24 Aug 2025
								Planned Days		-	08 days	0 day	02 days	01 day	01 day	12 days	10 days
								Actual									
GR-02	Stationary Items (Supply of Stationary & Other Items (Frame Work Agreement)) EC 3255104 EC 3255105 EC 3256103	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	25.00	Planned Dates		12 Aug 2025	28 Aug 2025	07 Sep 2025	10 Sep 2025	14 Sep 2025	24 Sep 2025		30 June 2026
								Planned Days		-	17 days	10 days	03 days	04 days	10 days	44 days	279 days
								Actual									
GR-03	Computer Accessories (Supply of Computer Accessories (Frame Work Agreement)) EC 3255101 EC 4113301	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	20.00	Planned Dates		12 Aug 2025	28 Aug 2025	07 Sep 2025	10 Sep 2025	14 Sep 2025	24 Sep 2025		30 June 2026
								Planned Days		-	17 days	10 days	03 days	04 days	10 days	44 days	279 days
								Actual									
GR-04	Consumable Items (Supply of Note Book & Note Pad) EC 3256103	Nos	List Enclosed	RFO	Secretary	GOB	3.00	Planned Dates		14 Aug 2025	21 Aug 2025	21 Aug 2025	24 Aug 2025	25 Aug 2025	26 Aug 2025		10 Sep 2026
								Planned Days		-	08 days	0 day	03 days	01 day	01 day	13 days	15 days
								Actual									

(Signature)

(Signature)

Pack age No	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Uniform (Supply of Office Uniform) EC 3255105	Nos	List Enclosed	RFQ	Secretary	GOB	1.70	Planned Dates		15 Sep 2025	22 Sep 2025	22 Sep 2025	28 Sep 2025	29 Sep 2025	30 Sep 2025		15 Oct 2025
								Planned Days		-	08 days	0 day	06 days	01 day	01 day	16 days	15 days
								Actual									
GR-06	Computer Accessories (Supply of Computer Set & Laptop) EC 4112202	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	32.00	Planned Dates		07 Oct 2025	23 Oct 2025	12 Nov 2025	20 Nov 2025	24 Nov 2025	04 Dec 2025		13 Jan 2026
								Planned Days		-	17 days	20 days	08 days	04 days	10 days	59 days	40 days
								Actual									
GR-07	Printing & Publication (Supply of Printing & Publication) EC 3211125	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	5.50	Planned Dates		08 Dec 2025	15 Dec 2025	15 Dec 2025	18 Dec 2025	22 Dec 2025	24 Dec 2025		22 Jan 2026
								Planned Days		-	08 days	0 day	03 days	04 days	02 days	17 days	30 days
								Actual									
GR-08	Office Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	10.00	Planned Dates		05 Jan 2026	12 Jan 2026	12 Jan 2026	15 Jan 2026	19 Jan 2026	21 Jan 2026		25 Feb 2026
								Planned Days		-	08 days	0 day	03 days	04 days	02 days	17 days	35 days
								Actual									
GR-09	Office Equipment (Supply of Office Accessories) EC 4112310	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	08.00	Planned Dates		02 Feb 2026	10 Feb 2026	10 Feb 2026	12 Feb 2026	15 Feb 2026	17 Feb 2026		19 Mar 2026
								Planned Days		-	09 days	0 day	02 days	03 days	02 days	16 days	30 days
								Actual									


 মোঃ ফারুক হোসেন
 সিনিয়র সহকারী সচিব
 মেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ কাহিমুল ইসলাম
 সচিব
 মেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার