

Ministry/Division: Ministry of Public Administration

Agent: Deputy Commissioner, Moulvibazar

Procuring Entity Name & Code: Deputy Commissioner of Moulvibazar, Code: 1070302100791

-Pack age No	Description of Procurement Package GOODS	Unit	Qua ntity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time Signature to Contract	Time for Comple tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Books and Periodicals CODE: 3211127	pcs	-	OTM	DC	GoB	7.00	Planned Dates		01.09.25	05.10.25	07.10.25	09.10.25	09.10.25	16.10.25		
								Planned Dates		0	35	2	2	0	7	46	20
								Actual Dates									
GR2	Computer Consumables CODE: 3255101	Lot		OTM (Framework work)	DC	GoB	15.00	Planned Dates		10.08.25	31.08.25	01.09.25	02.09.25	09.09.25	15.09.25		
								Planned Dates		0	21	1	1	7	6	36	180
								Actual Dates									
GR3	Printing & Binding CODE: 3255102	Nos		LTM	DC	GoB	12.00	Planned Dates		04.08.25	18.08.25	18.08.25	25.08.25	31.08.25	07.09.25		
								Planned Dates		0	14	0	7	6	8	35	30
								Actual Dates									
GR4	Printing & Binding CODE: 3255102	Nos		RFQ	DC	GoB	3.00	Planned Dates		07.09.25	17.09.25	18.09.25	18.09.25	24.09.25	28.09.25		
								Planned Dates		0	10	1	0	6	7	24	10
								Actual Dates									
GR5	Outfit CODE: 3256106	pcs		OTM	DC	GoB	7.00	Planned Dates		07.10.25	28.10.25	29.10.25	30.10.25	05.11.25	12.11.25		
								Planned Dates		0	21	1	1	6	7	36	30
								Actual Dates									
GR6	Computer CODE:	PCS		OTM	DC	GoB	9.00	Planned Dates		03.09.25	24.09.25	28.09.25	07.10.25	13.10.25	20.10.25		

Pack age No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	3258103							Planned Days		0	21	4	9	6	7	47	30
								Actual Dates									
GR7	Other Machines & Equipment CODE: 3258105	pcs		OTM	DC	GoB	7.00	Planned Dates		05.11.25	26.11.25	26.11.25	30.11.25	07.12.25	12.12.25		
								Planned Days		0	21	0	4	7	5	37	30
								Actual Dates									
GR8	Telecommunications Equipment CODE: 3258126			RFQ	DC	GoB	3.00	Planned Dates		2.12.25	11.12.25	11.12.25	18.12.25	23.12.25	30.12.25		
								Planned Days		0	9	0	7	5	7	28	30
								Actual Dates									
GR9	Telecommunications Equipment CODE: 3258126			DPM	DC	GoB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR10	Information Communication Technology Equipment CODE: 4112201	pcs		OTM (Framework)	DC	GoB	14.80	Planned Dates		2.12.25	17.12.25	24.12.25	31.12.25	07.01.26	08.01.26		
								Planned Days		0	15	7	7	7	1	37	150
								Actual Dates									
GR11	Computer and Accessories CODE:4112202	pcs		OTM	DC	GoB	20.00	Planned Dates		03.08.25	17.08.25	24.08.25	31.08.25	04.09.25	07.09.25		
								Planned Days		0	14	7	7	4	4	36	
								Actual Dates									

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Pack- age No	Description of Procurement Package GOODS	Unit	Qua- ntity	Procurem- ent Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple- tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR12	Electrical Equipment CODE:41123 03	pcs		OTM	DC	GoB	8.00	Planned Dates		01.09.25	16.09.25	23.09.25	30.09.25	08.10.25	09.10.25		
								Planned Days		0	15	7	7	8	1	38	20
								Actual Dates									
GR13	Electrical Equipment CODE:41123 03	pcs		RFQ	DC	GoB	3.00	Planned Dates		04.09.25	14.09.25	15.09.25	22.09.25	24.09.25	28.09.25		
								Planned Days		0	10	1	7	2	4	24	30
								Actual Dates									
GR14	Office Equipment CODE:41123 10	pcs		OTM (framewo- rk)	DC	GoB	11.00	Planned Dates		04.08.25	20.08.25	27.08.25	07.09.25	10.09.25	11.09.25		
								Planned Days		0	16	7	7	3	1	34	180
								Actual Dates									
GR15	Office Equipment CODE:41123 10	pcs		RFQ	DC	GoB	3.00	Planned Dates		2.12.25	17.12.25	24.12.25	31.12.25	07.01.26	08.01.26		
								Planned Days		0	15	7	7	7	1		
								Actual Dates									
GR16	Furniture CODE: 4112314	pcs		OTM	DC	GoB	12.00	Planned Dates		10.08.25	28.08.25	28.08.25	07.09.25	11.09.25	18.09.25		
								Planned Days		0	18	0	10	4	7	39	45
								Actual Dates									
GR17	Other Tools & Equipments CODE: 4112316	pcs		OTM	DC	GoB	7.00	Planned Dates		06.11.25	16.11.25	16.11.25	20.11.25	25.11.25	30.11.25		
								Planned Days		0	10	0	4	5	5	24	30
								Actual Dates									

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

-Pack age No	Description of Procurement Package GOODS	Unit	Qua ntity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goo ds	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR18	Other Tools & Equipments CODE: 4112316	pcs		RFQ	DC	GoB	3.00	Planned Dates		2.12.25	11.12.25	11.12.25	18.12.25	22.12.25	28.12.25		
								Planned Days		0	9	0	7	4	6	26	30
	Total Value of Good Procurement						145.80	Actual Dates									

[Signature]

[Signature]

[Signature]

Annual Procurement Plan (Works) 2025-2026

Ministry/Division: Ministry of Public Administration
 Agent: Deputy Commissioner, Moulvibazar
 Procuring Entity Name & Code: Deputy Commissioner of Moulvibazar, Code: 1070302100791

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Furniture (Repair) CODE: 3258102			RFQ	DC	GoB	5	Planned Dates		0	7	4	4	2	5	22	45
								Actual Dates									
								Planned Dates	10.09.25	24.09.25	24.09.25	25.09.25	28.09.25	07.10.25			
WR2	Furniture (Repair) CODE: 3258102			LTM	DC	GoB	5	Planned Dates		0	14	0	1	3	9	27	45
								Actual Dates									
								Planned Dates	04.09.25	14.09.25	14.09.25	18.09.25	24.09.25	28.09.25			
WR3	Computer CODE: 3258103			RFQ	DC	GoB	3.00	Planned Dates		0	10	0	4	6	4	24	30
								Actual Dates									
								Planned Dates	03.08.25	17.08.25	24.08.25	31.08.25	02.09.25	04.09.25			
WR4	Non- Residential Buildings CODE: 3258107			OTM	DC	GoB	15.00	Planned Dates		0	14	7	7	2	2	32	30
								Actual Dates									

[Signature]

[Signature]

[Signature]

WR5	Non-Residential Buildings CODE: 3258107	RFQ	DC	GoB	5.00	Planned Dates		11.08.25	21.08.25	21.08.25	25.08.25	27.08.25	01.09.25		
						Planned Days		0	10	0	4	2	5	21	60
WR6	Non-Residential Buildings (Guard Shed) CODE: 3258107	RFQ	DC	GoB	5.00	Actual Dates									
						Planned Dates		08.09.25	18.09.25	18.09.25	23.09.25	28.09.25	07.10.25		
WR7	Other Buildings & structures CODE: 3258108	OTM	DC	GoB	10.00	Planned Days		07.07.25	22.07.25	28.07.25	04.08.25	06.08.25	10.08.25		
						Actual Dates		0	15	5	7	2	4	33	60
WR8	Other Buildings & structures CODE: 3258108	RFQ	DC	GoB	5.00	Planned Dates		11.11.25	20.11.25	20.11.25	25.11.25	27.11.25	30.11.25		
						Planned Days		0	9	0	7	2	3	21	60
	Total Value of Works				53.00	Actual Dates									
	Procurement														


 31/07/25
 (মোঃ আকিব উল্লাহ)
 নেজারত ডেপুটি কমিশনার
 মৌলভীবাজার


 31.07.25
 বুলবুল আহমেদ
 অতিরিক্ত জেলা প্রশাসক (শারিক)
 মৌলভীবাজার


 31.7.2025
 (মোঃ ইসরাহল হোসেন)
 জেলা প্রশাসক
 মৌলভীবাজার