

Annual Procurement Plan (Goods) (2026-27)

Ministry/Division: Ministry of Public Administration

Agent: Deputy Commissioner, Moulvibazar

Procuring Entity Name & Code: Deputy Commissioner of Moulvibazar, Code: 1070302100791

Packa ge No	Description of Procurement Package GOODS	Unit	Qua nity	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica tion of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple tion of Contract							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GR-1	Books and Periodicals CODE: 3211127	pcs	-	OTM/ LTM/ DPM	DC	GoB	7.00	Planned Dates for OTM		09.08. 26	23.08. 26	31.08. 26	02.09. 26	06.09. 26	15.09. 26	05.10. 26	26.10. 26							
								Planned Days for OTM		0	10	5	2	2	7	14	10							
								Actual Dates for LTM		23.08. 26	06.09. 26	13.09. 26	15.09. 26	17.09. 26	28.09. 26	18.10. 26	08.11. 26							
								Planned Days for LTM		0	14	5	2	2	7	14	14							
								Actual Dates for LTM																
								Planned Dates for DPM																
								Planned Days for DPM																
								Actual Dates for DPM																
								Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)																
								Planned Dates for OTM		24.08.26	07.09. 26	14.09. 26	16.09. 26	20.09. 26	29.09. 26	19.10. 26	03.11. 26							
Planned Days for OTM		0	10	5	2	2	7	14	10															
Actual Dates for OTM																								
GR-2	Computer Consumable s CODE: 3255101	Lot	-	OTM/ DPM	DC	GoB	15.00	Planned Dates for DPM																
Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)																								

[Signature]

[Signature]

[Signature]

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR-3	Printing & Binding CODE: 3255102	Nos	-	LTM/ DPM	DC	GoB	11.00	Actual Dates for DPM		Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)							
								Planned Dates for LTM		01.09.26	21.09.26	28.09.26	30.09.26	04.10.26	13.10.26	04.11.26	23.11.26
								Planned Days for LTM		0	14	5	2	2	7	14	14
								Actual Dates for LTM									
								Planned Dates for DPM									
GR-4	Other Stationery Items CODE: 3255105	Nos	-	LTM/ DPM	DC	GoB	30.00	Actual Dates for LTM		Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)							
								Planned Dates for LTM		04.10.26	18.10.26	27.10.26	29.10.26	02.11.26	11.11.26	01.12.26	14.12.26
								Planned Days for LTM		0	14	5	2	2	7	14	10
								Actual Dates for LTM									
								Planned Dates for DPM									
GR-5	Outfit CODE: 3256106	pcs	-	RFQ/ DPM	DC	GoB	6.00	Actual Dates for DPM		Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)							
								Planned Dates for RFQ		01.11.26	10.11.26	15.11.26	17.11.26	17.11.26	19.11.26	24.11.26	07.12.26
								Planned Days for RFQ		0	7	3	2	0	2	3	10
								Actual Dates for RFQ									
								Planned Dates for DPM									

8

28

10/11/26

Packa ge No	Description of Procurement Package GOODS	Unit	Qua nity	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica tion of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple tion of Contract
								Planned Days for DPM									
								Actual Dates for DPM									
								Planned Dates for RFQ		22.11. 26	01.12. 26	06.12. 26	08.12. 26	08.12. 26	10.12. 26	15.12. 26	29.12. 26
								Planned Days for RFQ		0	7	3	2	0	2	3	10
								Actual Dates for RFQ									
GR-6	Information Communication Technology Equipment CODE: 4112201	pcs	-	RFQ/ DPM	DC	GoB	15.00	Planned Dates for DPM									
								Planned Days for DPM									
								Actual Dates for DPM									
								Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)									
								Planned Dates for OTM		13.09. 26	27.09. 26	04.10.26	06.10.26	08.10. 26	19.10. 26	09.11. 26	22.11. 26
GR-7	Computer and Accessories CODE: 4112202	pcs	-	OTM	DC	GoB	20.00	Planned Days for OTM		0	10	5	2	2	7	14	10
								Actual Dates for OTM									
								Planned Dates for OTM		04.10. 26	18.10. 26	27.10. 26	29.10. 26	02.11. 26	11.11. 26	01.12. 26	14.12. 26
								Planned Days for OTM		0	10	5	2	2	7	14	10
								Actual Dates for OTM									
GR-8	Electrical Equipment CODE: 4112303	pcs	-	OTM/ RFQ/ DPM	DC	GoB	10.00	Planned Dates for RFQ		20.12. 26	29.12. 26	03.01. 27	05.01. 27	05.01. 27	07.01. 27	12.01. 27	25.01. 27

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Packa ge No	Description of Procurement Package GOODS	Unit	Qua nity	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica tion of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple tion of Contract
GR-9	Office Equipment CODE: 4112310	pcs	-	OTM/ LTM/ DPM	DC	GoB	14.00	Planned Days for RFQ		0	7	3	2	0	2	3	10
								Actual Dates for RFQ									
								Planned Dates for DPM	Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)								
								Planned Days for DPM									
								Actual Dates for DPM									
								Planned Dates for LTM									
								Planned Days for LTM									
								Actual Dates for LTM									
								Planned Dates for DPM	Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)								
								Planned Days for DPM									
GR-10	Furniture CODE: 4112314	pcs	-	OTM	DC	GoB	15.00	Planned Days for RFQ									
								Actual Dates for RFQ									
								Planned Dates for DPM	06.12. 26	21.12. 26	28.12. 26	30.12. 26	03.01.2 7	12.01. 27	02.02. 27	15.02. 27	
								Planned Days for DPM	0	10	5	2	2	7	14	10	
								Actual Dates for DPM									

[Signature]

[Signature]

[Signature]

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR-11	Other Tools & Equipments CODE: 4112316	pcs	-	OTM/ LTM/ DPM	DC	GoB	10.00	Planned Dates for OTM		17.01.27	31.01.27	07.02.27	09.02.27	11.02.27	22.02.27	14.03.27	25.03.27
								Planned Days for OTM		0	10	5	2	2	7	14	10
								Actual Dates for OTM									
								Planned Dates for LTM		07.03.27	25.03.27	01.04.27	08.04.27	12.04.27	21.04.27	11.05.27	31.05.27
								Planned Days for LTM		0	14	5	2	2	7	14	14
								Actual Dates for LTM									
								Planned Dates for DPM									
								Planned Days for DPM									
								Actual Dates for DPM									
Total Value of Good Procurement								153.00	Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)								


 30/7/26
 (স্বাক্ষর আহমেদ)
 নেত্রারত ডেপুটি কমিশনার
 মৌলভীবাজার


 30/7/26
 মৌলভীবাজার
 ডি.সি.ও. নর-১৭৭১৮
 মৌলভীবাজার


 30.07.2026
 তৌফিকুল ইসলাম পাটোয়ারী
 ডেপুটি কমিশনার
 মৌলভীবাজার

Annual Procurement Plan (Works) 2026-2027

Ministry/Division: Ministry of Public Administration
 Agent: Deputy Commissioner, Moulvibazar
 Procuring Entity Name & Code: Deputy Commissioner of Moulvibazar , Code: 1070302100791

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Furniture (Repair) CODE: 3258102	-	-	LTM/R FO/ DPM	DC	GoB	10.00	Planned Dates for LTM		09.08.26	30.08.26	06.09.26	08.09.26	10.09.26	21.09.26	11.10.26	01.11.26
								Planned Days for RFQ		27.09.26	06.10.27	11.10.26	13.10.26	13.10.26	15.10.26	22.10.26	04.11.26
								Planned Days for RFQ		0	7	3	2	0	2	3	10
								Actual Dates for RFQ									
								Planned Dates for DPM									
								Planned Days for DPM									
								Actual Dates for DPM									
								Planned Dates for LTM		18.10.26	03.11.26	10.11.26	12.11.26	16.11.26	25.11.26	06.12.26	24.12.26
								Planned Days for LTM		0	14	5	2	2	7	14	14
								WR-2	Computer CODE: 3258103	-	-	LTM/D PM	DC	GoB	12.00		

[Signature]

[Signature]

[Signature]

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract								
WR-3	Other Tools & Equipments CODE: 3258105	-	-	LTM	DC	GoB	7.00	Actual Dates for LTM	Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)																
								Planned Dates for DPM										10.01.27	28.01.27	07.02.27	09.02.27	11.02.27	22.02.27	14.03.27	31.03.27
								Planned Days for DPM										0	14	5	2	2	7	14	14
								Actual Dates for DPM																	
								Planned Dates for LTM										07.02.27	25.02.27	04.03.27	08.03.27	10.03.27	21.03.27	08.04.27	27.04.27
WR-4	Non-Residential Buildings CODE: 3258107	-	-	LTM/R FQ	DC	GoB	20.00	Actual Dates for LTM																	
								Planned Dates for LTM										07.02.27	25.02.27	04.03.27	08.03.27	10.03.27	21.03.27	08.04.27	27.04.27
								Planned Days for LTM										0	14	5	2	2	7	14	14
								Actual Dates for LTM																	
								Planned Dates for RFQ										14.03.27	23.03.27	28.03.27	30.03.27	30.03.27	04.04.27	07.04.27	20.04.27
WR-5	Telecommunication equipment CODE: 3258126	-	-	RFQ/ DPM	DC	GoB	4.00	Actual Dates for RFQ																	
								Planned Dates for RFQ										18.04.27	27.04.27	02.05.27	04.05.27	04.05.27	06.05.27	11.05.27	24.05.27
								Planned Days for RFQ										0	7	3	2	0	2	3	10
								Actual Dates for RFQ																	
								Planned Days for RFQ																	

Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)

Packag e No	Description of Procurement Package GOODS	Unit	Qua nity	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notific ation of Award	Signing of Contract	Total Time to Contract Signature	Time for Comple tion of Contract
								Planned Dates for DPM		Direct Purchase As per PPA-2006 & PPR-2025 act 99 (Ga)							
								Planned Days for DPM									
								Actual Dates for DPM									
Total Value of Works Procurement							53.00										

Shmed
30/07/26
(সুজা আহমেদ)
নেজারত ডেপুটি কালেক্টর
মৌলভীবাজার

Shifor
30/07/26
তানজীর হোসেন
শ্রীতিষ্ঠি নং-১৭৭১৮
কৃষিক জেলা প্রশাসক (সার্বিক)
মৌলভীবাজার।

M 12
30.07.2026
তৌহিদুজ্জামান পাভেল
জেলা প্রশাসক
মৌলভীবাজার