

**মহিলা ও শিশু বিষয়ক মন্ত্রণালয়ের ভবিষ্যৎ কর্মপন্থা নির্ধারণের লক্ষ্যে সার্ভে ও সম্ভাব্যতা সমীক্ষা প্রকল্পের
২০২৫-২৬ অর্থবছরের ক্রয় পরিকল্পনা**

প্রকল্পের নাম	:	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়ের ভবিষ্যৎ কর্মপন্থা নির্ধারণের লক্ষ্যে সার্ভে ও সম্ভাব্যতা সমীক্ষা প্রকল্প
প্রকল্পের মেয়াদ	:	মার্চ, ২০২৫-জুন, ২০২৬ পর্যন্ত
বাস্তবায়নকারী সংস্থার নাম	:	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
মোট প্রাক্কলিত ব্যয়	:	৫০০.০০ লক্ষ টাকা।
২০২৪-২৫ অর্থবছরে মোট প্রাক্কলিত ব্যয়	:	১.৮২৯ লক্ষ টাকা।

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজে বর্ণনা সেবা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী কার্য সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
প্যাকেজ নং-১	জুলাই ছাত্র আন্দোলনে অংশগ্রহণকারী জুলাই কন্যাদের/নারীদের সঠিক সংখ্যা নিরূপণ বিষয়ক সার্ভে/সমীক্ষা (পাইলট এবং সমগ্র বাংলাদেশ):	সংখ্যা	২টি পাইলট এবং সমগ্র বাংলাদেশ	পিপিআর অনুযায়ী	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়	জিওবি	৭০.০০ (পাইলট) ১৫৬.০০ (সমগ্র বাংলাদেশ)	প্রযোজ্য নয়	জুন ২০২৫	জুন ২০২৫	ডিসেম্বর ২০২৫
প্যাকেজ নং-২	শিশু দিবায়ত্র এবং কর্মজীবী মহিলা হোস্টেল কার্যক্রমকে সামাজিক ব্যবসায় পরিণতকরণ বিষয়ক গবেষণা;	সংখ্যা	১টি	পিপিআর অনুযায়ী	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়	জিওবি	৪০.০০	EOI	জুলাই ২০২৫	আগস্ট ২০২৫	ডিসেম্বর ২০২৫
প্যাকেজ নং-৩	নারী ও শিশু নির্যাতন প্রতিরোধ কার্যক্রম হতে প্রাপ্ত	সংখ্যা	১টি	পিপিআর অনুযায়ী	মহিলা ও শিশু বিষয়ক	জিওবি	৭০.০০	EOI	জুলাই ২০২৫	আগস্ট ২০২৫	ডিসেম্বর ২০২৫

১০/০৭/২৫
Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজে বর্ণনা সেবা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী কার্য সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
	তথ্যাদি বিশ্লেষণ পূর্বক করণীয় নির্ধারন সংক্রান্ত সার্ভে				মন্ত্রণালয়						
প্যাকেজ নং-৪	মন্ত্রণালয়ের আওতাধীন প্রকল্পের পৃথক ও সমন্বিত টেকসই মনিটরিং ও মূল্যায়ন উন্নয়নের লক্ষ্যে গবেষণা;	সংখ্যা	১টি	পিপিআর অনুযায়ী	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়	জিওবি	৪০.০০	EOI	জুলাই ২০২৫	আগস্ট ২০২৫	মার্চ, ২০২৬
প্যাকেজ নং-৫	দেশীয় ও বৈশ্বিক বাজার/প্রেক্ষাপট বিবেচনায় নারীর অর্থনৈতিক ক্ষমতায়নের লক্ষ্যে টেকসই ও যুগোপযোগী প্রশিক্ষণের ক্ষেত্র নির্বাচন বিষয়ক সার্ভে;	সংখ্যা	১টি	পিপিআর অনুযায়ী	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়	জিওবি	৪০.০০	EOI	জুলাই ২০২৫	আগস্ট ২০২৫	মার্চ, ২০২৬
	সেবার মোট মূল্য						৪১৬.০০				

প্রকল্পটি বাস্তবায়নে অভিজ্ঞতা সম্পন্ন জনবল মহিলা ও শিশু বিষয়ক মন্ত্রণালয়ে না থাকায় পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ এবং পাবলিক প্রকিউরমেন্ট বহিমিলা ২০০৮ অনুসরণপূর্বক গবেষণা, সার্ভে এবং সমীক্ষা কাজে অভিজ্ঞ সরকারি/বেসরকারি প্রতিষ্ঠান/সংস্থা বা অভিজ্ঞ গবেষক-এর মাধ্যমে সম্পাদনের বিষয়টি বিবেচনায় রাখা হয়েছে। তাই সংশ্লিষ্ট প্রতিষ্ঠান/অভিজ্ঞ পরামর্শক নির্বাচনপূর্বক প্রকল্পের কার্যক্রম বাস্তবায়ন করা হবে।

[Signature]
২৬/০৭/২০২৫

[Signature]
Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2025 (GOB)

Ministry: Ministry of Women and Children Affairs

Budget: Development

Agency: Ministry of Women and Children Affairs

Procuring Entity Name and Code: PD/Office In-Charge, PVHP Project

Project/ Program Name and Code: Prevention of Violence and Harmful Practices against Children and Women (PVHP) Project, 223054900

Package No	Description of Procurement Package: GOODS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time code for process	Not used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-1	Purchase of Food Items for the children of special hubs	No	9240		DWA Officers	GOB	249.48	Planned Date		25-Aug-25	11-Sep-25	14-Sep-25	15-Sep-25	15-Sep-25	16-Sep-25	30-Jun-26
								Planned Days		1	10	1	1	0	1	288
GD-2	Purchase of printed registers and IEC materials	set	2500	OTM	HOPE	GOB	10.35	Planned Date		14-Aug-25	31-Aug-25	1-Sep-25	2-Sep-25	3-Sep-25	3-Sep-25	5-Oct-25
								Planned Days		1	17	1	1	0	1	33
GD-4	Purchase of Laptops	No	40	OTM	HOPE	GOB	477.16	Planned Date		2-Nov-25	23-Nov-25	25-Nov-25	26-Nov-25	26-Nov-25	27-Nov-25	31-Oct-25
								Planned Days		1	21	1	1	0	1	34
GD-5	Purchase of materials & stationery	set	22	OTM	HOPE	UNICEF	9.12	Planned Date		2-Nov-25	23-Nov-25	25-Nov-25	26-Nov-25	26-Nov-25	27-Nov-25	31-Oct-25
								Planned Days		1	21	1	1	0	1	34
GD-6	Purchase of materials & stationery	set	2500	OTM	HOPE	GOB	274.34	Planned Date		1-Feb-26	16-Feb-26	18-Feb-26	18-Feb-26	19-Feb-26	19-Feb-26	25-Mar-26
								Planned Days		1	15	2	1	0	1	36
	Total Value of GOODS Procurement					TOTAL	1020.45									

Md Mahmudur Rahman Habib
Joint Secretary & Officer In-charge
PVHP Project
Ministry of Women and Children Affairs

Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Ministry of Women and Children Affairs

**Supporting Implementation of the Mother and Child Benefit
Programme (SIMCBP)**

**[Bangladesh Enhancing Investment and Benefits for Early Years (BEIBEY)
Project]**

Annual Procurement Plan for the FY 2025-2026

July, 2025

mm


9

R


31/07/25
Papia Sultan
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Ministry/Division	Ministry of Women and Children Affairs	Total	10,603.91
Agency	Ministry of Women and Children Affairs	GOB	1,863.91
Procuring Entity with Code	Ministry of Women and Children Affairs	FF	8,740.00
Project/Program with Code	Supporting Implementation of the Mother and Child Benefit Programme (SIMCBP)	Own Fund	0

Packages No.	Description of Packages as per TAPP (Goods)	Unit	Quantity	Package No. Procurement method & Type	Tender Approval Authority Funds	Source of Funds	Est.Cost	Indicative Dates			Remarks
							(Lac Taka)	Invitation of Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
G-01	Databases Migration, Database Hosting and Data (Database Security Service for upgrading MIS)		LS	NCB/OTM	PD	IDA/WB	270.00	15-Sept-25	01-Jan-26	7-Aug-27	
G-02	Computer and accessories (PMMCU and PIU-25 laptops)	Nos.	Computer: (Laptop-25)	NCB/OTM	PD	IDA/WB	24.00	15-Aug-25	15-Oct-25	15-Nov-25	
G-02A	Computer and accessories (Laptop)	LS	Laptop - 5	RFQ	PD	IDA/WB	5.00	1-July-25	23-July-25	31-July-25	
G-03	Office equipment	Nos.	PMMCU and PIU - Multifunction Copier - 2, Projector -2, TV-2, Scanner - 3,	NCB/OTM	PD	IDA/WB	20.95	20-Aug-25	14-Nov-25	14-Dec-25	


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka



Packages No.	Description of Packages as per TAPP (Goods)	Unit	Quantity	Package No. Procurement method & Type	Tender Approval Authority Funds	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates			Remarks
								Invitation of Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
			Printer - 3								
G-03A	Office equipment	LS	Projector -1, TV 1, Scanner - 2, Printer - 2	RFQ	PD	IDA/WB	5.00	27-Apr-25	27-May-25	25-June-25	Purchase order signed
G-04	Furniture	LS	PMMCU and PIU - Table, Chair, Desk, Visiting Chair, File Cabinet, Almirah	NCB/OTM	PD	IDA/WB	16.04	15-Aug-25	15-Oct-25	15-Nov-25	
G-04A	Furniture	LS	Executive Table-6 Executive Chair -6 Visitors Chair -7	RFQ	PD	IDA/WB	5.00	1-Jul-25	23-Jul-25	05-Aug-25	
G-04B	Furniture	LS	Executive Table-6 Executive Chair -6 Visitors Chair -7	RFQ	PD	IDA/WB	5	20-Aug-25	27-Aug-25	15-Sept-25	
G-05	Computer Consumable	LS		RFQ	PD	IDA/WB	4.5	15-Oct-25	30-Sept-25	15-Oct-25	
G-06	Other Stationaries	LS		RFQ	PD	IDA/WB	4.6	15-Sept-25	10-Oct-25	20-Oct-25	
G-07	Consumable Stores	LS		RFQ	PD	IDA/WB	3.7	01-Oct-25	18-Oct-25	28-Oct-25	
Total Cost of Goods							358.79				


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka

Ministry/Division	Ministry of Women and Children Affairs	Total	10,603.91
Agency	Ministry of Women and Children Affairs	GOB	1,863.91
Procuring Entity with Code	Ministry of Women and Children Affairs	FF	8,740.00
Project/Program with Code	Supporting Implementation of the Mother and Child Benefit Programme (SIMCBP)	Own Fund	0

Packages No.	Description of Packages as per TAPP (Services)	Unit	Quantity	Procurement method & Type	Tender Approval Authority	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates			Remarks
								Invitation of Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
Individual Consulting Services											
SI-01	Senior Project Coordinator	mm	24	SIC	PD	IDA/WB	243	29 - Aug - 24	28-Jan-25	27-Mar-27	Contract signed
SI-02	Senior Financial Management Specialist	mm	24	SIC	PD	IDA/WB	243	29 - Aug - 24	28 -Jan - 25	28-Feb-27	Contract signed
SI-03	Senior Procurement Specialist	mm	20	SIC	PD	IDA/WB	90	29 - Aug - 24	06 - Apr - 25	05-Dec-26	Contract signed
SI-04	Social & Environment Specialist	mm	24	SIC	PD	IDA/WB	108	29 - Aug - 24	14 - Jul - 25	13-Jul-27	Contract signed
SI-05	Training Specialist	mm	36	SIC	PD	IDA/WB	108	20-Sept-25	10 - Oct - 25	09 - Oct - 28	
SI-06	Senior MIS Specialist	mm	24	SIC	PD	IDA/WB	108	29 - Aug - 24	01 - Aug - 25	31 - Jul - 27	Negotiation is going on
SI-07a	Programmer	mm	36	SIC	PD	IDA/WB	99	29 - Aug - 24	01 - Aug - 25	31 - July - 27	Draft Contract signed




Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka

Packages No.	Description of Packages as per TAPP (Services)	Unit	Quantity	Procurement method & Type	Tender Approval Authority	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates			Remarks
								Invitation of Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
SI-07b	Programmer	mm	36	SIC	PD	IDA/WB	99	29 - Aug - 24	07- Jul - 25	06 - Jul - 27	Contract sign
SI-08	Monitoring and Evaluation Consultant	mm	54	SIC	PD	IDA/WB	162	01-Jul-24	30 - Sep - 24	30 - Sep - 26	Dropped
Consulting Service Firm											
SF-02	Spot Checks and Beneficiary Feedback Firm	Firm	1	QCBS	PD	IDA/WB	376.08	30-Sep-24	30 - Oct - 25	30 - Oct- 28	RFP issued
SF-03	Pilot Design and Evaluation Firm	Firm	1	QCBS	PD	IDA/WB	219.50	30-Sep-24	30-Nov-25	31-Jan-28	EOI Opened. Evaluation is going on.
SF-04	Internal Audit Firm	Firm	1	FBS	PD	IDA/WB	107.45	30-Sep-24	30-Oct-25	30-Sept-28	EOI Opened. Evaluation is going on.
Non-Consulting Service- Firm											
NCS-01	Hiring Charge (Vehicle Hiring)	Vehicles	2	NCB/OTM	PD	IDA/WB	86.4	06-May-25	10 - Aug - 25	09 - Aug - 26	


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka

Packages No.	Description of Packages as per TAPP (Services)	Unit	Quantity	Procurement method & Type	Tender Approval Authority	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates			Remarks
								Invitation of Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
	Expenses - 2 vehicles, 80000 BDT per vehicle per month)										
NCS-02	Advertising Expenses (National and Local Level Campaign -Digital, Print and Electronic including national TV channels and newspaper dailies)	Firm	1	NCB/OTM	PD	IDA/WB	625	1-Oct-25	05-Dec-25	31 - Jan - 28	
NCS-03	Fittings & fixtures (PMMCU and PIU refurbishment)	Firm	1	NCB/OTM	PD	IDA/WB	120.42	28-Jan-25	04-June-25	19 - July - 25	Contract signed.
NCS-04	Outsourcing Firm (Assistant Programmer (MIS), Office Assistant, Office Assistant-cum-Computer)	Firm	1	NCB/OTM	PD	IDA/WB	125.26	01-Sept-25	15-Oct-25	31 - Aug- 28	


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka


 ড. প্রকাশ কান্তি চৌধুরী
 যুগ্মসচিব (উন্নয়ন)
 মহিলা ও শিশু বিষয়ক সচিবালয়
 এবং
 প্রকল্প পরিচালক (আন্তর্জাতিক দায়িত্ব)
 "Supporting Implementation of the Mother and Child Development Programme (SIMCDP)" প্রকল্প

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU

ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000

Summary of Annual Procurement Plan FY 2025-2026

Nature of Procurement	Number of Packages	Total amount (Lac Tk.)
1	2	3
Goods and Related Service	6	341.40
Works and Physical Service	3	805.00
Services	13	30640.70
Non Consulting Services	5	216.00
Total	27	32003.10

[Signature]

[Signature]

[Signature]

[Signature]
7/07/2024

Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka.

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU
ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000

Annual Procurement Plan For FY 2025-2026 (Goods)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Head of Procurement Entity : Project Director, Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Procuring Entity Code : 224403500
Project Name & Code : ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project

Sl No	Name of Packages	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving authority	Source of Fund	Estd. Cost in Lac TK.	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time IFT to contract Signature (Days)	Time for Completion of Contract (Days)	Remark:
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MoWCA/G P-01	Supply of Desktop Computer, Laptop, Photocopier &	nos	15	OTM	PD/HOPE	WB	20.40	Planned date	24-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	22-Aug-25	11-Sep-25	49	60	Carried Over from F 20024-
									Planned days	1	14	7	7	1	20			
									Actual date									
2	MoWCA/G P-02	Supply of Furniture	Lot	1	OTM	PD/HOPE	WB	10.00	Planned date	1-Aug-25	15-Aug-25	22-Aug-25	29-Aug-25	30-Aug-25	19-Sep-25	49	60	—Dc
									Planned days	1	14	7	7	1	20			
									Actual date									
3	MoWCA/G P-03	Supply of Air conditioner	no	2	RFQ	PD/HOPE	WB	3.00	Planned date	24-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	22-Aug-25	11-Sep-25	49	60	—Dc
									Planned days	1	14	7	7	1	20			
									Actual date									
4	MoWCA/G P-03A	Supply of Air conditioner	no	2	RFQ	PD/HOPE	WB	3.00	Planned date	24-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	22-Aug-25	11-Sep-25	49	60	—Dc
									Planned days	1	14	7	7	1	20			
									Actual date									
5	MoWCA/G P-04	Office Equipment		1	OTM	PD/HOPE	WB	5.00	Planned date	1-Aug-25	15-Aug-25	22-Aug-25	29-Aug-25	30-Aug-25	19-Sep-25	49	90	—Dc
									Planned days	1	14	7	7	1	20			
									Actual date									
6	MoWCA/G P-05	OCC Equipment	no	25	OTM	PD/HOPE	WB	300.00	Planned date	30-Sep-25	14-Oct-25	21-Oct-25	28-Oct-25	29-Oct-25	18-Nov-25	49	90	—Dc
									Planned days	1	14	7	7	1	20			
									Actual date									
Sub Total (Goods and Related Service)								341.40	0									

[Signature]

[Signature]

[Signature]

[Signature]

Papio Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU
ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000

Annual Procurement Plan For FY 2025-2026 (Works)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Head of Procurement Entity : Project Director, Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Procuring Entity Code : 224403500
Project Name & Code : ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project

Sl No	Name of Packages	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving authority	Source of Fund	Estd. Cost in Lac TK.	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time IFT to contract Signature	Time for Completion of Contract (Days/ Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	MoWCA/WP-01	PIU Office Renovation	no	1	OTM	PD	WB	15.00	Planned date	24-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	22-Aug-25	10-Sep-25	48	30
									Planned days	1	14	7	7	1	19		
									Actual date								
2	MoWCA/WP-02	OCC, RTC, & Shelter (rental) Refurbishment	Lot	31	OTM	PD	WB	690.00	Planned date	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	14-Sep-25	30-Sep-25	45	365
									Planned days	1	14	7	7	1	16		
									Actual date								
3	MoWCA/WP-03	Refurbishment of MoWCA Facilities -District & Upazila	Lot	8	OTM	PD	WB	100.00	Planned date	30-Aug-25	13-Sep-25	20-Sep-25	27-Sep-25	28-Sep-25	18-Oct-25	49	90
									Planned days	1	14	7	7	1	20		
									Actual date								
Sub Total (Works and Related Service)								805.00									

[Signature]

[Signature]

[Signature]

[Signature]
Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU
ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000
Annual Procurement Plan For FY 2025-2026 (Service)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Head of Procurement Entity : Project Director, Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Procuring Entity Code : 224403500
Project Name & Code : ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project

Sl no	Name of Packages	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving authority	Source of Fund	Estd. Cost in Lac TK	Time code for process	Advertiser FOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature (Days)	Time for Completion of Contract (Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	MoWCA/CS-01	Service Provider for FDMN (UNNIPPA)	No	1	SSS	CCGP	WB	19162.50	Planned date	1-Jan-25	31-Jan-25	2-Mar-25	17-Mar-25	1-Apr-25	16-Apr-25	19-Apr-25	17-May-25	136	30-06-2028	Contract Signed
									Planned days	-	30	30	15	15	15	3	28			
									Actual date											
2	MoWCA/CS-02	Service Provider for Project Personnel Outsourcing and Project Orientation Training on GBV sensitization, screening, and referral training for all health and MoWCA frontline workers (UNNIPPA)	No	1	SSS	Ministry	WB	2675.20	Planned date	1-Jan-25	31-Jan-25	2-Mar-25	17-Mar-25	1-Apr-25	16-Apr-25	19-Apr-25	17-May-25	136	30-06-2028	Contract Signed
									Planned days	-	30	30	15	15	15	3	28			
									Actual date											
3	MoWCA/CS-03	Skill Development Livelihood Training and market assessment and linkage (NGO/OTM package)	No	1	OTM	Ministry	WB	1800.00	Planned date	16-Aug-25	15-Sep-25	13-Oct-25	28-Oct-25	12-Nov-25	27-Nov-25	17-Dec-25	9-Jan-26	146	30-06-2028	New
									Planned days	-	30	28	15	15	15	19	28			
									Actual date											
4	MoWCA/CS-04	Community Mobilization for GBV response and prevention activities through SHCC/ SASA tool, Awareness building among men, boys, religious leaders etc (NGO/OTM package)	No	1	OTM	CCGP	WB	5710.00	Planned date	1-Sep-25	1-Oct-25	29-Oct-25	13-Nov-25	28-Nov-25	13-Dec-25	12-Jan-26	9-Feb-26	161	30-06-2028	New
									Planned days	-	30	28	15	15	15	30	28			
									Actual date											
5	MoWCA/CS-05	Strengthened inter-operable GBV Management Information System (MIS) under MoWCA/PIU implemented by hired MIS firm	No	1	QCBS	PD	WB	350.00	Planned date	16-Aug-25	16-Sep-25	4-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	19-Nov-25	7-Dec-25	113	30-06-2028	New
									Planned days	-	21	28	15	7	7	6	28			
									Actual date											
6	MoWCA/CS-06	Supervision firm (all refurbishment/renovation work)	No	1	CQS	PD	WB	56.00	Planned date	16-Aug-25	16-Sep-25	4-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	19-Nov-25	7-Dec-25	113	30-06-2028	New
									Planned days	-	21	28	15	7	7	6	28			
									Actual date											

Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU
ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000
Annual Procurement Plan For FY 2025-2026 (Service)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Head of Procurement Entity : Project Director, Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Procuring Entity Code : 224403500
Project Name & Code : ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project

Sl no	Name of Packages	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving authority	Source of Fund	Estid. Cost in Lac TK	Time code for process	Advertise (PJ)	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening and Evaluation	Negotiation	Approved	Signing of Contract	Total time to contract Signature (Days)	Time for Completion of Contract (Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
7	MoWCA/ICS-02	Audit (Firm Package)	LS	15	CQS	PD	WB	5.00	Planned date	16-Aug-25	6-Sep-25	21-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	27-Oct-25	24-Nov-25	100	30-06-2028	New
									Planned days		21	15	15	7	7		28			
									Actual date											
8	MoWCA/ICS-01	F & M Specialist	MM	36	ICS	PD	WB	126.00	Planned date	20-Jan-25	19-Feb-25	6-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	9-May-25	109		Contract Signed
									Planned days	1	30	15	15	7	7	7	28			
									Actual date	20-Jan-25		10-Feb-25			17-May-25	19-Jun-25	29-Jun-25			
9	MoWCA/ICS-02	M & E Specialist	MM	48	ICS	PD	WB	168.00	Planned date	21-Jan-25	21-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	10-Sep-25	8-Oct-25	109		New
									Planned days	1	30	15	15	7	7	7	28			
									Actual date											
10	MoWCA/ICS-03	Procurement Specialist	MM	24	ICS	PD	WB	96.00	Planned date	20-Jan-25	19-Feb-25	6-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	9-May-25	109		Contract Signed
									Planned days	1	30	15	15	7	7	7	28			
									Actual date	20-Jan-25		10-Feb-25			24-May-25	19-Jun-25	29-Jun-25			
11	MoWCA/ICS-04	Environment and Social Safeguard	MM	36	ICS	PD	WB	126.00	Planned date	20-Jan-25	19-Feb-25	6-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	9-May-25	109		New
									Planned days	1	30	15	15	7	7	7	28			
									Actual date	20-Jan-25										
12	MoWCA/ICS-05	Gender Specialist	MM	48	ICS	PD	WB	168.00	Planned date	20-Jan-25	19-Feb-25	6-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	9-May-25	109		Contract Signed
									Planned days	1	30	15	15	7	7	7	28			
									Actual date	20-Jan-25		10-Feb-25			17-May-25	19-Jun-25	7-Jul-25			
13	MoWCA/ICS-06	MBPS Specialist	MM	48	ICS	PD	WB	168.00	Planned date	21-Jul-25	20-Aug-25	4-Sep-25	19-Sep-25	26-Sep-25	3-Oct-25	10-Oct-25	7-Nov-25	109		New
									Planned days	1	30	15	15	7	7	7	28			
									Actual date											
Total:								30640.70												

Signature

Signature

Signature

Signature

Rafia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Government of the People's Republic of Bangladesh
Ministry of Women and Children Affairs
Office of the Project Director, PIU

ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Bhaban no 6 (Level 04), Bangladesh Secretariat, Dhaka - 1000

Annual Procurement Plan For FY 2025-2026 (Non Consultanting Service)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Head of Procurement Entity : Project Director, Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project
Procuring Entity Code : 224403500
Project Name & Code : ISO Component 4: Inclusive Services and Opportunities for Human Capital Development and Livelihoods Project

Sl no	Name of Packages	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving authority	Source of Fund	Estd. Cost in Lac TK.	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature (Days)	Time for Completion of Contract (Days)	Remarks
9	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MoWCA/N CS-03	Vehicle Hire (1 nos car+1 nos microbus)	MM	2	OTM	PD	WB	120.00	Planned date	2-Aug-25	16-Aug-25	23-Aug-25	30-Aug-25	31-Aug-25	16-Sep-25	45	1095	Carried Over from FY-20024 25
									Planned days	1	14	7	7	1	16			
									Actual date									
2	MoWCA/N CS-04	Shelter Rental 1	No	1	OTM	PD	WB	24.00	Planned date	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	14-Sep-25	30-Sep-25	45	1095	New
									Planned days	1	14	7	7	1	16			
									Actual date									
3	MoWCA/N CS-05	Shelter Rental 2	No	1	OTM	PD	WB	24.00	Planned date	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	14-Sep-25	30-Sep-25	45	1095	New
									Planned days	1	14	7	7	1	16			
									Actual date									
4	MoWCA/N CS-06	Shelter Rental 3	No	1	OTM	PD	WB	24.00	Planned date	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	14-Sep-25	30-Sep-25	45	1095	New
									Planned days	1	14	7	7	1	16			
									Actual date									
5	MoWCA/N CS-07	Shelter Rental 4	No	1	OTM	PD	WB	24.00	Planned date	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	14-Sep-25	30-Sep-25	45	1095	New
									Planned days	1	14	7	7	1	16			
									Actual date									
		Total=						216.00										

Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কিশোর-কিশোরী ক্লাব স্থাপন প্রকল্প
মহিলা বিষয়ক অধিদপ্তর
৩৭/৩ ইস্কাটন গার্ডেন রোড, ঢাকা।


Procurement Plan for Goods 2025-2026

Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development (GoB)
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	Project Director, Establishment of Kishor-Kishori Club Project	Code No	:	224232200

Package No.	Description of procurement	Unit	Quantity	Procurement Method &	Contract Approving	Source of Funds	Est. Cost in Tk.	Indicative Dates		
								Invitation	Signing of	Completion
1	2	3	4	5	6	7	8	9	10	11
GD- 01	Books & Periodical (Books) 3211127	Nos	4883 Clubs	OTM	DG	GoB	300.00	08.08.25	08.09.25	07.11.25
GD- 02	Training Cost: Karate Dress (3241301)	Nos	146490	OTM	DG	GoB	732.45	09.08.25	09.09.25	10.11.25
GD- 03	Printing & Bindings 3255102	Nos	-	RFQ	DG	GoB	10.00	10.10.24	25.10.24	10.11.25
GD- 04	Other Stationary ID card, Certificate & Register Book 3255105	Nos	492 Upazila	OTM	DG	GoB	376.53	08.09.25	08.10.25	07.12.25


(Md. Liakat Ali)
Senior Assistant Secretary
Deputy Project Director
Establishment of Kishor Kishori Club project
Department of Women Affairs, Dhaka


(Md. Alamgir)
Joint Secretary
Project Director
Establishment of Kishor Kishori Club Project
Department of Women Affairs, Dhaka


(Naima Hossain)
Director (JS) & Director General (Addl Charge)
Department of Women Affairs, Dhaka


Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কিশোর-কিশোরী ক্লাব স্থাপন প্রকল্প
মহিলা বিষয়ক অধিদপ্তর
৩৭/৩ ইস্কাটন গার্ডেন রোড, ঢাকা।

Procurement Plan for Services 2025-2026

Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development (GoB)
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	Project Director, Establishment of Kishor-Kishori Club Project	Code No	:	224232200

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates			
								Invitation for EOI	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SR- 01	Seminar/Conference 3211111	Nos	1	OTM	DG	GoB	25.00	15.10.25	13.11.25	03.12.25	03.03.26
SR- 02	Advertisement Expenses 3211125	Nos	1	OTM	DG	GoB	11.00	21.08.25	11.09.25	11.10.25	11.12.25
SR- 03	Audio-Video/Film Production 3211126	Nos	24	OTM	DG	GoB	65.35	21.08.25	11.09.25	11.10.25	11.12.25
SR- 04	Training Cost: Women Entrepreneur (3241301)	Nos	984	OTM	DG	GoB	85.26	18.11.25	09.12.25	09.01.26	09.03.26
SR- 05	Training Cost: Karate Training (3241301)	Nos	4883 Clubs	OTM	DG	GoB	1464.90	06.08.25	27.08.25	26.09.25	30.06.26
SR- 06	Survey/Study 3257104	Nos	1	OTM	DG	GoB	16.00	17.09.25	07.10.25	07.11.25	07.01.26


Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates			
								Invitation for EOI	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SR- 07	<u>Ceremonies/Festival</u> Cultural & Sports Competition 3257301	Nos	492 Upazila	OTM	DG	GoB	718.82	15.10.25	13.11.25	03.12.25	03.03.26

(Md. Liakat Ali)

Senior Assistant Secretary

Deputy Project Director

Establishment of Kishor Kishori Club Project

Department of Women Affairs, Dhaka

(Md. Alamgir)

Joint Secretary

Project Director

Establishment of Kishor Kishori Club Project

Department of Women Affairs, Dhaka

(Naima Hossain)

Director (JS) & Director General (Addl Charge)

Department of Women Affairs, Dhaka

Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026 (GOB & PA Part)

Ministry/ Division: Ministry of Women and Children Affairs

Budget: Development

Agency: Department of Women Affairs

Procuring Entity Name & Project Code: National Project Director (NPD), Code: 2243600.

Project/Programme Name: Enhancing Adaptive capacities of coastal communities, Especially women to cope with climate change induced salinity.

(In Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Source of Fund	Est Cost in Cost in Tk	Time Code for Process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
PG-1	Procurement of Household Rainwater harvesting system	Item	2000	OTM	DPHE	GOB	1100.00	Planned Date	01-09-25	17-09-25	22-09-25	23-09-25	27-09-25	26-03-26
								Planned Days	1	16	7	1	3	210
PG-2	Procurement of Community Rainwater harvesting system	Item	658	OTM	UNDP	PA	511.74	Planned Date	14-08-25	31-08-25	07-09-25	08-09-25	11-09-25	10-03-26
								Planned Days	1	17	7	1	3	209
PG-3	Procurement of Repair and Maintenance of Water Facilities	Item	13308	OTM	UNDP	PA	787.67	Planned Date	17-08-25	02-09-25	09-09-25	10-09-25	14-09-25	12-03-26
								Planned Days	1	17	7	1	4	209


27.07.2025

Md. Abdul Hye Al Mahmud
National Project Director (Joint Secretary)
Enhancing Adaptive Capacities of Coastal
Climate Change Induced Salinity Project
Department of Women Affairs, Dhaka.


Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Project Name: Accelerating Action to End Child Marriage in Bangladesh (Phase II) Project

Code: 224127200.

Budget : Project Aid


(In Lac Taka)


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1.	Laptop for Project Office with necessary accessories	Laptop	2	RFQ	Hope DWA	UNFPA	5.00	15 July-15 Aught	Goods	24 July 15 Aught	5 Aught	5 Aught	7 Aught	7 Aught	7 Aught	8 Aught
2.	Office Equipment (Air-conditioner for Project Office	Air conditioner	2	RFQ	Hope DWA	UNFPA	2.75	15 July-15 Aught	Goods	24 July 15 Aught	5 Aught	5 Aught	7 Aught	7 Aught	7 Aught	8 Aught

Handed
28.09.2025
(জোনাভুল ফেদোস)

প্রকল্প পরিচালক

Accelerating Action to End Child Marriage
in Bangladesh (Phase II) Project
মহিলা বিষয়ক অধিদপ্তর, ঢাকা।


28/09/25
Papia Sultana
Senior Assistant Secretary
Ministry of Women and Children Affairs
Bangladesh Secretariat, Dhaka


28/09/2025
(নাসিমা হোসেন)
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026 (Foreign Aid funded)

Ministry/ Division: Ministry of Women and Children Affairs

Budget: Development


Agency: Department of Women Affairs


Procuring Entity Name & Project Code: Project Director, Code: 223050400.

Project/Programme Name: Promoting Rights and Advancement of Women and Girls to Prevent GBV .

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Source of Fund	Est Cost in Cost in Tk lac	Time Code for Process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	N/A													

Note: In FY-2025-2026 there is no plan for any procurement.


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka



Jesmin Ara
 Project Director
 Promoting Rights & Advancement of
 Girls to Prevent GBV
 Department of Women Affairs.

ANNUAL PROCUREMENT PLAN 2025-2026

Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development & DRG
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	"Creation of residential facilities for elderly women and underprivileged children in Daulatdia of Goalondo Upazila under Rajbari district" Project.	Code No	:	224397600

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-01	Stationary (3255105)	Nos	LS	DPM	PD	"	00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									
SR-02	Vehicle Hiring Maintenance (3211107)	Nos	1	RFQ/DPM	PD	"	00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									
SR-03	Residential building construction (4111101)	Nos	1	OTM	DG/PD	"	00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka



 27.07.25
 (Md. Manir Hossain)
 Project Director (Deputy Secretary)
 "Creation of residential facilities for elderly women and underprivileged children in Daulatdia of Goalondo Upazila under Rajbari district" Project.
 Department of Women Affairs
 Ministry of Women and Children's Affairs.

Government of the People's Republic of Bangladesh
Ministry of Women & children Affairs
Jatiyo Mohila Sangstha
Promotion of Women Entrepreneurs for Economic Empowerment at Grass root level Project
145 New Baily Road, Dhaka

Annual Procurement Plan For FY 2025-2026

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
GD-01	Equipment Goods	LS	1	RFQ	PD	GOB	2.00	Planned dates of OTM		8 October	12 October	16 October	19 October	20 October	22 October		
								Planned days of OTM			4 days	4 days	3 days	1 days	2 days	14 days	30 days
								Actual dates of OTM									
Services																	
PSN-02	Software Development	LS	02	RFQ	PD	GOB	9.00	Planned Dates of NCS		21 September	12 October	13 October	16 October	19 October	23 October		
								Planned Days for NCS			21 days	1 days	3days	3 days	4 days	32 days	120 days
								Actual Dates for NCS									


Rapia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka


 23-07-2025
 (Probhash Chandra Roy)
 Additional Secretary
 Project Director
 Promotion of Women Entrepreneurs for Economic
 Empowerment at Grassroots Level Project.

অংশ-৭ঃ

ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2025-2026)

Budget: Development


Ministry/Division : Ministry of Women and Children Affairs

Agency : Jatiyo Mohila Sangstha

Procuring Entity Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (2nd Revised)

Project/ Program Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (2nd Revised), & Project Code: 224073400


Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Desktop computer (All in one), Desktop computer & monitor, UPS (1200 VA)	No	12	OTM	ED, JMS	GOB (Development)	83.00	Planned Dates		Sep-25	Sep-25	Sep-25	Sep-25	Sep-25	Oct-25	days	90 days
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
2	Procurement of Laptop	No	6	RFQ	PD	GOB (Development)	5.00	Planned Dates		03-Sep-25	07-Sep-25	07-Sep-25	09-Sep-25	10-Sep-25	11-Sep-25	10 days	
								Planned Days		0	5	0	3	1	1	10	
								Actual Dates									
3	Procurement of Multifunctional Printer	No	20	RFP	PD	GOB (Development)	5.00	Planned Dates		10-Sep-25	14-Sep-25	14-Sep-25	16-Sep-25	17-Sep-25	18-Sep-25	10 days	
								Planned Days		0	5	0	3	1	1	10	
								Actual Dates									
4	Procurement of Toner for Printer	No	5	RTP	PD	GOB (Development)	5.00	Planned Dates		15-Oct-25	19-Oct-25	19-Oct-25	21-Oct-25	22-Oct-25	23-Oct-25	10 days	
								Planned Days		0	5	0	3	1	1	10	
								Actual Dates									


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka



Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12 *	13	14	15	16	17	18
5	Procurement of Mobile Set	No	20	REP	PD	GOB (Development no)	5.00	Planned Dates		29-Oct-25	02-Nov-25	02-Nov-25	11-Nov-25	12-Nov-25	13-Nov-25	10 days	
								Planned Days		0	5	0	3	1	1	10	
								Actual Dates									
Total Value of Goods Procurement							103.60										


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka


 30.07.2025
 (Shahnaz Begum Neena)
 Project Director (Joint Secretary)
 Phone: 02-48311521
 e-mail: pd@totthoapa.gov.bd

Procurement Plan for Development Project/Programme (GOODS)

Financial Year 2025-2026 (GOODS)

Ministry/Division	Ministry of Women and Children Affairs (MoWCA)
Agency	Bangladesh Shishu Academy
Procuring Entity Name & Code	Project Director (PD), Bangladesh Shishu Academy; 224355800
Project/Programme Name & Code	Integrated Community Based Center for Child Care, Protection and Swim-Safe Facilities (ICBC) Project, 1st Revised

Project Cost (in Lakh Taka)	
Total	30,430.57
GoB	25,009.84
PA	5,420.73

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	11	12
GD5	Supply and Installation of Furniture and Fixture	L.S.	1	Direct Purchase/RFP	PD	GOB	1.00	28-Aug-25	12-Oct-25	11-Dec-25
Total							1.00			


Papia Sultana
 Senior Assistant Secretary
 Ministry of Women and Children Affairs
 Bangladesh Secretariat, Dhaka


 ২৬.০৭.২০২৫
 মোঃ আবদুল কাদির
 প্রকল্প পরিচালক
 সমাজসেবক সমিতি শিশু-কন্যা কেন্দ্রের মাধ্যমে শিশুদের প্রতিষ্ঠিত
 বিজ্ঞাপন ও সুবাসা এবং শিশুর সন্তান সুবাসা কেন্দ্র