

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
পরিকল্পনা-১ শাখা
বাংলাদেশ সচিবালয়, ঢাকা।
www.mowca.gov.bd

নং- ৩২.০০.০০০০.০৬০.৯৯.০০২.২৩- ১৫৮

তারিখঃ ৩০/০৭/২০২৪

বিষয়ঃ ২০২৪-২০২৫ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে ২০২৪-২০২৫ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) পরবর্তী প্রয়োজনীয় কার্যার্থে এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে (কর্মপরিকল্পনা ১৩টি প্রকল্প ও ক্রয় পরিকল্পনা ১১টি প্রকল্প)।


(হালিমা খাতুন)

সিনিয়র সহকারী সচিব

ফোন: ২২৩৩৫৪১৯৯

ইমেইল: planningonemowca@gmail.com

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মহা-পরিচালক, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন সেক্টর -০৭, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, শের-ই বাংলা নগর, ঢাকা।
- ২। যুগ্মসচিব (উন্নয়ন), মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৩। উপসচিব (প্রশাসন-১), মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

সদয় অবগতির জন্য অনুলিপি (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মাননীয় প্রতিমন্ত্রী মহোদয়ের একান্ত সচিব, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। সচিব মহোদয়ের একান্ত সচিব, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ✓ ৩। সহকারী মেনেজিং ইঞ্জিনিয়ার, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (NIS এর কর্মপরিকল্পনা অনুযায়ী ৩১.০৭.২০২৪ তারিখের মধ্যে প্রকল্পসমূহের ক্রয় পরিকল্পনা ওয়েবসাইট এ আপলোডের অনুরোধসহ)।
- ৪। অতিঃ সচিব (উন্নয়ন, পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৫। যুগ্মসচিব (পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৬। অফিস কপি।

ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2024-2025): GOODS

Budget: Development

Ministry/Division : Ministry of Women and Children Affairs

Agency : Jatiyo Mohila Sangstha

Procuring Entity Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (1st Revised), & Project Code: 224073400

Project/ Program Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (1st Revised), & Project Code: 224073400


Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOOD S	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Comp n of Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Desktop Computer (All in One)	NO	240	OTM	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	220.80	Planned Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-
								Planned Days									
								Actual Dates									
GD-03	Procurement of Laptop	NO	432	OTM	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	380.36	Planned Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-
								Planned Days									
								Actual Dates									
GD-05	Procurement of Multimedia Projector & Screen	NO	380	OTM	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	251.00	Planned Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-
								Planned Days									
								Actual Dates									
GD-12	Procurement of Sound System	NO	496	OTM	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	109.12	Planned Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Oct-2024	3 months	Oct-2
								Planned Days									
								Actual Dates									
	(a) Subtotal						961.28										

হালিমা খাতুন
সিনিয়র সহকারী সচিব
এইলা ও শিশু বিষয়ক মন্ত্রণালয়
সমাজস্বাস্থ্য বাংলাদেশ সরকার।

১০

Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOOD S	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Com n of Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
01	Procurement of Stationaries	LS	LS	RFQ	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	5.00	Planned Dates		2-Sep-2024	7-Sep-2024	8-Sep-2024	10-Sep-2024	11-Sep-2024	12-Sep-2024	10 days	
								Planned Days		0	5	1	2	1	1	10	
								Actual Dates									
02	Procurement of Consumable Items	LS	LS	RFQ	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	5.00	Planned Dates		17-Sep-2024	22-Sep-2024	23-Sep-2024	25-Sep-2024	26-Sep-2024	26-Sep-2024	09 days	
								Planned Days		0	5	1	2	1	0	9	
								Actual Dates									
03	Procurement of Printing and Binding	LS	LS	RFQ	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	5.00	Planned Dates		1-Oct-2024	6-Oct-2024	7-Oct-2024	9-Oct-2024	10-Oct-2024	10-Oct-2024	09 days	
								Planned Days		0	5	1	2	1	0	9	
								Actual Dates									
04	Procurement of Advertiseme nt	LS	LS	RFQ	Delegation of Financial Powers for Development Projects	GOB (Deve lopme nt)	5.00	Planned Dates		5-Nov-2024	10-Nov-2024	11-Nov-2024	13-Nov-2024	14-Nov-2024	14-Nov-2024	09 days	
								Planned Days		0	5	1	2	1	0	9	
								Actual Dates									
	(b) Subtotal						20.00										
	Total Value of Goods Procurement (a+b)						981.28										


 ০৭/০৭/২৪
 হালিমা খাতুন
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 স্বাধীনতা বাংলাদেশ সরকার।


 ২৭.০৭.২০২৪
 (Shahnaz Begum Neena)
 Project Director (Joint Secretary)
 Phone: 02-48311521
 e-mail: pd@totthoapa.gov.bd

Ministry/Division	Ministry of Women and Children Affairs	Total	10,603.91
Agency	Department of Women Affairs	GOB	1,863.91
Procuring Entity with Code	Department of Women Affairs	FF	8,740.00
Project/Program with Code	Supporting Implementation of the Mother and Child Benefit Programme (SIMCBP)	Own Fund	0

Package No.	Description of Packages as per DPP (Goods)	Unit	Quantity	Procurement method & Type	Tender Approval Authority	Source of Funds	Est. Cost	Indicative Dates		
							(Lac Taka)	Invitation of Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
G-01	Databases - (Database Migration, Database Hosting and Data Security Service for upgrading MIS)		LS	NCB/OTM	PD	IDA/WB	270.00	1-Oct-24	13-Jan-25	7-Aug-26
G-02	Computer and accessories (PMMCU and PIU - 25 laptops)	Nos.	Computer: (Laptop - 25)	NCB/OTM	PD	IDA/WB	24.00	1-Aug-24	14-Sep-24	20-Feb-26
G-03	Office equipment	Nos.	PMMCU and PIU - Multifunction Copier - 2, Projector - 2, TV - 2, Scanner - 3, Printer - 3	NCB/OTM	PD	IDA/WB	20.95	1-Aug-24	14-Sep-24	20-Feb-26
G-04	Furniture		PMMCU and PIU - Table, Chair, Desk, Visiting Chair, File Cabinet, Almirah	NCB/OTM	PD	IDA/WB	16.04	1-Aug-24	14-Sep-24	20-Feb-26
G-05	Computer Consumables	LS		RFQ	PD	IDA/WB	33.74	1-Nov-24	7-Nov-24	10-Nov-24
G-06	Other Stationaries	LS		RFQ	PD	IDA/WB	4.60	1-Feb-25	7-Feb-25	10-Feb-24
G-07	Consumable Stores	LS		RFQ	PD	IDA/WB	3.70	1-Mar-25	7-Mar-25	10-Mar-25
Total Cost of Goods							373.03			

সিনিয়র সিস্টেম এনালিস্ট
মিনিমাম লকডাউন নথি
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
নবপ্রজাতন্ত্রী বাংলাদেশ সরকার।

Ministry/Division	Ministry of Women and Children Affairs	Total	10,603.91
Agency	Department of Women Affairs	GOB	1,863.91
Procuring Entity with Code	Department of Women Affairs	FF	8,740.00
Project/Program with Code	Supporting Implementation of the Mother and Child Benefit Programme (SIMCBP)	Own Fund	0

Package No	Description of Packages as per DPP (Services)	Unit	Quantity	Procurement method & Type	Tender Approval Authority	Source of Funds	Est.Cost	Indicative Dates		
							(Lac Taka)	Invitation of EOI/IFB	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	11	12
Individual Consulting Services										
SI-01	Senior Project Coordinator	mm.	54	SIC	PD	IDA/WB	243.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-02	Senior Financial Management Specialist	mm	54	SIC	PD	IDA/WB	243.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-03	Senior Procurement Specialist	mm	20	SIC	PD	IDA/WB	90.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-04	Social & Environment Specialist	mm	36	SIC	PD	IDA/WB	108.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-05	Training Specialist	mm	36	SIC	PD	IDA/WB	108.00	25-Sep-24	30-Nov-24	30-Dec-26
SI-06	Senior MIS Specialist	mm	36	SIC	PD	IDA/WB	108.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-07a	Programmer	mm	36	SIC	PD	IDA/WB	99.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-07b	Programmer	mm	36	SIC	PD	IDA/WB	99.00	25-Jul-24	14-Sep-24	14-Sep-26
SI-08	Monitoring and Evaluation Consultant	mm	54	SIC	PD	IDA/WB	162.00	25-Sep-24	30-Nov-24	30-Dec-26
Consulting Service Firm										
SF-02	Spot Checks and Beneficiary Feedback Firm	Firm	1	QCBS	PD	IDA/WB	376.08	21-Oct-24	12-Apr-25	30-Jun-26
SF-04	Internal Audit Firm	Firm	1	FBS	PD	IDA/WB	107.45	21-Oct-24	12-Apr-25	30-Jun-26
Non-Consulting Service-Firm										
NCS-01	Hiring Charge (Vehicle Hiring Expenses – 2 vehicles, 80000 BDT per vehicle per month)	Vehicles	2	NCB/OTM	PD	IDA/WB	86.40	1-Jun-24	30-Sep-24	31-Jan-28
NCS-02	Advertising Expenses (National and Local Level Campaign - Digital, Print and Electronic including national TV channels and newspaper dailies)	Firm	1	NCB/OTM	PD	IDA/WB	625.00	1-Oct-24	15-Nov-24	31-Jan-28
NCS-03	Fittings & fixtures (PMMCU and PIU refurbishment)	Firm	1	NCB/OTM	PD	IDA/WB	120.42	15-Jun-24	15-Oct-24	31-Jan-28

হালিমা
নির্বাহী মহকমা
মহালা ও শিল্প বিকল্প
সংস্কার প্রকল্প

Signature

NCS-04	Outsourcing Firm (Assistant Programmer, Office Deputy, Office Assistant)	Firm	1	NCB/OTM	PD	IDA/WB/ GoB	125.26	15-Jun-24	15-Oct-24	31-Jan-28
	Total cost for Service						2700.61			

হালিমা খাতুন
সিনিয়র সহকারী সচিব
শ্রী ও শ্রীও বিষয়ক মন্ত্রণালয়
স্বাধীনতা পুরস্কার।

Signature

Ministry/Division	Ministry of Women and Children Affairs
Agency	Department of Women Affairs
Procuring Entity with Code	Department of Women Affairs
Project/Program with Code	Supporting Implementation of the Mother and Child Benefit Programme (SIMCBP)

Total	10,603.91
GOB	1,863.91
FF	8,740.00
Own Fund	0

Package No.	Description of Package as per DPP (Works)	Unit	Quantity	Procurement Method & Type	Tender Approval Authority	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates			
								Invitation of Prequalification (If Required)	Invitation of Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12

N/A

হালিমা খাতুন
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

১০/১২

ANNUAL PROCUREMENT PLAN

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Ministry of Women and Children Affairs

Procuring Entity Name and Code: Accelerating Protection for Children (APC) Project 223013700

Project/ Program Name and Code: Accelerating Protection for Children (APC) Project 223013700

Budget: Development

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of hub materials: Learning and play materials, handicrafts materials & stationaries.	No	2100 sets	OTM	Ministry	UNICEF	42.00	Planned Dates		25-Aug-24	15-Sep-24	18-Sep-24	26-Sep-24	29-Sep-24	02-Oct-24		31-Oct-24
								Planned Days	0		21	03	08	02	03	36	66
								Actual Dates									
GD-2 to GD-4	Printing of 03 different training modules.	No	3500	RFQ	HOPE	UNICEF	1.50	Planned Dates		05-Aug-24	16-Aug-24	18-Aug-24	19-Aug-24	19-Aug-24	20-Aug-24		12-Sep-24
								Planned Days	0		11	02	1	0	1	15	36
								Actual Dates									
	Total Value of GOODS Procurement		5600				Total: 43.50										

Signature
28

Signature

হালিসা খাতুন
জিএসআই সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

S M Latif
Joint Secretary & Project Director
Accelerating Protection for Children (APC) Project
Ministry of Women & Children Affairs

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025 (GOODS & SUPPLY)

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Joyeeta Foundation
 Procuring Entity Name & Code : Project Director
 Project / Program Name & Code : Capacity Building of Joyeeta Foundation Project

Budget: Development

(In BDT Lac T)

Pac kage no	Description pf Procurement Package Goods	Unit	Qua ntity	Procureme nt Method & Type	Contra ct Approv ing Author ity	Sourc e Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertis e Tender	Tender Openin g	Tender Evaluati on	Approv al to Award	Notificati on of Award	Singing of Contract	Total Time to Contract t Signatu re	Time Comp on o Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Equipments for Female Gymnasium (Sector: Equipment 3258105)	nos	L.S	OTM	MD/PD	GOB	37.21	Planned Date		1/9/24	22/9/24	24/9/24	25/9/24	26/9/24	29/9/24	29 days	
								Planned Days									
								Actual Dates									
2.	Equipments for Joyeeta Community Centre (Sector: Equipment 3258105)	nos	71	OTM	MD/PD	GOB	58.35	Planned Date		1/10/24	22/10/24	27/10/24	28/10/24	28/10/24	30/10/24	30 days	
								Planned Days									
								Actual Dates									
3.	Equipments for Joyeeta Quality Control Unit (Sector: Equipment 2358105)	nos	2	RFQ	MD/PD	GOB	20.00	Planned Date		3/11/24	10/11/24	10/11/24	11/11/24	12/11/24	17/11/24	14 days	
								Planned Days									
								Actual Dates									
4.	Equipments for Foundation Office (Sector: Equipment 2358105)	nos	L.S	RFQ	MD/PD	GOB	10.00	Planned Date		3/11/24	10/11/24	10/11/24	11/11/24	12/11/24	17/11/24	14 days	
								Planned Days									
								Actual Dates									
5.	Equipments for Joyeeta Design Centre (Sector: Equipment 2358105)	nos	L.S	OTM	MD/PD	GOB	179.44	Planned Date		1/9/24	22/9/24	24/9/24	25/9/24	26/9/24	29/9/24	29 days	
								Planned Days									
								Actual Dates									

হালিমা খাতুন
 নির্দিষ্ট সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

পরিচালনা-২
 পরিচালনা-৩

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time Com on Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Equipments for Training Centre (Sector : Equipment 2358105)	nos	43	OTM	MD/PD	GOB	35.00	Planned Date		1/10/24	22/10/24	27/10/24	28/10/24	28/10/24	30/10/24	30 days	
								Planned Days									
								Actual Dates									
7	Equipments for Conference room (Sector : Equipment 2358105)	nos	5	OTM	MD/PD	GOB	20.00	Planned Date		1/10/24	22/10/24	27/10/24	28/10/24	28/10/24	30/10/24	30 days	
								Planned Days									
								Actual Date									
8	Furniture for Joyeeta Foundation, PIM office, OSSC, Design Centre & QC unit (Sector: Furniture 4112314)	nos	L.S	OTM	MD/PD	GOB	135.00	Planned Date		6/10/24	28/10/24	30/10/24	31/10/24	3/11/24	4/11/24	29 days	
								Planned Days									
								Actual Dates									
9	Computer & accessories for Joyeeta Design Centre (Sector: Comouter & Accessories: 4112202)	nos	129	OTM	MD/PD	GOB	50.00	Planned Date		6/10/24	28/10/24	30/10/24	31/10/24	3/11/24	4/11/24	29 days	
								Planned Days									
								Actual Dates									
10	Computer & accessories for Joyeeta Quality Control Unit (Sector: Comouter & Accessories: 4112202)	nos	13	DPM	MD/PD	GOB	5.70	Planned Date		6/11/24	11/11/24	11/11/24	12/11/24	12/11/24	14/11/24	8 days	
								Planned Days									
								Actual Dates									
11	Computer & accessories for Joyeeta Community Centre, Class room & computer lab (Sector: Comouter & Accessories: 4112202)	nos	54	OTM	MD/PD	GOB	60.00	Planned Date		6/10/24	28/10/24	30/10/24	31/10/24	3/11/24	4/11/24	29 days	
								Planned Days									
								Actual Dates									
12	Computer & accessories for Foundation Office, Joyeeta Outlet & Conference room (Sector: Comouter & Accessories: 4112202)	nos	185	OTM	MD/PD	GOB	284.64	Planned Date		6/10/24	28/10/24	30/10/24	31/10/24	3/11/24	4/11/24	29 days	
								Planned Days									
								Actual Dates									

হালিমা খান
সিনিয়র সহকারী
মহিলা ও শিশু বিষয়
অতিরিক্ত সচিব

09.07.2024
Shaikh Muhammad Refat Ali
Project Director (Deputy Secretary)
Joyeeta Foundation Capacity Building Project

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025 (SERVICE)

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Joyeeta Foundation
 Procuring Entity Name & Code : Project Director
 Project / Program Name & Code : Capacity Building of Joyeeta Foundation Project

Budget: Development

(In BDT Lac Taka)

Packag e no	Description of Procurement Package Goods	Unit	Quantit y	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	Designing, Developing and Installation of Joyeeta's Multi Business Management Software [Reference Item No.8.20]	nos	1	QCBS	MD/PD	GOB	54.00	Planned Date		1/9/24	19/9/24	20/10/24	24/10/24	27/10/24	3/11/24	62 days
								Planned Days								
								Actual Dates								
2	Upgrading the Website of joyeeta Foundation [Reference Item No.8.21]	nos	1	Single Source	MD/PD	GOB	5.00	Planned Date		01/12/24	9/12/24	9/12/24	11/12/24	12/12/24	15/12/24	15 days
								Planned Days								
								Actual Dates								

হালিমা খাতুন
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 হালিমা
 সিনিয়র সহকারী
 মহিলা ও শিশু
 গণপ্রজাতন্ত্রী

09.07.2024
 Shaikh Muhammad Refat Ali
 Project Director (Deputy Secretary)
 Capacity Building of Joyeeta Foundation Project

ডায়েরী নং ৪০০
 তারিখ ২৪/৭/২৪

০৩০৭২০২৪

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Project Name : Accelerating Action to End Child Marriage in Bangladesh (Phase II) Project

Code: -224127200.

Budget: Project Aid

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.																	
2.																	
Not Applicable																	

স্বাক্ষরিত
৩০/০৭/২৪

হালিমা খাতুন
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

স্বাক্ষর
১৬/১২/২৩
(জায়াতুল কেদেস)

প্রকল্প পরিচালক

Accelerating Action to End Child Marriage
in Bangladesh (Phase II) Project

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025 (GOB Part)

Ministry/ Division: Ministry of Women and Children Affairs

Budget: Development


Agency: Department of Women Affairs

Procuring Entity Name & Project Code: National Project Director (NPD), Code: 2243600.

Project/Programme Name: Enhancing Adaptive capacities of coastal communities, Especially women to cope with climate change induced salinity.


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Source of Fund	Est Cost in Cost in Tk lac	Time Code for Process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
RFQ-1	Procurement of Office Stationery (1 st phase)	Item	As needed	RFQ	NPD	GOB	2.00	Planned Date	25-08-24	02-09-24	02-09-24	02-09-24	03-09-24	18-09-24
								Planned Days	1	9	0	0	1	25
RFQ-2	Procurement of Training material	Item	As needed	RFQ	NPD	GOB	4.00	Planned Date	28-08-24	05-09-24	05-09-24	05-09-24	06-09-24	21-09-24
								Planned Days	1	9	0	0	1	25
RFQ-3	Procurement of Office Equipment	Item	As needed	RFQ	NPD	GOB	2.00	Planned Date	01-09-24	09-09-24	09-09-24	09-09-24	10-09-24	25-09-24
								Planned Days	1	9	0	0	1	25
RFQ-4	Procurement of Workshop materials	Item	As needed	RFQ	NPD	GOB	4.00	Planned Date	04-09-24	12-09-24	12-09-24	12-09-24	13-09-24	28-09-24
								Planned Days	1	9	0	0	1	25
RFQ-5	Procurement of Computer Consumables	Item	As needed	RFQ	NPD	GOB	3.00	Planned Date	05-09-24	13-09-24	13-09-24	13-09-24	14-09-24	30-09-24
								Planned Days	1	9	0	0	1	26


 ৩০/০৭/২৪
 হালিমা বাতুন
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।



Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Source of Fund	Est Cost in Cost in Tk lac	Time Code for Process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
OTM-1	Procurement of Community Rainwater harvesting system	Item	5	OTM	CE DPHE	GOB	219.00	Planned Date	01-10-24	17-10-24	22-10-24	23-10-24	27-10-24	26-04-25
								Planned Days	1	18	6	1	3	209
RFQ-6	Procurement of Calendar and Diary	Item	1500+ 500	RFQ	NPD	GOB	2.00	Planned Date	27-10-24	04-11-24	04-11-24	04-11-24	05-11-24	04-12-24
								Planned Days	1	9	0	0	1	39
RFQ-7	Procurement of Office Stationery (2 nd phase)	Item	As needed	RFQ	NPD	GOB	2.00	Planned Date	01-01-25	08-01-25	08-01-25	08-01-25	09-01-25	30-01-25
RFQ-8	Documentary Construction for the Beneficiary	Item	2	RFQ	NPD	GOB	5.00	Planned Days	1	8	0	0	1	31


 হানিয়া খান
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 19/09/2028
 মুহাম্মদ আব্দুল হাই আলি মাহমুদ
 জাতীয় প্রকল্প পরিচালক (যুগ্মসচিব)
 জিসিএ প্রকল্প (GCA)
 মহিলা বিষয়ক অধিদপ্তর, ঢাকা।

Procurement Plan for Development Project/Programme (GOODS)

Financial Year 2024-2025 (GOODS)

Ministry/Division	Ministry of Women and Children Affairs (MoWCA)
Agency	Bangladesh Shishu Academy
Procuring Entity Name & Code	Project Director (PD), Bangladesh Shishu Academy, 224355800
Project/Programme Name & Code	Integrated Community Based Center for Child Care, Protection and Swim-Safe Facilities (ICBC) Project

Project Cost (in Lakh Taka)	
Total	27,182.57
GoB	21,761.84
PA	5,420.73

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	11	12
GD1	Supply of Motor Vehicles (Microbus)	No.	1	OTM (NCT)	PD	GOB	50.00	01-Aug-24	15-Sep-24	14-Nov-24
GD2	Supply of Motor Cycles	No.	15	OTM (NCT)	PD	GOB	16.84	07-Aug-24	21-Sep-24	20-Nov-24
GD3	Supply and Installation of Computers and Accessories	No.	30	OTM (NCT)	PD	GOB	52.50	15-Aug-24	29-Sep-24	28-Nov-24
GD4	Supply of Office Equipment	L.S.	10	OTM (NCT)	PD	GOB	19.00	21-Aug-24	05-Oct-24	04-Dec-24
GD5	Supply and Installation of Furniture and Fixture	L.S.	100	OTM (NCT)	PD	GOB	51.66	28-Aug-24	12-Oct-24	11-Dec-24
Total							190.00			

(Signature)
০৭/০৭/২৪
হালিমা বাতুন
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Signature)
০৬/৭/২৪
Most. Ferdousi Begum
Joint Secretary
Ministry of Women and Children Affairs
&
Project Director (Additional Charge)
Integrated Community Based Center for Child Care,
Protection and Swim-Safe Facilities Project
Bangladesh Shishu Academy, Dhaka

Procurement Plan for Investment Component for Vulnerable Group Development Programme (2nd Phase, 1st Revision) Project:

Ministry/Division

Agency

Procuring Entity Name

Project Name & Code

Ministry of Women and Children Affairs
Department of Women Affairs
DWA
Investment Component for Vulnerable Group Development (2 nd Phase) Project, Code : 224294400

Project Cost (Taka in Lakh)

Total	32773.88
GoB	30998.69
PA	1775.19
Own Fund	00

Package No.	Description of Procurement Package as per DPP/ TAPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lakh)	Indicative date		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
01	Research	NoS	6	OTM	GoB	GoB	191.00	August 2024	September 2024	June 2025
02	Research	NoS	64	OTM	GoB	GoB	320.00	August 2024	September 2024	June 2025
03	Publications	Lump sum	Lump sum	RFQ	GoB	GoB	15.00	August 2024	September 2024	June 2025
04	Printing and Binding	Lump sum	Lump sum	RFQ	GoB	GoB	3.0	September 2024	October 2024	June 2025
05	Other Stationery	No	76	Framework Contract	GoB	GoB	33.19	August 2024	September 2024	June 2025
Total value of Goods procurement							562.19			

(Signature)
০৭/১২/২৪

হালিমা খাতুন
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

(Signature)

(S. M. Arshad Imam)
Project Director (Additional Secretary)
ICVGD 2nd Phase (1st Revision) Project
Department of Women Affairs

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কিশোর-কিশোরী ক্লাব স্থাপন প্রকল্প
মহিলা বিষয়ক অধিদপ্তর
৩৭/৩ ইস্কাটন গার্ডেন রোড, ঢাকা।


Procurement Plan for Goods 2024-2025

Ministry/Division	: Ministry of Women and Children Affairs	Budget	: Development
Agency	: Department of Women Affairs		
Procuring Entity Name & Code	: Project Director, Establishment of Kishor-Kishori Club Project	Code No	: 224232200

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates		
								Invitation for	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	10	11	12
GD- 1	<u>Books & Periodical</u> (Books) 3211127	Nos	4883 Clubs	OTM	DG	GoB	146.49	08.08.24	08.09.24	07.11.24
GD- 2	<u>Registration Fee</u> 3221104	Nos	131	DPM	DG	GoB	7.00	-	-	-
GD- 3	<u>Training Cost:</u> Karate Dress (3241301)	Nos	146490	OTM	DG	GoB	732.45	09.08.24	09.09.24	10.11.24
GD- 4	Petrol, oil & lubricant 3243101	Liter		DPM	DG	GoB	30.72	-	-	-
GD- 5	Gas & Fuel 3243102	Liter		DPM	DG	GoB	12.00	-	-	-
GD- 6	Printing & Bindings 3255102	Nos		DPM/ RFQ	DG	GoB	5.00	10.10.24	25.10.24	10.11.24
GD- 7	<u>Other Stationary</u> ID card, Certificate & Register Book 3255105	Nos	492 Upazila	OTM	DG	GoB	151.36	08.09.24	08.10.24	07.12.24


সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates		
								Invitation for	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	10	11	12
GD- 8	Consumable Items 3256103	Nos	1	DPM/ RFQ	DG	GoB	12.00	-	-	-
GD- 9	Motor Vehicle Maintenance 3258101	Nos	3	RFQ/ DPM	DG	GoB	10.00	-	-	-
GD- 10	Office Equipment Maintenance 3258104	Nos	1	RFQ/ DPM	DG	GoB	2.00	-	-	-
GD- 11	Other Machineries & Equipment 4112316	Nos	1	OTM/RFQ	DG	GoB	10.00	-	-	-


 - 30.07.2024
 (Md. Liakat Ali)
 Senior Assistant Secretary
 Deputy Project Director
 Establishment of Kishor Kishori Club Project
 Department of Women Affairs, Dhaka


 (Md. Alamgir) 2028
 Joint Secretary
 Project Director
 Establishment of Kishor Kishori Club Project
 Department of Women Affairs, Dhaka


 (Keya Khan)
 Director General (Grade-1)
 Department of Women Affairs, Dhaka


 স্থানীয় আওতাধীন
 নির্দিষ্ট অফিসে
 নিম্ন বিবরণে প্রদর্শিত
 প্রাপ্তি

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কিশোর-কিশোরী ক্লাব স্থাপন প্রকল্প
মহিলা বিষয়ক অধিদপ্তর
৩৭/৩ ইস্কাটন গার্ডেন রোড, ঢাকা।

Procurement Plan for Services 2024-2025

Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	Project Director, Establishment of Kishor-Kishori Club Project	Code No	:	224232200


Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates			
								Invitation for EOI	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SR- 01	Seminar/Conference 3211111	Nos	1	OTM/RFQ	DG	GoB	25.00	08.09.24	29.09.24	17.10.24	17.12.24
SR- 02	Advertisement Expenses 3211125	Nos	1	OTM/ DPM/ RFQ	DG	GoB	30.00	21.08.24	11.09.24	11.10.24	11.12.24
SR- 03	Audio-Video/Film Production 3211126	Nos	24	OTM	DG	GoB	50.00	21.08.24	11.09.24	11.10.24	11.12.24
SR- 04	Outsourcing 3211131	Nos	7	OTM	DG	GoB	24.22	06.11.24	27.11.24	24.12.24	30.06.25
SR- 05	Training Cost: Women Entrepreneur (3241301)	Nos	984	OTM	DG	GoB	85.26	18.11.24	09.12.24	09.01.25	09.03.25

হালিমা খাতুন
সিনিয়র সহকারী সচিব
মহিলা বিষয়ক মন্ত্রণালয়
৩৭/৩ ইস্কাটন গার্ডেন রোড, ঢাকা।

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Indicative Dates			
								Invitation for EOI	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SR- 06	Training Cost: Karate Training (3241301)	Nos	4883 Clubs	OTM	DG	GoB	498.00	06.11.24	27.11.24	26.12.24	30.06.25
SR- 07	Survey 3257104	Nos	1	OTM/DPM	DG	GoB	40.00	17.09.24	07.10.24	07.11.24	07.01.25
SR- 08	Ceremonies/Festivals Cultural & Sports Competition 3257301	Nos	492 Upazila	OTM	DG	GoB	500.00	15.10.24	13.11.24	03.12.24	03.03.25


 (Md. Liakat Ali) 30.07.2024
 Senior Assistant Secretary
 Deputy Project Director
 Establishment of Kishor Kishori Club Project
 Department of Women Affairs, Dhaka


 (Md. Alamgir) 2028
 Joint Secretary
 Project Director
 Establishment of Kishor Kishori Club Project
 Department of Women Affairs, Dhaka


 (Keya Khan)
 Director General (Grade-1)
 Department of Women Affairs, Dhaka


 09/09/28
 হালিমা খাতুন
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

ANNUAL PROCUREMENT PLAN 2024-2025


Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development & ORG
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	Promoting Rights and Advancement of Women and Girls to Prevent GBV	Code No	:	223050400

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	No Procurement in this fiscal year.							Planned dates									
								Planned days									
								Actual date									
								Planned dates									
								Planned days									
								Actual date									
								Planned dates									
								Planned days									
								Actual date									


 15/7/24
 Jesmin Ara
 Project Director

Promoting Rights and Advancement of Women and Girls to Prevent-GBV
 Department of Women Affairs
 Ministry of Women and Children's Affairs.


 29/9/24
 হালিমিয়া বিজ্ঞানী
 সিনিয়র সহকারী সচিব
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 28/9/24
 (Keya Khan)
 Director General (Grade-01)
 Department of Women Affairs, Dhaka

Government of the People's Republic of Bangladesh

Ministry of Women & children Affairs

Jatiyo Mohila Sangstha

Promotion of Women Entrepreneurs for Economic Empowerment at Grass root level Project

145 New Baily Road, Dhaka

Annual Procurement Plan For FY 2024-2025

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
GD-03	Stationary Goods	L.S	1	RFQ	PD	GOB	2.00	Planned Dates of RFQ		9 October	11 October	17 October	19 October	20 October	23 October		
								Planned Days for RFQ			4 days	4 days	1 days	1 days	3 days	14 days	30 days
								Actual Dates for RFQ									
GD-05	Vehicle	no	2 nos	RFQ	PD	GOB	10.00	Planned Dates of RFQ		21 March	11 April	13 April	18 April	16 April	23 April		
								Planned Days for RFQ			21 days	1 days	3 days	1 days	6 days	32 days	120 days
								Actual Dates for RFQ									
PSN-06	Software Development	LS	02	RFQ	PD	GOB	3.00	Planned Dates of NCS		21 March	11 April	12 April	13 April	16 April	23 April		
								Planned Days for NCS			21 days	1 days	3 days	1 days	6 days	32 days	120 days
								Actual Dates for NCS									

৩০/০৭/২৪
হালিমা খাতুন
নির্বাহী সচিব
মহিলা উদ্যোগ মন্ত্রণালয়
সরকারী কর্মসূচী
বাংলাদেশ সরকার।

28-07-2024
(Prohash Chandra Roy)
Additional Secretary
Project Director

Promotion of Women Entrepreneurs for Economic Empowerment at Grassroots Level Project.

ANNUAL PROCUREMENT PLAN 2024-2025

Ministry/Division

Agency

Procuring Entity Name & Code

Ministry of Women and Children Affairs

Department of Women Affairs

"Creation of residential facilities for elderly women and underprivileged children in Daulatdia of Goalondo Upazila under Rajbari district" Project.

Budget

Development & ORG

Code No

224397600

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR- 01	Stationary (3255105)	Nos	LS	DPM	PD	"	4.00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									
SR-02	Vehicle Hiring Maintenance (3211107)	Nos	1	RFQ/ DPM	PD	"	15.00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									
SR-03	Residential building construction (4111101)	Nos	1	OTM	DG/PD	"	881.00	Planned dates	25.07.24	22.08.24	6.09.24	19.09.24	28.9.24	16.10.24	-	-	-
								Planned days	0	27	13	13	09	18	80	-	-
								Actual date									

Signature
30/09/24
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
সচিব
কম্পিউটার সিস্টেম সেকশন

সিগন
মহিলা ও শিশু বিষয়ক
মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025

(Goods)

Budget: Development

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Procuring Entity Name & Code: Project Director

Project / Program Name & Code: Establishment of 20 Child Daycare Center Project& 224026600.

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Crockeries	Lump sum	Project Office	DPM	PD	GOB	0.11	Planned Date	-	01.12.24	10.12.24	10.12.24	12.01.24	12.01.24	-	-	30.12.24
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-2	Carpet & Papos	Lump sum	20 Center	DPM	PD	GOB	2.50	Planned Date	-	01.12.24	10.12.24	10.12.24	12.01.24	12.01.24	-	-	30.12.24
								Actual Dates	-	-	-	-	-	-	-	-	-

Total DPM= 2.61 Lac

১৯/১২/২৪
০২, ২০২৪

শবনম মোস্তারী
প্রকল্প পরিচালক (যুগ্মসচিব)
২০টি লিড ডি.২২ কেন্দ্র স্থাপন প্রকল্প
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

১৯/১২/২৪
২০/১২/২৪
কেয়া খান
মহাপরিচালক (গ্রেড-১)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

হালিমা খাতুন
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025
(Goods)

Budget: Development

(In BDT Lac Taka)

Ministry/ Division: Ministry of Women and Children Affairs
Agency: Department of Women Affairs
Procuring Entity Name & Code: Project Director
Project / Program Name & Code: Establishment of 20 Child Daycare Center Project.

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	IP camera-17 set (Head office & Center) Computer- 22 (Head office & Center) Printer-4 Color Printer-1 Big Monitore-01 (Head office)	Number	45	OTM	DG, DWA	GOB	45.30	Planned Date	-	01.08.24	10.08.24	13.08.24	14.08.23	18.08.24	19.08.24	22.08.24	25.08.24
								Actual Dates	-						-	-	

Total OTM= 45.30 Lac


১০/০৮/২৪
শাবনম মোস্তাফিজ
প্রকল্প পরিচালক (মুগ্ধসচিব)
২০টি শিশু বিকল্প কেন্দ্র স্থাপন প্রকল্প
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়


২০/০৮/২৪
মহাপরিচালক (প্রকল্প-১)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়


হালিমা
নিম্নের সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025
(Service)

Budget: Development

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Procuring Entity Name & Code: Project Director

Project / Program Name & Code: Establishment of 20 Child Daycare Center Project.

(In BDT Lac Taka)

Packag e No	Description of Procurement Package Goods	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Adverti se (EOI)	Issues (RFP)	Technical Proposal opening	Technical Proposal Evaluatio n	Financial Proposal opening & Evaluation	Negotiat ion	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1	Web portal & Integrated day care center information management software	ITEM	1	QCBS	DG, DWA	GOB	50.00	Planned Date	01.08.2 4	10.08.2 4	13.08.24	14.08.23	18.08.24	19.08.24	22.08.24	25.08.24	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
SD-2	Advertisement (Digital Marketing)	ITEM	1	SSSM	DG, DWA	GOB	10.60	Planned Date	01.08.2 4	10.08.2 4	13.08.24	14.08.23	18.08.24	19.08.24	22.08.24	25.08.24	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-

Total: 60.60 Lac

স্বাক্ষর
২০/৯/২০২৪

শবনম মোস্তারী
প্রকল্প পরিচালক (মুগ্ধাসচিব)
২০টি শিশু বিকাশ কেন্দ্র স্থাপন প্রকল্প
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

স্বাক্ষর
২০/৯/২৪
কেয়া খান
মহাপরিচালক (গেড-১)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

স্বাক্ষর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

-26-

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025
(Works)

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Procuring Entity Name & Code: Project Director

Project / Program Name & Code: Establishment of 20 Child Daycare Center Project.

Budget: Development

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Advertisement (EOI)	Issues (RFP)	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
W-1	Interior Decoration	Lump sum	2	RFQ	PD	GOB	5.05	Planned Date	-	01.12.24	-	10.12.24	-	-	12.12.24	15.12.24	-	31.01.25
								Actual Dates	-	-	-	-	-	-	-	-	-	-

Total: 5.05 Lac


১৫ জানু ০১, ২০২৪

শাবনম মোস্তারী
প্রকল্প পরিচালক (যুগ্মসচিব)
২০টি শিশু টি এমএ কেন্দ্র স্থাপন প্রকল্প
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়


২০/১১/২৪
কেয়া খান
মহাপরিচালক (শেড-১)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়


হালিমা খান
সিনিয়র সহকারী সচিব
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2024-2025
(Goods)

Budget: Development

Ministry/ Division: Ministry of Women and Children Affairs
Agency: Department of Women Affairs
Procuring Entity Name & Code: Project Director
Project / Program Name & Code: Establishment of 20 Child Daycare Center Project & 224026600.

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Books and Periodicals	Item	20 Center	RFQ	PD	GOB	3.10	Planned Date	-	02.09.24	-	11.09.24	-	11.09.24	15.09.24	-	30.09.24
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-2	Beddding	Lump sum	20 Center	RFQ	PD	GOB	10.00	Planned Date	-	02.09.24	-	11.09.24	-	11.09.24	15.09.24	-	30.09.24
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-3	Sports Material	Item	20 Center	RFQ	PD	GOB	7.30	Planned Date	-	16.09.24	-	26.09.24	-	26.09.24	29.09.24	-	14.10.24
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-4	Curtain	Lump sum	20 Center	RFQ	PD	GOB	5.00	Planned Date	-	01.01.25	-	12.01.25	-	12.01.25	15.01.25	-	30.01.25
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-5	Advertisement	Lump sum	20 Center	RFQ	PD	GOB	4.60	Planned Date	-	01.01.25	-	12.01.25	-	12.01.25	15.01.25	-	30.01.25
								Actual Dates	-	-	-	-	-	-	-	-	-

Total RFQ = 30.00 lac

কুমারী
২০২৪
শবনম মোস্তারী
প্রকল্প পরিচালক (মুগাশচিবি)
২০টি শিশু বিবয়ক কেন্দ্র স্থাপন প্রকল্প
মহিলা ও শিশু বিবয়ক মন্ত্রণালয়

২০/৭/২৪
কেয়া খান
মহাপরিচালক (গেড-১)
মহিলা বিষয়ক অধিদপ্তর
মহিলা ও শিশু বিবয়ক মন্ত্রণালয়

২০/৭/২৪
মহিলা বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ
মহিলা ও শিশু বিবয়ক মন্ত্রণালয়