

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time of Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR1.	Computer & Accessories (Desktop, Laptop, Laser Printer Scanner, Monitor, Project and Other Office Equipment related Supporting materials/Installation/Supply)	NOS	List-I Enclosed	OTM/ RFQ/ Direct	Subject to the authority Delegated in the Delegation of Financial Power of this Ministry	GOB	15 Lac	Planned Dates for OTM		07 Aug, 2023	20 Aug, 2023	27 Aug, 2023	03 Sept, 2023	07 Sep, 2023	04 Oct, 2023	--	
								Planned Days for OTM		--	14 Days	08 Days	08 Days	05 Days	28 Days	63 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 Jan, 2024	10 Jan, 2024	16 Jan, 2024	21 Jan, 2024	--	--	--	
								Planned Days for RFQ		--	10 Days	00 Days	07 Days	06 Days	--	23 Days	
GR2.	Printer Scanner, Photo Copier & office Equipment Related Supporting materials/Installation/Supply	NOS	As per requirement	Direct	Subject to the authority Delegated in the Delegation of Financial Power of this Ministry	GOB	85 Lac	Actual Dates for RFQ	--	--	--	--	--	--	--	--	

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Package of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	T
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR3	Computer equipment (Printer & other Computer equipment)	NOS	List-3 Enclosed	OTM/ RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	85 Lac	Planned Dates for OTM	Actual Dates for OTM	Planned Dates for RFQ	Actual Dates for RFQ	Planned Dates for RFQ	Actual Dates for RFQ	Planned Dates for RFQ	Actual Dates for RFQ	Planned Dates for RFQ	Actual Dates for RFQ
								20 July, 2023	20 Aug, 2023	06 Aug, 2023	10 Aug, 2023	14 Aug, 2023	10 Sep, 2022	---			
								14 Days	08 Days	08 Days	05 Days	28 Days	63 Days				
								05 Feb, 2024	14 Feb, 2024	18 Feb, 2023	20 Feb, 2024	---					
								10 Days	00 Days	05 Days	03 Days	---					
								---	---	---	---	---	---	---	---	---	---

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Package of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR4	Other Manuhari items	NOS	List-6 Enclosed	OTM/ RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	30 Lac	Planned Dates for OTM		01 Aug, 2023	14 Aug, 2023	20 Aug, 2023	24 Aug, 2023	27 Aug, 2023	24 Sep, 2022	---
								Planned Days for OTM		--	14 Days	07 Days	05 Days	04 Days	28 Days	58 Days
								Actual Dates for OTM		--	--	--	--	--	--	--
								Planned Dates for RFQ		30 Jan, 2024	08 Feb, 2024	13 Feb, 2023	15 Feb, 2023	--	--	--
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	03 Days	--	19 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--

[Signature]

[Signature]

[Signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Package of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	T Co of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR5.	Consumable Storage	NOS	List-7 Enclosed	OTM/ RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	12 Lac	Planned Dates for OTM		21 Aug, 2023	03 Sep, 2023	07 Sep, 2023	12 Sep, 2023	14 Sep, 2023	11 Oct, 2023	---	
								Planned Days for OTM		--	14 Days	05 Days	06 Days	03 Days	28 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		24 Dec, 2023	02 Janu, 2024	02 Janu, 2024	07 Janu, 2024	11 Janu, 2024	--	--	
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	05 Days	--	21 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	

[Signature]

[Signature]

[Signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time of Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR6.	Furniture	NOS	List-8 Enclosed	OTM/ RFO/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	06 Lac	Planned Dates for OTM		04 Sep, 2023	17 Sep, 2023	21 Sep, 2023	27 Sep, 2023	02 Oct, 2022	29 Oct, 2023	--	
								Planned Days for OTM	--	14 Days	05 Days	07 Days	06 Days	28 Days	60 Days		
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFO	30 July, 2023	08 Aug, 2023	08 Aug, 2023	13 Aug, 2023	16 Nov, 2022	--	--	--	
								Planned Days for RFO	--	10 Days	00 Days	06 Days	04 Days	--	26 Days		
								Actual Dates for RFO	--	--	--	--	--	--	--	--	
								Planned Days for RFO	05 Mar, 2024	14 Mar, 2024	14 Mar, 2024	19 Mar, 2024	21 Mar, 2024	--	--	--	
								Actual Dates for RFO	--	10 Days	00 Days	06 Days	03 Days	--	19 Days		
								Planned Days for RFO	--	--	--	--	--	--	--	--	

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time of Co of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR7.	Electric Equipment Related Supporting material/ Installation/ Supply	NOS	List-9 Enclosed	OTM/ RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	12 Lac	Planned Dates for OTM		11 Sep, 2023	24 Sep, 2023	27 Sep, 2023	01 Oct, 2023	09 Oct, 2022	05 Oct, 2023	--	
								Actual Dates for OTM		--	14 Days	04 Days	07 Days	07 Days	28 Days	60 Days	
								Planned Days for OTM		--	--	--	--	--	--	--	
								Planned Days for RFQ		11 Feb, 2024	20 Feb, 2024	20 Feb, 2024	25 Feb, 2024	28 Feb, 2024	--	--	
GR8.	Furniture Repair/ Maintenance	NOS	As per requirement	Direct Method	Do	GOB	75 Lac	Actual Dates for RFQ		--	10 Days	00 Days	06 Days	04 Days	--	20 Days	
								Planned Days for RFQ									
GR9.	Other Machinery and equipment Repair/ Maintenance	NOS	As per requirement	Direct Method	D0	GOB	10 Lac	Actual Dates for RFQ									

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	T
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR14.	Stamp and seal	NOS	List-12 Enclosed	Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	55 Lac										
GR15.	Fuel (Petroloctane/C NG)	NOS	List-13 Enclosed	Direct Purchase	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	25 Lac										
GR16.	Books and Journals	NOS	As per requirement	Direct Purchase	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	05 Lac										
GR17.	Postage	NOS	As per requirement	Direct Purchase	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	12 Lac										

Signature

Signature

Signature

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GRI8.	Motor Vehicle	NOS	List-14 Enclosed	RFQ/Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	60 Lac									
GRI9.	Promotion and Advertising	NOS	As per requirement	Direct Purchase	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	70 Lac									

[Signature]

[Signature]

[Signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk. (lakh)	Time Code for process	Not used in Goods	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time of Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								Planned Dates for RFQ		04 Dec, 2023	11 Dec, 2023	13 Dec, 2023	18 Dec, 2023	21 Dec, 2023	--	--	
								Planned Days for RFQ		--	10 Days	00 Days	06 Days	04 Days	--	20 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		13 May, 2024	22 May, 2024	22 May, 2024	27 May, 2024	31 May, 2024	--	--	
								Planned Days for RFQ		--	10 Days	00 Days	06 Days	04 Days	--	21 Days	
								Actual Dates for RFQ									
								Planned Dates for RFQ		17 Dec, 2023	26 Dec, 2023	26 Dec, 2023	31 Dec, 2023	04 Janu, 2023	--	--	
								Planned Days for RFQ		--	10 Days	00 Days	06 Days	04 Days	--	20 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
GR10.	Uniform	NOS	List-10 Enclosed	RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	04 Lac										
GR11.	Printing and binding	NOS	List-11 Enclosed	RFQ/ Direct	Do	GOB	135 Lac										

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement Plan for FY 2023-2024

Package No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR20.	Telecommounic ation equipment	NOS	List-15 Enclosed	RFQ/ Direct	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	25 Lac	Planned Dates for RFQ		12 Sep, 2023	21 Sep, 2023	21 Sep, 2023	24 Sep, 2023	01 Oct, 2023	--	22 Days
								Planned Days for RFQ		--	10 Days	00 Days	06 Days	06 Days	--	
								Actual Dates for RFQ		--	--	--	--	--	--	--
GR21.	Miscellaneous Expenditure including DC'S Conference, APA, Seminar/Meetin g/Conference/B Ag/Crest & other Souvenir Briefcase Electric Equipment	NOS	As per requireme nt	Direct Contracting/RFQ	Subject to the authority Delegated in in the Delegation of Financial Power of this Ministry	GOB	20 Lac	Planned Dates for RFQ		19 Nov, 2023	28 Nov, 2023	28 Nov, 2023	30 Nov, 2023	04 Dec, 2023	--	18 Days
								Planned Days for RFQ		--	10 Days	06 Days	03 Days	05 Days	--	
								Actual Dates for RFQ		--	--	--	--	--	--	--

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section

Annual Procurement plan for FY 2023-2024

Pack age No	Description of Procurement Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completo of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for QCBS Planned Days for QCBS Actual Dates for QCBS	20 July, 2023 -- --	02 Aug, 2023 -- --	06 Aug, 2023 05 Days --	10 Aug, 2023 05 Days --	14 Aug, 2023 05 Days --	10 Sep, 2023 28 Days --	20 Sep, 2023 10 Days --	14 Sep, 2023	12 Oct, 2023
SR2 2.	Software Development and Installation	NOS	List-2 Enclosed	QCBS/SFB/LCS/SS S Method	Hope	GOB	125 Lac	Planned Dates for QCBS Planned Days for QCBS Actual Dates for QCBS	02 Oct, 2023 -- --	15 Oct, 2023 14 Days --	17 Oct, 2023 03 Days --	19 Oct, 2023 03 Days --	23 Oct, 2023 05 Days --	19 Nov, 2023 28 Days --	23 Nov, 2023 05 Days --	27 Nov, 2023	24 Nov, 2023
SR2 3.	Software and Database Maintenance	NOS	As per requirement	QCBS/SFB/LCS/SS S Method	Hope	GOB	125 Lac	Planned Dates for QCBS Planned Days for QCBS Actual Dates for QCBS	03 Aug, 2023 -- --	16 Aug, 2023 14 Days --	20 Aug, 2023 05 Days --	24 Aug, 2023 05 Days --	28 Aug, 2023 05 Days --	24 Sep, 2023 28 Days --	27 Sep, 2023 04 Days --	02 Oct, 2023	29 Oct, 2023
Total =							1,063 Lacs										

[Signature]

[Signature]

[Signature]

ক্রমিক নং	বিবরণ	পরিমাণ (২০২৩-২৪)	মূল্য
১.	ল্যাপটপ	৩০ টি	৩০
২.	স্ক্যানার	১০০ টি	১০০
৩.	প্রজেক্টর (ডাক)	০৮ টি	০৮
৪.	প্রজেক্টর (কালার)	১০ টি	১০
৫.	প্রিন্টার	১০০ টি	১০০
৬.	হিট/হিট (হিট/হিট) প্রিন্টার	০৫ টি	০৫
৭.	ফ্ল্যাট	২০ টি	২০
৮.	ডেস্কটপ	৪০ টি	৪০

স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার



স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার



স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার
স্বাক্ষরিত/প্রাপ্তকর্তার



ক্রমিক নং	বিবরণ	পরিমাণ	মন্তব্য
১.	এইচবি টোনার ২০০ এ	৪০ টি	
২.	এইচবি টোনার M404DN	৭০ টি	
৩.	এইচবি টোনার ৮৫ এ	২০ টি	
৪.	এইচবি টোনার ৭৬ এ	৭০ টি	
৫.	এইচবি টোনার ২০১ এ	৪০ টি	
৬.	এইচবি টোনার ২০৬ এ	৬০ টি	
৭.	এইচবি টোনার M454DN	২০ টি	
৮.	এইচবি টোনার M2154NW	০২ সেট	
৯.	ক্যানন (LBP-6230)	০২ সেট	
১০.	ক্যানন (3300)	০২ সেট	
১১.	ক্যানন (326)	০২ সেট	
১২.	ক্যানন (325)	০২ সেট	
১৩.	ক্যানন (308)	২২ টি	
১৪.	ক্যানন 337 এ	২২ টি	
১৫.	ট্রুজেক ফ্রন্ট HF2-44DW	২০ টি	
১৬.	ফটোকপিয়ার টোনার (SHARP MX315M)	২০ টি	
১৭.	ফটোকপিয়ার টোনার (ক্যানন IR 2520)	২০ টি	
১৮.	অন্যান্য ফটোকপিয়ার মেশিনের টোনার	২০ টি	

মোঃ আব্দুল সালিম
প্রশাসনিক কর্মকর্তা
সমাজিক কল্যাণে সহযোগী



মোঃ দাদা
উপসচিব (প্রশাসন-২)
সমাজিক কল্যাণে সহযোগী



মোঃ আরিফুল ইসলাম
অতিরিক্ত সচিব
সমাজিক কল্যাণে সহযোগী



ਅੰਤਰਿ ਮਨੁ ਭਗਵਾਨ ਸੇਵੈ

॥३॥ ॥३॥ ॥३॥ ॥३॥ ॥३॥

॥ ॐ नमो भगवते वासुदेवाय ॥

pq·ΛΟΘ·MSW

A handwritten signature in black ink, appearing to be "M. J. Smith". The signature is written over a horizontal line.

Wm. L. G. L.

[Handwritten signature]

ପ୍ରଥମ ପାଠ୍ୟପୁସ୍ତକ: ୧-୫

ପ୍ରାଚୀନ, ମଞ୍ଜୁସାମୁଦ୍ରା ଓ ଅନ୍ୟାନ୍ୟ ଗ୍ରନ୍ଥ

1511. (5107 0 1511) 2-1011 15

॥ॐ नमो भगवते वासुदेवाय ॥

॥३॥ ॥३॥ ॥३॥ ॥३॥ ॥३॥

॥॥॥॥ ॥॥॥॥ ॥॥॥॥

ଅ-୩୩-୧ (୩୩-୧) ୧-୩୩-୧

[illegible]

॥३॥ ॥३॥ ॥३॥ ॥३॥ ॥३॥

॥ ॐ नमो भगवते वासुदेवाय ॥

১৯৭৬-৭৭ ১৯৭৭-৭৮

ସାମାଜିକ ସେବା ବିଭାଗ

ପ୍ରଶାସନିକ ଅଫିସ

କଟକ, ଓଡ଼ିଶା



ସାମାଜିକ ସେବା ବିଭାଗ

(ସ-ସାମାଜିକ) ପ୍ରଶାସନିକ ଅଫିସ

କଟକ, ଓଡ଼ିଶା



ସାମାଜିକ ସେବା ବିଭାଗ

ପ୍ରଶାସନିକ ଅଫିସ

କଟକ, ଓଡ଼ିଶା



କ୍ର. ସଂ.	କ୍ର. ସଂ.	ବିବରଣ	କ୍ର. ସଂ.
୧	୧	ସାମାଜିକ ସେବା ବିଭାଗ	୧
୨	୨	ପ୍ରଶାସନିକ ଅଫିସ	୨
୩	୩	କଟକ, ଓଡ଼ିଶା	୩
୪	୪	ସାମାଜିକ ସେବା ବିଭାଗ	୪
୫	୫	ପ୍ରଶାସନିକ ଅଫିସ	୫
୬	୬	କଟକ, ଓଡ଼ିଶା	୬
୭	୭	ସାମାଜିକ ସେବା ବିଭାଗ	୭
୮	୮	ପ୍ରଶାସନିକ ଅଫିସ	୮
୯	୯	କଟକ, ଓଡ଼ିଶା	୯
୧୦	୧୦	ସାମାଜିକ ସେବା ବିଭାଗ	୧୦
୧୧	୧୧	ପ୍ରଶାସନିକ ଅଫିସ	୧୧
୧୨	୧୨	କଟକ, ଓଡ଼ିଶା	୧୨

ସାମାଜିକ ସେବା ବିଭାଗ

ପ୍ରଶାସନିକ ଅଫିସ

କଟକ, ଓଡ଼ିଶା


ସମ୍ପାଦକଙ୍କ ଶ୍ରୀମତୀଙ୍କୁ
ପ୍ରତିଦିନ
ଶ୍ରୀମତୀଙ୍କୁ ଶ୍ରୀମତୀଙ୍କୁ



ସମ୍ପାଦକଙ୍କ ଶ୍ରୀମତୀଙ୍କୁ
(ସମ୍ପାଦକଙ୍କ ଶ୍ରୀମତୀଙ୍କୁ)
ଶ୍ରୀମତୀଙ୍କୁ ଶ୍ରୀମତୀଙ୍କୁ



ସମ୍ପାଦକଙ୍କ ଶ୍ରୀମତୀଙ୍କୁ
ପ୍ରତିଦିନ
ଶ୍ରୀମତୀଙ୍କୁ ଶ୍ରୀମତୀଙ୍କୁ



ପ୍ରତିଦିନ	ଶ୍ରୀମତୀଙ୍କୁ (୨୦୨୦-୨୧)	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ
୧.	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ
୨.	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ
୩.	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ	ଶ୍ରୀମତୀଙ୍କୁ

ପ୍ରତିଦିନ ଶ୍ରୀମତୀଙ୍କୁ

pq.vog.wsu

ପ୍ରତିଦିନ ଶ୍ରୀମତୀଙ୍କୁ

ଆବେଦନୀ-୧୦: Petrol Oil Lubricant


କ୍ରମିକ ନଂ	ବିବରଣ	ମାତ୍ରା (ଲିଟର)
୧.	ମାଧ୍ୟମିକ	୧୦,୦୦୦
୨.	ଡିଜେଲ	୧୦,୦୦୦
୩.	ମୋଟର	୧୦,୦୦୦
୪.	ଟ୍ରିବୁଲ	୧୦,୦୦୦
୫.	ମାଧ୍ୟମ	୧୦,୦୦୦
୬.	ଡିଜେଲ	୧୦,୦୦୦
୭.	ମୋଟର	୧୦,୦୦୦
୮.	ଟ୍ରିବୁଲ	୧୦,୦୦୦
୯.	ମାଧ୍ୟମ	୧୦,୦୦୦
୧୦.	ଡିଜେଲ	୧୦,୦୦୦
୧୧.	ମୋଟର	୧୦,୦୦୦
୧୨.	ଟ୍ରିବୁଲ	୧୦,୦୦୦

ମାଧ୍ୟମିକ ଶିକ୍ଷା ବିଭାଗ
ଓଡ଼ିଶା ସରକାର
କୋ: ଶିକ୍ଷା ବିଭାଗ ଓଡ଼ିଶା

ମାଧ୍ୟମିକ ଶିକ୍ଷା ବିଭାଗ
(୧-୧୨) ଓଡ଼ିଶା
ମାଧ୍ୟମିକ ଶିକ୍ଷା ବିଭାଗ ଓଡ଼ିଶା

ମାଧ୍ୟମିକ ଶିକ୍ଷା ବିଭାଗ
ଓଡ଼ିଶା ସରକାର
କୋ: ଶିକ୍ଷା ବିଭାଗ ଓଡ଼ିଶା

ସାମାଜିକ କଲ୍ୟାଣ
ସଂସ୍ଥା ଉପାଧିକାରୀ
ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା



ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା
(ସଂ-୨) ଉପାଧିକାରୀ
ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା



ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା
କାର୍ଯ୍ୟକାରୀ
ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା



କାର୍ଯ୍ୟକାରୀ	ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା	ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା
୧.	କାର୍ଯ୍ୟକାରୀ	୧୦୦୦
୨.	କାର୍ଯ୍ୟକାରୀ	୮୫୦
୩.	କାର୍ଯ୍ୟକାରୀ	୨୫୦
ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା	ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା (୨୦୨୦-୨୧)	୨୫୦

ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା

pq.vog.wsu

ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା
କାର୍ଯ୍ୟକାରୀ
ସାମାଜିକ କଲ୍ୟାଣ ସଂସ୍ଥା

তালিকা-১০: Petrol Oil Lubricant

ক্রমিক নং	বিবরণ	পরিমাণ (২০২৩-২৪)	মন্তব্য
১.	ফিল্মিং	১,১০,০০০ ঘনফুট	
২.	অকটেন	৭১,০০০ লিটার	
৩.	পেট্রোল	৪১,০০০ লিটার	
৪.	ডিজেল	১২,০০০ লিটার	
৫.	মাকিল	২০০ গ্যালন	
৬.	স্টোক ওয়েল	১৪০ ক্যান	
৭.	কুন্ডিং ইয়াটার	২৭০ লিটার	

মোঃ আব্দুল সাল্লাহ
প্রশাসনিক কর্মকর্তা
সচিবালয়
সচিবালয়

মোঃ বিদ্যুৎ ভাট্টা
উপসচিব (প্রশাসন-২)
সচিবালয়
সচিবালয়

মোঃ সফিউল হুসেন
অতিরিক্ত সচিব
সচিবালয়
সচিবালয়



[Handwritten signature]



பெரியபுராணம்: ௨௨-காந்திய

ଟାଲୁକା ହାତୀ ଗାଁ ଲକ୍ଷ୍ମୀକାନ୍ତ
 ଟାକଡ଼ା ଗାଁ ଲକ୍ଷ୍ମୀକାନ୍ତ ଗାଁ ଲକ୍ଷ୍ମୀକାନ୍ତ


তালিকা-২ : Various Software Installation (৫ টি)

ক্রমিক নং	বিবরণ	পরিমাণ (২০২৩-২৪)	মন্তব্য
১.	Annual Performance Agreement Management System (APAMS) Software	০১ টি	
২.	Grievance Redress System (GRS) Software	০১ টি	
৩.	Report Management System (RMS) Software	০১ টি	
৪.	Nation Integrity Strategy of Bangladesh (NIS) Software	০১ টি	
৫.	Smart Case Management System (SCMS) Software	০১ টি	
৬.	Store Management System (SMS) Software	০১ টি	
৭.	জন্ম সফটওয়্যার	০১ টি	

মোঃ আব্দুল সাল্লাহ
 প্রজ্ঞাপনিক কর্মকর্তা
 সচিবালয় সচিবালয়



মোঃ আব্দুল মদাদ আব্দুল হান্নান
 উপসচিব (প্রশাসন-২)
 সচিবালয় সচিবালয়



মোঃ আরিফুল ইসলাম
 অতিরিক্ত সচিব
 সচিবালয় সচিবালয়

