

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জাতীয় সঞ্চয় অধিদপ্তর  
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ মন্ত্রণালয়  
এন এস সি টাওয়ার (১৮ তলা)  
৬২/৩, পুরানা পল্টন, ঢাকা-১০০০।  
[www.nationalsavings.gov.bd](http://www.nationalsavings.gov.bd)

নং-০৮.০৪.০০০০.০০৬.০৭.৬৮৪.২১.

তারিখঃ শ্রাবণ ১৪৩১ বঙ্গাব্দ।  
জুলাই ২০২৪ খ্রিস্টাব্দ।

### অফিস আদেশ

জাতীয় সঞ্চয় অধিদপ্তরের শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা, ২০২৪-২৫ এর কর্মসম্পাদন সূচক ২.১ এ ২০২৪-২৫ অর্থবছরের রাজস্ব এবং উন্নয়ন বাজেটের আওতায় অনুমোদিত ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশের বিষয়ে উল্লেখ রয়েছে। অনুমোদিত খসড়া ক্রয় পরিকল্পনা (২০২৪-২৫) জাতীয় সঞ্চয় অধিদপ্তরের ওয়েবসাইটে সন্নিবেশ (Upload) ও প্রকাশ করা হলো।

স্বাঃ

(মোঃ শহিদুল ইসলাম)

উপপরিচালক (প্রশাসন ও জনসংযোগ)

ফোন -০২-৪১০৫০৫০৯

ইমেইল-[pro.dns.bd@gmail.com](mailto:pro.dns.bd@gmail.com)

নং-০৮.০৪.০০০০.০০৬.০৭.৬৮৪.২১. ২০২০

তারিখঃ ১৭ শ্রাবণ ১৪৩১ বঙ্গাব্দ।  
০৬ জুলাই ২০২৪ খ্রিস্টাব্দ।

অনুলিপি সদয় জ্ঞাতার্থে প্রেরণ করা হলো (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ০১। যুগ্মসচিব (শুদ্ধাচার), অভ্যন্তরীণ সম্পদ বিভাগ, ঢাকা।
- ০২। পরিচালক (সকল), জাতীয় সঞ্চয় অধিদপ্তর, ঢাকা।
- ০৩। সিস্টেম এনালিস্ট, জাতীয় সঞ্চয় অধিদপ্তর, ঢাকা (জাতীয় সঞ্চয় অধিদপ্তরের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
- ০৪। ফোকাল পয়েন্ট কর্মকর্তা (শুদ্ধাচার), জাতীয় সঞ্চয় অধিদপ্তর, ঢাকা।
- ০৫। মহাপরিচালক মহোদয়ের ব্যক্তিগত সহকারী, জাতীয় সঞ্চয় অধিদপ্তর, ঢাকা (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ০৬। অফিস কপি।

  
১৭/০৭/২৪

(মোঃ শহিদুল ইসলাম)

উপপরিচালক (প্রশাসন ও জনসংযোগ)

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.									
Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract									
NSD:24-25/G-01	lot-1: Updation of Citizen Charter of NSD	3211125	NOS	As per requirement	RFQ/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	3	Planned Dates for RFO		26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025			20 Days								
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days									
									Actual Dates for RFO																	
	Lot-2: Purchase of Bags with impression of the Logo & Text of NSD	3211125	NOS	As per requirement	DPM National	Do	GOB	5																		
NSD:24-25/G-01	Lot-3: Purchase/Supply of Souvenirs with impression of the Logo & Text of NSD	3211125	NOS	As per requirement	OTM/RFQ/DPM National	Do	GOB	9	Planned Dates for OTM		01 Jan 2025	14 Jan 2025	15 Jan 2025	22 Jan 2025	28 Jan 2025	25 Feb 2025		60 Days								
									Planned Days for OTM		-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days									
									Actual Dates for OTM																	
																	Planned Dates for RFO		26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025		20 Days	
																	Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-		20 Days
																	Actual Dates for RFO									

৩০/০৭/২৪  
 মোঃ আমান উল্লাহ  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 মন্ত্রণালয়

৩০/০৭/২০২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 মন্ত্রণালয়, কবি হোসেন, ঢাকা।

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.
	lot-4: Decoration of Mujib Corner of NSD	3211125	NOS	As per requirement	RFQ/DPM National	Do	GOB	5	Planned Dates for RFO	26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025			20 Days
									Planned Days for RFO	-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFO								
NSD:24/25/G-02	Purchase of Various Books and Periodicals	3211127	NOS	As per requirement	RFQ/DPM National	Do	GOB	3	Planned Dates for RFO	26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025			20 Days
									Planned Days for RFO	-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFO								
NSD:24/25/G-03	Purchase of materials for various Trainings/Seminars/Workshops/Meetings, etc. (APA/NIS/GRS/Citizen Charter/Innovation & e-Governance, RTI and FTC)	3231301	NOS	As per requirement	OTM/RFQ/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	118.5	Planned Dates for OTM	20 Aug 2024	03 Sep 2024	07 Sep 2024	13 Sep 2024	18 Sep 2024	16 Oct 2024		60 Days
									Planned Days for OTM	-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days	
									Actual Dates for OTM								
									Planned Dates for RFO	19 Nov 2024	28 Nov 2024	28 Nov 2024	30 Nov 2024	04 Dec 2024			18 Days
Planned Days for RFO	-	10 Days	-	03 Days	05 Days	-	18 Days										

*(Signature)*  
 ০৯/১২/২৪  
 (মোঃ আমিন উল্লাহ)  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়

*(Signature)*  
 ৩১/০৭/২০২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 জাতীয় সঞ্চয় বিভাগ, অর্থ মন্ত্রণালয়, ঢাকা

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advtrise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.
								Actual Dates for RFO									
NSD:24-25/G-4	Purchase of Petrol/Oil/Lubricant	Litre	As per requirement	DPM National	Do	GOB	8										
NSD:24-25/G-5	Purchase of Gas & Fuel	CFT/Litre	As per requirement	DPM National	Do	GOB	8										
NSD:24-25/G-06	Purchase of various types of Computer Toners & Cartridges and other related computer equipments)	3255101	NOS	List-ii enclosed	RFQ/DPM/Framework Agreement National	Subject to the authority delegated in the 'Delegation of Financial Power' of this Department-Director General	GOB	15	Planned Dates for RFQ	20 July 2024	19 July 2024	19 July 2024	23 July 2024	25 July 2024			18 Days
									Planned Days for RFQ	-	10 Days	-	5 Days	3 Days	-	18 Days	
									Actual Dates for RFQ								
NSD:24-25/G-07	Printing and, or Binding of Books/Registers/Visiting Cards/Envelops/Invitation Cards/Pictures	3255102	NOS	As per requirement	RFQ/OTM/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	100.00	Planned Dates for RFQ	01 Jan 2025	10 Jan 2025	10 Jan 2025	16 Jan 2025	20 Jan 2025			20 Days
									Planned Days for RFQ	-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFQ								
NSD:24-25/G-08	Purchase/Supply of Stamp and Seal	NOS	As per requirement	DPM National	Do	GOB	5.00										

*(Signature)*  
 মোঃ আশীফ উল্লাহ  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়


*(Signature)*  
 ৩১/০৭/২০২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়, ঢাকা।

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	
NSD:24-25/G-09	Purchase of various Stationery Goods	3255105	NOS	List-6 enclosed	RFQ/ DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	5.25	Planned Dates for RFO		01 Aug 2024	10 Aug 2024	10 Aug 2024	16 Aug 2024	19 Aug 2024			19 Days
									Planned Days for RFO		-	10 Days	-	6 Days	3 Days	-	19 Days	
									Actual Dates for RFO									
NSD:24-25/G-10	Supply of Uniform	3256106	NOS	List-10 enclosed	RFQ/ DPM	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	4.00	Planned Dates for RFO		04 Dec 2024	13 Dec 2024	13 Dec 2024	18 Dec 2024	21 Dec 2024			20 Days
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFO									
NSD:24-25/G-11	lot-1: Purchase related to Innovation Showcasing	3257105	NOS	As per requirement	RFQ/ DPM National	Do	GOB	1	Planned Dates for RFO		26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025			20 Days
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFO									
NSD:24-25/G-11	lot-2: Purchase related to Implementation of at least One	3257105	NOS	As per requirement	RFQ/ DPM National	Do	GOB	3	Planned Dates for RFO		26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025			20 Days
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	
									Actual Dates for RFO									

  
 ৩০/০৭/২৪  
 (মোঃ আমান উল্লাহ)  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়

  
 ৩০/০৭/২০২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	
	Innovative Idea			National				Actual Dates for RFO										
NSD:24-25/G-12	Supply/Purchase of Award Medal/Replica and related service/goods)	3257106	NOS	As per requirement	RFQ/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	12.5	Planned Dates for RFO		01 Jan 2025	10 Jan 2025	10 Jan 2025	16 Jan 2025	20 Jan 2025			
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	20 Days
									Actual Dates for RFO									
NSD:24-25/G-13	Motor Vehicle Repair/maintenance	3258101	NOS	As per requirement	RFQ/DPM National	Do	GOB	5	Planned Dates for OTM		01 Oct 2024	10 Oct 2024	10 Oct 2024	16 Oct 2024	20 Oct 2024			
									Planned Days for OTM		-	10 Days	-	6 Days	04 Days	-	20 Days	20 Days
									Actual Dates for OTM									
NSD:24-25/G-14	Repair/Maintenance of various types of Furniture	3258102	NOS	List-9 Enclosed	RFQ/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	5.00	Planned Dates for RFO		11 Feb 2025	20 Feb 2025	20 Feb 2025	25 Feb 2025	28 Feb 2025			
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	20 Days
									Actual Dates for RFO									
NSD:24-25/G-15	Repair/Maintenance of Computer,	3258103	NOS	As per	DPM/Framework Agreement		4											

*(Signature)*  
 মোঃ জামিল উল্লাহ  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 ঢাকা

*(Signature)*  
 ৩১/০৭/২০২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 ঢাকা

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.
	printer related other office equipment		requirement	National													
NSD:24-25/G-16	Repair/Maintenance of various Office Equipment	3258104	NOS	As per requirement	DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	5.00									
NSD:24-25/G-17	Purchase / Replacement of Motor Vehicle	4112101	NOS	As per requirement	DPM National	Do	GOB	200									
NSD:24-25/G-18	Lot- (i): Purchase of 07 Desktop Computer sets & related devices/ Equipments (UPS, Printer, Mouse, Keyboard etc)	4112202	NOS	List-i enclosed	OTM/RFQ National	Subject to the authority delegated in the 'Delegation of Financial Power' of this Department-Director General	GOB	10	Planned Dates for OTM	10 Aug 2024	24 Aug 2024	02 Sep 2024	10 Sep 2024	15 Sep 2024	13 Oct 2024	63 Days	63 Days
									Planned Days for OTM	-	14 Days	8 Days	8 Days	5 Days	28 Days		
									Actual Dates for RFQ								
	Lot- (ii) Purchase of 02 Laptops						2	Planned Dates for RFQ	14 Oct 2024	24 Oct 2024	24 Oct 2024	30 Oct 2024	06 Nov 2024		23 Days	23 Days	
								Planned Days for RFQ		10 Days	-	7 Days	6 Days	-			

৩১/০৭/২৪  
 মোঃ আমান উল্লাহ  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়

৩১/০৭/২০২৪  
 মোহাম্মদ আমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর  
 অর্থ মন্ত্রণালয়

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division  
 Agency: Department of National Savings  
 Procuring Entity Name & Code : Director General (11105)

Budget: Revenue

Package No	Description of Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.
	Lot- (iii) Purchase of 04 Printers (Black & Colour)						3	Actual Dates for RFQ									
NSD:24-25/G-19	Purchase of Electric Equipment & Related Supporting Materials and Installation	4112303	NOS	List-9 Enclosed	RFQ/ DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	5.00	Planned Dates for RFO	5 Nov 2024	14 Nov 2024	14 Nov 2024	19 Nov 2024	23 Nov 2024			
								Planned Days for RFQ	-	10 Days	-	6 Days	04 Days	-	20 Days		20 Days
								Actual Dates for RFQ									
NSD:24-25/G-20	Lot-1: Purchase of 6 Ceiling Fans & 4 Pedestal Fans	4112310	NOS	As per requirement	DPM National	Do	GOB	1									
	Lot-2: Purchase & Installation of 10 Air Conditioners	4112310	NOS	As per requirement	OTM/RFQ National	Do	GOB	11	Planned Dates for OTM	01 Jan 2025	14 Jan 2025	15 Jan 2025	22 Jan 2025	28 Jan 2025	25 Feb 2025		
								Planned Days for OTM	-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days		60 Days
								Actual Dates for OTM									
								Planned Dates for RFO	26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025				
								Planned Days for RFO	-	10 Days	-	6 Days	04 Days	-	20 Days		20 Days

২০২৪  
 ০৫/১০/২৪  
 (মোঃ আমান উল্লাহ)  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সঞ্চয় অধিদপ্তর

২০২৪  
 ০৫/১০/২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সঞ্চয় অধিদপ্তর

Annual Procurement Plan for FY 2024-2025

Ministry/Division: Ministry of Finance, Internal Resources Division

Budget: Revenue

Agency: Department of National Savings

Procuring Entity Name & Code : Director General (11105)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract								
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.								
								Actual Dates for RFO																	
NSD:24-25/G-21	Purchase of various Furniture	4112314	NOS	List-8 enclosed	RFQ/OTM/DPM National	Subject to the authority delegated in the Delegation of Financial Power of this Department-Director General	GOB	6.00*	Planned Dates for OTM		20 Aug 2024	03 Sep 2024	07 Sep 2024	13 Sep 2024	18 Sep 2024	16 Oct 2024		60 Days							
									Planned Days for OTM		-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days								
									Actual Dates for OTM																
									Planned Dates for RFO		17 Oct 2024	26 Oct 2024	26 Oct 2024	01 Nov 2024	5 Nov 2024										20 Days
									Planned Days for RFO		-	10 Days	-	6 Days	04 Days	-	20 Days	20 Days							
									Actual Dates for RFO																
	Total value of Goods Procurement						562.25																		

*(Signature)*  
০৭/০৭/২৪

(মোঃ আমান উল্লাহ)  
সহকারী পরিচালক (প্রশাসন)  
জাতীয় সঞ্চয় অধিদপ্তর  
অর্থ মন্ত্রণালয়

*(Signature)*  
০৭/০৭/২৪

মোহাম্মদ এমদাদ উল্লাহ  
সিস্টেম এনালিস্ট  
জাতীয় সঞ্চয় অধিদপ্তর  
অর্থ মন্ত্রণালয়, ঢাকা।

Annual Procurement Plan for FY 2024-2025

Department of Finance, Internal Resources Division  
 Department of National Savings  
 & Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.		
NSD:24-25/S-01	Internet Networking Infrastructure Optimization	3211117	M/M	As per requirement	RFP	Subject to the authority delegated in the Delegation of Financial Power of this Department Director General	GOB	3	Planned Dates for RFP		12 sep 2024	21 sep 2024	21 sep 2024		26 sep 2024	30 sep 2024			20 Days	
									Planned Days for RFP		-	10 Days	-		6 Days	04 Days	-	20 Days		
									Actual Dates for RFP											
NSD:24-25/S-02	Vehicle Rent Outsourcing	****	NOS	As per requirement	OTM (Outsourcing)	Do	GOB		Planned Dates for EOI		01 Oct 2024	10 Oct 2024	10 Oct 2024		16 Oct 2024	20 Oct 2024			20 Days	
									Planned Days for EOI		-	10 Days	-		6 Days	04 Days	-	20 Days		
									Actual Dates for EOI											
									Planned Dates for RFP		21 Oct 2024	30 Oct 2024	30 Oct 2024		05 Nov 2024	09 Nov 2024				20 Days
									Planned Days for RFP		-	10 Days	-		6 Days	04 Days	-	20 Days		
Actual Dates for RFP																				
NSD:24-25/S-03								Planned Dates for EOI		01 Jan 2025	10 Jan 2025	10 Jan 2025		16 Jan 2025	20 Jan 2025					

*(Signature)*  
 ১৫/১০/২৪  
 মোঃ আমান উল্লাহ  
 সহকারী পরিচালক (প্রশাসন)  
 জাতীয় সংসদ অধিদপ্তর  
 অর্থ মন্ত্রণালয়

*(Signature)*  
 ১৫/১০/২৪  
 মোহাম্মদ এমদাদ উল্লাহ  
 সিস্টেম এনালিস্ট  
 জাতীয় সংসদ অধিদপ্তর  
 - বিজ্ঞান, কনসারভেটর, ঢাকা।

Annual Procurement Plan for FY 2024-2025


Department of Finance, Internal Resources Division  
Department of National Savings  
& Code : Director General (11105)

Budget: Revenue

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opining & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.	
	Manpower (2 Cleaners) Outsourcing	3211134	NOS	As per requirement	EOI/ RFP	Do	GOB	6	Planned Days for EOI	-	10 Days	-		6 Days	04 Days	-	20 Days	20 Days	
									Actual Dates for EOI										
									Planned Dates for RFP	21 Jan 2025	03 Feb 2025	08 Feb 2025	15 Feb 2025	20 Feb 2025	21 Mar 2025				
									Planned Days for RFP	-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days	60 Days		
									Actual Dates for RFP										
NSD:24-25/S-04	Recruiting Manpower	3211135	NOS	As per requirement	OTM	Do	GOB	70	Planned Dates for OTM	01 Jan 2025	14 Jan 2025	15 Jan 2025		22 Jan 2025	28 Jan 2025	25 Feb 2025			
									Planned Days for OTM	-	14 Days	5 Days	7 Days	6 Days	28 Days	60 Days	60 Days		
									Actual Dates for OTM										
									Planned Dates for RFO	26 Feb 2025	07 Mar 2025	07 Mar 2025	13 Mar 2025	17 Mar 2025					
									Planned Days for RFO	-	10 Days	-	6 Days	04 Days	-	20 Days	20 Days		
									Actual Dates for RFO										



(মোঃ আমান উল্লাহ)  
সহকারী পরিচালক (প্রশাসন)  
জাতীয় সঞ্চয় অধিদপ্তর  
অর্থ মন্ত্রণালয়

  
৩০/০৭/২০২৪  
মোহাম্মদ এমদাদ উল্লাহ  
সিটিএম এনালিস্ট  
জাতীয় সঞ্চয় অধিদপ্তর  
সভ্যতরীল সঞ্চয় বিভাগ, অর্থ মন্ত্রণালয়, ঢাকা।

## Annual Procurement Plan for FY 2024-2025

Budget: Revenue

Department of Finance, Internal Resources Division  
Department of National Savings  
& Code : Director General (11105)

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd Cost in TK (lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.
NSD:24-25/S-05	Commission	3221110	NOS	As per requirement	DPM/ Contracting	Do	11247											
NSD:24-25/S-06	Transportation Cost	3221106	NOS	As per requirement	DPM	Subject to the authority delegated in the Delegation of Financial Power of this Department- Director General	2.5											
	Total value of Services Procurement						11328.5											

  
৬/১১/২৪  
(মোঃ আমান উল্লাহ)  
সহকারী পরিচালক (প্রশাসন)  
জাতীয় সঞ্চয় অধিদপ্তর  
অর্থ মন্ত্রণালয়

  
৩/০৭/২০২৪  
মোহাম্মদ এমদাদ উল্লাহ  
সিস্টেম এনালিস্ট  
জাতীয় সঞ্চয় অধিদপ্তর  
কাজখরীদ সল্লাদ বিভাগ, অর্থ মন্ত্রণালয়, ঢাকা।