


**NARAYANGANJ CITY CORPORATION
NARAYANGANJ**

ANNUAL PROCUREMENT PLAN (FY-2025-2026)

Ministry/ Division : Local Government Division
 Agency : Narayanganj City Corporation
 Procuring Entity Name and Code : Narayanganj City Corporation
 Budget/ programme Name and Code :

Works (Revenue)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-2	NCC-OWN-2024-25-OTM-FW-02	Each	1	OTM	Mayor / Administrator	NCC	105.50	Planned Dates		10/Jul/25	31/Jul/25	14/Aug/25	21/Aug/25	28/Aug/25	25/Sep/25	24/Sep/26	
								Planned Days		-	21	14	7	7	28	365	442
								Actual Dates									
TENDER-3	NCC-2025-26-OTM-W-01	Each	1	OTM	Mayor / Administrator	NCC	28.00	Planned Dates		15/Jul/25	31/Jul/25	14/Aug/25	21/Sep/25	28/Sep/25	26/Oct/25	25/Jan/26	
								Planned Days			17	14	7	7	28	90	163
								Actual Dates									
TENDER-11	Annexure-WR-FW-3	Each	2	OTM	Mayor / Administrator	NCC	300.00	Planned Dates		10/Oct/25	8/Nov/25	22/Nov/25	29/Nov/25	6/Dec/25	4/Jan/26	3/Apr/25	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
TENDER-12	Annexure-WR-OTM-W-1	Each	5	OTM	Mayor / Administrator	NCC	1000.00	Planned Dates		20/Oct/25	18/Nov/25	2/Dec/25	9/Dec/25	16/Dec/25	14/Jan/26	13/Apr/25	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									


 মোঃ হাসানুল ইসলাম
 সহকারী প্রকৌশলী (সিভিল)
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. Ismail Chowdhury
 Executive Engineer
 Narayanganj City Corporation


 সেলিম চৌধুরী
 নির্বাহী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 মোঃ আজহার হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 মোঃ আব্দুল আজিজ
 প্রধান প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2025-2026)

Ministry/ Division : Local Government Division
 Agency : Narayanganj City Corporation
 Procuring Entity Name and Code : Narayanganj City Corporation

Works (Revenue)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process		Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
TENDER-2	NCC-OWN-2024-25-OTM-FW-02	Each	1	OTM	Mayor/ Administrator	NCC	105.50	Planned Dates Planned Days		10/Jul/25	31/Jul/25	14/Aug/25	21/Aug/25	28/Aug/25	29/Sep/25	24/Sep/26	365	442
TENDER-3	NCC-2025-26-OTM-W-01	Each	1	OTM	Mayor/ Administrator	NCC	28.00	Planned Dates Planned Days		15/Jul/25	31/Jul/25	14/Aug/25	21/Sep/25	28/Sep/25	26/Oct/25	29/Jan/26	90	163
TENDER-11	Annexure-WR-FW-3	Each	2	OTM	Mayor/ Administrator	NCC	300.00	Planned Dates Planned Days		10/Oct/25	8/Nov/25	22/Nov/25	29/Nov/25	6/Dec/25	4/Jan/26	3/Apr/25	90	174
TENDER-12	Annexure-WR-OTM-W-1	Each	5	OTM	Mayor/ Administrator	NCC	1000.00	Planned Dates Planned Days		20/Oct/25	18/Nov/25	2/Dec/25	9/Dec/25	16/Dec/25	14/Jan/26	13/Apr/25	90	174

স্বাক্ষরিত
 নারায়ণগঞ্জ সিটি কর্পোরেশন

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Executive Engineer
 Narayanganj City Corporation

নামাঙ্কিত
 নারায়ণগঞ্জ সিটি কর্পোরেশন

নামাঙ্কিত
 নারায়ণগঞ্জ সিটি কর্পোরেশন

নামাঙ্কিত
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process		Not Used (Goods)	Under Adverting Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
								Planned Dates	Actual Dates									
1																		18
TENDER-16	Annexure- WR-LTM-2	Each	10	LTM	Mayor / Administrator	NCC	500.00	Planned Dates			15/Nov/25	13/Dec/25	27/Dec/25	3/Jan/26	10/Jan/26	8/Feb/26	7/Jun/26	204
								Planned Dates										
TENDER As Required	Annexure- WR-RFQ-2	Each	As Required	RFQ	Mayor / Administrator	NCC	50.00	Planned Dates			As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Actual Dates										
TENDER As Required	Annexure- WR-DPM-2	Each	As Required	DPM	Mayor / Administrator	NCC	100.00	Planned Dates			As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Actual Dates										
Total Value of Works procurement								2083.50										

মোঃ হাশিমুল ইসলাম
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন।

Md. Ismail Chowdhury
Executive Engineer
Narayanganj City Corporation

মোল্লিম চৌধুরী
নির্বাহী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

মোঃ আজগর হোসেন
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

মোঃ আব্দুল আজিজ
প্রধান প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2025-2026)

Ministry/ Division : Local Government Division
 Agency : Narayanganj City Corporation
 Procuring Entity Name and Code : Narayanganj City Corporation

Works (Development)

Packg No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code (Not Used for Process (Goods))		Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
								Planned Dates	Actual Dates								
1								9	10	11	12	13	14	15	16	17	18
TENDER-5	LGCRRP- Narayanganj- 2024-25 (18-18)	Each	3	OTM	Mayor / Administrator	WB	1340.00	Planned Dates		24/Jul/25	11/Aug/25	29/Aug/25	1/Sep/25	8/Sep/25	6/Oct/25	5/Apr/26	254
TENDER-6	UDCGP-NCC-SMM-2	Each	1	OTM	Mayor / Administrator	JICA	950.00	Planned Dates		13/Aug/25	15/Sep/25	29/Sep/25	6/Oct/25	13/Oct/25	10/Nov/25	9/May/27	629
TENDER-8	Annexure- ADP-WD-LTM-1-35	Each	30	LTM	Mayor / Administrator	ADP	2000.00	Planned Dates		13/Sep/25	11/Oct/25	25/Oct/25	1/Nov/25	8/Nov/25	6/Dec/25	5/May/26	234
TENDER-13	Annexure- RUTDP-WD-OTM-1-11	Each	1	OTM	Mayor / Administrator	WB	2750.00	Planned Dates		10/Oct/25	8/Nov/25	22/Nov/25	29/Nov/25	6/Dec/25	4/Jan/26	3/Oct/25	354
TENDER-15	Annexure- UDCGP-WD-OTM-1	Each	1	OTM	Mayor / Administrator	JICA	3000.00	Planned Dates		15/Nov/25	13/Dec/25	27/Dec/25	3/Jan/26	10/Jan/26	8/Feb/26	6/Aug/26	264

স্বাক্ষরিত
 প্রকৌশলী (সিভিল)
 নারায়angan্জ সিটি কর্পোরেশন।

স্বাক্ষরিত
 মেয়র /
 নারায়angan্জ সিটি কর্পোরেশন।

স্বাক্ষরিত
 নির্বাহী প্রকৌশলী (সিভিল)
 নারায়angan্জ সিটি কর্পোরেশন।

স্বাক্ষরিত
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়angan্জ সিটি কর্পোরেশন।

স্বাক্ষরিত
 প্রকৌশলী
 নারায়angan্জ সিটি কর্পোরেশন।

TENDER -	Annexure- LGCRRP-WD- OTM-1-11	Each	3	OTM	Mayor / Administrator	WB	2000.00	Planned Dates		1/Dec/25	28/Dec/25	11/Jan/26	18/Jan/26	25/Jan/26	1/Mar/26	27/Aug/26	180	264
								Planned Days	Actual Dates									
TENDER -	Annexure- UDCGP-WD- OTM-1	Each	1	OTM	Mayor / Administrator	JICA	2000.00	Planned Dates	Actual Dates	20/Dec/25	17/Jan/26	31/Jan/26	7/Feb/26	14/Feb/26	14/Mar/26	10/Sep/26	180	264
TENDER -	Annexure- DPP-WD- OTM-1-11	Each	1	OTM	Mayor / Administrator	GOB & NCC	781.31	Planned Dates	Actual Dates	As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25	
TENDER -	Annexure-WD- RFQ-1	Each	As Required	RFQ	Mayor / Administrator	NCC	15.00	Planned Dates	Actual Dates	As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25	
TENDER As Required	Annexure-WD- DPM-1	Each	As Required	DPM	Mayor / Administrator	NCC	50.00	Planned Dates	Actual Dates	As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25	
Total Value of Works procurement							14886.31											

সিনিয়র ইঞ্জিনিয়ার
অফিসি অফিসার (সি.ই.সি.)
নারায়ণগঞ্জ সিটি কর্পোরেশন।

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

সিনিয়র ইঞ্জিনিয়ার
নির্বাহী অফিসার
Executive Engineer
নারায়ণগঞ্জ সিটি কর্পোরেশন।

সিনিয়র ইঞ্জিনিয়ার
নির্বাহী অফিসার
Executive Engineer
নারায়ণগঞ্জ সিটি কর্পোরেশন।

সিনিয়র ইঞ্জিনিয়ার
নির্বাহী অফিসার
Executive Engineer
নারায়ণগঞ্জ সিটি কর্পোরেশন।

Tender As Required	Annexure-GR-DPM-4	Each	4	DPM	Mayor / Administrator	NCC	400.00	Planned Dates	As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days	Actual Dates	As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days
Tender As Required	Annexure-GR-DPM-2-10	Each	As Required	DPM	Mayor / Administrator	NCC	100.00	Planned Dates								
Total Value of Goods procurement								1481.20								


 Md. Ismail Chowdhur
 Executive Engineer
 Narayanganj City Corporation








 Md. Ismail Chowdhur
 Executive Engineer
 Narayanganj City Corporation


 Md. Masudul Karim
 Executive Engineer
 Narayanganj City Corporation

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2025-2026)

Ministry/ Division : Local Government Division
 Agency : Narayanganj City Corporation
 Procuring Entity Name and Code : Narayanganj City Corporation

Services (Development)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process		Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
								Planned Dates	Actual Dates										
1																			
NCC-OCBS-01	Annexure-OCBS-1	Each	1	OCBS	Mayor / Administrator	NCC	90.00				11-Jan-26	8-Feb-26	22-Feb-26	14-Mar-26	8-Mar-26	6-Apr-26	5-Jul-26	174	
Total Value of Works procurement								90.00											


 চেঃ এম এন এম ইকবাল
 নারায়angan্জ সিটি কর্পোরেশন
 নারায়angan্জ সিটি কর্পোরেশন



Md. Ismail Chowdhury
 Executive Engineer
 Narayanganj City Corporation


 মোঃ ইসমাইল চৌধুরী
 নির্বাহী প্রকৌশলী
 নারায়angan্জ সিটি কর্পোরেশন
 নারায়angan্জ সিটি কর্পোরেশন




 মোঃ আজহার হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়angan্জ সিটি কর্পোরেশন


 মোঃ হুমায়ুন আজিজ
 প্রকৌশলী
 নারায়angan্জ সিটি কর্পোরেশন