


NARAYANGANJ CITY CORPORATION
NARAYANGANJ


ANNUAL PROCUREMENT PLAN (FY-2021-2022)

Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation


Goods (Development)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-1	Annexure-GD-OTM-1	Each	As Required	OTM	Mayor NCC	GOB	550.00	Planned Dates		02.10.21	02-11-21	25/2/2021	03-04-21	03-11-21	04-08-21	06-07-21	144
								Planned Days			28	14	7	7	28	60	
								Actual Dates									
TENDER-2	Annexure-GD-OTM-2	Each	As Required	OTM	Mayor NCC	GOB	350.00	Planned Dates		02.12.21	28/2/2021	14/3/2021	21/3/2021	28/03/2021	25/04/2021	24/06/2021	144
								Planned Days			28	14	7	7	28	60	
								Actual Dates									
TENDER-3	Annexure-GD-OTM-3	Each	As Required	OTM	Mayor NCC	GOB	400.00	Planned Dates		1.01.22	28/2/2021	14/3/2021	21/3/2021	28/03/2021	25/04/2021	24/06/2021	144
								Planned Days			28	14	7	7	28	60	
								Actual Dates									
TENDER-4	Annexure-GD-OTM-4	Each	As Required	OTM	Mayor NCC	GOB	500.00	Planned Dates		1.02.22	28/2/2021	14/3/2021	21/3/2021	28/03/2021	25/04/2021	24/06/2021	144
								Planned Days			28	14	7	7	28	60	
								Actual Dates									
TENDER-5 to 8	Annexure-GD-OTM-5	As Required	As Required	OTM	Mayor NCC	Foreign aid	3000.00	Planned Dates		As Required	28 Days	14 Days	7Days	7 Days	28 Days	180 Days	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
Total Value of Goods procurement							4800.00										


Md. Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ কামরুন নাইসান
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2021-2022)

Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation


Budget/ programme Name and Code :

Goods (Revenue)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Tender-1 Furniture (Nagar Bhaban)	Annexure-GR-OTM-1	Each	As Required	OTM	Mayor NCC	NCC	450.00	Planned Dates		1.9.21	30.9.21	14.10.21	21.10.21	28.10.21	25.11.21	24.2.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
Tender-2	Annexure-GR-WS-2	As Required	As Required	OTM	Mayor NCC	NCC	1600.00	Planned Dates		15.12.21	13.1.22	27.1.22	3.2.22	10.2.22	8.3.22	7.6.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
Tender-3	Annexure-GR-WS-3	15	As Required	RFQ	Mayor NCC	NCC	200.00	Planned Dates		As Required	28 Days	14 Days	7Days	7 Days	28 Days	60 Days	
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
As Required	Annexure-GR-WS-4	30	As Required	DPM	Mayor NCC	NCC	250.00	Planned Dates		As Required	28 Days	14 Days	7Days	7 Days	28 Days	60 Days	
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
Total Value of Goods procurement							2500.00										


Mohammad Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মেঃ কামরুল আহসান
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2021-2022)

Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation

Budget/ programme Name and Code :

Works (Development)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertizing Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-1 to 5	Annexure-WD-OTM-1	As Required	As Required	OTM	Mayor NCC	GOB	11000.00	Planned Dates		15.11.2021	13.12.21	27.12.21	4.1.22	11.1.22	7.2.22	6.8.22	176
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-6	Annexure-WD-OTM-2	As Required	As Required	OTM	Mayor NCC	MGSP & NCC	1400.00	Planned Dates		15.12.2021	13.1.22	27.1.22	4.2.22	11.2.22	7.3.22	6.9.22	176
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-7	Annexure-WD-OTM-3	As Required	As Required	OTM	Mayor NCC	GOB	8500.00	Planned Dates		As Required	28 Days	14 Days	7Days	7 Days	28 Days	60 Days	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-8 to 10	Annexure-WD-OTM-4	As Required	As Required	OTM	Mayor NCC	Foreign aid	15000.00	Planned Dates		As Required	28 Days	14 Days	7Days	7 Days	28 Days	60 Days	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
Total Value of Works procurement							35900.00										


2.9.22
Mohammad Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ কামরুল আহসান
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2021-2022)

Ministry/ Division : Local Government Division
 Agency : Narayanganj City Corporation
 Procuring Entity Name and Code : Narayanganj City Corporation
 Budget/ programme Name and Code :

Works (Revenue)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
TENDER-1	Annexure-WR-LTM-1	Each	As Required	LTM	Mayor NCC	NCC	1800.00	Planned Dates		1.8.21	28.8.21	11.9.21	18.9.21	25.9.21	23.10.21	22.1.22	175
								Planned Days		-	28	14	7	7	28	90	174
								Actual Dates									
TENDER-2	Annexure-WR-LTM-2	Each	As Required	LTM	Mayor NCC	NCC	1700.00	Planned Dates		1.9.21	28.9.21	11.10.21	18.10.21	25.10.21	23.11.21	22.2.22	175
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
TENDER-3	Annexure-WR-LTM-3	Each	As Required	LTM	Mayor NCC	NCC	1650.00	Planned Dates		1.10.21	28.10.21	11.11.21	18.11.21	25.11.21	23.12.21	22.3.22	175
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
TENDER-4	Annexure-WR-LTM-4	Each	As Required	LTM	Mayor NCC	NCC	1500.00	Planned Dates		1.11.21	28.11.21	11.12.21	18.12.21	25.12.21	23.1.22	22.4.22	175
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
TENDER-5	Annexure-WR-OTM-1	Each	As Required	OTM	Mayor NCC	NCC	800.00	Planned Dates		15.11.21	13.12.21	27.12.21	4.1.22	11.1.22	7.2.22	6.8.22	175
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									

[Signature]
C-4-27

Mohammad Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation

[Signature]

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

[Signature]

মোঃ কামরুল আহসান
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

[Signature]
Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-6	Annexure-WR-OTM-2	Each	As Required	OTM	Mayor NCC	NCC	1100.00	Planned Dates		1.12.21	28.12.21	11.1.22	18.1.22	25.1.22	23.2.22	22.8.22	175
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-7	Annexure-WR-OTM-3	Each	As Required	OTM	Mayor NCC	NCC	850.00	Planned Dates		1.1.22	28.1.22	11.2.22	18.2.22	28.2.22	23.2.22	22.9.22	175
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-8	Annexure-WR-OTM-4	Each	As Required	OTM	Mayor NCC	NCC	750.00	Planned Dates		1.2.22	28.2.22	11.3.22	18.3.22	28.3.22	23.3.22	22.10.22	175
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
Total Value of Works procurement							10150.00										


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ কামরুল আহসান
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. ABUL AMIN
 Chief Executive Officer
 Narayanganj City Corporation


**NARAYANGANJ CITY CORPORATION
NARAYANGANJ**

ANNUAL PROCUREMENT PLAN (FY-2021-2022)


Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation
Budget/ programme Name and Code :

Services (development)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertiging Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SCD_01	Annexure-SCD-1	Each	3	QCBS	Mayor NCC	NCC	150.00	Planned Dates		1 9.21	28.9.21	11.10.21	18.10.21	25.10.21	2.11.21	1.5.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_02	Annexure-SCD-2	Each	2	QCBS	Mayor NCC	NCC	100.00	Planned Dates		1.10.22	28.10.22	11.11.21	19.11.21	26.11.21	23.11.21	22.5.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_03	Annexure-SCD-3	Each	1	LCS	Mayor NCC	NCC	100.00	Planned Dates		1.11.21	28.11.21	11.12.21	19.12.21	26.12.21	23.1.22	22.6.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_04	Annexure-SCD-4	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		1.12.21	28.12.21	11.1.22	19.1.22	26.1.22	23.2.22	22.7.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_05	Annexure-SCD-5	Each	5	FBS	Mayor NCC	NCC	100.00	Planned Dates		1.1.22	28.1.22	11.2.22	19.2.22	26.2.22	23.3.22	22.8.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_06	Annexure-SCD-6	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		1.2.22	28.2.22	11.3.22	19.3.22	26.3.22	23.4.22	22.9.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
NCC_SCD_07	Annexure-SCD-7	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		1.3.22	28.3.22	11.4.22	19.4.22	26.4.22	23.5.22	22.10.22	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									



Mohammad Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ কামরুল হোসেন
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

NCC_SCD_	Annexure-SCD-	Each	1	SSS	Mayor NCC	NCC	20.00	Actual Dates														
								Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates						
NCC_SCD_08	Annexure-SCD-8	Each	1	SSS	Mayor NCC	NCC	20.00	1.4.22	28	28.4.22	14	11.5.22	7	19.5.22	7	26.5.22	28	23.6.22	180	22.11.22	264	
NCC_SCD_09	Annexure-SCD-9	Each	1	SSS	Mayor NCC	NCC	20.00	1.5.22	28	28.5.22	14	11.6.22	7	19.6.22	7	26.5.22	28	23.7.22	180	22.12.22	264	
NCC_SCD_10	Annexure-SCD-10	Each	1	SSS	Mayor NCC	NCC	20.00	10.5.22	28	8.6.22	14	22.6.22	7	29.6.22	7	5.7.22	28	3.8.22	90	2.11.22	174	
NCC_SCD_11	Annexure-SCD-11	Each	1	SSS	Mayor NCC	NCC	20.00	20.5.22	28	18.6.22	14	2.7.22	7	9.7.22	7	16.7.22	28	14.8.22	90	13.11.22	174	
NCC_SCD_12	Annexure-SCD-12	Each	1	SSS	Mayor NCC	NCC	20.00	30.5.22	28	27.6.22	14	11.7.22	7	18.7.22	7	25.7.22	28	23.8.22	90	22.11.22	174	
NCC_SCD_13	Annexure-SCD13	Each	1	SSS	Mayor NCC	NCC	20.00	2.6.22	28	30.6.22	14	14.7.22	7	21.7.22	7	28.7.22	28	26.8.22	90	28.11.22	174	
NCC_SCD_14	Annexure-SCD-14	As Required	As Required	QCBS	Mayor NCC	Foreign aid	1000.00	As Required	28	28 Days	14	14 Days	7	7Days	7	7 Days	28	28 Days	180	180Days	264	
NCC_SCD_15	Annexure-SCD-15	As Required	As Required	SSS/FBS/LCS	Mayor NCC	Foreign aid	1000.00	As Required	28	28 Days	14	14 Days	7	7Days	7	7 Days	28	28 Days	180	180 Days	264	
Total Value of Works procurement							2710.00															


Md. Ismail Chowdhury
 Assistant Engineer
 Narayanganj City Corporation


Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 ২.৭.২০২১
মোঃ কামরুল আহসান
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
 Chief Executive Officer
 Narayanganj City Corporation

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2021-2022)

Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation

Budget/ programme Name and Code :

Services (Revenue)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertizing Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SCR_01 to 5	Annexure-SCR-1-15	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
NCC_SCR_6 to 10	Annexure-SCR-1-15	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		10.10.21	8.11.21	22.11.21	29.11.21	6.12.21	4.1.22	3.4.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_11 to 15	Annexure-SCR-1-15	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
NCC_SCR_16 to 20	Annexure-SCR-1-15	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		1.12.21	28.12.21	12.1.22	19.1.22	26.1.22	24.2.22	23.5.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_21 to 25	Annexure-SCR-1-15	Each	5	SSS	Mayor NCC	NCC	100.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									


e-4-22
Mohammad Ismail Chowdhury
Assistant Engineer
Narayanganj City Corporation


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation



7-2021
মোঃ কামরুল আহসান
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. ABUL AMIN
Chief Executive Officer
Narayanganj City Corporation

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertizing Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SCR_26	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		1.1.22	28.1.22	12.2.22	19.2.22	26.2.22	24.3.22	23.6.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_27	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		15.1.22	13.2.22	27.2.22	6.3.22	13.3.22	11.4.22	10.7.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_28	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		30.1.22	27.2.22	13.3.22	20.3.22	27.3.22	25.4.22	24.7.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_29	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		15.2.22	13.3.22	27.3.22	3.4.22	10.4.22	8.5.22	7.8.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_30	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		30.2.22	27.3.22	11.4.22	18.4.22	25.4.22	23.5.22	22.8.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_31	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		15.3.22	13.4.22	27.4.22	4.5.22	11.5.22	9.6.22	8.9.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SCR_32	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		25.3.22	23.4.22	7.5.22	12.5.22	19.5.22	17.6.22	16.9.22	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									


 Mohammad Ismail Chowdhury
 Assistant Engineer
 Narayanganj City Corporation



 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ কামরুল আহসান
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. ABUL AMIN
 Chief Executive Officer
 Narayanganj City Corporation

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SCR_33	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
NCC_SCR_34	Annexure-SCR-1-15	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
NCC_SCR_35 to 38	Annexure-SCR-1-15	Each	4	SSS	Mayor NCC	NCC	80.00	Planned Dates		As Required	7 Days	2 Days	2 Days	2 Days	2 Days	10 Days	25
								Planned Days			28	14	7	7	28	60	144
								Actual Dates									
Total Value of Works procurement							760.00										


 Mohammad Ismail Chowdhury
 Assistant Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ কামরুন আহসান
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. ABUL AMIN
 Chief Executive Officer
 Narayanganj City Corporation