

**NARAYANGANJ CITY CORPORATION
NARAYANGANJ**

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/ Division

Local Government Division

Agency

Narayanganj City Corporation

Procuring Entity Name and Code

Narayanganj City Corporation

Budget/ programme Name and Code

Works (Revenue)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Sigining of Contract	Completion of Contract	Total Time (in Days)
TENDER-1	Annexure-WR-LTM-1	Each	2	LTM	Mayor NCC	NCC	1222.32	Planned Dates		27/09/2022	20/10/2022	31/11/2022	10/11/2022	17/11/2022	15/12/2022	14/06/23	
								Planned Days		-	28	14	7	7	28	180	264
								Actual Dates									
TENDER-2	Annexure-WR-LTM-2	Each	8	LTM	Mayor NCC	NCC	2072.91	Planned Dates		31/10/2022	26/11/2022	12/12/2022	19/12/2022	26/12/2022	23/01/2023	22/07/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-3	Annexure-WR-LTM-3	Each	8	LTM	Mayor NCC	NCC	1586.56	Planned Dates		07/11/2022	05/12/2022	19/12/2022	26/12/2022	02/01/2023	30/01/2023	30/07/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-4	Annexure-WR-LTM-4	Each	10	LTM	Mayor NCC	NCC	954.68	Planned Dates		15/11/2022	13/12/2022	27/12/2022	03/01/2023	10/01/2023	07/02/2023	08/08/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-5	Annexure-WR-OTM-1	Each	1	OTM	Mayor NCC	NCC	1064.35	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	15/08/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									

১০১
21.07.22

মোঃ হাসিনুল ইসলাম

সহকারী প্রকৌশলী (সিভিল)

নারায়নগঞ্জ সিটি কর্পোরেশন।

Md. Asgar Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আব্দুল আজিজ
তত্ত্বাবধায়ক প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/ Division : Local Government Division
Agency : Narayanganj City Corporation
Procuring Entity Name and Code : Narayanganj City Corporation


Budget/ programme Name and Code :

Goods (Development)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk million	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-1	Annexure-GD-SWMK-1	Each	As Required	OTM	Mayor NCC	GOB	300.00	Planned Dates		7/9/2022	20/10/2022	3/11/2022	10/11/2022	17/11/2022	15/12/2022	14/12/2023	
								Planned Days			45	14	7	7	28	365	408
								Actual Dates									
TENDER-2	Annexure-GD-SWMK-2	Each	As Required	OTM	Mayor NCC	GOB	250.00	Planned Dates		7/11/2022	20/12/2022	3/1/2023	10/1/2023	17/1/2023	14/1/2023	13/1/2024	
								Planned Days			45	14	7	7	28	365	456
								Actual Dates									
TENDER-3	Annexure-GD-SWMK-3	Each	As Required	OTM	Mayor NCC	GOB	420.00	Planned Dates		15/11/2022	13/12/2022	27/12/2022	03/01/2023	10/01/2023	17/2/2023	16/2/2024	
								Planned Days			28	14	7	7	28	365	449
								Actual Dates									
TENDER-4	Annexure-GD-SWMK-4	Each	As Required	OTM	Mayor NCC	GOB	550.00	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	13/2/2024	
								Planned Days			28	14	7	7	28	365	449
								Actual Dates									

Total Value of Goods procurement							1520.00										
----------------------------------	--	--	--	--	--	--	---------	--	--	--	--	--	--	--	--	--	--


21.07.22
মোঃ হাসনুল ইসলাম
সহকারী প্রোগ্রামার (সিভিল)
নারায়anganজ সিটি কর্পোরেশন।


21.7.22
Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ আব্দুল আজিজ
প্রোগ্রামার প্রকৌশলী
নারায়anganজ সিটি কর্পোরেশন
নারায়anganজ।

**NARAYANGANJ CITY CORPORATION
NARAYANGANJ**

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/ Division

Local Government Division

Agency

Narayanganj City Corporation


Procuring Entity Name and Code

Narayanganj City Corporation


Budget/ programme Name and Code

Works (Development)


Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-5	Annexure-WD-SWMK-1	Each	1	OTM	Mayor NCC	GOB	3560.00	Planned Dates		31/10/2022	28/11/2022	12/12/2022	19/12/2022	26/12/2022	23/01/2023	22/01/2024	
								Planned Days			28	14	7	7	28	365	449
								Actual Dates									
TENDER-6	Annexure-WD_DMZ1-2	Each	4	ICB	CCGP	MGSP & NCC	20000.00	Planned Dates		08/11/2022	26/12/2022	10/01/2023	17/1/2023	24/1/2023	22/2/2023	23/08/2025	
								Planned Days			48	14	7	7	28	550	654
								Actual Dates									
TENDER-1	Annexure-WD-DMZ2-3	Each	10	ICB	CCGP	GOB	45000.00	Planned Dates		27/11/2022	14/1/2023	28/1/2023	04/02/2023	11/02/2023	11/03/2023	12/09/2025	
								Planned Days			48	14	7	7	28	550	654
								Actual Dates									
Total Value of Works procurement							68560.00										


21.07.22

মোঃ হাসানুল ইসলাম
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন।



Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation



মোঃ আব্দুল আজিজ
অত্রাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/ Division

Local Government Division

Agency

Narayanganj City Corporation

Procuring Entity Name and Code

Narayanganj City Corporation

Budget/ programme Name and Code

Services (Revenue/Development)

Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Sigining of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SR_01	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		07/09/2022	05/10/2022	19/10/2022	26/10/2022	02/11/2022	30/11/2022	29/2/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_02	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		06/10/2022	05/11/2022	19/11/2022	26/11/2022	02/12/2022	30/12/2022	29/3/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_03	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		15/11/2022	13/12/2022	27/12/2022	03/01/2023	10/01/2023	17/2/2023	16/5/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_04	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		17/11/2022	15/12/2022	29/12/2022	06/01/2023	13/1/2023	11/02/2023	10/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_05	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		15/11/2022	17/12/2022	01/01/2023	08/01/2023	15/1/2023	12/02/2023	12/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_06	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	13/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									

[Signature]

[Signature]

[Signature]

**NARAYANGANJ CITY CORPORATION
NARAYANGANJ**

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/ Division

Local Government Division

Agency

Narayanganj City Corporation


Procuring Entity Name and Code

Narayanganj City Corporation


Budget/ programme Name and Code


Goods (Revenue)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk million	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
Tender-1 Furniture	Annexure- GR-OTM-1	Each	As Required	OTM	Mayor NCC	NCC	214.45	Planned Dates		12/10/2022	09/11/2022	23/11/2022	30/11/2022	07/12/2022	04/01/2023	03/04/2023	
								Planned Days		28	14	7	7	28	90	174	
								Actual Dates									
Tender-2	Annexure- GR-WS-1	Each	As Required	OTM	Mayor NCC	NCC	402.91	Planned Dates		15/11/2022	13/12/2022	27/12/2022	03/01/2023	10/01/2023	07/02/2023	06/05/2023	
								Planned Days		28	14	7	7	28	90	174	
								Actual Dates									
Tender-3	Annexure- GR-WS-2	Each	As Required	OTM	Mayor NCC	NCC	402.91	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	13/05/2023	
								Planned Days		28	14	7	7	28	90	174	
								Actual Dates									
Tender-4	Annexure- GR-WS-3	Each	As Required	OTM	Mayor NCC	NCC	402.91	Planned Dates		29/11/2022	27/12/2022	10/01/2023	17/01/2023	24/01/2023	21/02/2023	20/05/2023	
								Planned Days		28	14	7	7	28	90	174	
								Actual Dates									
Total Value of Goods procurement							1423.19										





মোঃ হাসানুল ইসলাম


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ আব্দুল আজিজ
হিসাবরক্ষক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCC_SR_07	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	13/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_08	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		22/11/2022	20/12/2022	03/01/2023	10/01/2023	17/01/2023	14/02/2023	13/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_09	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		25/11/2022	23/12/2022	06/01/2023	13/1/2023	20/01/2023	17/02/2023	16/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SR_10	Annexure-SCR-1-10	Each	1	SSS	Mayor NCC	NCC	20.00	Planned Dates		25/11/2022	23/12/2022	06/01/2023	13/1/2023	20/01/2023	17/02/2023	16/05/2023	
								Planned Days			28	14	7	7	28	90	174
								Actual Dates									
NCC_SD_DMZ1_11	Annexure-SCR-15-20	Each	1	ICB	Mayor NCC	NCC	530.00	Planned Dates		28/10/2022	14/12/2022	28/12/2022	04/01/2023	11/01/2023	08/02/2023	07/02/2024	
								Planned Days			48	14	7	7	28	365	469
								Actual Dates									
NCC_SD_DMZ2_12	Annexure-SCR-15-20	Each	1	ICB	Mayor NCC	NCC	1250.00	Planned Dates		28/11/2022	14/1/2023	28/1/2023	04/02/2023	11/02/2023	11/03/2023	10/03/2024	
								Planned Days			48	14	7	7	28	365	469
								Actual Dates									
Total Value of Works procurement							1980.00										


 21.07.22
 মোঃ হাসানুল ইসলাম
 সহকারী প্রকৌশলী (সিভিল)
 নারায়ণগঞ্জ সিটি কর্পোরেশন।



 21.7.22
 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আব্দুল আজিজ
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


Packg. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Tk Lac	Time Code for Process	Not Used (Goods)	Under Advertising Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TENDER-6	Annexure-WR-OTM(WS1)-2	Each	6	OTM	Mayor NCC	NCC	150.00	Planned Dates		29/11/2022	27/12/2022	10/01/2023	17/01/2023	24/01/2023	21/02/2023	22/08/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
TENDER-7	Annexure-WR-OTM(WS2)-3	Each	5	OTM	Mayor NCC	NCC	1200.00	Planned Dates		08/12/2022	03/01/2023	17/1/2023	24/01/2023	31/01/2023	28/02/2023	29/08/2023	
								Planned Days			28	14	7	7	28	180	264
								Actual Dates									
Total Value of Works procurement							8273.82										


21.07.22

মোঃ হাসনুল ইসলাম
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন।


21.7.22

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation



মোঃ আব্দুল আজিজ
অত্রাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।