

Revised Infrastructure Development Plan (IDP)
For (FY 2019/20 - FY 2024/25)

Narayanganj City Corporation

List of Priority Sub-Projects (FY 2019/20 - FY 2024/25) of IDP

Sector: Transport

Narayanganj City Corporation

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put <input checked="" type="checkbox"/> Mark)		Unit (km/ m/ sq. m/ nos.)	Qty (m)	Cost Estimate (Lac Taka)	Expected Source of Fund (Put <input checked="" type="checkbox"/> Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Renovation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
01		a) Construction of CC road with RCC drain beside Paikpara Big Graveyard in ward no-17 & 18 (Ch 0+00 to 0+700.00m).														
		b) Construction of RCC road & Drain starting from Shantibag Stadium road near EURO Garments upto north line of Islam Nagar WAPDA canal in ward No:08 (Ch 0+00 to 0+615m).	<input checked="" type="checkbox"/>		m	1315	553			JICA	2017	2019	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	
02		Re-construction of road by RCC with Road Side RCC Drain, from Nobiganj Bazar to Dakesshay Mill. Ch(00-4225m) L=4225m	<input checked="" type="checkbox"/>		m	1300	2842			JICA	2017	2019	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	
03		Re-excavation of main canal from bhangar poll to Shimrail galakata bridge with Retaining Wall (ch 0 to 4000m) at west side of the main canal at Siddhirganj along with CC block Lining (4000m to 5200m) at both sides.	<input checked="" type="checkbox"/>		m	5200	3518			JICA	2017	2020	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	
04		(Lot-01) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals														
		b) Shaheb para to Mouchak khal (L=1020m)	<input checked="" type="checkbox"/>		m	2140	535			JICA	2017	2019	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	
		c) Dogair to Dhonu Hajr khal More (L= 1120m)														

(জীবন কৃষ্ণ) সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মশিউর রহমান
প্রধান নির্মাণ প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
05		(Lot-02) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals														
		a) Lal Dalan to East side of Rupayan Housing via Bagan Bari and Dosh pipe(L=3500m)	✓		m	4200	1050			JICA	2017	2019	✓		✓	
		b)Shitalakkhya river to west side of land ministry residensial project (L=700m)														
06		(Lot-03) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals														
		a) from Shiddhrganj Pool to Abdul Ali's Pool (L=1450m)	✓		m	3705	920			JICA	2017	2019	✓		✓	
		b) Mizmizi South para WAPDA main canal to Jhalkuri Dosh-pipe (L=2255m)														
07		(Lot-04) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals														
		a) Haji Kashem Ali Kindergarden School Road to Mijmij Dakshin para N.D.C Canal with RCC U drain. (L=550+150m)	✓		m	3960	990			JICA	2017	2019	✓		✓	
		b) Jalkuri Jutputty to Dosh-pipe Samad Member's Mill Canal, Shikdar Bari pool Canal to Uttarpara pool Canal, (L=3260m)														
08		(Lot-05) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals														
		a) Kadamtuli Uttar-pachim para Jame mosque to Baganbari (L= 1490.00m)	✓		m	2800	700			JICA	2017	2019	✓		✓	
		b) Battala mhore to Mouchak (L= 1350.00m)														
		c) Sonamia Bazar to Shitalakkhya river via sseven house Cement factory (L= 1310.00m)														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

২
এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

২
মোঃ আশরাফুল ইসলাম
অতিরিক্ত প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
09		Re-Construction of RCC road & RCC drain from Khanpur road to Don Chamber road and Footpath-cum RCC Drain from Chashara Raifal Club to Chanmari Railway Khai (both side of Road) in Ward no-12 (Ch 0+00 to 0+205m, L=900m).		✓	m	1105	228		✓		2017	2019	✓		✓	
10		Re-construction of Kahnpur Hospital road by Asphalt.		✓	m	200	50		✓		2018	2020	✓		✓	
11		Re-Construction of road with drain by RCC from Freedom fighter road Rail line to Godnail Bugpara Moszid road in ward no-10(Ch 0+00-0+430m).		✓	m	430	131		✓		2018	2020	✓		✓	
12		Re-Construction of Institute Road partial Drain by RCC in Ward no-15 (L=250m)		✓	m	250	45		✓		2018	2020	✓		✓	
13		Re-Construction of Road & drain by RCC from Hirajheel road to Wapda Canal par Road via central jame Masjid in ward-01 (Ch 0+00 to 1+700m)		✓	m	1700	655		✓		2018	2020	✓		✓	
14		Re-Construction of RCC Road with RCC Drain starting from Chowdhury Bari adrsho bazar to Dakeshare Baroipara beside Rail Line in ward no-08 (Ch.0+00-1+380m).		✓	m	1380	387		✓		2018	2020	✓		✓	
15		Re-Construction of RCC drain and CC road with Branch Road from Khanpur Lal Mosque to Khanpur Bowbazar in Ward no-12 (Ch 0+00 to 0+400m).		✓	m	400	109		✓		2018	2020	✓		✓	
16		Construction of RCC road with RCC drain from North chashara mosque to Isdair bazar beside rail line in ward No-12 (Ch 0+00 to 0+600m)		✓	m	600	201		✓		2018	2020	✓		✓	
17		Re-Construction of Khagendranath road & drain by RCC (Partly) in Ward no-13 (L=285m).		✓	m	285	57		✓		2018	2020	✓		✓	

(জীবন সঞ্চয়) সহকারী প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন নারায়ণগঞ্জ।

3
 এ.এস.এম. মনিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
18		Re-Construction of Bowalia Khal Road by RCC with footpath and partial RCC drain in Ward no-14 (Ch 0+00 to 0+760m).		✓	m	760	147	✓			2018	2020	✓		✓	
19		Construction of connecting road with drain by RCC from Paikpara end point to Buyanpara end point via Al-Baraka & big grave yard in Ward no-17 (L=1120m, L=300)		✓	m	1420	367	✓			2018	2020	✓		✓	
20		Re-Construction of road & drain by RCC from Sayedpur Bottala to Shahid Nagar Sukum Potti Mosque in Ward no-18 (Ch 0+00 to 0+600m).		✓	m	600	220	✓			2018	2020	✓		✓	
21		Re-Construction of KB Shaha and SK Banarjy Road and Partial RCC drain in ward no-13 (L=270m, L=150m).		✓	m	450	61	✓			2018	2020	✓		✓	
22		Reparing of Bangabundhu road by BC (Plant method) Chashara morh to Shadhinatha chattar (Ch 0+00 to 2+600m) in ward no-13, 14, 15, 16, & 18		✓	m	2650	533	✓			2018	2020	✓		✓	
23		Reparing of Solimullah & Ishakhan road by BC (Plant method) Chashara morh to Haziganj rail line (Ch 0+00 to 2+600m) in ward no-11 & 12		✓	m	2600	328	✓			2018	2020	✓		✓	
24		Reparing of Sorowardi, Shirajudowla & Shayestha khan road by BC (Plant method) 2 no rail gate to metro hall(Ch 0+00 to 1+250m & 310m) in ward no-13 & 15		✓	m	1560	182	✓			2018	2020	✓		✓	
25		Reparing of Ali ahammed chunka road & Sher-e-Bangla road by BC (Plant method) 2 no rail gate to Govt. girls school(Ch 0+00 to 2+450m) in ward no-14 & 13		✓	m	2450	145	✓			2018	2020	✓		✓	
26		Construction of Embankment cum ring road on West Bank of Shitalakhya river from Koilaghat to kanchpur bridge	✓		m	1350	10000		M.C.C		2018	2020	✓		✓	

(স্বাক্ষরিত)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

4
এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asif Fossain
Executive Engineer
Narayanganj City Corporation

২
মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
27		Construction of Lakkhankhola road starting from T. Hossain Road to Belal market by BC.	✓		m	4750	570		✓		2018	2020	✓		✓	
28		Construction of Ful Hori Primary School Road by RCC	✓		m	650	57		✓		2018	2020	✓		✓	
29		Construction of Bituminous Carpeting Road from Jalkuri Bus Stand to end of NCC via Rajmahal cinema hall by asphalt.	✓		m	450	74			MGS	2018	2020	✓		✓	
30		Construction of Neitaiganj road to Hatkhola more by asphalt.			m	2000	750			Donor	2018	2020	✓		✓	
31		Construction of Khanka sarak by RCC with Drain	✓		m	250	28			Donor	2018	2020	✓		✓	
32		Construction of RCC road from S.O road Ali Akkas house to canal side via Abdul Latif house.	✓		m	530	47			Donor	2018	2020	✓		✓	
33		Construction of RCC Road from SO road to Shumilpara Power Station road via Shumilpara primary school.	✓		m	600	46			Donor	2018	2020	✓		✓	
34		Construction of RCC Road from side of Godnail UP office to Anayetnagar.	✓		m	1850	164			Donor	2018	2020	✓		✓	
35		Construction of RCC Road from Mojib Bag Mr. Milon house to Kadamtoly westpara Mosque via Marzon Kinder Garten & East side of DND canal.	✓		m	550	56			Donor	2018	2020	✓		✓	
36		Construction of RCC Road from East Mozibag Mosque to Kadamtoly canal.	✓		m	425	43			Donor	2018	2020	✓		✓	
37		Construction of Sharongsha Bag Road by RCC	✓		m	450	63			Donor	2018	2020	✓		✓	
38		Construction of Etarpol to Horipur Mosque Road by RCC	✓		m	450	43			Donor	2018	2020	✓		✓	
39		Construction of Rupali Residential area road by RCC .	✓		m	1350	244			Donor	2018	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

5
এ.এস.এম মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Future Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source - Fund (P.U. Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
40		Construction of Lakhankhola choto SamajMosque connecting Road by RCC	√		m	675	61			Donor	2018	2020	√		√	
41		Construction of Ekrapur Road by RCC	√		m	1250	100			Donor	2018	2020	√		√	
42		Construction of Road by RCC from 2 No Dhakeshwary to Hajiganj Rail line mour	√		m	2000	365			Donor	2018	2020	√		√	
43		Improvement of Road by RCC Hajiganj Mirbari to west side up to railline.		√	m	400	49			Donor	2018	2020	√		√	
44		Improvement of Road by RCC from Chanmary to Hajigonj via rail line		√	m	1600	250			Donor	2018	2020	√		√	
45		Improvement of Road by RCC with sand tiling & palasiding from paikpara Boro Kabarsthan to east sided braneh road up to Riazuddin Mridha house		√	m	400	50			Donor	2018	2020	√		√	
46		Improvement of Road by RCC with sand tiling & palasiding at Paik para Bara kabarsthan south east sided br. road		√	m	180	242			Donor	2018	2020	√		√	
47		Rehabilitation Kalu Hazi by RCC starting from TC road to south side Wapda canal.		√	m	860	59			Donor	2018	2020	√		√	
48		Rehabilitation of road by RCC starting from Mizmizi west para TC road(Near Bara Mosque) to south side Choto Minar mosque.		√	m	745	160			Donor	2018	2020	√		√	
49		Rehabilitation of road by RCC starting from purba shanarpar Osman gani road near korisal to Bazar.		√	m	405	100			Donor	2018	2020	√		√	
50		Rehabilitation of carpeting road starting from Osman gani canal par Bridge to west side shanarpar canal par Bridge.		√	m	672	93			Donor	2018	2020	√		√	
51		Rehabilitation of road by RCC starting from Bugmara Masque to Nemaikashary Fazlur Rahman house via Mizan & h/o Hazi Rahman.		√	m	1060	163			Donor	2018	2020	√		√	

(জীবন কৃষ্ণ কুমার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

৬
এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

৪
Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

৫
মোঃ আশরাফুল ইসলাম
উপসহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)		Timeline			Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
52		Rehabilitation of road by RCC starting from Chapakhana to Azibpur railline.		✓	m	480	87			Donor	2013	2020	✓		✓	
53		Rehabilitation of road by RCC starting from AEPZ road house of Tofazzal Hossain to house of Abdur Rahman.		✓	m	327	59			Donor	2013	2020	✓		✓	
54		Rehabilitation of road by RCC starting from AEPZ road house of Mahiuddin to railline.		✓	m	424	76			Donor	2013	2020	✓		✓	
55		Rehabilitation of road by RCC starting from cc house of Hasem Bandari to west side of Jalkuri road.		✓	m	1247	224			Donor	2013	2020	✓		✓	
56		Rehabilitation of road by RCC starting from WAPDA canal road house of Akbar Hossain to house of Delwar Hossain.		✓	m	434	78			Donor	2013	2020	✓		✓	
57		Rehabilitation of Baroiepara Road (Starting from H.M Sen road to Salenagar road)		✓	m	450	137			Donor	2013	2020	✓		✓	
58		Rehabilitation of Kadamrasul University College to Modongonj-Modonpur road		✓	m	1250	380			Donor	2013	2020	✓		✓	
59		Rehabilitation of road at Dhaka-Chittagong road to PDB(DPDC) office		✓	m	1250	379			Donor	2013	2020	✓		✓	
60		Construction of RCC road and drain starting from Paikpara south side of Choto kabarthan at ward no. 17 up to the Shitalakhya khal via Kumudini welfare trust at ward no. 18 under Narayanganj City Corporation.	✓		m		350			WE	2013	2020	✓		✓	
61		Construction of walk way with beautification along Tribeni khal Starting from Madanganj Madanpur road up to the river Shitalakhya via Tribeni bridge at ward no. 21 under Narayanganj City Corporation.	✓		m		1497			WE	2013	2020	✓		✓	
62		Construction of walkway with beautification starting from Chyalbari Ghat at ward no. 19 up to the river Shitalakhya via Mahmud Nagar Graveyard at ward no. 20 under	✓		m		1193			WE	2013	2020	✓		✓	

(জীবন কুমার)
সহকারী প্রকৌশল
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

7
এ.এস.এম. মলিক রহমান
সহকারী প্রকৌশল
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgar Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশল
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		Narayanganj City Corporation.														
63		Construction of pedestrain road in (Ward no 1-27)	✓		m		5310	✓		NCC	2018	2020	✓		✓	
64		Rehabilitation of pedestrain road in (Ward no 1-26)	✓		m		5520	✓		NCC	2018	2020	✓		✓	
65	NCC-17-18-w1 R-01101 D-01101	1) Construction of Road & Drain with footpath from mij-miji south para to 10 pipe area (Ch: 0+00 to 2+00.00m) in Ward No-01. (RCC Drain with Footpath)	✓		m	2150	1079	✓	✓		2018	2019	✓		✓	
		2) Construction of Road & Drain with footpath from mij-miji south para to 10 pipe area (Ch: 0+00 to 2+00.00m) in Ward No-01. (BC road)	✓		m	2150										
66	NCC-17-18-Pkg-w2 R-02101 D-02101	1)Construction of Road & Drain with footpath from Mouchack Bus Stand canal west side to shaheb para ending side of city corporation(Ch:0+00 to 2+500m) in Ward No-02. (BC road)	✓		m	2500	1222	✓	✓		2018	2019	✓		✓	
		2)Construction of Road & Drain with footpath from Mouchack Bus Stand canal west side to shaheb para ending side of city corporation(Ch:0+00 to 2+500m) in Ward No-02. (RCC Drain with Footpath)	✓		m	2500										
67	NCC-17-18-Pkg-w3 R-02101 D-02101	Construction of Road & Drain from mizmizi abdul Ali bridge south side to crossing Malek member house to fazle house (Ch: 0+00 to 1+100m) in Ward No-02. (RCC road 1100m with RCC Drain	✓		m	2250	407	✓	✓		2018	2019	✓		✓	


সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

৪

প্র.এস.এস. মনির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. Asgour Hossain
Executive Engineer
Narayanganj City Corporation

২
মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		1150m).														
68	NCC-17-18-Pkg-w3 R-03101 D-03101	Construction of RCC Road & Drain from Mukti Nogar Houque Super Market To Freedom Fighter Road.(Ch:0+00to 0+400m) in Ward No-03. (RCC road 400m with RCC Drain 400m).	✓		m	800	115	✓	✓		2018	2019	✓		✓	
69	NCC-17-18-Pkg-w4 R-04101 D-04101	Construction of RCC Road & Drain from Ati Godoli Hall Road To North side Mozum derhouse Canal.(Ch:0+00to 0+800m) in Ward No-04. (RCC road 1800m with RCC Drain 1800m).	✓		m	3600	730	✓	✓		2018	2019	✓		✓	
70	NCC-17-18-Pkg-w5 R-04101 D-04101 R-05101 D-05101 R-06101 G-06101 R-06102 D-06102	1) Construction of RCC Road & Drain from Ati RM Oil Mill side.(Ch:0+00to 0+400m) in Ward No-04. (RCC road 1800m with RCC Drain 1800m).	✓		m	800	727	✓	✓		2018	2019	✓		✓	
		2) Construction of RCC Road & Drain from Siddirgonj Amtola To East side Sylo main gate. (Ch: 0+00to 0+500m) in Ward No-05. (RCC road 500m with RCC Drain 500m).				1000										
		3) Construction of BC Road & Ghatla from Siddirgonj Sona mia market Shahi Mosque To Sadur Ghat.(Ch:0+00to0+750m) in Ward No-06. (BC road 750m& Construction I Ghatla).				750										
		4) Construction of BC Road & Drain from				1600										

(জীবন কবীর)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

9
এ.এস.এম. মাসুদ রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Tir e line		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		Sumilpara Bihari Colony rail gate To Sonamia market road.(Ch:0+00to 900m) in Ward No-06. (BC road 900m with BC Drain 700m).														
70	NCC-17-18-Pkg-w6	1) Construction of RCC Road & Drain from Tat Khana Sayed para to WAPDA Canal. (Ch: 0+00to 1+500m) in Ward No-08. (RCC road 1500m with RCC Drain 700m).				2200										
	R-08101 D-08101 R-08102 D-08102	2) Construction of RCC Road & Drain from Modhupur junction To WAPDA Canal (Ch: 0+00to 1+850m) in Ward No-08. (RCC road 1850m with RCC Drain 500m).	✓		m	2350	727	✓	✓		2018	2019	✓		✓	
71	NCC-17-18-Pkg-w7 R-09101 D-09101	Construction of BC Road & RCC Drain from Jhalkuri To 10pipe area.(Ch:0+00to 2+100m) in Ward No-09. (BC road 2100m & RCC Drain with footpath 2400m).	✓		m	4500	986	✓	✓		2018	2019	✓		✓	
72	NCC-17-18-Pkg-w8 R-20101 D-20101	Construction of RCC Road & RCC Drain from Dori Sonakanda Ahad Ali Mosque road to Giashuddin house in Ward No-20. (RCC road 580m & RCC Drain 750m).	✓		m	1330	196	✓	✓		2018	2019	✓		✓	

(জনাব কবীর হোসেন)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

১০
এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
73	NCC-17-18-Pkg-w8 R-24101 D-24101	Construction of RCC Road & Drain from Lokhankhola road(Roja Bacary)To east side sallar house-north side kobi Nuzrul Road& south side chorapara road (Ch:0+00to 1+180m) in Ward No-24. (RCC road 1180m with RCC Drain 1180m).	✓		m	2360	339	✓	✓		2018	2019	✓		✓	
74	NCC-17-18-Pkg-w8 R-24101 D-24101	Construction of RCC Road & Drain from Lokhankhola road to tara mia house road (Ch:0+00to 1+180m) in Ward No-24. (RCC road 220m with RCC Drain 500m).	✓		m	720	111	✓	✓		2018	2019	✓		✓	
75	NCC-18-19-Pkg-w9 R-01102 D-01102	Construction of RCC Road & Drain from Painadi tera market road To sirajul islam house road (Ch:0+00to 0+120m) in Ward No-01. (RCC road 120m with RCC Drain 120m).	✓		m	240	32	✓	✓		2018	2019	✓		✓	
76	NCC-18-19-Pkg-w9 R-01103 D-01103	Construction of RCC Road & Drain from kalu hazi road mizmiz To south canal road. (Ch:0+00to 0+450m) in Ward No-01. (RCC road 450m with RCC Drain 500m).	✓		m	950	162	✓	✓		2018	2019	✓		✓	
77	NCC-18-19-Pkg-w9 R-02103 D-02103	Construction of RCC Road & Drain from mizmizi west para hazera market (west side) abdul khalek mouque To Baitul Mamur jame mosque road. (Ch:0+00to 0+800m) in Ward No-02.	✓		m	1600	273	✓	✓		2018	2019	✓		✓	

সহকারী
নরায়ণগঞ্জ সিটি কর্পোরেশন

11
এ.এস.এম. হাশিম রহমান
সহকারী প্রকৌশলী
নরায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

বোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নরায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓/Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(RCC road 800m with RCC Drain 800m).														
78	NCC-18-19-Pkg-w9 R-02104 D-02104	Construction of RCC Road & Drain from mizmizi Hasmot house To east canal road. (Ch:0+00to 0+250m) in Ward No-02. (RCC road 250m with RCC Drain 250m).	✓		m	500	72	✓	✓		2018	2019	✓			✓
79	NCC-18-19-Pkg-w9 R-02105 D-02105	Constructions of RCC Road & Drain from mizmizi west para gravity yard turn point (south to east side) To Moulana younus house road. (Ch:0+00to 0+950m) in Ward No-02. (RCC road 750m with RCC Drain 950m).	✓		m	1700	234	✓	✓		2018	2019	✓			✓
80	NCC-18-19-Pkg-w10 R-02106 D-02106	Construction of RCC Road & Drain from mizmizi south para canal par bridge To Kopil Shaabs shop crossing WAPDA canal (Ch:0+00to 0+750m) in Ward No-02. (RCC road 750m with RCC Drain 750m).	✓		m	1500	256	✓	✓		2018	2019	✓			✓
81	NCC-18-19-Pkg-w10 R-02107 D-02107	Construction of RCC Road & Drain from mizmizi books garden (East side) to Mojibur house. (Ch:0+00to 0+550m) in Ward No-02. (RCC road 550m with RCC Drain 550m).	✓		m	1100	166	✓	✓		2018	2019	✓			✓
82	NCC-18-19-Pkg-w10 R-02108 D-02108	Construction of RCC Road & Drain from mizmizi southpara High school To DND canal crossing Afzals House road. (Ch:0+00to 0+300m) in Ward No-02. (RCC road 300m with RCC Drain 300m).	✓		m	600	79	✓	✓		2018	2019	✓			✓

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

12
এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgar Hossain
Executive Engineer
Narayanganj Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
83	NCC-18-19-Pkg-w10 R-02109 D-02109	Construction of RCC Road & Drain from mizmizi southpara house east side DND canal cross To Boro Minar Mosque road. (Ch:0+00to 0+280m) in Ward No-02. (RCC road 280m with RCC Drain 280m).	✓		m	560	77	✓	✓		2018	2019	✓		✓	
84	NCC-18-19-Pkg-w11 R-02110 D-02110	Construction of RCC Road & Drain from Donou hazi road To DND canal west side road. (Ch:0+00to 1+00m) in Ward No-02. (RCC road 1000m with RCC Drain 1000m).	✓		m	2000	326	✓	✓		2018	2019	✓		✓	
85	NCC-18-19-Pkg-w12 R-02111 D-02111	Construction of RCC Road & Drain from Modina Mosque To east side TC road. (Ch:0+00to 0+900m) in Ward No-02. (RCC road 900m with RCC Drain 900m).	✓		m	1800	294	✓	✓		2018	2019	✓		✓	
86	NCC-18-19-Pkg-w12 R-02112 D-02112	Construction of RCC Road & Drain from South Shaeb para Jahangir house To Baitul Mukad-das jame mosque. (Ch: 0+00to 0+120m) in Ward No-02. (RCC road 120m with RCC Drain 120m).	✓		m	240	35	✓	✓		2018	2019	✓		✓	
87	NCC-18-19-Pkg-w12 R-03102 D-03102	Construction of RCC Road & Drain from Md.Murtoja Ali house To Enamul Houque House. (Ch:0+00to 0+320m) in Ward No-03. (RCC road 320m with RCC Drain 320m).	✓		m	640	100	✓	✓		2018	2019	✓		✓	
88	NCC-18-19-Pkg-	Construction of RCC Road & Drain from East Bagmara Ruhul Amin House To Baitur Rahman Jame Mosque crossing to Milon	✓		m	800	105	✓	✓		2018	2019	✓		✓	

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	w12 R-03103 D-03103	Talukder House.(Ch:0+00to 0+400m) in Ward No-03. (RCC road 400m with RCC Drain 400m).														
89	NCC-18-19-Pkg-w12 R-03104 D-03104	Construction of RCC Road & Drain from Abdur Rob house (Rosulbag Adorso Nogor)To north side nippon packaging.(Ch:0+00to 0+200m) in Ward No-03. (RCC road 200m with RCC Drain 200m).	✓		m	400	55	✓	✓		2018	2019	✓		✓	
90	NCC-18-19-Pkg-w12 R-03105 D-03105	Construction of RCC Road & Drain from Anowar shach house (Rosulbag Adorso nogor) To North side Adam Ali House..(Ch:0+00to 0+210m) in Ward No-03. (RCC road 210m with RCC Drain 210m).	✓		m	420	58	✓	✓		2018	2019	✓		✓	
91	NCC-18-19-Pkg-w12 R-04103 D-04103	Construction of RCC Road & Drain from Rail Line To kosai para, Konapara to chapakhana.(Ch:0+00to 1+600m) in Ward No-04. (RCC road 600m with RCC Drain 600m).	✓		m	1200	205	✓	✓		2018	2019	✓		✓	
92	NCC-18-19-Pkg-w13 R-04104 D-04104	Construction of RCC Road & Drain from Siddirgonj Bou Bazar To south canal. (Ch: 0+00to 1+200m) in Ward No-04. (RCC road 1200m with RCC Drain 1200m).	✓		m	2400	392	✓	✓		2018	2019	✓		✓	
93	NCC-18-19-Pkg-w13 R-05102	Construction of RCC Road & Drain from Siddirgonj umorpur bodur house south side To Mohon tikader house Sailo house (Ch: 0+00to 0+530m) in Ward No-05. (RCC road 530m with RCC Drain 530m).	✓		m	1060	173	✓	✓		2018	2019	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

14
এ.এস.এম. হুমায়ুন রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-05102															
94	NCC-18-19-Pkg-w13 R-05103 D-05103	Construction of RCC Road & Drain from Siddirgonj college road Simsimer Shop west side Ali Mahmud house to nur hossain house& From Umor pur mosque north side crossing bodur house to Bibi Ayesha house.Anowar shach house.(Ch:0+00to 0+752m) in Ward No-05. (RCC road 752m with RCC Drain 752m).	✓		m	1504	246	✓	✓		2018	2019	✓		✓	
95	NCC-18-19-Pkg-w13 R-05104 D-05104	Construction of RCC Road & Drain from Siddir Gonj rail line-Sonamia Stadium to Sitholakha river & From Umorpur motaleb house south side to Sylo road (Ch:0+00to 0+560m) in Ward No-05. (RCC road 560m with RCC Drain 560m).	✓		m	1120	183	✓	✓		2018	2019	✓		✓	
96	NCC-18-19-Pkg-w14 R-05104 D-05105	Construction of RCC Road & Drain from Siddirgonj rail line sosan ghat to Sitolakha river (Ch:0+00to 0+300m) in Ward No-05. (RCC road 300m with RCC Drain 560m).	✓		m	860	52	✓	✓		2018	2019	✓		✓	
97	NCC-18-19-Pkg-w14 R-07101 D-07101	Construction of RCC Road & Drain from Kodomtoli north-west para sultan fokir mazar to Biplob house (Ch:0+00to 0+500m) in Ward No-07. (RCC road 500m with RCC Drain 500m).	✓		m	1000	163	✓	✓		2018	2019	✓		✓	
98	NCC-18-19-Pkg-w14 R-07102	Construction of RCC Road & Drain from Kodomtoli north-west para canal crossing billal house toSonamia pond (Ch:0+00to 0+350m) in Ward No-07.	✓		m	700	101	✓	✓		2018	2019	✓		✓	

সহকারী
নারায়ণগঞ্জ সিটি কর্পোরেশন

15
এ.এস.এম মুন্সির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-07102	(RCC road 350m with RCC Drain 350m).														
99	NCC-18-19-Pkg-w15 R-07103 D-07103	Construction of RCC Road & Drain from Nasir House in Godnile nowa para canal side to Islambag Baitus Salam Jame Mosque crossing rumor firm.(Ch:0+00to 0+820m) in Ward No-07. (RCC road 820m with RCC Drain 900m).	✓		m	1720	281	✓	✓		2018	2019	✓		✓	
100	NCC-18-19-Pkg-w15 R-07104 D-07104	Construction of RCC Road & Drain from Nasir House in Godnile nowa para canal side to Abul Kashem House.(Ch:0+00to 0+655m) in Ward No-07. (RCC road 655m with RCC Drain 655m).	✓		m	1310	214	✓	✓		2018	2019	✓		✓	
101	NCC-18-19-Pkg-w15 R-08103 D-08103	Construction of RCC Road & Drain from Chowdhury house Bou Bazar to NCC ending boundary uro garment both side secondary road.(Ch:0+00to 0+655m) in Ward No-08. (RCC road 1200m with RCC Drain 1250m).	✓		m	2450	368	✓	✓		2018	2019	✓		✓	
102	NCC-18-19-Pkg-w15 R-08104 D-08104	Construction of RCC Road & Drain from WAPDA canal adjacent side Salah uddin house to Darus salam Madrasa.(Ch:0+00to 0+600m) in Ward No-08. (RCC road 600m with RCC Drain 600m).	✓		m	1200	173	✓	✓		2018	2019	✓		✓	
103	NCC-18-19-Pkg-w15 R-08105 D-08105	Construction of RCC Road & Drain from Chowdhury house to Billal house (Ch:0+00to 0+500m) in Ward No-08. (RCC road 1400m with RCC Drain 1500m).	✓		m	2900	474	✓	✓		2018	2019	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

16
এ.এস.এম. শিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
104	NCC-18-19-Pkg-w16 R-09102	Construction of RCC Road from Dhaka Narayanganj link road to hazi Mohobbot Ali Matbor Road. (Ch:0+00to 0+650m) in Ward No-09. (RCC road 360m)	✓		m	360	56	✓	✓		2018	2019	✓		✓	
105	NCC-18-19-Pkg-w16 R-09103 D-09103	Construction of RCC Road & Drain from Jalkuri TC road Siraj Member house to WAPDA Canal road.(Ch:0+00to 0+650m) in Ward No-09. (RCC road 650m with RCC Drain 680m).	✓		m	1330	192	✓	✓		2018	2019	✓		✓	
106	NCC-18-19-Pkg-w16 R-09104 D-09104	Construction of RCC Road & Drain with Footpath from Jalkuri Jute potty side to DND Canal Samad Member Draying.(Ch:0+00to 1+200m) in Ward No-09. (RCC road 1700m with RCC Drain 1700m).	✓		m	3400	783	✓	✓		2018	2019	✓		✓	
107	NCC-18-19-Pkg-w17 R-09105 D-09105	Construction of RCC Road & Drain From Jalkuri Khilpara hazi nur islam house to Sahab Uddin House (Ch:0+00to 510m) in Ward No-09. (RCC road 510m with RCC Drain 510m).	✓		m	1020	147	✓	✓		2018	2019	✓		✓	
108	NCC-18-19-Pkg-w17 R-09106 D-09106	Construction of RCC Road & Drain From Jalkuri Khilpara Gopur house to south side Allahahuma jame Mosque.(Ch:0+00to 0+750m) in Ward No-09. (RCC road 750m with RCC Drain 780m).	✓		m	1530	250	✓	✓		2018	2019	✓		✓	
109	NCC-18-19-Pkg-	Construction of RCC Road & Drain From Jalkuri Naiter para Afsar Uddin Master house to Jalkuri Mondir road.(Ch:0+00to 1+90m) in	✓		m	2180	356	✓	✓		2018	2019	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

17
এ.এস.এম মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

আশরাফুল ইসলাম
ভূমিাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	w17 R-09107 D-09107	Ward No-09. (RCC road 1090m with RCC Drain 1090m).														
110	NCC-18-19-Pkg-w18 R-10101 D-10101	Construction of RCC Road & Drain From Jele Para road via Jolil House to Sitolokha river(Ch:0+00to 0+460m) in Ward No-10. (RCC road 460m with RCC Drain 460m & Ghatla 6m)	✓		m	926	168	✓	✓		2018	2019	✓		✓	
111	NCC-18-19-Pkg-w18 R-10102 D-10102	Construction of RCC Road & Drain From Pathantoli rail line Oli uddin house to west pond side secondary road in Ward No-10. (RCC road 225m with RCC Drain 225m).	✓		m	450	62	✓	✓		2018	2019	✓		✓	
112	NCC-18-19-Pkg-w19 R-11102	Re-Construction carpeting road by repairing Chilkot method From Killarpur to Tolla ending boundary Ala Uddin Shaeb House in ward no-11.		✓	m	720	40	✓	✓		2018	2019	✓		✓	
113	NCC-18-19-Pkg-w19 R-16101	Re-Construction of BC Road(Plant Method) From Bhasa Sonik Road Paikpara Big Graveyard side to west pond side(Ch:0+00to 1+750m) in Ward No-16&17.		✓	m	1750	76	✓	✓		2018	2019	✓		✓	
114	NCC-18-19-Pkg-w19 R-13102	Construction of BC Road (plant Method) Allama Iqbal road in Ward No-13&14.	✓		m	1250	57	✓	✓		2018	2019	✓		✓	

(স্বাধীন কৃষক সমস্যা)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

18
এ.এস.এম. সাঈদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
115	NCC-18-19-Pkg-w19 R-15101	Re-Construction of BC Road (plant Method) from 1 no gate to Honso Bridge (Ch: 00 to 670m) in Ward No-15.		✓	m	670	31	✓	✓		2018	2019	✓		✓	
116	NCC-18-19-Pkg-w20 R-19101 D-19101	Construction of RCC Road & Drain From Santi nogor Mosque to Asrayon Project main Road both side in Ward No-19. (RCC road 800m with RCC Drain 800m).	✓		m	1600	210	✓	✓		2018	2019	✓		✓	
117	NCC-18-19-Pkg-w21 R-20102 D-20102	Construction of RCC Road & Drain From K.N.Sen Road to Hazi Badsha Mia Dockyard & Construction RCC Ghatla at Sonakanda hat in Sitolakha River.(Ch:0+00to 0+300m) in Ward No-20. (RCC road 300m with RCC Drain 300m& Ghatla 6m).	✓		m	606	122	✓	✓		2018	2019	✓		✓	
118	NCC-18-19-Pkg-w21 R-20103 D-20103	Construction of RCC Road & Drain From Modonpur road in Modongonj to Kazim uddin house in Ward No-20. (RCC road 510m with RCC Drain 530m).	✓		m	1040	150	✓	✓		2018	2019	✓		✓	
119	NCC-18-19-Pkg-w21 R-21101 D-21101	Construction of RCC Road & Drain Salch Nogor road in Ward No-21. (RCC road 870m with RCC Drain 870m).	✓		m	1740	230	✓	✓		2018	2019	✓		✓	


 (উপায়ুক্ত) সিনিয়র সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

19
 এ.এস.এম মনিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. Asger Hossain
 Executive Engineer
 Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
120	NCC-18-19-Pkg-w22 R-22101 D-22101	Construction of RCC Road & Drain From Bondor Girls School to Sorwar house in Ward No-22. (RCC road 300m with RCC Drain 300m).	✓		m	600	79	✓	✓		2018	2019	✓		✓	
121	NCC-18-19-Pkg-w22 R-22102 D-22102	Construction of RCC Road & Drain From HM sen road via mia para mosque to Ripon House & Construction RCC Ghatla BM school ghat at Sitolakh river in Ward No-22. (RCC road 310m with RCC Drain 310m& ghatla 6m).	✓		m	626	117	✓	✓		2018	2019	✓		✓	
122	NCC-18-19-Pkg-w22 R-23101 D-23101	Construction of RCC Road & Drain From Bondor Graveyrd road to matpara jame mosque via highway road & Construction RCC Ghatla at Sitolakh river in Ward No-23. (RCC road 500m with RCC Drain 525m& ghatla 6m).	✓		m	1031	183	✓	✓		2018	2019	✓		✓	
123	NCC-18-19-Pkg-w23 R-25101 D-25101	Construction of RCC Road & Drain from Taltola road to south dadon shaeb house in Ward No-25. (RCC road 870m with RCC Drain 870m). (RCC road 550m with RCC Drain 550m).	✓		m	1100	146	✓	✓		2018	2019	✓		✓	
124	NCC-18-19-Pkg-w23 R-26101 D-26101	Construction of RCC Road & Drain from Sonachura school ghat to ramnigor sajar house in Ward No-26. (RCC road 670m with RCC Drain 500m).	✓		m	1170	157	✓	✓		2018	2019	✓		✓	
125	NCC-18-19-Pkg-w23 R-27101	Construction of RCC Road & Drain from Dhaka Chittagong road Hazi Motaleb House to Murad nogor graveyard in Ward No-27. (RCC road 450m with RCC Drain 752m).	✓		m	1202	129	✓	✓		2018	2019	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিটি)
নরায়নগঞ্জ সিটি কর্পোরেশন
নরায়নগঞ্জ।

২০
এ.এস.এম. রশিদুর রহমান
সহকারী প্রকৌশলী
নরায়নগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
উপসহকারী প্রকৌশলী
নরায়নগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time line		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-27101															
126	NCC-19-20-Pkg-w27 R-02113 D-02113	Construction of RCC Road & Drain from Mizmizi south para Hajera market to Kuddus house. (Ch: 0+00to 0+500m in Ward No-02. (RCC road 500m with RCC Drain 520m).	✓		m	1020	174	✓	✓		2019	2020	✓		✓	
127	NCC-19-20-Pkg-w27 R-02114 D-02114	Construction of RCC Road & Drain from Anondolok school to south side of the City Corporation ending boundary. (Ch: 0+00to 0+400m in Ward No-02. (RCC road 400m with RCC Drain 400m).	✓		m	800	121	✓	✓		2019	2020	✓		✓	
128	NCC-19-20-Pkg-w27 R-02115 D-02115	Construction of RCC Road & Drain from Kanda para Baitul Salah jame mosque to South east side hazi salah uddin house.(Ch:0+00to 1+100m) in Ward No-02. (RCC road 1100m with RCC Drain 1100m).	✓		m	2200	353	✓	✓		2019	2020	✓		✓	
129	NCC-19-20-Pkg-w27 R-02116 D-02116	Construction of RCC Road & Drain from Mizmizi Macrasa road via Bacchu mia house to graveyard& high school via Kazi Anowar hossain House in Ward No-02. (RCC road 350m with RCC Drain 350m).	✓		m	700	114	✓	✓		2019	2020	✓		✓	
130	NCC-19-20-Pkg-w28 R-03107 D-03107	Construction of RCC Road & Drain from Rosulbug Achorso Nogor Mizan Rahman House to East side Golam Mostofa House via Anu Member House(Ch:0+00to 0+750m) in Ward No-03. (RCC road 750m with RCC Drain 750m).	✓		m	1500	245	✓	✓		2019	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম.শহিদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

21

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
131	NCC-19-20-Pkg-w28 R-03108 D-03108	Construction of RCC Road & Drain from Rosulbug Shapla Chottor to Romjan House via Cotton Factory (Ch:0+00 to 0+490m) in Ward No-03. (RCC road 490m with RCC Drain 500m).	✓		m	990	162	✓	✓		2019	2020	✓		✓	
132	NCC-19-20-Pkg-w28 R-03109 D-03109	Construction of RCC Road & Drain from Rosul Bug Cotton Factory to East side Rosul Bug Mosque via Khanka Mosque in Ward No-03. (RCC road 400m with RCC Drain 400m).	✓		m	800	110	✓	✓		2019	2020	✓		✓	
133	NCC-19-20-Pkg-w29 R-05106 D-05106	Construction of RCC Road & Drain Siddir Bazar Road various junction point (Ch: 0+00 to 0+800m) in Ward No-05. (RCC road 800m with RCC Drain 800m).	✓		m	1600	241	✓	✓		2019	2020	✓		✓	
134	NCC-19-20-Pkg-w29 R-06103 D-06103	Construction of RCC Road & Drain from Hazi Badsa Mia houses at Mondol Para 01 no road to Shitolakha River. (Ch:0+00 to 0+820m) in Ward No-06. (RCC road 820m with RCC Drain 830m).	✓		m	1650	269	✓	✓		2019	2020	✓		✓	
135	NCC-19-20-Pkg-w29 R-06014 D-06104	Construction of RCC Road & Drain from 93 no Sumilpara primary school to Cannal side (Ch: 0+00 to 0+320m) in Ward No-06. (RCC road 320m with RCC Drain 320m).	✓		m	640	84	✓	✓		2019	2020	✓		✓	
136	NCC-19-20-Pkg-w29 R-06105 D-06105	Construction of RCC Road & Drain from Sumil para Nur Madina Madrasha to East side Dilo Miar House (Ch: 0+00 to 0+300m) in Ward No-06. (RCC road 300m with RCC Drain 300m).	✓		m	600	91	✓	✓		2019	2020	✓		✓	

(সৌজন্য কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম মনিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

22

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
137	NCC-19-20-Pkg-W30 R-07105 D-07105	Construction of BC Road (plant Method) & RCC Drain from 7 no Kadomtoli Noapara Garden House to Amtola Baitul Aman Jame Mosque (Ch: 0+00 to 0+300m) in Ward No-06. (BC road 1100m with RCC Drain 1150m).	✓		m	2250	376	✓	✓		2019	2020	✓		✓	
138	NCC-19-20-Pkg-W31 R-08106 D-08106	Construction of RCC Road & Drain from Donokunda rail line to Bosir Miar House (Ch: 0+00 to 0+420m) in Ward No-08. (RCC road 420m with RCC Drain 420m).	✓		m	840	137	✓	✓		2019	2020	✓		✓	
139	NCC-19-20-Pkg-W32 R-08109 D-08109	Construction of RCC Road & Drain from South Donokunda Johorul house to Aftab House in Ward No-08. (RCC road 355m with RCC Drain 355m).	✓		m	710	93	✓	✓		2019	2020	✓		✓	
140	NCC-19-20-Pkg-W32 R-08110 D-08110	Construction of RCC Road & Drain from Buiya para CNB Road to Rahman House in Ward No-08. (RCC road 300m with RCC Drain 300m).	✓		m	600	79	✓	✓		2019	2020	✓		✓	
141	NCC-19-20-Pkg-W32 R-08111 D-08112	Construction of RCC Road & Drain from Sayed para Habibulla prodan house to Pir Mohammad House in Ward No-08. (RCC road 240m with RCC Drain 250m).	✓		m	490	65	✓	✓		2019	2020	✓		✓	
142	NCC-19-20-Pkg-W32 R-08113	Construction of RCC Road & Drain from Buiya para Hossain prodan house to Saidur rahman Ghazi House in Ward No-08. (RCC road 150m with RCC Drain 150m).	✓		m	300	40	✓	✓		2019	2020	✓		✓	

ইবন কাসিম
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস. হোসেন
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			T meline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-08113															
143	NCC-19-20-Pkg-W33 R-09108&09109 D-09109	Construction of RCC Road & Drain from Jobo nirman to Fatulla Stadium ending boundary of NCC& from Kudus Miar mill to Rabbania madrasa via south side of Modina Mosque in Ward No-09. (RCC road 1415m with RCC Drain 1500m).	✓		m	2915	470	✓	✓		2019	2020	✓		✓	
144	NCC-19-20-Pkg-W34 R-08108	Construction of BC Road (Plant Method) From Chowdhury bari bus stand to Tatkhana primary school (Ch: 0+00 to 2+500m) in Ward No-08.	✓		m	2500	105	✓	✓		2019	2020	✓		✓	
145	NCC-19-20-Pkg-W34 R-09110	Construction of BC Road (Plant Method) From ward no-9 Jalkuri bus stand to 2 no bus stand at ward no-08 (Ch: 0+00 to 3+500m).	✓		m	3500	141	✓	✓		2019	2020	✓		✓	
146	NCC-19-20-Pkg-W34 R-09111	Construction of BC Road (Plant Method) From jalkuri taltola to WAPDA canal road (Ch: 0+00 to 2+200m) in Ward No-08.	✓		m	2200	86	✓	✓		2019	2020	✓		✓	
147	NCC-19-20-Pkg-W35 R-09111	Construction of RCC Road&Drain from Modhongonj Paira chottor to Asrayon(shelter) project& Construction of RCC Ghatla at pond in Ward No-19. (RCC road 600m with RCC Drain 620m&Ghatla 6m).	✓		m	1226	237	✓	✓		2019	2020	✓		✓	
148	NCC-19-20-Pkg-W35 R-09103	Construction of RCC Road&Drain from LC road to Auto rice mill (Ch: 0+00 to 0+200m in Ward No-19. (RCC road 200m with RCC Drain 200m).	✓		m	400	77	✓	✓		2019	2020	✓		✓	

(জীবন কৃষ্ণ সর্কার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন

24
এ.এস.এম. মাহিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Fossain
Executive Engineer
Narayanganj Corporation

21
মোঃ আশরাফুল ইসলাম
ইন্সপেক্টর প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-09103															
149	NCC-19-20-Pkg-W36 R-19104	Repairing of BC Road (by Plant Method) From Modongonj via modonpur road to Santinogor Paira chottor in Ward No-19.		✓	m	1350	79	✓	✓		2019	2020	✓		✓	
150	NCC-19-20-Pkg-W36 R-19105	Repairing of BC Road (by Plant Method) From MN Gosal Tikkar junction to Modongonj Graveyard via Bot-tola in Ward No-19.		✓	m	1125	44	✓	✓		2019	2020	✓		✓	
151	NCC-19-20-Pkg-W36 R-19106	Repairing of BC Road (by Plant Method) LC road in Ward No-19.		✓	m	1650	48	✓	✓		2019	2020	✓		✓	
152	NCC-19-20-Pkg-W36 R-19107	Repairing of BC Road (Plant Method) From LC road to Santinogor Asrayon project in Ward No-19.		✓	m	810	24	✓	✓		2019	2020	✓		✓	
153	NCC-19-20-Pkg-W36 R-20104	Repairing of BC Road (Plant Method) From Modongonj via modonpur road to Sonakanda bazar in Ward No-20.		✓	m	2752	103	✓	✓		2019	2020	✓		✓	
154	NCC-19-20-Pkg-W36 R-20105	Repairing of BC Road (Plant Method) From Farajikanda to Dori Sonakanda junction point in Ward No-20.		✓	m	600	20	✓	✓		2019	2020	✓		✓	
155	NCC-19-20-Pkg-	Repairing of BC Road (Plant Method) Rupali Residential area in Ward No-21.		✓	m	2570	74	✓	✓		2019	2020	✓		✓	

(জীবন কৃষ্ণকামের)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. শহীদুল রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

25

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	W36 R-21102															
156	NCC-19-20-Pkg-W36 R-21103	Rpairing of BC Road (Plant Method) Bondor Thana Road in Ward No-21.		✓	m	720	21	✓	✓		2019	2020	✓			✓
157	NCC-19-20-Pkg-W36 R-21104	Repairing of BC Road (Plant Method) Babupara road in Ward No-21.		✓	m	410	18	✓	✓		2019	2020	✓			✓
158	NCC-19-20-Pkg-W36 R-21105	Repairing of BC Road (Plant Method) Salch Nogor road in Ward No-21.		✓	m	655	22	✓	✓		2019	2020	✓			✓
159	NCC-19-20-Pkg-W37 R-21106 D-21106	Construction of RCC Road & Drain from Sonakanda Graveyard to Modongonj-Monohorpur Road in Ward No-21. (RCC road 967m with RCC Drain 967m).	✓		m	1934	256	✓	✓		2019	2020	✓			✓
160	NCC-19-20-Pkg-W37 R-21107 D-21107	Construction of RCC Road & Drain Rupali residential areas secondary road (Shaka road) in Ward No-21. (RCC road 1350m with RCC Drain 1400m).	✓		m	2750	397	✓	✓		2019	2020	✓			✓
161	NCC-19-20-Pkg-W37 R-22103 D-22103	Construction of RCC Road & Drain from Ajhar Uddin house-HMSen road ToYounus shaabs house in Ward No-22. (RCC road 250m with RCC Drain 250m).	✓		m	500	66	✓	✓		2019	2020	✓			✓

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন

26
এ.এস.এম. সৈয়দ রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Fossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
162	NCC-19-20-Pkg-W37 R-23102 D-23102	Construction of RCC Road & Drain from Bagbari Muktar miar Bari to Bugbari Mosjid in Ward No-23. (RCC road 350m with RCC Drain 350m).	✓		m	700	127	✓	✓		2019	2020	✓		✓	
163	NCC-19-20-Pkg-W37 R-23103 D-23103	Construction of RCC Road & Drain Akrapur Govt. primary school side residential areas secondary road in Ward No-23. (RCC road 750m with RCC Drain 750m).	✓		m	1500	216	✓	✓		2019	2020	✓		✓	
164	NCC-19-20-Pkg-W38 D-24103	Construction of RCC Drain from Dewli Chorapara mosjid south side to Boktarkandi road (Ch: 0+00to 0+550m) in Ward No-24. (RCC Drain 550m).	✓		m	550	94	✓	✓		2019	2020	✓		✓	
165	NCC-19-20-Pkg-W38 R-25102 D-25102	Construction of RCC Road& Drain from South Lakhonkhola Madrasha road to Highway department road via Mubarak house (Ch: 0+00 to 0+700m) in Ward No-25. (RCC road 700m with RCC Drain 705m).	✓		m	1405	202	✓	✓		2019	2020	✓		✓	
166	NCC-19-20-Pkg-W39 R-26102 D-26102	Construction of RCC Road& Drain from Sonar char main road to South Dakeshory Mosjid via Dakeshory bazar in Ward No-26. (RCC road 300m with RCC Drain 300m).	✓		m	600	80	✓	✓		2019	2020	✓		✓	
167	NCC-19-20-Pkg-W39	Construction of RCC Road& Drain Islambug residential areas secondary road in Ward No-26.	✓		m	660	88	✓	✓		2019	2020	✓		✓	


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	R-24104 D-24104	(RCC road 330m with RCC Drain 330m).														
168	NCC-19-20-Pkg-W39 R-27101 D-27101	Construction of RCC Road& Drain from Kuri para Bot-tola to Motiur rahman house in Ward No-27. (RCC road 300m with RCC Drain 300m).	✓		m	600	104	✓	✓		2019	2020	✓		✓	
169	NCC-19-20-Pkg-W39 R-27103 D-27103	Construction of RCC Road& Drain from Horipur pacca road to Bongo Shason road via Karim Matbor house (Ch: 0+00 to 0+410m) in Ward No-27. (RCC road 400m with RCC Drain 410m).	✓		m	810	117	✓	✓		2019	2020	✓		✓	
170	NCC-19-20-Pkg-W39 R-27104 D-27104	Construction of RCC Road& Drain from Horipur road Jahangir house to Shah Jalal house (Ch: 0+00 to 0+260m) in Ward No-27. (RCC road 260m with RCC Drain 260m).	✓		m	520	75	✓	✓		2019	2020	✓		✓	
171	NCC-19-20-Pkg-W40 R-27105 D-27105	Construction of RCC Road& Drain from Bongo Shason PDB road (Partex new factory) to west side Shitolakha River via Bongo Shason graveyard in Ward No-27. (RCC road 620m with RCC Drain 620m).	✓		m	1240	187	✓	✓		2019	2020	✓		✓	
172	NCC-19-20-Pkg-W40 R-27106 D-27106	Construction of RCC Road& Drain from Road and Highway department road to Fulhar road in Ward No-27. (RCC road 500m with RCC Drain 600m).	✓		m	1100	145	✓	✓		2019	2020	✓		✓	

(জীবন স্মরণ)
সহকারী প্রকৌশলী (সিভিল)
নারায়নগঞ্জ সিটি কর্পোরেশন
নারায়নগঞ্জ

এ.এস.এম. শিউর রহমান-28
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
173	NCC-20-21-Pkg-W44 R-02117 D-02117	Construction of RCC Road& Drain from Mizmizi TC road to Highway road via kather pool (Ch: 0+00 to 0+800m) in Ward No-02. (RCC road 800m with RCC Drain 800m).	✓		m	1600	273	✓	✓		2020	2021	✓		✓	
174	NCC-20-21-Pkg-W44 R-03110 D-03110	Construction of RCC Road& Drain from Sanarpar new Mohollaha A blocks various connecting road in Ward No-03. (RCC road 1100m with RCC Drain 1100m).	✓		m	2200	288	✓	✓		2020	2021	✓		✓	
175	NCC-20-21-Pkg-W44 R-04105 D-04105	Construction of RCC Road& Drain from Siddirgonj Bagan bari to EPZconnecting road (Ch: 0+00 to 0+600m) in Ward No-04. (RCC road 600m with RCC Drain 600m).	✓		m	1200	164	✓	✓		2020	2021	✓		✓	
176	NCC-20-21-Pkg-W44 R-06106 D-06106	Construction of RCC Road& Drain from Sumil para rail line Mayer doa store to The house of Bacchu mia in Ward No-06. (RCC road 210m with RCC Drain 210m).	✓		m	420	55	✓	✓		2020	2021	✓		✓	
177	NCC-20-21-Pkg-W44 R-06107 D-06107	Construction of RCC Road& Drain from Sumil para Kashem Member house to Nur Modina Madrasha in Ward No-06. (RCC road 450m with RCC Drain 450m).	✓		m	900	118	✓	✓		2020	2021	✓		✓	
178	NCC-20-21-Pkg-W44 R-06108 D-06108	Construction of RCC Road& Drain from Padma road Bhuya Bari Zakir Store to South side RC drain in Ward No-06. (RCC road 150m with RCC Drain 150m).	✓		m	300	40	✓	✓		2020	2021	✓		✓	


 সহকারী প্রকৌশলী (সিটি)
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


 প্রকৌশলী
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
179	NCC-20-21-Pkg-W44 R-06109 D-06109	Construction of RCC Road& Drain from Padma road Momotaz Bhuyar Bari to Rupchan Bhuyar bari in Ward No-06. (RCC road 180m with RCC Drain 180m).	✓		m	360	55	✓	✓		2020	2021	✓		✓	
180	NCC-20-21-Pkg-W44 R-06110 D-06110	Construction of RCC Road& Drain from Bugpara Marma Stand rail line to Faruk Hossain house in Ward No-06. (RCC road 140m with RCC Drain 140m).	✓		m	280	37	✓	✓		2020	2021	✓		✓	
181	NCC-20-21-Pkg-W45 R-07105 D-07105	Construction of RCC Road& Drain from Kadomtoli west para to east side Hellal house (Ch: 0+00 to 0+650m) in Ward No-07. (RCC road 650m with RCC Drain 650m).	✓		m	1300	212	✓	✓		2020	2021	✓		✓	
182	NCC-20-21-Pkg-W45 R-07106 D-07106	Construction of RCC Road& Drain from College para DND Khal to Siddik house (Ch: 0+00 to 0+650m) in Ward No-07. (RCC road 650m with RCC Drain 650m).	✓		m	1300	184	✓	✓		2020	2021	✓		✓	
183	NCC-20-21-Pkg-W45 R-07107 D-07107	Construction of RCC Road& Drain from Kadomtoli Samsul Hoque house to Freedom Fighter Masjid (Ch: 0+00 to 0+300m) in Ward No-07. (RCC road 300m with RCC Drain 300m).	✓		m	600	87	✓	✓		2020	2021	✓		✓	
184	NCC-20-21-Pkg-W45 R-07108 D-07108	Construction of RCC Road& Drain from Godnile Noapara Habur House to Baitul Salam Jame Masjid(Ch: 0+00 to 0+280m) in Ward No-07. (RCC road 280m with RCC Drain 280m).	✓		m	560	81	✓	✓		2020	2021	✓		✓	
185	NCC-20-21-Pkg-W45 R-07109 D-07109	Construction of RCC Road& Drain from Godnile Noapara Satter house to SoforAli Bhuiya Bari (Ch: 0+00 to 0+240m) in Ward No-07.	✓		m	480	69	✓	✓		2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

30
এ.এস.এ. মিলিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফ ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(RCC road 240m with RCC Drain 240m).														
186	NCC-20-21-Pkg-W46 R-07110 D-07110	Construction of RCC Road& Drain from South Noapara Adamzi Nogor Graveyard to Yousuf house (Ch: 0+00 to 0+710m) in Ward No-07. (RCC road 710m with RCC Drain 710m).	✓		m	1420	204	✓	✓		2020	2021	✓		✓	
187	NCC-20-21-Pkg-W46 R-07111 D-07111	Construction of RCC Road& Drain from Kadomtoli middle west para Shaeb Bug Jame Mosjid to Shahin house (Ch: 0+00 to 0+630m) in Ward No-07. (RCC road 630m with RCC Drain 630m).	✓		m	1260	194	✓	✓		2020	2021	✓		✓	
188	NCC-20-21-Pkg-W46 R-07112 D-07112	Construction of RCC Road& Drain from Kadomtoli Mohsin house to North-West para jame Mosjid (Ch: 0+00 to 0+710m) in Ward No-07. (RCC road 710m with RCC Drain 710m).	✓		m	1420	204	✓	✓		2020	2021	✓		✓	
189	NCC-20-21-Pkg-W46 R-07113 D-07113	Construction of RCC Road& Drain from Kadomtoli North-West para Knit Concern Limited To Adomzi Talukder Tower (Ch: 0+00to 0+752m) in Ward No-07. (RCC road 752m with RCC Drain 752m).	✓		m	1504	249	✓	✓		2020	2021	✓		✓	
190	NCC-20-21-Pkg-W47 R-07114 D-07114	Construction of RCC Road& Drain from Kadomtoli Bridge To west side Mostofas House in Ward No-07. (RCC road 475m with RCC Drain 475m).	✓		m	950	173	✓	✓		2020	2021	✓		✓	
191	NCC-20-21-Pkg-W47 R-07115 D-07115	Construction of RCC Road& Drain from Kadomtoli College Road To Doctor Belayet house in Ward No-07. (RCC road 250m with RCC Drain 250m).	✓		m	500	66	✓	✓		2020	2021	✓		✓	


 (সিটি কর্পোরেশন)
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


 এ.এস.এম মশিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

31


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
192	NCC-20-21-Pkg-W47 R-07116 D-07116	Construction of RCC Road& Drain from Kadomtoli Gas line road Lotif miar bari To Sumchun Nahar house in Ward No-07. (RCC road 170m with RCC Drain 170m).	✓		m	340	45	✓	✓		2020	2021	✓		✓	
193	NCC-20-21-Pkg-W47 R-07117 D-07117	Construction of RCC Road& Drain from Kadomtoli Montu Miar Bari To Doctor Shamsul house in Ward No-07. (RCC road 150m with RCC Drain 150m).	✓		m	300	40	✓	✓		2020	2021	✓		✓	
194	NCC-20-21-Pkg-W47 R-07111 D-07111	Construction of RCC Road& Drain from Enayet Nogar jelepara road Maniker bari To North side Sumsul Miar bari in Ward No-08. (RCC road 250m with RCC Drain 250m).	✓		m	500	72	✓	✓		2020	2021	✓		✓	
195	NCC-20-21-Pkg-W47 R-08114 D-08114	Construction of RCC Road& Drain from Pathan toil Ail para graveyard To Enayet nogor mosjid(Ch:0+00 to 0+950m) in Ward No-08. (RCC road 950m with RCC Drain 950m).	✓		m	1900	271	✓	✓		2020	2021	✓		✓	
196	NCC-20-21-Pkg-W48 R-08115 D-08115	Construction of RCC Road& Drain from Donukunda Madina To Manna Mollar house (Ch:0+00 to 1+500m) in Ward No-08. (RCC road 1500m with RCC Drain 1500m).	✓		m	3000	425	✓	✓		2020	2021	✓		✓	
197	NCC-20-21-Pkg-W48 R-08116 D-08116	Construction of RCC Road& Drain from Enayet nogor school To Jelepara Lakhi bazar (Ch:0+00 to 0+752m) in Ward No-08. (RCC road 752m with RCC Drain 752m).	✓		m	1504	213	✓	✓		2020	2021	✓		✓	
198	NCC-20-21-Pkg-W48 R-08117 D-08117	Construction of RCC Road& Drain from Enayet nogor Mahedir bari To WAPDA Canal(Ch:0+00 to 0+410m) in Ward No-08. (RCC road 410m with RCC Drain 410m).	✓		m	820	117	✓	✓		2020	2021	✓		✓	


(জীবন কামাল সরকার)
সহকারী প্রকৌশলী
কার্যক্রম সচিব সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস. এম. মুন্সির রহমান 32
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
City Corporation

মোঃ আশরাফুল ইসলাম
অতিরিক্ত প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
199	NCC-20-21-Pkg-W49 R-09112 D-09112	Construction of RCC Road& Drain from Julkuri Abdur Nur Jame Masjid To Ferdous house (Ch:0+00 to 0+750m) in Ward No-09. (RCC road 750m with RCC Drain 750m).	✓		m	1500	245	✓	✓		2020	2021	✓		✓	
200	NCC-20-21-Pkg-W50 R-09113 D-09113	Construction of RCC Road& Drain from julkuri Uttor para Firoz School To Maulana Abdul Hannan House(Ch:0+00 to 1+650m) in Ward No-09. (RCC road 1650m with RCC Drain 1650m).	✓		m	3300	519	✓	✓		2020	2021	✓		✓	
201	NCC-20-21-Pkg-W51 R-09114 D-09114	Construction of RCC Road& Drain from Julkuri Naiter par mor To South Canal&East side RK Greenland Park(Ch:0+00 to 2+250m) in Ward No-09. (RCC road 2250m with RCC Drain 500m).	✓		m	2750	410	✓	✓		2020	2021	✓		✓	
202	NCC-20-21-Pkg-W52 R-09115 D-09115	Constructions of RCC Road& Drain from Julkuri Amtola intersection To Julkuri open Bazar in Ward No-09. (RCC road 2250m with RCC Drain 1200m).	✓		m	3450	565	✓	✓		2020	2021	✓		✓	
203	NCC-20-21-Pkg-W53 R-09116 D-09116	Construction of RCC Road& Drain from Julkuri Modugor Mojibor poultry firm To WAPDA Canal (Ch: 0+00 to 2+00m) in Ward No-09. (RCC road 2000m with RCC Drain 100m).	✓		m	2100	392	✓	✓		2020	2021	✓		✓	
204	NCC-20-21-Pkg-W53 R-09117 D-09117	Construction of RCC Road& Drain from Julkuri Khilpara hazi Nuroj jaman houseTo Gopur house (Ch:0+00 to 0+380m) in Ward No-09. (RCC road 380m with RCC Drain 380m).	✓		m	760	109	✓	✓		2020	2021	✓		✓	
205	NCC-20-21-Pkg-W53	Construction of RCC Road& Drain from Julkuri Uttorpara Shahab uddin shah miar bari	✓		m	1100	188	✓	✓		2020	2021	✓		✓	


সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


এ.এস.এ. সিটির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)		Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation
	R-09118 D-09118	To Jamia Furkania Siddikia Madrasha Via Mizan House in Ward No-09. (RCC road 550m with RCC Drain 550m).													
206	NCC-20-21-Pkg-W54 R-09119 D-09119	Construction of RCC Road& Drain from Julkuri Sayod bari jora pond To Boshir Ahmed House (Ch:0+00 to 0+750m) in Ward No-09. (RCC road 750m with RCC Drain 750m).	✓		m	1500	216	✓	✓		2020	2021	✓		✓
207	NCC-20-21-Pkg-W54 R-09120 D-09120	Construction of RCC Road& Drain from Julkuri Amtola Khurshed houseTo Jorj miar bari (Ch: 0+00 to 0+515m) in Ward No-09. (RCC road 515m with RCC Drain 515m).	✓		m	1030	148	✓	✓		2020	2021	✓		✓
208	NCC-20-21-Pkg-W54 R-09121 D-09121	Construction of RCC Road& Drain from Julkuri Karaitola kobir house Mohi uddin house& south side Rosuler bari(Ch:0+00 to 0+540m) in Ward No-09. (RCC road 540m with RCC Drain 540m).	✓		m	1080	156	✓	✓		2020	2021	✓		✓
209	NCC-20-21-Pkg-W54 R-09122 D-09122	Construction of RCC Road& Drain from Julkuri West para high school To Contractar malck house (Ch:0+00 to 0+220m) in Ward No-09. (RCC road 220m with RCC Drain 220m).	✓		m	440	64	✓	✓		2020	2021	✓		✓
210	NCC-20-21-Pkg-W55 R-09123 D-09123	Construction of RCC Road& Drain from Kafu miar house at Matbor Bazar Road To Allama Jame Masjid(Ch:0+00 to 0+800m) in Ward No-09. (RCC road 800m with RCC Drain 800m).	✓		m	1600	262	✓	✓		2020	2021	✓		✓
211	NCC-20-21-Pkg-W55 R-09124 D-09124	Construction of RCC Road& Drain from Ambia Garment To Akbor house (Ch:0+00 to 1+100m) in Ward No-09. (RCC road 900m with RCC Drain 1100m).	✓		m	2000	313	✓	✓		2020	2021	✓		✓

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


এ.এস.এম. হকের রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Lionor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
212	NCC-20-21-Pkg-W56 R-09125 D-09125	Construction of RCC Road& Drain from Nurul Amir house at Bisti Dara Road To Roshid mar house (Ch:0+00 to 1+310m) in Ward No-09. (RCC road 1310m with RCC Drain 1310m).	✓		m	2620	420	✓	✓		2020	2021	✓		✓	
213	NCC-20-21-Pkg-W57 R-09126 D-09126	Construction of RCC Road& Drain from Khalpar Khirrot Ali road To Abdul Malek Master house (Ch: 0+00 to 1+300m) in Ward No-09. (RCC road 1300m with RCC Drain 1300m).	✓		m	2600	435	✓	✓		2020	2021	✓		✓	
214	NCC-20-21-Pkg-W58 R-19108	Development of RCC Road at Modongonj Launch Ghat in Ward No-19. (RCC road 110m with RCC Ghatla 6m).	✓		m	116	64	✓	✓		2020	2021	✓		✓	
215	NCC-20-21-Pkg-W58 R-21108 D-21108	Construction of RCC Road& Drain from Kamal Master house at Enayet nogor To Samsul Houqe house in Ward No-21. (RCC road 500m with RCC Drain 500m).	✓		m	1000	144	✓	✓		2020	2021	✓		✓	
216	NCC-20-21-Pkg-W58 R-21109 D-21109	Construction of RCC Road& Drain from Aminul Islam Shaheb house at Shahi Masjid Road To Modonpur road via Modon Gonj Road in Ward No-21. (RCC road 450m with RCC Drain 450m).	✓		m	900	136	✓	✓		2020	2021	✓		✓	
217	NCC-20-21-Pkg-W58 R-20106 D-20106	Construction of RCC Road& Drain from KSN road To Shitolakha river-(East side of Sonakanda Bazar) in Ward No-20. (RCC road 300m with RCC Drain 300m).	✓		m	600	87	✓	✓		2020	2021	✓		✓	


সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


এ.এস.এম. মাহমুদ রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

35


Md. Asgor Hossain
Executive Engineer-
Narayanganj City Corporation


মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
218	NCC-20-21-Pkg-W58 R-20107 D-20107	Construction of RCC Road& Drain from Mahmud nogor KSN road To Kurshed miar Bari in Ward No-20. (RCC road 200m with RCC Drain 200m).	✓		m	400	53	✓	✓		2020	2021	✓		✓	
219	NCC-20-21-Pkg-W59 R-20108	Construction of BC Road from WASA office To Modonpur via Modongonj in Ward No-20. (BC road 500m).	✓		m	500	16	✓	✓		2020	2021	✓		✓	
220	NCC-20-21-Pkg-W59 R-23104 R-23105 R-23106 R-23107	Repairing of BC Road (plant Method) from Modongonj Power Greed To T hossain road (Ch: 0+00 to 4+850m in Ward No-19 to23. (BC road 4850m).		✓	m	4850	554	✓	✓		2020	2021	✓		✓	
221	NCC-20-21-Pkg-W59 R-22104	Repairing of BC Road (plant Method) from 1 no.ghat To Freedom Fighter Office (Ch: 0+00 to 0+410m) in Ward No-22. (BC road 410m).		✓	m	410	33	✓	✓		2020	2021	✓		✓	
222	NCC-20-21-Pkg-W59 R-22105	Construction of Road (By BC Method) from S.S.Saha road To River par (Ch: 0+00 to 1+50m) in Ward No-22. (BC road 1055m).	✓		m	1055	43	✓	✓		2020	2021	✓		✓	
223	NCC-20-21-Pkg-W59 R-23108	Repairing of BC Road (plant Method) from Khan bari MorToModonpur road via Modongonj (Ch: 0+00 to 0+810m) in Ward No-23. (BC road 810m).		✓	m	810	25	✓	✓		2020	2021	✓		✓	
224	NCC-20-21-Pkg-W59	Repairing of BC Road (plant Method) from Ali Ahmad Chunka Road To bugbari modonpur road via Modongonj&Ispahani		✓	m	2872	98	✓	✓		2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নরায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নরায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
সহকারী প্রকৌশলী
নরায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	R-23109	Ghat (Ch: 0+00 to 1+752m) in Ward No-23. (BC road 2872m).														
225	NCC-20-21-Pkg-W60 R-23110 D-23110	Construction of RCC Road& Drain from Nobigonj girl school side To Modonpur road via Modongonj in Ward No-23. (RCC road 1150m with RCC Drain 1150m).	✓		m	2300	331	✓	✓		2020	2021	✓		✓	
226	NCC-20-21-Pkg-W60 R-24105 D-24105	Construction of RCC Road& Drain from Kaitakhali jame Masjid Lokhonkhola road To West side Shitolokha river in Ward No-24. (RCC road 300m with RCC Drain 752m).	✓		m	1052	162	✓	✓		2020	2021	✓		✓	
227	NCC-20-21-Pkg-W60 R-26103 D-26103	Construction of RCC Road& Drain from Sonachora main road To Ramnogor junction road in Ward No-26. (RCC road 320m with RCC Drain 350m).	✓		m	670	85	✓	✓		2020	2021	✓		✓	
228	NCC-20-21-Pkg-W61 R-22106 D-22106	Construction of RCC Road& Drain from Bondor Khursed house To Babul Dali Shaheber Bari (Ch: 0+00 to 0+300m) in Ward No-22. (RCC road 300m with RCC Drain 300m).	✓		m	600	87	✓	✓		2020	2021	✓		✓	
229	NCC-20-21-Pkg-W61 R-23111	Construction of RCC Road from Nobigonj boro jame masjid To Shitolokha river (Banargy Dock Ghat) road in Ward No-23. (RCC road 150m).	✓		m	150	19	✓	✓		2020	2021	✓		✓	
230	NCC-20-21-Pkg-W61 R-24105 D-24105	Construction of RCC Road& Drain from Kaitakhali Selim miar bari To Kalachan mias house in Ward No-24. (RCC road 370m with RCC Drain 370m).	✓		m	740	98	✓	✓		2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. শিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
231	NCC-20-21-Pkg-W61 R-24106 D-24106	Construction of RCC Road& Drain from Kaitakhali Ruhul Amin Sikdar house To Ainal Houque Sikder house in Ward No-24. (RCC road 200m with RCC Drain 200m).	✓		m	400	48	✓	✓		2020	2021	✓		✓	
232	NCC-20-21-Pkg-W61 R-24107 D-24107	Construction of RCC Road& Drain from Amirabad road To Dewli graveyard via Sofi Miara house in Ward No-24. (RCC road 400m with RCC Drain 400m).	✓		m	800	105	✓	✓		2020	2021	✓		✓	
233	NCC-20-21-Pkg-W61 R-24108 D-24108	Construction of RCC Road& Drain from Boktarkandi Sadek Alis house To Sitolohha river in Ward No-24. (RCC road 220m with RCC Drain 220m).	✓		m	440	58	✓	✓		2020	2021	✓		✓	
234	NCC-20-21-Pkg-W61 R-22109 D-22109	Construction of RCC Road& Drain from Nobigonj T hossain road To S.I. road in Ward No-24. (RCC road 200m with RCC Drain 200m).	✓		m	400	58	✓	✓		2020	2021	✓		✓	
235	NCC-20-21-Pkg-W61 R-24110	Construction of RCC Road at Dowli land office west side Shitolokha river side area in Ward No-24. (RCC road 120m & Ghatla 6m).	✓		m	126	61	✓	✓		2020	2021	✓		✓	
236	NCC-20-21-Pkg-W61 R-25103 D-25103	Construction of RCC Road& Drain from North Lokhonkhola govt. primary school back side To Billal house via Shah Alams house in Ward No-25. (RCC road 470m with RCC Drain 470m).	✓		m	940	137	✓	✓		2020	2021	✓		✓	
237	NCC-20-21-Pkg-W62 R-25104 D-25104	Construction of RCC Road& Drain from Lokhonkhola Akter house To Munshi Bari Mosjid in Ward No-25. (RCC road 380m with RCC Drain 380m).	✓		m	760	110	✓	✓		2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এস মাসুদ রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

38

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
238	NCC-20-21-Pkg-W62 R-26104 D-26104	Construction of RCC Road& Drain from Bugpara Renur bari To Sonachona main road in Ward No-26. (RCC road 350m with RCC Drain 350m).	✓		m	700	102	✓	✓		2020	2021	✓		✓	
239	NCC-20-21-Pkg-W62 R-26105 D-26105	Construction of RCC Road& Drain from Ramnogor main road To Billal Afjals house in Ward No-26. (RCC road 390m with RCC Drain 390m).	✓		m	780	113	✓	✓		2020	2021	✓		✓	
240	NCC-20-21-Pkg-W62 R-26106 D-26106	Construction of RCC Road& Drain from Ramnogor Shah Alir bari To Abul kashems house in Ward No-26. (RCC road 350m with RCC Drain 350m).	✓		m	700	93	✓	✓		2020	2021	✓		✓	
241	NCC-20-21-Pkg-W62 R-26107 D-26107	Construction of RCC Road& Drain from Dakessory hasan miar bari To Halimer Bari in Ward No-26. (RCC road 200m with RCC Drain 200m).	✓		m	400	53	✓	✓		2020	2021	✓		✓	
242	NCC-20-21-Pkg-W62 R-26108 D-26108	Construction of RCC Road& Drain from Bongon Nurul islam bari To Batens house in Ward No-26. (RCC road 250m with RCC Drain 250m).	✓		m	500	73	✓	✓		2020	2021	✓		✓	
243	NCC-20-21-Pkg-W62 R-26109 D-26109	Construction of RCC Road& Drain from Bongon Hosener bari To Zakirs house in Ward No-26. (RCC road 200m with RCC Drain 200m).	✓		m	400	58	✓	✓		2020	2021	✓		✓	
244	NCC-KPFI D-01-W1	i)Construction of RCC Road & Drain from Mizmizi TC road Mohazon vila to paglabari Boshir uddinn house in ward no.01	✓		m	600	375			GOB & NCC	2020	2021	✓		✓	

উপস্থিত কাজের সর্বস্বত্ব
নগর কর্তৃক সংরক্ষিত
নগরায়ণ ও সিটি কর্পোরেশন
নগরায়ণ ও সিটি কর্পোরেশন

এ.এস.এম. হোসেন
সহকারী প্রকৌশলী
নগরায়ণ ও সিটি কর্পোরেশন

39

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
অতিরিক্ত প্রকৌশলী
নগরায়ণ ও সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓/Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
		(RCC road 330m with RCC Drain 270m).															
	NCC-KPFI D-01-W1	ii) Construction of RCC Road & Drain from Mizmizi TC road Mozib fashion to Khorshed Patoary house in ward no-01 (RCC road 310m with RCC Drain 210m).			m	520											
		iii) Construction of RCC Road & Drain at Painadi new moholla back side of Fulcolly school in ward no-01. (RCC road 240m with RCC Drain 200m).	✓		m	440			GOB & NCC	2020	2021	✓			✓		
		iv) Improvement of RCC Road & Drain Donuhazi Graveyard in ward no-01. (RCC road 350m with RCC Drain 200m).					550										
245	NCC-KPFI D-01-W2	i) Construction of RCC Road & Drain from Mr. Altaf house to Mr. Fayaz & Matataz house in ward no.02 (RCC road 100m with RCC Drain 200m).															
		ii) Construction of RCC Road & Drain from Mr. Abul Hasain house to Mr. Litif & Rafique house in ward no.02 (RCC road 180m with RCC Drain 180m).	✓		m	1040	317			GOB & NCC	2020	2021	✓			✓	
		iii) Construction of RCC Road & Drain from Mr. Mostafa Member															

(জীবন কাল)
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন
নারায়নগঞ্জ

এ.এস.এম. মতিউর রহমান 40
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		fishery to Mr. Matin house via Rupayan bridge in ward no.02 (RCC road 320m with RCC Drain 320m).														
		iv) Construction of RCC Road & Drain from South para Koba Moszid to Mr. Nazir house in ward no.02 (RCC road 220m with RCC Drain 220m).	✓		m					GOB & NCC	2020	2021	✓		✓	
		v) Construction of RCC Road & Drain from Kamal hazi Moszid to Khalpar in ward no.02 (RCC road 220m with RCC Drain 220m).														
246	NCC-KPFI D-01-W3	i)Construction of RCC Road & Drain from Atrash house to Mr. Hazrat house via salimullah house in ward no.02 (RCC road 225m with RCC Drain 225m).														
		ii) Construction of RCC Road & Drain from Mr. Mobarak house to Kashem ali Moszid via hezera market in ward no.02 (RCC road 210m with RCC Drain 210m).	✓		m	1790	276			GOB & NCC	2020	2021	✓		✓	
		iii)Construction of RCC Road & Drain from) Mr. Sahidullah house to Mr. Delwer house in ward no.02 (RCC road 150m with RCC Drain 150m).														


 (জীবন কবির সরকার)
 সহকারী প্রকৌশলী (সিটি)
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


 এ.এস.এ. মশিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

41


 Md. Asghor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓/Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iv) Construction of RCC Road & Drain from Mrs. Dr.Jahura house to Mr.Ali Ahmed house in ward no.02 (RCC road 150m with RCC Drain 150m).														
		v) Construction of RCC Road & Drain from Mr. Sharif Member house to Mr. Rafu hazi house in ward no.02 (RCC road 160m with RCC Drain 160m).														
247	NCC-KPFI D-01-W4	i)Construction of RCC Road & Drain from Mizmizi Matin sharak Chistiya bakery to khalpar Engineer Khayer house in ward no.02 (RCC road 220m with RCC Drain 220m). ii) Construction of RCC Road & Drain from Mr. Ohid house to Mr. Abul hossain house and Mr.Fazlur Rahman house to Dulal house in wardno.02 (RCC road 125m with RCC Drain 125m). iii)Construction of RCC Road & Drain Mizmizi TC road to Bismillah Auto door in ward no.02 (RCC road 165m with RCC Drain 165m). iv) Construction of RCC Road & Drain from Mr. Masud house to Fulchand house in ward no.02	✓		m	1520	232			GO3 & NCC	2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


এ.এস.এম. নূরুজ্জামান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

42

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
ভূবায়নিক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(RCC road 250m with RCC Drain 250m).														
248	NCC-KPFI D-01-W5	i)Construction of RCC Road & Drain from Mr. Hazrat house wooden bridge to Latu madber old house in wardno.02 (RCC road 300m with RCC Drain 300m). ii) Construction of RCC Road & Drain from Danu hazi Maszid to Mosharaf house in ward no.02 (RCC road 200m with RCC Drain 200m). iii)Construction of RCC Road & Drain from Mr. Amin house to Mrs. Jahanara house in ward no.02 (RCC road 180m with RCC Drain 180m).	✓		m	1360	207			GOB & NCC	2020	2021			✓	
249	NCC-KPFI D-01-W6	i)Construction of RCC Road & Drain from Kandapara Mr.Shukkur house to Madina Maszid in ward no.02 (RCC road 220m with RCC Drain 220m). ii) Construction of RCC Road & Drain from Mr.Hafez Nurnabi house to Mr. Ekhlas mia house in ward no.02 (RCC road 200m with RCC Drain 200m).	✓		m	840	128			GOB & NCC	2020	2021			✓	
250	NCC-KPFI D-01-	i) Improvement of road by BC from Painadi new moholla to north line DND khal in ward no.-01 (BC road 4575m).		✓	m	1711 9	773			GOB & NCC	2020	2021	✓		✓	


 (কী বন কী বন)
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ


 এ.এস.এ. হোসেন
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

43


Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time line		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	W7	ii) Improvement of road by BC from Mojib bagh Canalpar to WAPDA canal via Batenpara Alamin Nagar with connecting link road in ward no.-01(BC road 3210m).														
		iii) Improvement of road by BC from Hirajheel road to Wapda Canal par Road via central jame Mosjid in ward-01. (BC road 1700m).														
		iv) Improvement of road by BC from TC Road to North Direction Up to Hirajheel Main Road via 3 & 4 no-goli in ward no.-01 (BC road 2275m).														
		v) Improvement of road by BC from Mizmizi Taltola to Painadi North side via Alamgir Bhuiyan house in ward no-1 (BC road 1251m).														
		vi) Improvement of road by BC from Batenpara Mr. Taher house to Graveyard mosjid via Eidgah math & Ideal school,Shahi mosjid to Mr. Chan Badshah house, Hirahjeel main road to Giasuddin Islamic model school Goli no 02 in ward no-01. (BC road 1062m).														

(জীবন রক্ষক পরিকল্পনা)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এম মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
		vii) Improvement of road by BC from Abdul Ali house to Matin Hujur house, Rowshan Chairman house to South direction Batenpara, Batenpara Wapda canal par chowrasta to south direction Namarchar Bil raea in ward No-01. (BC road 2382m).															
		viii) Improvement of road by BC from Mizmizi TC road to WAPDA canal par road via madrasha in ward no-1 (BC road 700m).															
251	NCC-KPFI D-01-W8	i) Improvement of road by BC from Kandapara more to Wapda canal with 4 link in ward no-02 (BC road 1348m).															
		ii) Improvement of road by BC from TC road Abdul Ali Pool to Southpara Canal with link in Ward no- 02. (BC road 1146m).															
		iii) Improvement of road by BC from TC road to Kandapara via Chowdhuripara more in Ward no-02. (BC road 1355m).		✓	m	1419 5	786		GOB & NCC	2020	2021	✓		✓			
		iv) Improvement of road by BC from Mouchak bus stand to Books garden in Wardno-02. (BC road 2750m).															

(জীবন কবির সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. শিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

45

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		v) Improvement of road by BC from Mizmizi Madrasha Road Books Garden to South para bazar in Ward no-02. (BC road 1155m).														
		vi) Improvement of road by BC from Sahebpara Rahim market to Kandapara Mosque in ward no-2. (BC road 1545m).														
	NCC-KPFI D-01-W8	vii) Improvement of road by BC from Dhaka-Chittagong highway to Sahebpara canal via Nirapod school and Raj timber road in ward no-02 (BC road 2340m).														
		viii) Improvement of road by BC from Salu Haji steel mill to TC Road via Motaleb Haji house in ward no-02 (BC road 1395m).														
		ix) Improvement of road by BC from Madrasha road Sumya villa to Haji Ali house, Kandapara kordova school to Rahim member house via Majid house in ward no.-02. (BC road 746m).														
		x) Improvement of road by BC from Mouchak road to canalpar Ohid														

(জীবন কৃষ্ণ গাঙ্গুলী)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
উপসহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time line		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		house in ward no-2 (BC road 415m).														
252	NCC-KPFI D-01-W9	i) Improvement of road by BC from Muktarjheel different connecting road in ward no-02 (BC road 605m).														
		ii) Improvement of road by BC from Nurul Islam house to Siddik mia house, Shahebpara wapda canal to south line Mr. Arif house in ward no-02.(BC road 672m).		✓	m	5157	351			GOB & NCC	2020	2021	✓		✓	
		iii) Improvement of road by BC from TC road to north direction Dhaka-Chittagong highway in ward no.-02 (BC road 1170m).														
		iv) Improvement of road by BC from siddhirgonj pool to Abdul Ali pool in ward no-01 & 02. (BC road 1400m, Walk way-370m, Side Drain-210m, Boundary wall-210m, Dead body washing room-6, Plantation-100m).														
		v) Development of Madaninagar graveyard in ward no-03 (Walk way-120m, Side Drain-100m, Boundary wall-100m, Dead body washing room-6, Plantation-100m).														


 জীবন কল্যাণ প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


 এ.এস.এম. রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

47


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
253	NCC-KPFI D-01-W10	i) Construction of RCC Road & Drain from Nemaikashari bank colony Mr.Mazammal haque house to Mr. Wadud house in ward no-03 (RCC road 1150m with RCC Drain 300m).														
		ii) Construction of RCC Road & Drain from Nemaikashari Fazlul haque shop to Sanarpar Mozibur rahman house with connecting road in ward no-03 (RCC road 1400m with RCC Drain 1400m).	✓		m	5830	888			GOB & NCC	2020	2021	✓		✓	
		iii) Construction of RCC Road & Drain from Nemaikashari Abdul Matin Master Saw mill to Bagmara Shamsul house with connecting road in ward no-03 (RCC road 365m with RCC Drain 365m).														
254	NCC-KPFI D-01-W11	i) Improvement of road by BC from Rasulbug Nikkon packaging wapda canal to Dairy firm Wapda canal in ward no-03 (BC road 1471m).														
		ii) Improvement of road by BC from Muktinagar haque super market to Abu sayed patowary house via Darul arkam mosque, Mukti nagar Mr. Atil house to Dhaka-Chitagang high way		✓	m	8213	396			GOB & NCC	2020	2021	✓		✓	

(জীৱন কাম সঞ্চালক)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মশিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

48

Md. Asgor Hossain
Executive Engineer
City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timelire		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		via capital school in ward no.-03. (BC road 3982m).														
		iii) Improvement of road by BC from Mouchak Bus Stand to Nimaikasari bazar in ward no-3. (BC road 310m).														
		iv) Improvement of road by BC from Sanarpar to east Nimaikashari connecting road and Mouchak Basstand to Madani Nagar Chowrasta in ward no-3. (BC road 2450m).														
255	NCC-KPFI D-01-W12	i) Improvement of road by BC from Muktinagar khanka Moszid to Golakata bridge & Madaninagar chourasta in ward no-03. (BC road 2607m).		✓	m	7482	436			GOB & NCC	2020	2021	✓			✓
		ii) Improvement of road by BC from Sanarpar bus stand to Madaninagar chowrasta with link road in ward no-03.(BC road 4875m).														
256	NCC-KPFI D-01-W13	i) Improvement of road by BC from Shimrail road to Shitalakyha river with link in ward no-04. (BC road 1338m).		✓	m	4708	253			GOB & NCC	2020	2021	✓			✓
		ii) Improvement of road by BC from Rail line Mosque to Nure bagejannat Mosque in ward no-4														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন
নারায়নগঞ্জ।

এ.এস.এম. হোসেন
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

49

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
অতিরিক্ত প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(BC road 480m).														
		iii) Improvement of road by BC from Rahim house to Baitul mamur jame masjid road and Siddhirganj housing to Awlabon road in ward no-4. (BC road 545m).														
		iv) Improvement of road by BC from Dhaka-Chittaganj highway Tiger rolling mills to Shimrail Danish mohr in ward no:-04 (BC road 2345m).														
257	NCC-KPFI D-01-W14	i) Improvement of road by BC from Bottala to Shitalakyha river , shailo road and Amtala more with link in ward no-05. (BC road 2597m).														
		ii) Improvement Sailo road Eidgha in ward no-05. (Boundary wall-300m,Walk way-160m, Side Drain-210m, Earth Filling-60m, Plantation-150m).		✓	m	4189	258			GOB & NCC	2020	2021	✓		✓	
		iii)Improvement Sayedppara Graveyard in ward no-08. (Walk way-300m,Side Drain-152m, Boundary wall-160m, Dead body washing room-6, Plantation-100m).														

(জীবন কৃষ্ণ সিকান্দার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম.উল হক
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

50

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
258	NCC-KPFI D-01-W15	<p>i) Improvement of road by BC from At Shonamiya bazar Road, Natun bazer road starting from EPZ road to EPZ boundary wall, in Ward no-06. (BC road 1495m).</p> <p>ii) Improvement of road by BC from Siddhirganj SO road (Ali Akkass house) to shumilpara (Jaynal house) in ward no-6. (BC road 650m).</p> <p>iii) Improvement of road by BC from Sumilpara moonlight germents to rail line with link in ward no-6 (BC road 1100m).</p> <p>iv) Improvement of road by BC from Kadamtoly WAPDA Canal near the H/O Mr. Hannan Kazi to Kadamtoly Big pond side and Big pond side to DND Canal near Graveyard via Baitul Mamur & Baitul Aman Jame Mosque at Ward no-07. (BC road 475m).</p> <p>v) Improvement of road by BC from Kadamtoly Uttarpara DND Canal to</p>	✓	m	7421	431			GOB & NCC	2020	2021	✓		✓		

(স্বাক্ষরিত)

সহকারী প্রকৌশলী

নারায়নগঞ্জ সিটি কর্পোরেশন

নারায়নগঞ্জ।

এ.এস.এম. রহমান

সহকারী প্রকৌশলী

নারায়নগঞ্জ সিটি কর্পোরেশন

51

Md. Asgor Hossain

Executive Engineer


Narayanganj City Corporation


মোঃ আশরাফুল ইসলাম

তত্ত্বাবধায়ক প্রকৌশলী

নারায়নগঞ্জ সিটি কর্পোরেশন


SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		WAPDA Canal in ward no-7 (BC road 756m).														
		vi) Improvement of road by BC from Kadamtoly Nayapara Mr. Hajrat Ali house to Baropukur Aminul house via Mr. Oaseq house in ward no-07 (BC road 1445m).														
		vii) Goadnail Nayapara Vandary pool to Baganbari in ward no-07 BC road 510m).														
		viii) Improvement char Sumilpara Graveyard in ward no-06. (Walk way-100m,Side Drain-100m, Boundarywall-120m,Plantation-100m).														
		ix)Improvement BouBazer Graveyard in ward no-08. (Walk way-150m,Side Drain-160m, Boundarywall-160m,Dead body washing room-6, Plantation-100m).														
259	NCC-KPFI D-01-W16	i) Improvement of road by BC from Kadamtaly AEPZ road to WAPDA canal in ward no-07 (BC road 850m).		✓	m	5840	354			GOB & NCC	2020	2021	✓		✓	
		ii) Improvement of road by BC from Dhanokunda School north side to Jalkuri road in ward no-8. (BC road 665m).														


 (উপসচিব (সিটি কর্পোরেশন))
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।



 এ.এস.এম. মশিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


52


 Md. Anzor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iii) Improvement of road by BC from AEPZ road to Rail Line at Ward no-08.(Ch.0+00-0+220m). (BC road 220m).														
		iv) Improvement of road by BC from Dhanokunda Wapda Canal to Canal via Mrs. Bakul House at Ward no-08. (Ch.0+00-0+475.00m). (BC road 475m).														
		v) Improvement of road by BC from Pathantoli main road to graveyard by RCC in ward no-8. (BC road 630m).														
		vi) Improvement of road by BC from Goadnail Lal Dalan to Lucky Bazer in ward no-08 (BC road 2500m).														
		vii) Improvement of road by BC from South Danakunda AEPZ road to WAPDA canal road in ward no-08. (BC road 500m).														
260	NCC-KPFI D-01-W17	i) Improvement of road by BC from Tatkhana Moszid to Enayetnagar chowrasta in Ward no-08. (BC road 500m).		✓	m	6151	402			GOB & NCC	2020	2021	✓		✓	
		ii) Improvement of road by BC from Pathantoly primary school to Anayetnagar at Ward no-08.														


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

53


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(BC road 733m).														
		iii) Improvement of road by BC from Jelepara pool to Luckybazar Wapda Canal at Ward no-08. (BC road 838m).														
		iv) Improvement of road by BC from Shantinagar Osmanea madrasha to WAPda canal in ward no-8 (BC road 1000m).														
		v) Improvement of road by BC from Shantinagar Bow bazer to Euro germents in ward no-8. (BC road 700m).														
		vi) Improvement of road by BC from Gudnail TC road to WAPDA canal via Modina bug (BC road 730m).														
		vii) Improvement Jalkuri Graveyard in ward no-09. (Walk way-600m, Side Drain-500m & Plantation-100m).														
		v) Improvement Jalkuri Juteputty Graveyard in ward no-09. (Walk way-150m, Side Drain-100m, Boundary wall-100m & Plantation-100m).														


 (স্বাক্ষরিত) (স্বাক্ষরিত)
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ I.


 এ.এস.এম. সিরাজুল হক
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility			
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)		
261	NCC-KPFI D-01-W18	i) Improvement of road by BC from Jalkuri TC road to Naiterpara Mr. Monsur House and Pandittala to Naiterpar Mr. Abdul Aziz house in wardno-09. (BC road 730m).																
		ii) Improvement of road by BC from Jalkuri Child hospital road with link in ward no-09.(BC road 950m).																
		iii) Improvement of road by BC from Jalkuri karaitala toTaltola with link in ward no-09.(BC road 3000m).		✓	m	10100	679		GCB & NCC	2020	2021	✓			✓			
		iv) Improvement of road by BC from) Jalkuri Taltola more to Amtala zora pukur in ward no-09. (BC road 770m).																
		v) Improvement of road by BC from Jalkuri Amtala zora pukur to Uttore para Wapda canal in ward no-09. (BC road 705m).																
		vi) Improvement of road by BC from Jalkuri T C road to south-west side Narayanganj link road via play ground in ward no-9 (BC road 530m).																
		vii) Improvement of road by BC from Jalkuri Jubo Unnyaon office Madrasha in ward no-9 (BC road 360m).																

(সিবিএন কুমিল্লা সরকারী সহকারী প্রকৌশলী (সিবিএন) নারায়ণগঞ্জ সিটি কর্পোরেশন)

এ.এস.এম. মজিবুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

55

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time line		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		viii) Improvement of road by BC from Jalkuri Wapda Canal near Shikderbari poll to south side Jalkuri TC road near Young society Jame Mosque in ward no-9. (BC road 940m).														
		ix) Improvement of road by BC from Jalkuri Wapda Canal near Mr. Mojibur Pradan house to Jalkuri south side Majpara Mosque via Eidgah & Graveyard in ward no-9 (BC road 620m).														
		x) Improvement of road by BC from Rajmohol cinema hall to Ghoramara Nur Masjid with links in ward no.-09 (BC road 1250m).														
		xi) Improvement of road by BC from WAPDA canal (Moktijodda Sangsaiv) to Gawsalam Jamey Mosque and Dipjar Dying to DND Khal via Gawsalam Jamey Mosque at Jalkuri in ward no.-09. (BC road 245m).														
262	NCC-KPFI D-01-W19	i) Improvement of road by BC from Godnail Adarsha bazer to Railway Bridge in ward no-10.(BC road 564m). ii) Improvement of road by BC from Water works road in ward no-10 & 11 (BC road 1100m).		✓	m	3084	199			GOB & NCC	2020	2021	✓		✓	

(স্বাক্ষর) সহকারী
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


এ.এস.এম. মনিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asghar Hossain
Executive Engineer
নারায়ণগঞ্জ সিটি কর্পোরেশন

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iii) Improvement of road by BC from Godnail 2 nos Bazer to Shitalakyha river in ward o-10.(BC road 570m).														
		iv) Improvement of road by BC from Rail line to Godnail Bugpara Moszid at Freedom fighter road in ward no-10. (BC road 430m).														
		v) Improvement of road by BC from Pathantoli rail line to Jaliapara bridge in ward no.-10. (BC road 150m).														
		vi) Improvement of road by BC from Rail line to house of Mr. Amir Uddin & WASA pump in ward no.-10. (BC road 270m).														
263	NCC-KPFI D-01-W20	i) Improvement of road by BC from Haziganj I. T. school road in ward no.-11 (BC road 800m).														
		ii)Development,Restoration,Landscaping and Beautification Beside Paikpara Bangabandhu Govt. Primary School in ward no-16 (60feet).		✓	m	800 & 101 feet	380			EOB & FCC	2020	2021	✓		✓	
		iii)Development,Restoration,Landscaping and Beautification Beside														


 (স্বাক্ষরিত) (স্বাক্ষর)
 মহানগর পৌরসভা
 নারায়ণগঞ্জ


 এ.এস.এম. মাসুদ রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

57


 Md. Asgor Eossain
 Executive Engineer
 Narayangarj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timelire		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
		Baparipara Primary School in ward no-16 (41 Feet).															
264	NCC-KPFI D-01-W21	i) Improvement of road by BC from Khanpur hospital road in ward no-12. (BC road 150m).															
		ii) Improvement of road by BC from Bar Academy road in ward no-12. (BC road 275m).															
		iii) Improvement of road by BC from Khanpur Lal Mosque to Khanpur Bowbazar in Ward no-12 (BC road 400m).															
		iv) Improvement of road by BC from Khanpur road to Donchamber road in ward no-12.(BC road 205m).	✓		m	3390	220		GOB & NCC	2020	2021	✓			✓		
		v) Improvement of road by BC from Octo Office to Isdair Bazar in ward no.-12 (BC road 360m).															
		vi) Improvement of road by BC Don chamber road (BC road 500m).															
		vii)Improvement of road by BC Khanpur Main road (BC road 500m).															
		viii) Improvement of road by BC Khanpur Boubazer to Mokerba road (BC road 1000m).															

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. হুসাইন রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

58

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
উপসহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility																
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)															
265	NCC-KPFI D-01-W22	i) Construction of RCC road from ACI gate to Shitalakyha River in ward no.-10 (RCC road 500m).	✓		m	752	709			GOB & NCC	2020	2021	✓		✓																
		ii) Development, Restoration, Landscaping and Beautification of pond beside Hazigonj Water Works road in ward no-11		✓																											
266	NCC-KPFI D-01-W23	i) Improvement of AC Dar road by BC in ward no-13 (BC road 332m).			m	4477	342			GOB & NCC	2020	2021	✓		✓																
		ii) Improvement of RK Gupta road by BC in ward no-13. (BC road 120m).																													
		iii) Improvement of Bowalia Khal road by BC in Ward no-13& 14. (BC road 760m).																													
		iv) Improvement of HK Benerzee road by BC in ward no-13 (BC road 765m).		✓																											
		v) Improvement of KC Nag road by BC in ward no-13 (BC road 300 m).																													
		vi) Improvement of Khagondanath road by BC in ward no-13 (BC road 1000m).																													
		vii) Improvement of President road by BC in ward no-13 road.																													

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম সশিত্তির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

59

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
		(BC road 700m).															
		viii) Improvement of Bhasha Sainik Sarak by BC in ward no-13 road. (BC road 500m).															
267	NCC-KPFI D-01-W24	i) Development of Central Graveyard at Masdair (Walk way-4950m, Side Drain-2000m, Boundary wall-1200m, Dead body washing room-6, Plantation-1000m).		✓	m	9150	1802			GOB & NCC	2020	2021	✓		✓		
268	NCC-KPFI D-01-W25	i) Improvement of road by BC from Chhoto Bhogobanganj road to Kerosin Ghat via B. Das road in ward no.-15. (BC road 460m).															
		ii) Improvement of road by BC from Tanbazar S. M. Malay road to Noyamati Mohr in ward no.-15. (BC road 205m).		✓	m	1415	125			GOB & NCC	2020	2021	✓		✓		
		iii) Improvement of South & North side of Alauddin Stadium road by BC in ward no.-15. (BC road 400m).															
		iv) Improvement of RK Mitro road by BC in ward no-15 (BC road 350m).															
269	NCC-KPFI	i) Improvement of 1 no Pucca road by BC in ward no-16 (BC road 800m).		✓	m	5000	554			GOB & NCC	2020	2021	✓		✓		

(জীবন কয়লা সুরক্ষার সহকারী প্রকৌশলী) নারায়ণগঞ্জ সিটি কর্পোরেশন নারায়ণগঞ্জ।

এ.এস.এম. শহীদুল রহমান সহকারী প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain Executive Engineer

মোঃ আশরাফুল ইসলাম তত্ত্বাবধায়ক প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		C & M Responsibility			
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)		
D-01-W26		ii) Improvement of 2 no pucca road by BC in ward no-16.(BC road 700m).																
		iii) iv) Improvement of Khanka road by BC in ward no-16.(BC road 700m).																
		iv) Improvement of Harbanga road by BC in ward no-16.(BC road 900m).																
		v) Improvement of Sikim Ali road by BC in ward no-16 (BC road 900m).																
		vi) Improvement of Khaza Nazmul Hasan road by BC in ward no-16. (BC road 1000m).																
		vii)Development,Restoration,Landscaping and Beautification Adjacent Baburail Bou bazer pond in ward no-17.																
		viii)Development,Restoration,Landscaping and Beautification Deobogh krishnochura pond beside Ali Ahmed Chunka road in ward no-16																
		270	NCC-KPFI D-01-W27	i)Improvement of road by BC from Paikpara end point to Boubazer via Al-Baraka in ward no-17. (BC road 1000m).		✓	m	3000	169		6038	NCC	2020	2021	✓			✓
ii)Improvement of Buyan para road road by BC in ward no-17 (BC road 1000m).																		

(Signature)
 সিনিয়র সহকারী
 সফটওয়্যার ইঞ্জিনিয়ার
 নারায়ণগঞ্জ সিটি কর্পোরেশন

(Signature)
 এ.এস.এম. সুলতান রহমান
 সফটওয়্যার ইঞ্জিনিয়ার
 নারায়ণগঞ্জ সিটি কর্পোরেশন

(Signature)
 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

(Signature)
 মোঃ আশরাফুল ইসলাম
 ডেপুটি প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iii)Improvement of road by BC from Paikpara Big Graveyard to Alsaba road in ward no-17 (BC road 1000m).														
271	NCC-KPFI D-01-W28	i)Improvement of road by BC from Sayedpur Bottala to Shahid Nagar Sukumpotti Mosque in ward no-18 (BC road 800m).														
		ii) Improvement of S.G Road by BC in ward no-18 (BCroad495m).														
		iii)Improvement of road by BC from Sokumpotty Jamey Mosque to Shahid Nagar bridge in ward no.-18 (BC road 340m).	✓		m	3770	236			GOB & NCC	2020	2021	✓		✓	
		iv)Improvement of road by BC from Kashipur Hatkhola road Power House Tarkata Mill to house of Mr. Chan Mia in ward no.-18 (BC road 635m).														
		v)Improvement of BK road with link by BC in ward no.-18 (BCroad1500m)														
272	NCC-KPFI	i)Improvement of road by BC from RHD to Sonabibi road in ward no-21. (BCroad770m)	✓		m	7050	1056			GOB & NCC	2020	2021	✓		✓	

(জীবন কবির)
 মহানগর সিটি কর্পোরেশন
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।

এ.এস.এম মনিরুল হক
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
 ডিপ্লোমা প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
D-01-W29		ii)Improvement of road by BC from Anayet Nagar to Sonakanda graveyard road with connecting road in ward no-21. (BCroad480m)															
		iii)Improvement of road by BC At Rupali-Amin-Raily-Lezaras residential area in ward no-21 & 22 (BCroad5800m)															
		iv)Development,Restoration,Landscaping and Beautification of pond at Madanganj Bakultala in ward no-19															
		v)Development,Restoration,Landscaping and Beautification of Pond South side of Sonakanda Graveyard in ward no-21															
		vi)Development,Restoration,Landscaping and Beautification of Pond East side of Mahmud Nagar Graveyard in ward No-20															
273	NCC-KPFI D-01-W30	i)Development,Restoration,Landscaping and Beautification of Sonakanda South side of Dockyard Playground and public space in ward no-20		✓			1200			GOB & NCC	2020	2021	✓		✓		
274	NCC-KPFI D-01-	i) Construction of RCC Road & Drain from Islampur Abdul haque mqdbar house to Shitakyha river in ward no-	✓		m	2824	694			GOB & NCC	2020	2021	✓		✓		

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম মাহমুদ রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

63

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
ভদ্রাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	W31	<p>19. (RCC road 380m with RCC Drain 380m).</p> <p>ii)Construction of RCC Road & Drain from Modonganj -Madanpur road to Farazikanda kazimuddin house in ward no-20 (RCC road 370m with RCC Drain 370m).</p> <p>iii)Construction of RCC Road & Drain from) Farazikanda road to Ali Ahmed Cunka road in ward no-20. (RCC road 120m with RCC Drain 120m).</p> <p>iv)Construction of RCC Road & Drain from Bandar Graveyard road to Shohel miya house in ward no- 22. (RCC road 55m with RCC Drain 55m).</p> <p>v)Construction of RCC Road & Drain from Bandar Graveyard road Ali Hossain house to Shaij Uddin house in ward no-22 (RCC road 95m with RCC Drain 95m).</p> <p>vi)Construction of RCC Road & Drain from Bandar Graveyard road Azizul miya house to Mohiuddin soud house in ward no- 22 (RCC road 70m with RCC Drain 70m).</p> <p>vii) Construction of RCC Road & Drain from Bandar Graveyard road Anwar house to Rahmatullah house</p>														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম শহীউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		in ward no- 22. (RCC road 80m with RCC Drain 80m).														
		viii)Construction of RCC Road & Drain from Saiful house to Akbar house in ward no- 22. (RCC road 65m with RCC Drain 65m).														
		ix) Construction of RCC Road & Drain from Kotpara road Nur Islam house to Mofijul house in ward no- 22 . (RCC road 32m with RCC Drain 32m).														
		x) Construction of RCC Road & Drain from Kotpara road Ohab mastar house to Ratan house in ward no-22. (RCC road 45m with RCC Drain 45m).														
		xi)Construction of RCC Road & Drain from) SS Shah road to Bandar Shishubag School Kotpara road in ward no- 22. (RCC road 100m with RCC Drain 100m).														
		xii)Development,Restoration,Landscaping and Beautification of Pond beside Govt. Primary school At SI road in ward no-23														
		xiii)Development,Restoration,Landscaping and Beautification of Pond beside Dauly Chowrapara Grave yard														

(জীবন কৃষ্ণ সরকার)
মহকমা প্রকৌশলী (সিটি কর্পোরেশন)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এস. মঈন উদ্দিন রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

65

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		in ward no-24														
		xiv)Development,Restoration,Landscape and Beautification of Pond beside Lakhon khola play ground in ward no-25														
275	NCC-KPFI D-01-W32	i) Improvement of road by BC from Tribini bridge to Nabiganj ghat via Bandar 1 no ghat in ward no-21,22 & 23.(BCroad4175m)														
		ii)Improvement of road by BC from Sahi moszid road to Raz bari H Sen road Hafizibug via Thakur bari in ward no 21 & 22.(BCroad2513m)														
		iii) Improvement of road by BC from Hafizibug shalperchalk in ward no 22 & 23.(BCroad1600m)	✓		m	11135	585			GOE & NCC	2020	2021	✓		✓	
		iv)Improvement of road by BC from Wilson road to RHD road (Hospital) with link in ward no-23 (BCroad697m)														
		v)Improvement of road by BC R-Sim residential area in ward no-23 (BCroad 1350m)														
		vi) Improvement of road by BC T-Hossain road in ward no-23. (BCroad800m)														

জীবন কুমার সরকার
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম.সফিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
276	NCC-KPFI D-01-W33	i) Construction of RCC Road & Drain from Baroipara Abdus Sattar miya house to Baroipara Mosque in ward no-22. (RCC road 400m with RCC Drain 400m).	✓		m	2640	621			GOB & NCC	2020	2021	✓		✓	
		ii) Construction of RCC Road & Drain from HM Sen road Ismail miya house to Akbar miya house in ward no- 22 . (RCC road 80m with RCC Drain 80m).														
		iii) Construction of RCC Road & Drain from HM Sen road Ashraf uddin house to Anwar house in ward no- 22 . (RCC road 120m with RCC Drain 120m).														
		iv) Construction of RCC Road & Drain atShalperchalk housing area in ward no-22 (RCC road 720m with RCC Drain 720m).														
		v)Development,Restoration,Landscaping and Beautification Bander Shahi Mosque pond in ward no-21														
277	NCC-KPFI D-01-W34	i) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 1680m with RCC Drain 1680m).	✓		m	4185	539			GOB & NCC	2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এ. ম. রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

67

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশল
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq. m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time in		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		ii) Construction of Koatpara Eidgah in ward no-22. (Walk way-300m, Boundarywall-300m, Earth Filling-75, Plantation-150m).														
278	NCC-KPFI D-01-W35	i) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 240m with RCC Drain 240m). ii) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 100m with RCC Drain 100m). iii) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 130m with RCC Drain 130m). iv) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 100m with RCC Drain 100m). v) Construction of RCC drain with road at different links both side of Ali Ahmed Chunka road in ward no- 23 . (RCC road 200m with RCC Drain 200m). vi) Development, Restoration, Landscaping and Beautification Adjacent Bandar Graveyard pond in ward no-23	✓		m	1540	592			GOB & NCC	2020	2021	✓		✓	

(স্বাভাবিক) (স্বাক্ষর)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. শওকত রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

68

Md. Asgor Fossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
279	NCC-KPFI D-01-W36	i) Construction of RCC drain with road East side of Kadam Rassul Collage Matpara housing area with link road in ward no- 23 (RCC road 1480 m with RCC Drain 1480m).	✓		m	1720	464			GOB & NCC	2020	2021	✓		✓	
		ii) Construction of RCC drain with road from Bagbari Badu miya house to Kadam Rassul jame Mosque in ward no- 23 . (RCC road 120m with RCC Drain 120m).														
		iii) Construction of RCC drain with road Bagbari Ansar Ali house to Saleha Begum house in ward no- 23 . (RCC road 60m with RCC Drain 60m).														
		iv) Construction of RCC drain with road from Bagbari Khondakar Villa to Hanif miya house in ward no- 23 . (RCC road 60m with RCC Drain 60m).														
280	NCC-KPFI D-01-W37	i) Construction of RCC drain with road from Kadam Rassul Collage road to Harun house with link road in ward no- 23 . (RCC road 300 m with RCC Drain 1480m).	✓		m	830	454			GOB & NCC	2020	2021	✓		✓	
		ii) Construction of RCC drain with road from Pacharbag road to Dadan miya house in ward no- 23. (RCC road 70m with RCC Drain 120m).														

(জীবন কৃষ্ণ সরাসরি)
সহকারী প্রকৌশলী (সিটি কর্পোরেশন)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. শিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

69

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
ভূবাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iii) Construction of RCC drain with road Pacharbag road to Zaman miya house in ward no- 23. (RCC road 45m with RCC Drain 60m).														
		iv) Development, Restoration, Landscaping and Beautification Adjacent Kadamrasul College pond in ward no-23														
281	NCC-KPFI D-01-W38	i) Construction of RCC drain with road at Dewli Chowrapara road with link road in ward no- 24 . (RCC road 470 m with RCC Drain 1480m). ii) Construction of RCC drain with road at Nowadda link road in ward no- 24. (RCC road 320m with RCC Drain 320m). iii) Construction of RCC drain with road at Nabiganj housing road in ward no-24 (RCC road 730m with RCC Drain 730m). iv) Construction of Eidgah at Dauli chaurapara in ward no- 24 (Walk way-300m, Boundary wall-300m, Earth Filling-75, Plantation-150m).	✓		m	3865	484			GOB & NCC	2020	2021	✓		✓	
282	NCC-KPFI D-01-	i) Construction of RCC drain with road from South Lakkhonkhola Tara miya house to Nasir uddin house in	✓		m	3895	410			GOB & NCC	2020	2021	✓		✓	

(জীবন কৃষ্ণকান্ত)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম সাঈদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (F-Y)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	W39	ward no- 25. (RCC road 230 m with RCC Drain 230m). ii) Construction of RCC drain with road from South Lakkhonkhola Polash shope to Hakim miya house in ward no- 25. (RCC road 160m with RCC Drain 160m). iii) Construction of RCC drain with road from North Lakkhonkhola Golzar house to Babul miya house in ward no- 25. (RCC road 200 m with RCC Drain 200m). iv) Construction of RCC drain with road from North Lakkhonkhola Iqbal house to Dr. Abu miya house in ward no- 25 . (RCC road 125m with RCC Drain 125m). v) Construction of RCC drain with road from North Lakkhonkhola Primary School to Pintu house in ward no- 25. (RCC road 140 m with RCC Drain 140m). vi) Construction of RCC drain with road from North Lakkhonkhola Dalal bari to Rofiz Uddin house in ward no- 25 .														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. সুলতান রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

71

Md. Asgor Fossain
Executive Engineer
Narayanganj City Corporation

মৌঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		(RCC road 85m with RCC Drain 85m).														
		vii) Construction of RCC drain with road from Improvement of North Lakkhonkhola Graveyard in ward no-25. (Walk way-440m, Boundarywall-340m, SideDrain-340m, Earth Filling-75, Dead body washing room -6, Plantation-100m).														
		viii) Construction of RCC drain with road from Construction of Eidgah at Bagpara in ward no- 25. (Walk way-280m, Boundarywall-280m,EarthFilling-60,Plantation-100m).														
283	NCC-KPFI D-01-W40	i) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 12,800m).														
		ii) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 470m).	✓		m	15753	949		GOB & NCC		2020	2021	✓		✓	
		iii) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 1055m).														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. শহীদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

72

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মেঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
		iv) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 43m).															
		v) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 985m).															
		vi) Improvement of road by BC from T-Hossain road to Taltala RHD road with link in ward no-24&25. (RCC road 400m).															
284	NCC-KPFI D-01-W41	i)Construction of RCC road with RCC drain starting from Manu mastar house to Bagpara main road in ward no- 26. (RCC road 470m with RCC Drain 470m).															
		ii)Construction of RCC road with RCC drain starting from Shonachara Tofazzal house to Kutulipara road in ward no- 26. (RCC road 140m with RCC Drain 140m).	✓		m	7035	675		GOB & NCC	2020	2021	✓		✓			
		iii)Construction of RCC road with RCC drain starting from RHD road toMuradpur Eidgha via Muradpur Madrasha in ward no- 27.(RCC road 2450m with RCC Drain 2450m).															

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ


এ.এস.এম. মনিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

73

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
উপায়ুক্ত প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		iv) Construction of Eidgah at Shonachara in ward no- 26. (Walk way-320m, Boundarywall-320m,Earth Filling-75, Plantation-200m).														
285	NCC-KPFI D-01-W42	i) Improvement of road by BC from RHD to Chapatoly Lalkhar bridge in ward no-27.(RCC road 1065m). ii) Improvement of road by BC from Chapatoly RHD road to CLK road via Horipur power plant in ward no-27.(RCC road 880m). iii) Improvement of road by BC from Bangshason road by RCC with drain starting from PDB road to Borobari in ward no-27. (RCC road 450m with RCC Drain 450m). iv) Improvement of road by BC from CLK Road and Link Road RHD road to Kuripara High School via Lalkharbug in ward No-27. (RCC road 1210m). v) Improvement of road by BC from Dhaka-Chittagong Highway (Bandar Steel Mills) to Horipur Power Plant in ward no.-27. (RCC road 1680m).	✓		m	7765	489			GOB & NCC	2020	2021	✓		✓	


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 এ.এস.এম. হোসেন
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. Asgor Hossain
 Executive Engineer
 Narayanganj City Corporation


 মোঃ আশরাফুল ইসলাম
 তত্ত্বাবধায়ক প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		vi) Improvement of road by BC from Fulhar Primary School to North side pucca road via house of Mr. Nuro Mia with link road in ward no.-27. (RCC road 750m).														
		vii) Improvement Bangashason Graveyard in ward no-27. (Walk way-420m, Boundarywall-330m, Sidedrain-330m, Dead body washing room-06, Plantation-200m).														
286	NCC-KPFI D-01-W43	i) Construction of RCC road with RCC drain starting from Chapatoli Salauddin house to Abu Taher house in ward no- 27. (RCC road 585m with RCC Drain 585m). ii) Construction of RCC road with RCC drain starting from Horipur Bazar to Horipur Power Plant in ward no- 27. (RCC road 280m with RCC Drain 280m). iii) Construction of RCC road with RCC drain starting from RHD road to Canal via Madanpur market in ward no- 27 (RCC road 260m with RCC Drain 260m). iv) Construction of RCC road with RCC drain starting from Kuripara Makshud chairman house	✓		m	4850	738			GOB & NCC	2020	2021	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়নগঞ্জ সিটি কর্পোরেশন
নারায়নগঞ্জ

৭
এ.এস.এফ. মাহমুদ রহমান
সহকারী প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

75


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

৭
মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়নগঞ্জ সিটি কর্পোরেশন

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq. m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
		to Kuripara khal with link road in ward no-27. (RCC road 640m with RCC Drain 640m). v)Development of Kuripara play ground in ward no-27 (Walk way-350m, Boundarywall-350m, Sidedrain-330m, Earth filling-90m, Plantation-200m).														
286 Sub-Total (in Lac Tk)							100037									

Foot Note:

Construction Responsibility= CC/LGED/DPHE/WASA/RHD/Others (Specify)

O & M Responsibility = CC/WASA/RHD/Others (Specify)

স্বাক্ষরিত
১৯/০৫/১৯

এ.এস.এম. মঞ্জুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
ভ্রাম্যমাণ প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sector: Drainage

SI No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq.m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
287		(Lot-01) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals	✓		m	2140	535				2018	2020	✓		✓	
		b) Shaheb para to Mouchak khal (L=1020m)														
		c) Dogair to Dhonu Hajir khal More (L= 1120m)														
288		(Lot-02) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals	✓		m	4200	1050			JICA	2018	2020	✓		✓	
		a) Lal Dalan to East side of Rupayan Housing via Bagan Bari and Dosh pipe(L=3500m)														
		b) Shitalakhya river to west side of land ministry residential project (L=700m)														
289		(Lot-03) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals	✓		m	3705	920			JICA	2018	2020	✓		✓	
		a) from Shiddhirganj Pool to Abdul Ali's Pool (L= 1450m)														
		b) Mizmizi South para WAPDA main canal to Jhalkuri Dosh-pipe (L=2255m)														
290		(Lot-04) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals	✓		m	3960	990			JICA	2018	2020	✓		✓	
		a) Haji Kashem Ali Kindergarden School Road to Mijmij Dakshin para N.D.C Canal with RCC U drain. (L=550+150m)														
		b) Jalkuri Jutputty to Dosh-pipe Samad Member's Mill Canal, Shikdar Bari pool Canal to Uttarpara pool Canal. (L=3260m)														
291		(Lot-05) Re-excavation, earth filling in both side with retaining & levelling dressing of the following canals	✓		m	4150	1038			JICA	2018	2020	✓		✓	
		a) Kadamtuli Uttar-pachim para Jame mosque to Baganbari (L= 1490.00m)														
		b) Battala mhore to Mouchak (L= 1350.00m)														
		c) Sonamia Bazar to Shitalakhya river via seven hourse Cement factory (L= 1310.00m)														

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিটি)
নারায়ণপল্ল সিটি কর্পোরেশন
নারায়ণপল্ল

এ.এস.এম মাহমুদ রহমান
সহকারী প্রকৌশলী
নারায়ণপল্ল সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Shiddhirganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণপল্ল সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq.m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				City Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
292		Construction of 06 (Six) nos decorative Steel Foot over Bridges Over main Main Canal at Ch. 0+280, Ch. 1+200, Ch. 2+133, Ch. 2+630, Ch. 3+550 & Ch. 5+150, including beautification works from Bhangerpoll to Shimrail Galakata Bridge.	✓		m	1000	3600			JICA	2018	2020	✓		✓	
293		Re-excavation of Main Canal (from Bhangerpoll to Shimrail Galakata Bridge) and construction of walkway with retaining wall (from ch. 0+000 to 4+000m) at west side of main Canal of Shiddirgonj along with CC-Block lining at Ch. 0+4000 to 0+5200 at both sides.		✓	m	5200	2700			JICA	2018	2020	✓		✓	
294		Re-excavation & Beautification of Canal in Siddirganj	✓		m	20000	1200			JICA	2018	2020	✓		✓	
295		Construction of RCC Drain Cum Footpath at Khal Ghat road	✓		m	220	37			JICA	2018	2020	✓		✓	
296		Construction of Drain by RCC from Nobiganj Bazar to Dakesshay Mill	✓		m	2700	1800			JICA	2018	2020	✓		✓	
297		Re-excavation of canal from kadomtola bridge to Shahidnagar bridge	✓		m	2000	125			JICA	2018	2020	✓		✓	
298		Construction of Drain with cover slab from Hirajheel Wapda office to Godnail Bhangar pool.	✓		m	4200	625		✓		2018	2020	✓		✓	
299		Construction of Drain with cover slab from Mizmizi Matin Sarak wooden bridge to Dhaka-Chittagong highway.	✓		m	946	147		✓		2018	2020	✓		✓	
300		Construction of RCC Drain from Bowbwzar to Siddigopal Akhra.	✓		m	630	94		✓		2018	2020	✓		✓	
301		Construction of Drain with cover slab from Daradir Culvert to Golachipa Masjid.	✓		m	450	67		✓		2018	2020	✓		✓	
302		Re -Construction of Sahid Bappi Sarak (RCC) with drain & RCC Footpath from Kumudini more to last boundary of NCC	✓		m	900	134		✓		2018	2020	✓		✓	
303		Construction of Drain with cover slab from Neitaiganj more to Shitallaka river beside Khalghat road.	✓		m	550	82		✓		2018	2020	✓		✓	
304		Construction of Drain with cover slab at Rammagar Bongcon Road	✓		m	600	89		✓		2018	2020	✓		✓	
305		Construction of RCC Drain with cover slab at Lakkhankhula road starting from T hossain road to Billal market	✓		m	5000	744		✓		2018	2020	✓		✓	
306		Construction of Ful Hori Primary School Drain with cover slab	✓		m	650	97		✓		2018	2020	✓		✓	
307		Construction of Koroipara Drain with RCC slab.		✓	m	1300	163		✓		2018	2020	✓		✓	

(জীবন কণ্ঠ সরকার)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এম. সাজ্জির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

78

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq.m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund Put ✓ Mark			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	AUP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
308		Construction of RCC Drain at Khanka sarak .	✓		m	250	35			MGS	2018	2020	✓		✓	
309		Construction Kurepara Machien Ghor RCC drain		✓	m	650	95		✓		2018	2020	✓		✓	
310		Construction of RCC drain Nayapara to Baburail link drain..	✓		m	350	63			MGS	2018	2020	✓		✓	
311		Construction of RCC drain at SG road .		✓	m	250	45			MGS	2018	2020	✓		✓	
312		Construction of RCC Drain with cover slab from Dhaka-Chittagong highway to Sahebpara canal.	✓		m	700	27			MGS	2018	2020	✓		✓	
313		Construction of RCC drain in the area of Shitalakha Housing.	✓		m	800	45			MGS	2018	2020	✓		✓	
314		Construction of Drain with cover slab from Laksmi pharmacy to Adarsha mistanno bhandar beside Shirajidoulla road.	✓		m	150	4			MGS	2018	2020	✓		✓	
315		Construction of Drain with cover slab from Sahebpara Eng. Latif house to Mitali market via Darul Quran Madrasha.	✓		m	1150	208			MGS	2018	2020	✓		✓	
316		Construction of RCC drain GA Road to T Hossain road .	✓		m	2100	380			MGS	2018	2020	✓		✓	
317		Construction of RCC drain at Ramnagar Brance road	✓		m	860	56			MGS	2018	2020	✓		✓	
318		Construction of Drain by RCC in the area of Shitalakha Housing	✓		m	850	40			Doncr	2018	2020	✓		✓	
319		Construction of Drain by RCC from Chasara Jila parishad Dak banglo to North directon beside west side of rail line	✓		m	600	99			Doncr	2018	2020	✓		✓	
320		Construction of Drain with cover slab at Isdair pilkhane road to North Direction via Octo Office	✓		m	900	137			Doncr	2018	2020	✓		✓	
321		Construction of Drain with cover slab from Paik para Bare kabarsthan to east sided br. Road up to Haji Riazuddin Mridha house	✓		m	400	657			Doncr	2018	2020	✓		✓	
322		Construction of Drain with cover slab from Paik para Baro kabarsthan south east branch	✓		m	180	30			Doncr	2018	2020	✓		✓	
323		Construction of RCC drain with covered slab at Kalu Hazi starting from TC road to south side Wapda canal.		✓	m	860	226			Doncr	2018	2020	✓		✓	
324		Construction of RCC drain with covered slab starting from Mizmizi west para TC road(Near Bara Mosque) to south side Choto Minar mosque.	✓		m	745	196			Doncr	2018	2020	✓		✓	
325		Construction of RCC drain with covered slab starting from Muktinagar Bot-tala to Rasulbug Adarsha Nagar via Ali Akber High School.	✓		m	220	53			Doncr	2018	2020	✓		✓	
326		Construction of RCC drain with covered slab starting from Monowara jute Mill to Azibpur railline.	✓		m	750	177			Doncr	2018	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মাস্টার রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

79

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq.m/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
327		Construction of RCC drain with covered slab starting from Chapakhana to Azibpur railline.	✓		m	480	101			Donor	201E	2020	✓		✓	
328		Construction of RCC drain with covered slab starting from house of Abdul Hakim to Shitalakkhya river via Taj Jute mill.	✓		m	1260	331			Donor	201E	2020	✓		✓	
329		Construction of RCC drain starting from house of Nur Islam to SO road via house of Satri mia.	✓		m	710	167			Donor	201E	2020	✓		✓	
330		Construction of RCC drain starting from Adamjee south gate to Barma stand road.	✓		m	1230	290			Donor	201E	2020	✓		✓	
331		Construction of RCC drain starting from Barma stand road house of Ismail Commander to Bagpara road.	✓		m	860	203			Donor	201E	2020	✓		✓	
332		Construction of RCC drain starting from SO road to Barma stand road via Mondalpara .	✓		m	790	186			Donor	201E	2020	✓		✓	
333		Construction of RCC drain with covered slab at Gass line road by RCC starting from Lakepar road to kadamtali uttar para Jame Masque.	✓		m	521	137			Donor	201E	2020	✓		✓	
334		Construction of RCC drain with covered slab starting from kadamtali uttar para Jame Masque to west side Shahar Alibag road	✓		m	490	129			Donor	201E	2020	✓		✓	
335		Construction of Brick drain with covered slab starting from Goadnail road to WAPDA canal via Modina Jame Mosque .	✓		m	620	73			Donor	201E	2020	✓		✓	
336		Construction of Brick drain with covered slab starting from Goadnail road house of Soleman to house of Anower.	✓		m	600	70			Donor	201E	2020	✓		✓	
337		Construction of Brick drain with covered slab starting from AEPZ road house of Mr. Kamal to wapda canal.		✓	m	675	79			Donor	201E	2020	✓		✓	
338		Construction of Brick drain with covered slab starting from AEPZ roade house of Tofazzal Hossain to house of Abdur Rahman.	✓		m	327	38			Donor	201E	2020	✓		✓	
339		Construction of Brick drain with covered slab starting from WAPDA Canal road house of Sikder to house of Nur Hazi at Jalkuri.	✓		m	465	54			Donor	201E	2020	✓		✓	
340		Construction of RCC Drain starting from Jalkure Amtala more to east side Khilpara near house of Oli Ullah .	✓		m	610	120			Donor	201E	2020	✓		✓	
341		Construction of RCC Drain starting from Jalkure Wapda Canal road to east side Baitul Aksha Jame mosque.	✓		m	775	152			Donor	201E	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিটি)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


এ.এস.এম. শহীদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


80

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/ m/ sq.m/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility			O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
342		Construction of RCC Drain starting from Jalkure northpara khola Bazar to Khilpara Road.	✓		m	490	96			Donor	2018	2020	✓		✓		
343		Construction of RCC Drain starting from Jalkuri Nailtarpara more to west side karaitola Bridge.	✓		m	715	140			Donor	2018	2020	✓		✓		
344		Rehabilitation of drain by RCC at sonabibi Road (Starting from Dockyard to east side sonakanda Primary school)		✓	m	850	229			Donor	2018	2020	✓		✓		
345		Rehabilitation of drain by RCC at Belal Market to Taltola mohor	✓		m	1200	323			Donor	2018	2020	✓		✓		
346		Construction of RCC drain (Starting from Modonganj-Modonpur road to PDB Bridge)	✓		m	1275	343			Donor	2018	2020	✓		✓		
347		Construction of RCC drain at Dhaka-Chittagong road to PDB office	✓		m	525	141			Donor	2018	2020	✓		✓		
348		Construction of RCC drain at Modonganj-Modonpur road to PDB Road via yater Bridge	✓		m	1125	303			Donor	2018	2020	✓		✓		
349		Construction of drain along pedestrian road	✓		m	20000	23400	✓			2018	2020	✓		✓		
350		Re-excavation of Baburail Khal starting from Jimkhana Bbridge up to Dhaleswari River, with prevision of Retaining wall in one side (south side).	✓		m	1300	90			UNDP	2018	2020	✓		✓		
351		Re-excavation of earthen canal from Lakey Bazar up to DND (BWDB) pump house at Shimrail.	✓		m	4500	55			UNDP	2018	2020	✓		✓		
352		Re-excavation of canal from Chandmari ABC school to Shitalakhya river via Nalkhali khal.	✓		m	2100	100			UNDP	2018	2020	✓		✓		
353	NCC-18-19-Pkg-w18 D-10103	Constructions of RCC drain from North to south road in ward no-10.	✓		m	660	96	✓	✓		2018	2019	✓		✓		
354	NCC-19-20-Pkg-W31 D-08107	Constructions of RCC drain from Barma Stand east side to Pathantoli road (Ch: 0+00 to 3+00m) in ward no-10.	✓		m	2950	632	✓	✓		2018	2020	✓		✓		
68Sub-Total (in Lac Tk)							47,303										


 (জীবন কুমার সাহা)
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন
 নারায়ণগঞ্জ।


 এ.এস.এম মশিউর রহমান
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


 Md. Asgor Hossain
 Executive Engineer
 Narayan City Corporation


 মোঃ আশরাফুল ইসলাম
 সহকারী প্রকৌশলী
 নারায়ণগঞ্জ সিটি কর্পোরেশন


Sector: Waste Water Management

SI No.	ID No. (From Infrastructure Inventory List) Corresponding Road ID No. (From Infrastructure Inventory List)	Description of Project/Scheme	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
355		i) Construction of Sanitary land fill ii)Purchase of land for sanitary land fill & required development. iii)Construction of Compost plant	✓		acre	29	31500			MGS P	2018	2020	✓		✓	
356		Installation of Effluent Treatment Plant (ETP) for purification of household waste water	✓		nos	3	10000			MGS P	2018	2020	✓		✓	
357		Procurement of Vehicle and equipment for drain cleaning and road sweeping.(Bulldozer, Excavator, Drum Truck etc.)	✓		nos	10	10			MGS P	2018	2020	✓		✓	
358		Excavation, landscaping, beautification & Lighting of Baburail khal.	✓		m	5800	10000			MGS P	2018	2020	✓		✓	
359		Preservation, Excavation, landscaping, beautification & Lighting of canals & Ponds of NCC.	✓		nos	20	5000			MGS P	2018	2020	✓		✓	
360		Construction of RCC pipe drain along the rail way property line from ward no-27 to 19	✓		m	1700	5000			MGS P	2018	2020	✓		✓	
6Sub-Total (in Lac Tk)							61510									

Foot Note:

Construction Responsibility= CC/LGED/DPHE/WASA/RHD/Others (Specify)

O & M Responsibility = CC/WASA/RHD/Others (Specify)


(সিনিয়র সহকারী প্রকৌশল)
সহকারী প্রকৌশল
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।


এ.এস.এম হোসেন রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation


মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sector: Municipal Facilities

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time re		Construction Responsibility		O & M Responsibility		
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)	
361			Construction of 10-Storeyed office building (NAGAR Bhaban) of Narayanganj City Corporation at 10 Bangabandhu road Narayanganj	✓		sqm	1000	4000			JICA	2018	2020	✓		✓	
362			Development of Sheikh Rasel ECO park in Sonakanda		✓	Acres	6	10000			MGS P	2018	2020	✓		✓	
363			Development of green space & play ground in different places of NCC		✓	Nos	20	2000			MGS P	2018	2020	✓		✓	
364			Construction of Mayoral Bhaban	✓		Nos	1	1000			MGS P	2018	2020	✓		✓	
365			Construction of Bus Terminal in NCC	✓		Nos	1	2000			MGS P	2018	2020	✓		✓	
366			Construction of Conservancy Colony in Ward 12,15 and 17	✓		Nos	4	16246			NCC & GOB	2018	2020	✓		✓	
367			Construction of 06 (Six) Storied Nabiganj Girls School Building at Rasulbag in ward no-23, Package No.NCC-OWN-17-18-OTM-01.	✓		Nos	1	387			NCC & GOB	2018	2019	✓		✓	
368			Construction of 04 (Four) storied Lalmiya Govt. Primary School Building at bagbari in ward no-23, Package No. NCC-OWN-17-18-OTM-02.	✓		Nos	1	431			NCC & GOB	2018	2019	✓		✓	
369			Construction of 04 (Four) storied Market cum Shebok Colony Building at South side of Akij Cement Factory in ward no-23, Package No. NCC-OWN-17-18-OTM-03.	✓		Nos	1	121			NCC & GOB	2018	2019	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

প্র.এস.এম রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							New Construction	Rehabilitation/ Periodic Maintenance	Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)
370			Construction of 03 (Three) storied Shirajuddula Club Cum Market Building in ward no-22.Package No. NCC-OWN-17-18-OTM-04.	Nos	1	116			NCC & GOB	2018	2019	✓		✓	
371			Construction of Shahid Minar and Sorwardi Club at ward no-22. Package No.NCC-OWN-17-18-OTM-05.	Nos	1	37			NCC & GOB	2018	2019	✓		✓	
372	NCC-17-18-pkg-w6	F-08101	Construction of Pathan Toli Eid ga field & Beautification works in wardno8. (Walkway432sm,AdjacentDrain180m ,construction of border wall 180m,filling the soil & planted grass 1320 sm,tree plantation 60m &ighting)	Nos	1	52	✓	✓	NCC & GOB	2018	2019	✓		✓	
373	NCC-17-18-pkg-w6	F-09101	Constructionn of Jalkuri modopara playing field & Bcautification works in ward no9. (Walkway552sm, Adjacent Drain230m,construction of border wall230m,filling the soil & planted grass2706sm,tree plantation 75m&lighting)	Nos	1	68	✓	✓	NCC & GOB	2018	2019	✓		✓	
374	NCC-17-18-pkg-w6	F-09102	Constructionn of Jalkuri Eid Ga field & Beautification works in ward no9. (Walkway540sm,AdjacentDrain225m ,construction of border wall225m,filling the soil & planted grass2772sm,tree plantation	Nos	1	46	✓	✓	NCC & GOB	2018	2019	✓		✓	

(স্বাক্ষর) (স্বাক্ষর)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeire		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
375	NCC-17-18-Pkg-w8	F-20101	75m&lighting)	Constructionn of Mahmud nogor graveyard adjacent playing field in ward no20. (Walkway864sm. Adjacent Drain360m.construction of border wall360m.filling the soil & planted grass7616sm.tree plantation 120m&lighting)	✓	Nos	1	127	✓	✓	NCC & GOB	2018	2019	✓		✓
376	NCC-17-18-Pkg-w8	G-26101	Constructionn of sonarchor&dakesshor graveyard in ward no20. (Walkway520sm. Adjacent Drain200m. construction of border wall300m, filling the soil 4000m& tree plantation 300m&lighting.oju khana 8m.	✓	Nos	2	103	103	✓	✓	NCC & GOB	2018	2019	✓		✓
377	NCC-17-18-Pkg-w9	G-02101	Constructionn of south par & west para graveyard in ward no02. (Walkway520sm. Adjacent Drain200m, construction of border wall350m, filling the soil 2600m& tree plantation 300m&lighting.oju khana 6m.	✓	Nos	1	101	101	✓	✓	NCC & GOB	2018	2019	✓		✓
378	NCC-17-18-Pkg-w14	G-05101	Constructionn of Sylo road graveyard in ward no-05. (Walkway390sm, Adjacent Drain200m, oju khana 48sm, filling the soil 3000m, tree plantation 752m& Lighting.	✓	Nos	1	85	85	✓	✓	NCC & GOB	2018	2019	✓		✓
379	NCC-17-18-	Khal-11101	Re-excavation. Nolkhali, Gonje ali canals& beautification works in ward		✓	Nos	1	419	✓	✓	NCC &	2018	2019	✓		✓

(জিএস.এম. সিস্টেম সিস্টেম প্রকৌশলী) সহকারী প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. সিস্টেম রহমান সহকারী প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন

85

Md. Asgor Hossain Executive Engineer

মোঃ আশরাফুল ইসলাম জরুরি বাহক প্রকৌশলী নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	Pkg-w18		no-11. (Ch:0+00to 1+310m) (Khal 700m.Lighting 64m& tree plantation420m)						GOB						
380	NCC-17-18-Pkg-w18	Ghatla	Construction of Ghatla Lakhinarayon Gudaraghat adjacent side Sitolokha river in Ward-10.	✓	Nos	1	35	✓	✓	NCC & GOB	2018	2019	✓		✓
381	NCC-17-18-Pkg-w20	G-19101	Construction of Modongonj graveyard in ward no-19. (Walkway520sm. Adjacent Drain300m, construction of border wall300m, filling the soil3000m& tree plantation 100 pcs&lighting)	✓	Nos	1	85	✓	✓	NCC & GOB	2018	2019	✓		✓
382	NCC-17-18-Pkg-w20	Khal-19101	Re-excavation of Modhongonj Khal & Beautification works. (Ch:0+00to 1+310m) in ward no-19. (Khal-1310m.Lighting 118m& tree plantation780 pcs)	✓	Nos	1	782	✓	✓	NCC & GOB	2018	2019	✓		✓
383	NCC-17-18-Pkg-w21	G-20101	Construction of Mahmud Nogar graveyard in ward no-20. (Walkway390sm,Adjacent Drain 200 m,construction of border wall 315m, filling the soil 2000m& tree plantation 150 pcs &lighting)	✓	Nos	1	92	✓	✓	NCC & GOB	2018	2019	✓		✓
384	NCC-17-18-Pkg-w21	G-21101	Construction of Sonakanda graveyard in ward no-21. (Walkway260sm,Adjacent Drain200m, construction of border wall240m, filling the soil 2000m,Oju	✓	Nos	1	72	✓	✓	NCC & GOB	2018	2019	✓		✓

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মতিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓/Mark)	Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
			khana 6m& tree plantation 150 pcs & lighting)												
385	NCC-17-18-Pkg-w22	G-23101	Construction of Bondor graveyard&Sosan in ward no-22. (Walkway300sm,Adjacent Drain260m, construction of border wall300m, filling the soil 2000m.Oju khana10m& tree plantation 200 pcs & lighting)	Nos	1	111	✓	✓	NCC & GOB	2018	2019	✓		✓	
386	NCC-17-18-Pkg-w23	Khal-20101	Re-excavation& Beautification works of Sonakanda Khal Khal. (Ch: 0+00to 1+600m) in ward no-20. (Khal-1600m,Lighting 144m& tree plantation 960 pcs)	Nos	1	955	✓	✓	NCC & GOB	2018	2019	✓		✓	
387	NCC-17-18-Pkg-w23	C-26101	Constructionof Bondor Dakeshory Sosan Ghat in ward no-26. (Walkway260sm,Adjacent Drain120m, construction of border wall180m, filling the soil 1000m, tree plantation 50 pcs & lighting)	Nos	1	57	✓	✓	NCC & GOB	2018	2019	✓		✓	
388	NCC-17-18-Pkg-w24		Installation of LED Street light From Ward no-01 To Ward no-09 in NCC.	pcs	2500	1666	✓	✓	NCC & GOB	2018	2019	✓		✓	
389	NCC-17-18-Pkg-w25		Installation of LED Street light From Ward no-10 To Ward no-18 in NCC.	pcs	1900	1266	✓	✓	NCC & GOB	2018	2019	✓		✓	

(জীবন কুমার সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এম মুন্সির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

87

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)		Type of Project/Scheme (Put ✓/Mark)		Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
				New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
390	NCC-17-18-Pkg-w26		Installation of LED Street light From Ward no-19 To Ward no-27 in NCC.	✓		pcs	2500	1666	✓	✓	NCC & GCB	2018	2019	✓		✓	
391	NCC-19-20-Pkg-w29	G-06101	Construction of graveyard in ward no-06. (Walkway520sm,Adjacent Drain200m, construction of border wall300m, filling the soil 3000m.Oju khana42sm& tree plantation 200 pes &lighting)	✓		Nos	1	90	✓	✓	NCC & GCB	2019	2020	✓		✓	
392	NCC-19-20-Pkg-w30	G-07101	Construction of Kadomtoli graveyard in ward no-07. (CC Road 520sm,Adjacent Drain250m, construction of border wall400m, filling the soil 3000m.Oju khana60sm& tree plantation 200 pes &lighting)	✓		Nos	1	109	✓	✓	NCC & GCB	2019	2020	✓		✓	
393	NCC-19-20-Pkg-w37	G-22101	Construction of Nobigonj graveyard in ward no-23. (Walkway234sm,Adjacent Drain150m, construction of border wall240m, filling the soil 3000m.Oju khana72sm& tree plantation 200 pes &lighting)	✓		Nos	1	80	✓	✓	NCC & GCB	2019	2020	✓		✓	
394	NCC-19-20-Pkg-w38	G-25101	Construction of South Lakhonkhola graveyard in ward no-25. (Walkway325sm,Adjacent Drain200m, construction of border wall250m, filling the soil 4800m.Oju	✓		Nos	1	82	✓	✓	NCC & GCB	2019	2020	✓		✓	

(জীবন কবির সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মাহবুবুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓/Mark)	Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
			khana42sm& tree plantation 150 pes & lighting)												
395	NCC-19-20-Pkg-w40	G-24101	Construction of Dewli para chorasta graveyard in ward no-24. (Walkway416sm, Adjacent Drain320m, construction of border wall320m, filling the soil 2520m.Oju khana42sm& tree plantation 150 pes & lighting)	Nos	1	98	✓	✓	NCC & GO3	2019	2020	✓		✓	
396	NCC-19-20-Pkg-w40	G-27101	Construction of Kuripara graveyard in ward no-27. (Walkway390sm, Adjacent Drain300m, construction of border wall300m, filling the soil 3000m.Oju khana48sm& tree plantation 150 pes & lighting)	Nos	1	92	✓	✓	NCC & GO3	2019	2020	✓		✓	
397	NCC-19-20-pkg-w41	Field	Construction of Sonakanda Dockyard adjacent playing field & Beautification works in ward no-20. (Walkway1128sm, Adjacent Drain470 m, construction of border wall 470m, filling the soil & planted grass 13750 sm, tree plantation 300pcs, Lighting & Seating bench)	Nos	1	212	✓	✓	NCC & GO3	2019	2020	✓		✓	
398	NCC-19-20-pkg-w41	Field	Construction of Lokhonkhola playing field & Beautification works in ward no-25. (Walkway996sm, Adjacent Drain415m, construction of border wall 415m, filling the soil & planted grass 9471 sm, tree plantation	Nos	1	157	✓	✓	NCC & GOB	2019	2020	✓		✓	

(জীবন কৃষ্ণ
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ

এ.এস.এম. মাহিউর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

89

Md. Asgor Hossain
Executive Engineer
Narayanganj Corporation

মোঃ আশরাফুল ইসলাম
অতিরিক্ত প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
			130pcs,Lighting&Seating bench)												
399	NCC-19-20-pkg-w41	Field	Construction of Chitto-Ronjon playing field & Beautification works in ward no-10. (Walkway960sm,AdjacentDrain 400m,border wall 400m,filling the soil & planted grass 9990 sm,tree plantation 130pcs,Lighting&Seating bench)	Nos	1	156	✓	✓	NCC & GOB	2019	2020	✓		✓	
400	NCC-19-20-pkg-w41	Field	Construction of East Dewbog DSS playing field & Beautification work. (Walkway728sm,AdjacentDrain303m ,construction of border wall 303m,filling the soil & planted grass 5580sm,Deep Tube-well ,Public Toilet & wash room36sm,small gallery,tree plantation 50m,Lighting)	Nos	1	197	✓	✓	NCC & GOB	2019	2020	✓		✓	
401	NCC-19-20-pkg-w42	Field	Construction of Modon Gonj Eid Ghah field & Beautification works in ward no-19. (Walkway600sm,AdjacentDrain250m ,border wall 250m,filling the soil & planted grass 1533sm,treeplantation 50m,Lighting& Seating bench)	Nos	1	70	✓	✓	NCC & GOB	2019	2020	✓		✓	
402	NCC-19-20-pkg-w42	Field	Construction of Siraj-ud-dola Club playing field & Beautification works in ward no-22. (Walkway737sm,border wall 307m,Lighting&Seating bench)	Nos	1	69	✓	✓	NCC & GOB	2019	2020	✓		✓	
403	NCC-19-20-	Field	Construction of Gokol Das playing field & Beautification works in ward	Nos	1	109	✓	✓	NCC &	2019	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. হকের রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Time ine		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/ Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	pkg-w42									GOB						
404	NCC-19-20-pkg-w42	Field	Construction of Modongonj Welfare field & Beautification works in ward no-19. (Walkway1200sm,AdjacentDrain500 m,border wall 500m,filling the soil & planted grass 9975sm,Balu filling4000sm,tree plantation 100m,Lighting& Seating bench)	✓	Nos	1	186	✓	✓	NCC & GOB	2019	2020	✓		✓	
405	NCC-19-20-pkg-w42	Field	Construction of Nobigonj playing field & Beautification works in ward no-24. (Walkway648sm,AdjacentDrain270m ,construction of border wall 270m,filling the soil & planted grass 4060sm,tree plantation 100m,Lighting&Seating bench)	✓	Nos	1	97	✓	✓	NCC & GOB	2019	2020	✓		✓	
406	NCC-19-20-pkg-w42	Field	Construction of 2no Dakeshory Ghat Adjacent playing field & Beautification works. (Walkway840sm,AdjacentDrain350m ,border wall 350m,filling the soil & planted grass 10980sm.Balu filling 4000sm,treeplantation100m,	✓	Nos	1	160	✓	✓	NCC & GOB	2019	2020	✓		✓	

(জীবন কাম সর্বস্ব)
সহকারী প্রকৌশলী (নির্মাণ)
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. মাসুম রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓/Mark)	Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓/Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
			Lighting&Seating bench)												
407	NCC-19-20-pkg-w43	Field	Construction of Welfare playing field (beside launch ghat) & Beautification works in ward no-19. (Walkway1125m,AdjacentDrain400 m,border wall 450m,filling the soil & planted grass 18000sm,Balu filling 50000sm,Deep Tube-well, public Toilet& Wash room 500sm,treeplantation 500m,Lighting&Seating bench)	Nos	1	380	✓	✓	NCC & GOB	2019	2020	✓		✓	
408	NCC-20-21-pkg-w58	Khal-21102	Re-Excavation & Beautification Works at Tribini Khal (Ch: 0+00 to 1+200m) in Ward no21. (Khal 1200m,Lighting106m,Tree plantation870m)	Nos	1	716	✓	✓	NCC & GOB	2020	2021	✓		✓	
409	ICGP B2 NCC10	Bridge	1.Construction of 40.00 m Long RCC foot over Bridge (Bridge#1) over Wapda Main Canal/Khal at Ch.0+280 2.Construction of 33.00 m Long RCC over Bridge (Bridge#2) over Wapda Main Canal/Khal at Ch.1+200 3. Construction of 38.00 m Long RCC over Bridge (Bridge#3) over Wapda Main Canal/Khal at Ch.2+130 4.Construction of 46.25 00 m Long RCC foot over Bridge (Bridge#4)	229m	6	5835			JICA	2018	2019	✓		✓	

(জীবন কৃষ্ণ সর্গার)
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. হকের রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

92

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timelire		Construction Responsibility		O & M Responsibility	
							New Construction	Rehabilitation/Periodic Maintenance	Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)
			over Wapda Main Canal/Khal at Ch.2+630 5. Construction of 34.00 m Long RCC over Bridge (Bridge#1) over Wapda Main Canal/Khal at Ch.3+550 6. Construction of 37.00 m Long RCC foot over Bridge (Bridge#1) over Wapda Main Canal/Khal at Ch.5+150												
410	ICGP B2 NCC07		Re-excavation of main canal from Bhangar poll to Shimrail Galakata bridge along with protective works by CC block lining at west side of the main canal at Siddhirganj	Nos	1	3814			JICA	2019	2019	✓		✓	
411			Construction of Aporajito Nogar School Building at TanBazar, Ward no-15.	8349 sm	1	2587	✓		VCC & GOB	2018	2021	✓		✓	
412	NCC-KPFI D-01-W44	Stadium	Development of Alauddin Khan Stadium with gellary and Academic building in ward no-15.			2300			GOB & VCC	2020	2021	✓		✓	
413	NCC-KPFI D-01-W45	Stadium	Development of Ali Ahmed Chunka Stadium in ward no-18.			1000			GOB & VCC	2021	2022	✓		✓	
414	NCC-KPFI D-01-	play Ground	Construction of Play ground at Kacharigolly in ward no-18.			250			GOB & HCC	2021	2022	✓		✓	


সি.এস.এম. মন্ডির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

93


Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m /sq.m/ acre/ nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	W46														
415	NCC-KPFI D-01-W47		Development works of Amphitheater, Gaallery, Boundary wall, Public toilet, Walkway, Eidgah, Landscaping with Lighting at Modonganj more in ward no-19			1514			GOB & NCC	2022	2023	✓		✓	
416	NCC-KPFI D-01-W48		Restoration & Beautification of Canal Near Ibrahim mill at Godnail in ward no-10	m	500	424			GOB & NCC	2023	2024	✓		✓	
417	NCC-KPFI D-01-W49		Restoration & Beautification of Canal from Jelapara pool to Shitlakyha river via Neit Concern in ward no-10	m	650	551			GOB & NCC	2024	2025	✓		✓	
418	NCC-KPFI D-01-W50		Restoration & Beautification of Shitalakyha Canal from Kadamtoly bridge to Mondol bari bridge in ward no 18	m	1158	982			GOB & NCC	2025	2026	✓		✓	
419	NCC-KPFI D-01-W51		Restoration & Beautification of Horipur Canal in ward no-27	m	2500	2118			GOB & NCC	2026	2027	✓		✓	
420	NCC-KPFI		Restoration & Beautification of Nabiganj (Luiyi) Canal in	m	1800	1525			GOB &	2027	2028	✓		✓	

(জীবন কক্ষ সরকার)
সং: নারায়ণগঞ্জ সিটি কর্পোরেশন

এ.এস.এম. সজিদুর রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

94

Md. Asgor Hossain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

Sl No.	ID No. (From Infrastructure Inventory List)	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)	Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
							Own Revenue	ANP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
	D-01-W52		ward no-24.						NCC						
421	NCC-KPFI D-01-W53		Restoration & Beautification of Kuripara Canal in ward no-26 &27	m	1510	1280			GOB & NCC	2028	2029	✓		✓	
422	NCC-KPFI D-01-W54		Restoration & Beautification of Lakkhyan khola Canal in ward no-25.	m	2800	2373			GOB & NCC	2029	2030	✓		✓	
423	NCC-KPFI D-01-W55		Restoration & Beautification of Bandar Saleh nagar coatpara Canal in ward no-21.	m	900	763			GOB & NCC	2030	2031	✓		✓	
424			Re-excavation of Baburail Cannal with Natural Beauties & Electrification from Shitolakha River to Doleshory River. (01.full length 2804m-approximately 3km. 02.RCC box Drain-3.32km. 03.RCC pipe drain-2.25km. 04.Footpath-North side -6.5 feet wide and South side-10 feet wide. 05. RCC garder Bridge-09.	km	9	18,900			WB	2018	2020	✓		✓	

(জীবন কৃষ্ণ সরকার)
সহকারী প্রকৌশলী (সিভিল)
নারায়ণগঞ্জ সিটি কর্পোরেশন
নারায়ণগঞ্জ।

এ.এস.এম. মিজির রহমান
সহকারী প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

95

Md. Asgor Hossain
F
Narayangonj

মোঃ আশরাফুল ইসলাম
ইন্সপেক্টর প্রকৌশলী
নারায়ণগঞ্জ সিটি কর্পোরেশন

SI No.	From Infrastructure Inventory List	Corresponding Road ID No. (From Infrastructure Inventory List)	Type of Project/Scheme (Put ✓ Mark)		Unit (km/m/sq.m/acre/nos.)	Qty	Cost Estimate (Lac Taka)	Expected Source of Fund (Put ✓ Mark)			Timeline		Construction Responsibility		O & M Responsibility	
			New Construction	Rehabilitation/Periodic Maintenance				Own Revenue	ADP	Donor	Expected Start time (FY)	Expected Completion time (FY)	City Corporation	Other Organization (Please Specify)	City Corporation	Other Organization (Please Specify)
425			06. Metal foot Bridge-08. 07. RCC Viewing Deck-03. 08. RCC Ghatla-05. 09. Public Toilet-01.													
			Construction of Modern Slaughter House in Isdiar, Nobiganj & Siddirganj.	✓		no	3	29,200			GOE E NCC	2019	2020	✓		✓
65 Sub-Total								1,22,602								
Total Cost Estimate(In Lac Tk)								3,31,452								

Total Cost Estimate=3,31,452, 00,000 Taka. (Approximately Three Thousand three hundred F fteen core taka)

Foot Note:

Construction Responsibility= CC/LGED/DPHE/WASA/RHD/Others (Specify)

O & M Responsibility = CC/WASA/RHD/Others (Specify)

(জীৱন বঁহাৰী)
সহকাৰী প্ৰকৌশলী (সিভিল)
নारायणगञ्ज सिटी कर्पोरेशन
नारायणगञ्ज।

এ.এস.এম মশিউর রহমান
সহকাৰী প্ৰকৌশলী
নारायणगञ्ज सिटी कर्पोरेशन

এ.এস.এম মশিউর রহমান
সহকাৰী প্ৰকৌশলী
নारायणगञ्ज सिटी कर्पोरेशन

96

Md. Asgor Hussain
Executive Engineer
Narayanganj City Corporation

মোঃ আশরাফুল ইসলাম
তত্ত্বাবধায়ক প্ৰকৌশলী
নारायणगञ्ज सिटी कर्पोरेशन

এ.এফ.এ.এ. এছতেশামুল হক
প্ৰধান নিৰ্বাহী কৰ্মকৰ্তা
নारायणगञ्ज सिटी कर्पोरेशन