



Annual Procurement Plan 2025-2026

No.	Description of Procurement Package Goods/ works			Procurement Method	Contract Approving Authority	Source of found	Estd. Cost in Lakh (BDT)	Time Code for Process			Approval to Award	NOA	Signing Contract	Total time of Contract Signature	Time for Completion of Contract
	Lot Description	Qty.	Unit					Initiate/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation					
01	Development of Inventory management System at NIB		LS	RFQ	HOPE	Revenue	2.50	28/08/2025	04/09/2025	08/09/2025	10/09/2025	10/09/2025	15/09/2025		1 month
02	Supply of Office Stationery		Nos	RFQ	HOPE	Revenue	2.50	31/08/2025	08/09/2025	11/09/2025	14/09/2025	14/09/2025	17/09/2025		1 month
04	Supply of sanitary and other materials.		Nos	RFQ	HOPE	Revenue	2.50	01/09/2025	09/09/2025	11/09/2025	15/09/2025	15/09/2025	18/09/2025		1 month
05	Making and supply of uniform and Ancillary		Nos	RFQ	HOPE	Revenue	3.60	09/09/2025	17/09/2025	21/09/2025	24/09/2025	25/09/2025	128/09/2025		1 month
06	Repair and Maintenance of Works at guest house & other Infrastructures at NIB, Savar, Dhaka-1349		Nos	RFQ	HOPE	Revenue	6.00	11/09/2025	18/09/2025	22/09/2025	25/09/2025	25/09/2025	29/09/2025		1 month
07	Renovation work for Existing CCTV Network of NIB		LS	RFQ	HOPE	Revenue	4.00	15/04/2026	21/04/2026	23/04/2026	26/04/2026	27/04/2026	03/05/2026		1 month
08	Reconstruction of Boundary Wall at NIB, Savar, Dhaka-1349.		LS	RFQ	HOPE	Revenue	10.00	15/04/2026	22/04/2026	26/04/2026	28/04/2026	30/04/2026	05/05/2026		1 month
09	Supply of Chemicals and Kits		Nos	RFQ	HOPE	Revenue	3.50	14/05/2026	21/05/2026	24/05/2026	24/05/2026	02/06/2026	04/06/2026		1 month
10	Supply of MALDI Biotyper Sirious ROU Kits & Reagents		Nos	RFQ	HOPE	Revenue	5.00	14/05/2026	21/05/2026	24/05/2026	24/05/2026	02/06/2026	07/06/2026		1 month
11	Supply of fish feed for the initial pilot project of seabass farming		Nos	DPM	HOPE	Revenue	16.00	19/05/2026	04/06/2026	24/05/2026	09/06/2026	11/06/2026	15/06/2026	14 days	40 days
12	Supply of live seabass fingerlings		Nos	DPM	HOPE	Revenue	7.75	19/05/2026	04/06/2026	24/05/2026	09/06/2026	11/06/2026	15/06/2026	14 days	40 days

(Signature)
31/03/2026

Mahfujur Rahman
Administrative Officer
In-charge Administration Branch
National Institute of Biotechnology
Ganakbari, Ashulia, Savar, Dhaka-1349

(Signature)
31-03-26

Dr. Md. Sagir Ahmed
Director General
National Institute of Biotechnology
Ganakbari, Ashulia, Savar, Dhaka-1349