

Budget: Revenue
Annual Procurement Plan
(2025-26)

Ministry/Division: Ministry of Public Administration
Agency: Office of the Deputy Commissioner, Nilphamari
Procuring Entity Name & Code: Deputy Commissioner, Code: 1070302100786

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Book and Periodicals CODE: 3211127	No.	1200	OTM	DC	GoB	4.4	Planned Dates		09-07-25	24/09/2025	25/09/2025	28/09/2025	30/09/2025	10-05-25		
								Planned Dates		0	17	1	3	2	6	29	7
								Actual Dates									
GR2	Computer Consumables CODE: 3255101	No.	500	OTM (Framework)	DC	GoB	15	Planned Dates		20/07/2025	08-05-25	08-06-25	13/08/2025	17/08/2025	18/08/2025		
								Planned Dates		0	16	1	7	4	1	29	317
								Actual Dates									
GR3	Printing & Binding and CODE: 3255102	No.	1500	OTM (Framework)	DC	GoB	2	Planned Dates		29/01/2026	17/02/2026	17/02/2026	17/02/2026	18/02/2026	20/02/26		
								Planned Dates			19	0	0	1	2	22	130
								Actual Dates									
GR4	Other Stationary CODE: 3255105	No.	2500	OTM (Framework)	DC	GoB	30	Planned Dates		20/07/2025	08-05-25	08-06-25	13/08/2025	17/08/2025	18/08/2025		
								Planned Dates		0	16	1	7	4	1	29	317
								Actual Dates									

[Signature]

[Signature]

[Signature]

GR5	Computer & Accessories and CODE: 4112202	No.	100	OTM	DC	GoB	18	Planned Dates		10-05-25	20/10/25	21/10/25	26/10/25	27/10/25	27/10/25		
								Planned Days		0	15	1	5	1	0	22	15
								Actual Dates									
GR7	Telecommunications equipment CODE: 4112204	No.	10	RFQ	DC	GoB	0.5	Planned Dates		12-01-25		12-04-25	12-04-25		12-07-25		
								Planned Days		0		3	0		3	6	7
								Actual Dates									
GR8	Camera & Others and CODE: 4112302	No.	20	RFQ	DC	GoB	3	Planned Dates		02-01-26		02-04-26	02-05-26		02-06-26		
								Planned Days		0		3	1		1	5	15
								Actual Dates									
GR9	Electrical equipment CODE: 4112303	No.	100	OTM	DC	GoB	10	Planned Dates		08-03-25	18/08/25	19/08/25	20/08/25	21/08/25	21/08/25		
								Planned Days		0	15	1	1	1	0	18	15
								Actual Dates									
GR10	Office equipment and CODE: 4112310	No.	100	OTM	DC	GoB	15	Planned Dates		01-01-26	15/01/26	18/01/26	22/01/26	26/01/26	27/01/26		
								Planned Days			15	3	4	4	1	27	30
								Actual Dates									
GR11	Furniture CODE: 4112314	No.	30	LTM	DC	GoB	16	Planned Dates		11-02-25	17/11/25	18/11/25	23/11/25	24/11/25	25/11/25		
								Planned Days			15	1	5	1	1	23	15
								Actual Dates									

24

25

26

GR12	Dress Office CODE: 3256106	No.	360	OTM	DC	GoB	5	Planned Dates	11-02-25	17/11/25	18/11/25	23/11/25	24/11/25	25/11/25			
								Planned Days		15	1	5	1	1	23	40	
								Actual Dates									
GR13	Telecommunications equipment CODE: 3258126	No.	30	RFQ	DC	GoB	1	Planned Dates	02-01-26		02-04-26	02-05-26		02-08-26			
								Planned Days	0		3	1		3	7	7	
								Actual Dates									
GR14	Computer CODE: 3258103	No.	20	LTM	DC	GoB	7	Planned Dates	01-11-26	25/01/26	26/01/26	29/01/26	02-01-26	02-01-26			
								Planned Days	0	14	1	3	3	0	21	10	
								Actual Dates									
GR15	Other Machineries and equipment CODE: 3258105	No.	40	LTM	DC	GoB	5	Planned Dates	01-11-26	25/01/26	26/01/26	29/01/26	02-01-26	02-01-26			
								Planned Days	0	14	1	3	3	0	21	10	
								Actual Dates									
GR16	Furniture CODE: 3258102	No.	100	OTM	DC	GoB	7	Planned Dates	01-11-26	25/01/26	26/01/26	29/01/26	02-01-26	02-01-26			
								Planned Days	0	14	1	3	3	0	21	30	
								Actual Dates									


সাহাবুদ্দীন হুসাইন
সেভারত ডেপুটি কমিশনার
নীলফামারী


জ্যোতি বিকাশ চন্দ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
নীলফামারী।


মোহাম্মদ নাহিদুল্লাহ
জেলা প্রশাসক
নীলফামারী।

Ministry/Division: Ministry of Public Administration

Agency: Office of the Deputy Commissioner, Nilphamari

Procuring Entity Name & Code: Deputy Commissioner, Code: 1070302100786

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Unresidential Building CODE: 3258107	sqft	500	RFQ	DC	GoB	6	Planned Dates		09-07-25		09-10-25	09-10-25		09-11-25		
								Planned Dates		0		3	0		1	4	15
								Actual Dates									
WR2	Unresidential Building CODE: 3258107	sqft	500	RFQ	DC	GoB	6	Planned Dates		02-08-26		02-11-25	02-11-25		02-12-25		
								Planned Dates		0		3	0		1	4	15
								Actual Dates									
WR3	Other Buildings And Structures CODE: 3258108	sqft	200	OTM	DC	GoB	4	Planned Dates		03-09-26	25/03/26	26/03/25	30/3/2026	31/3/2026	31/3/2026		
								Planned Dates		0	16	1	4	1	0	22	15
								Actual Dates									
WR4	Other Buildings And Structures CODE: 3258108	sqft	500	RFQ	DC	GoB	6	Planned Dates		12-01-25		12-03-25	12-04-25		12-07-25		
								Planned Dates		0		2	1		3	6	15
								Actual Dates									
WR5	Other Buildings And Structures CODE: 3258108	sqft	500	RFQ	DC	GoB	6	Planned Dates		05-05-26		05-10-26	05-10-26		05-11-26		
								Planned Dates		0		5	0		1	6	20
								Actual Dates									

স্বাক্ষরিত
নির্দেশিকা

জ্যোতি বিকাশ চন্দ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
নির্দেশিকা

মোহাম্মদ আলি হুজুমান
জেলা প্রশাসক
নির্দেশিকা