

Annual Procurement Plan
(2026-27)

Budget: Revenue

Ministry/Division: Ministry of Public Administration
Agency: Office of the Deputy Commissioner, Nilphamari
Procuring Entity Name & Code: Deputy Commissioner, Code: 1070302100786

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Book and Periodicals CODE: 3211127	No	1200	OTM	DC	GoB	5	Planned Dates		09-07-26	23-07-26	26-07-26	28-07-26	30-07-26	10-08-26		
								Planned Dates		0	14	3	2	2	11	32	7
								Actual Dates									
GR2	Computer Consumables CODE: 3255101	No	500	OTM (Framework)	DC	GoB	15	Planned Dates		20-07-26	07-08-26	08-08-26	13-08-26	17-08-26	18-08-26		
								Planned Dates		0	20	1	5	4	1	31	31
								Actual Dates									
GR3	Printing & Binding and CODE: 3255102	No	1500	OTM (Framework)	DC	GoB	12	Planned Dates		28-01-27	17-02-27	17-02-27	17-02-27	18-02-27	22-02-27		
								Planned Dates		0	20	0	0	1	4	25	130
								Actual Dates									
GR4	Other Stationary CODE: 3255105	No	2500	OTM (Framework)	DC	GoB	30	Planned Dates		20-07-26	07-08-26	08-08-26	13-08-26	17-08-26	18-08-26		
								Planned Dates		0	20	1	5	4	1	31	31
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten mark]

GR5	Computer & Accessories and CODE: 4112202	No	100	OTM	DC	GoB	15	Planned Dates	05-10-26	19-10-26	22-10-26	26-10-26	27-10-26	27-10-26		
								Planned Days	0	4	3	4	1	0	12	15
								Actual Dates								
GR6	Telecommunications equipment CODE: 4112204	pcs	10	RFQ	DC	GoB	1	Planned Dates	07-12-26		10-12-26	10-12-26		13-12-26		
								Planned Days	0		3	0		3	6	7
								Actual Dates								
GR7	Camera & Others and CODE: 4112302	No	12	RFQ	DC	GoB	5	Planned Dates	01-02-27		04-02-27	05-02-27		06-02-27		
								Planned Days	0		3	1		1	5	15
								Actual Dates								
GR8	Electrical equipment CODE: 4112303	No	100	OTM	DC	GoB	10	Planned Dates	08-03-26	18-08-26	19-08-26	20-08-26	21-08-26	21-08-26		
								Planned Days	0	15	1	1	1	0	18	15
								Actual Dates								
GR9	Office equipment and CODE: 4112310	No	100	OTM	DC	GoB	15	Planned Dates	03-01-27	14-01-27	17-01-27	20-01-27	24-01-27	26-01-27		
								Planned Days	0	11	3	3	4	2	23	30
								Actual Dates								
GR10	Furniture CODE: 4112314	pcs	30	LTM	DC	GoB	15	Planned Dates	02-11-26	17-11-26	18-11-26	23-11-26	24-11-26	25-11-26		
								Planned Days	0	15	1	5	1	1	23	15
								Actual Dates								


(Signature)

AB

RA

GR11	Dress Office CODE: 3256106	No	360	OTM	DC	GoB	5	Planned Dates		02-11-26	17-11-26	18-11-26	23-11-26	24-11-26	25-11-26		
								Planned Days	0	15	1	5	1	1	23	40	
								Actual Dates									
GR12	Telecommu nications equipment CODE: 3258126	No	30	RFQ	DC	GoB	1	Planned Dates		01-02-27		04-02-27	05-02-27		08-02-27		
								Planned Days	0			1		3	7	7	
								Actual Dates									
GR13	Computer CODE: 3258103	No	20	LTM	DC	GoB	6	Planned Dates		11-01-27	25-01-27	26-01-27	28-01-27	01-02-27			
								Planned Days	0	14	1	2	5	22	10		
								Actual Dates									
GR14	Other Machineries and equipment CODE: 3258105	No	40	LTM	DC	GoB	5	Planned Dates		11-01-27	25-01-27	26-01-27	28-01-27	01-02-27			
								Planned Days	0	14	1	2	5	22	10		
								Actual Dates									
GR15	Furniture CODE: 3258102	No	100	OTM	DC	GoB	8	Planned Dates		11-01-27	25-01-27	26-01-27	28-01-27	01-02-27			
								Planned Days	0	14	1	2	5	22	10		
								Actual Dates									


 ০২/০৭/২৬
 নূজহাত তাসনীম আওল
 স্বত্বাধিকারী জেলা প্রশাসক (সার্বিক)
 নীলফামারী।


 ০২/০৭/২৬
 মোঃ নূজহাত তাসনীম
 নীলফামারী।


 ০২/০৭/২৬
 মোহাম্মদ নারিছ জামান
 জেলা প্রশাসক
 নীলফামারী।

Budget: Revenue

Ministry/Division: Ministry of Public Administration

Agency: Office of the Deputy Commissioner, Nilphamari

Procuring Entity Name & Code: Deputy Commissioner, Code: 1070302100786

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Unresidential Building CODE: 3258107	sqft	500	RFQ	DC	GoB	8	Planned Dates		07-09-26		10-09-26	10-09-26		11-09-26		
								Planned Days		0		3	0		1	4	15
								Actual Dates									
WR2	Unresidential Building CODE: 3258107	sqft	500	RFQ	DC	GoB	5.4	Planned Dates		08-02-27		11-02-27	11-02-27		12-02-27		
								Planned Days		0		3	0		1	4	15
								Actual Dates									
WR3	Other Buildings And Structures CODE: 3258108	sqft	200	OTM	DC	GoB	5	Planned Dates		03-03-27	24-03-27	25-03-27	28-03-27	28-03-27	31-03-27		
								Planned Days		0	21	1	3	0	3	28	35
								Actual Dates									
WR4	Other Buildings And Structures CODE: 3258108	sqft	500	RFQ	DC	GoB	5	Planned Dates		01-12-26		04-12-26	06-12-26		09-12-26		
								Planned Days		0		3	2		3	8	15
								Actual Dates									
WR5	Other Buildings And Structures CODE: 3258108	sqft	500	RFQ	DC	GoB	3	Planned Dates		01-10-26		05-10-26	05-10-26		11-10-26		
								Planned Days		0		4	0		6	10	20
								Actual Dates									

RA

PA

18