

National Institute of Mass Communication, Dhaka
SIBE-NIMC Project
Annual Procurement Plan for Development Budget

Financial Year : 2024-2025			National Institute of Mass Communication			Head of procuring entity: Director General		
Reporting period 02-07-2024		Description : Computer Accessories			Economic Code : 4112202		Total Taka: 15.00	

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time of completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	1
1.	Purchase of Laptop, Desktop, Printer, Scanner, Color Printer, Editing Suite, Interactive Flat panel Display, HDMI Cable, 2 TB portable HDD	Number	01 Lot	LTM (EGP)/ OTM (EGP)	Project Director	GOB	15.00	Planned date		01-10-24	15-10-24	22-10-24	29-10-24	05-11-24	03-12-24	02-01-2025	94 H
Total								15.00	Actual dates								

Financial Year : 2024-2025			National Institute of Mass Communication			Head of procuring entity: Director General		
Reporting period 02-07-2024		Description : Radio Equipment			Economic Code : 4112203		Total Taka: 2.40	

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time of completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	1
	Purchase of TV Set	Number	3	RFQ	Project Director	GOB	2.40	Planned date		02-10-24	08-10-24	08-10-24	15-10-24	15-10-24	15-10-24	22-10-24	2
Total								2.40	Actual dates	0	7	0	7	0	0	7	2

স্বাক্ষরিত
০২/০৭/২০২৪
ড. মো. মাহবুব আলী
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
৩৬৬, বঙ্গবন্ধু সড়ক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষরিত
০২/০৭/২০২৪
ড. মো. মাহবুব আলী
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
৩৬৬, বঙ্গবন্ধু সড়ক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষরিত
০২/০৭/২০২৪
ড. মো. মাহবুব আলী
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
৩৬৬, বঙ্গবন্ধু সড়ক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

National Institute of Mass Communication, Dhaka
SIBE-NIMC Project
Annual Procurement Plan for Development Budget

Financial Year : 2024-2025		National Institute of Mass Communication		Head of procuring entity: Director General	
Reporting period 02-07-2024	Description : Camera Accessories	Economic Code : 4112302		Total Taka: 10.00	

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature
1	Purchase of Portable Video camera, Battery, Tripod, Drone, Cable, Swatch, Adapter, 3 KVA UPS, Lens for DSLR Camera	Number	01 Lot	LTM (EGP)/ OTM (EGP)	Project Director	GOB	10.00	Planned date	03-10-24	17-10-24	24-10-24	31-10-24	07-11-24	05-12-24	04-01-25	30
								Actual dates		0	15	7	7			
Total							10.00									

Financial Year : 2024-2025		National Institute of Mass Communication		Head of procuring entity: Director General	
Reporting period 02-07-2024	Description : Firefighting Equipment	Economic Code : 4112305		Total Taka: 5.00 Lac	

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature
1	Purchase of Firefighting - Smoke Detector, Firefighting-Beam Detector, Home with strobe, Firefighting Manual Call Point, Cable, Auxiliary material pip, Flexible Cable tie, costae, Extinguisher, Support Service and Other related equipment	Number	01 Lot	RFQ	Project Director	GOB	5.00	Planned date	06-10-24	20-10-24	27-10-24	03-11-24	10-11-24	08-12-24	24-12-24	15
								Actual dates		0	15	7	7			
Total							5.00									

স্বাক্ষরিত
০২/০৭/২৪

০২/০৭/২৪

০২/০৭/২৪

Financial Year : 2024-2025

National Institute of Mass Communication

Head of procuring entity: Director General

Financial Year : 2024-2025		National Institute of Mass Communication	Head of procuring entity: Director General
Reporting period 02-07-2024	Description : Computer Software	Economic Code : 4113301	Total Taka: 12.00 Lac

[illegible]


 ডাঃ. অরুণা চক্রবর্তী
 উদ্য-পরিচালক (প্রশাসন)
 জাতীয় গণপ্রশাসন ইনস্টিটিউট
 ভাঙ্গা ও সম্প্রদায় সংগঠন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. মো. মাকসুদ নাওয়াজ
শরিফাবাদ (প্রসিকিউটর জেনারেল)
১৯৭১

Handwritten signature: *Pranav*
Date: 10/9/2028

National Institute of Mass Communication, Dhaka
SIBE-NIMC Project
Annual Procurement Plan for Development Budget

Financial Year : 2024-2025		National Institute of Mass Communication	Head of procuring entity: Director General
Reporting period 02-07-2024	Description : Office Equipment	Economic Code : 4112310	Total Taka: 4.25 Lac

[illegible]

Financial Year : 2024-2025		National Institute of Mass Communication	Head of procuring entity: Director General
Reporting period 02-07-2024	Description : Furniture	Economic Code : 4112314	Total Taka: 9.00 Lac

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract, approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Purchase of Table, Moving Chair, Almeria, Cabinet, Computer Table, Tea Table, Interior Design, Editing Table	Number	01 Lot	LTM (EGP)/ OTM (EGP)	Project Director	GOB	9.00	Planned date Plan day's Actual dates		08-10-24 0	22-10-24 15	29-10-24 7	05-11-24 7	12-11-24 7	10-12-24 28	30-12-24 20
Total Value of goods requirement								9.00								


 २०/०९/१८
 लो० मो० देल साना
 डी०-महिलांक (ध्यानन)
 छातीय पगमारा इनकिटिड
 डबा ७ नम्बरा मळगणम
 गणधजाती बागलेशन मरकाट

জাতিগত গণযোগ্য ইনসিটিউট
SIBE-NIMC প্রকল্প
সকল পরিচালক
ড. মো. হাবিবুল্লাহ নাভিহা
পরিচালক (প্রশিক্ষণ অনুষ্ঠান)


20/9/2018
 জনাব
 মুখ্য জাফির হোসেন
 মহাপরিচালক (ক-১):
 জাতীয় নবায়ন ইনস্টিটিউট
 ডাক ও পোস্টাল বাক্স-১১

National Institute of Mass Communication, Dhaka
SIBE-NIMC Project
Annual Procurement Plan for Development Budget

Financial Year : 2024-2025		National Institute of Mass Communication		Head of procuring entity: Director General	
Reporting period	Description : Other Monihari	Economic Code : 3255105		Total Taka: 8.0 Lac	
02-07-2024					

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time of completion of con
01.	Purchase of Other Monihari Goods	Number	01	RFQ	Project Director	GOB	5.00	Planned date		07-10-24	14-10-24	14-10-24	21-10-24	21-10-24	21-10-24	28-10-24	1
								Plan day's		0	7	0	7	0	0	7	21 D
								Actual dates									
02.	Purchase of Other Monihari Goods	Number	01	DPM	Project Director	GOB	3.00	Planned date									
								Plan day's									
								Actual dates									
Total Value of goods requirement							8.00	As and when necessary									


 Mr. Md. Masudul Karim
 20/09/24
 উপ-পরিচালক (অর্থ) /
 জাতীয় পল্লিমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Mr. Md. Masudul Karim
 20/09/24
 উপ-পরিচালক (অর্থ) /
 জাতীয় পল্লিমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Mr. Md. Masudul Karim
 20/09/24
 উপ-পরিচালক (অর্থ) /
 জাতীয় পল্লিমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

National Institute of Mass Communication, Dhaka
SIBE-NIMC Project
Annual Procurement Plan for Development Budget

Financial Year : 2024-2025		National Institute of Mass Communication	Head of procuring entity: Director General
Reporting period 02-07-2024	Description : Computer Equipment	Economic Code : 3255101	Total Taka: 3.5 Lac

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Planned date	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Tim Cor of c
01.	Purchase of Computer Accessories.	Number	01 Lot	DPM	Project Director	GOB	3.5	9	Planned date	10	11	12	13	14	15	16	17	
1	2	3	4	5	6	7	8	9	Plan day's	10	11	12	13	14	15	16	17	
									Actual dates									
Total value of Goods procurements								3.5										

As and when necessary

Financial Year : 2024-2025		National Institute of Mass Communication	Head of procuring entity: Director General
Reporting period 02-07-2024	Description : Raw materials and spare parts	Economic Code : 3256105	Total Taka: 2.00 Lac

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Planned date	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Tim Cor of c
01.	Purchase of Raw materials and spare parts	Number	01 Lot	DPM	Project Director	GOB	2.00	9	Planned date	10	11	12	13	14	15	16	17	
1	2	3	4	5	6	7	8	9	Plan day's	10	11	12	13	14	15	16	17	
									Actual dates									
Total value of Goods procurements								2.00										

As and when necessary

সিবিএন ১১২৪
উপ-পরিচালক (প্রশাসন)
জাতীয় গণসংযোগ কেন্দ্র
৩০৭ ও ৩০৮ নং মহলায়
গণসংযোগ কেন্দ্র

৩০/৭/২৪
ড. মো. মাকসুম মোহাম্মদ
পরিচালক (অতিরিক্ত ভারতেন)
SIBE-NIMC প্রকল্প
জাতীয় গণসংযোগ কেন্দ্র

৩০/৭/২৪
মুজিবুল হক
সহপরিচালক (প্রশাসন)
জাতীয় গণসংযোগ কেন্দ্র
৩০৭ ও ৩০৮ নং মহলায়