

1

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 4112101 Vehicle Total Taka: 45,00,000/- (Taka Forty five lac Only)							National Institute of Mass Communication Head of procuring entity: Director General					
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/ advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Purchase of Vehicle for NIMC	-	01 No.	OTM (e-GP)	NIMC	GOB	45.00	Planned Dates	-	01-09-24	25-09-24	06-10-24	16-10-24	23-10-24	20-11-24	10-12-24	-
							Planned Days	-	0 day	25 days	11 days	10 days	7 days	28 days	20 days	101 days
							Actual Dates	-	-	-	-	-	-	-	-	-
Total value of goods procurement:						45.00	-	-	-	-	-	-	-	-	-	-

মোহাম্মদ হুমায়ুন কবীর
প্রশাসনিক কর্মকর্তা
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20.9.24

মোঃ আবু মুসা সরকার
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20.9.24

মোঃ সোহেল রানা
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20/9/24

ড. মো. মাকরুম নাওয়াজ
পরিচালক (প্রশা. অদ.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20/9/24

সুফী জাকির হোসেন
মহাপরিচালক (তঃদঃ)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

20/9/24

2

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budgets

Financial Year: 2024-2025

Code: 133050119074-4112202-Computer and Accessories

National Institute of Mass Communication

Reporting Period: 09-07-2024

Total Taka: 17,00,000/- (Seventeen lac taka only)

Head of procuring entity: Director General

Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lakh)	Time code for process	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Purchase of Brand Desktop, Laptop, Computer Toner and Accessories	-	01 Lot	OTM (EGP)	NIMC	GOB	14.0	Planned date	01/09/24	15/09/24	22/09/24	29/09/24	06/10/24	04/11/24	-	
							Planned days	0	15	7	7	7	28	64	64 Days
							Actual dates	-	-	-	-	-	-	-	-
Purchase of computer spares parts	-	-	RFQ	NIMC	GOB	3.0	Planned date	11/08/24	14/08/24	14/08/24	19/08/24	-	22/08/24	-	
							Planned days	0	4	0	5	-	5	14	14 Days
							Actual dates	-	-	-	-	-	-	-	-
Total value of Goods Procurement:							17.0								

৬/৯/২৪
মোঃ আব্দুল সালাম
সিনিয়র প্রোগ্রামার ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

f. Longtail
এস.এম. রাফিকুল জাবেদীন
সরকারী প্রোগ্রামার
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৬/৯/২৪
ড. মো. মাকসুদ হোসেন
পরিচালক (প্রোগ্রামার)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৬/৯/২৪
সুফী জাকির হোসেন
মহাপরিচালক (তথ্য)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

3

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budget

National Institute of Mass Communication
 Head of procuring entity: Director General

Code: 133050119074-4112303- Electrical equipment
 Total Taka: 20,00,000/- (Taka Twenty lakh only)

Final Year: 2024-2025
 Bidding Period: 09-07-2024

Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process		Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
							9	10									
a) Purchase of Professional Different Type of LED light And Accessories.	Number	4	OTM (EGP)	NIMC	GOB	16.00	Planned date	10		01-10-24	17-10-24	24-10-24	31-10-24	07-11-24	05-12-25	20-01-25	18
b) Purchase of Electrical Goods							Planned days			0	17	7	7	7	28	45	111
							Actual dates										
Purchase of Washing Machine, Drier, Iron and Iron stand	Number	04 nos.	RFQ	NIMC	GOB	2.00	Planned date			12-09-24	19-09-24	19-09-24	26-09-24	26-09-24	26-09-24	03-10-24	22
							Planned days			0	8	0	7	0	0	7	
							Actual dates										
Emergency Purchase of Electrical Goods and others	Number	01 lot.	DPM	NIMC	GOB	2.00	Planned date										
							Planned days										
							Actual dates										
As and when necessary																	
Total value of Goods Procurement:							20.00										

[Signature]

প্রদীপ কুমার দাসী
 সরকারী যন্ত্রণ প্রকৌশলী
 জাতীয় গণমাধ্যম ইনস্টিটিউট, ঢাকা
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]

স্বাক্ষর হোসেন
 স্বকণ প্রকৌশলী
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]
 ১৭/১২/২৪
 ড. মো. মাকরুম নাওয়াজ
 পরিচালক (প্রশি. অধ.)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]
 ০২/১১/২৪
 সুফী জাকির হোসেন
 মহাপরিচালক (চঃদাঃ)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়

4

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 133050119074/4112314: Furniture Total Taka: 10,00,000/- (Taka ten lac only)				National Institute of Mass Communication Head of procuring entity: Director General								
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/ advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
Purchase of Vertical Blind (Curtain)	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	-	Lot	RFQ	NIMC	GOB	3.00	Planned Dates	-	04-8-24	11-8-24	11-8-24	18-8-24	18-8-24	18-8-24	-	-
							Planned Days	-	-	7 days	0	7 days	0	0	14 days	14 days
Purchase of Dormitory Khat, Amirah, Reading chair & office furniture	-	Lot	LTM	NIMC	GOB	7.00	Actual Dates	-	-	-	-	-	-	-	-	-
							Planned Dates	-	19-8-24	2-9-24	9-9-24	17-9-24	24-9-24	14-10-24	21-10-24	-
							Planned Days	-	-	15 days	7 days	8 days	7 days	30 days	7 days	74 days
							Actual Dates	-	-	-	-	-	-	-	-	-
Total value of goods procurement:						10.00										

11.10.2024
20.9.28
মোহাম্মদ হুমায়ুন কবীর
প্রশাসনিক উপকর্ত্তী
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20.9.28
মোঃ জামিল হুসাইন সরকার
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20/9/24
সোহেল রানা
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20/9/24
ড. মো. মনিরুজ্জামান
পরিচালক (প্রশা. অ.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

20/9/2028
সুস্মী জাকির হোসেন
মহাপরিচালক (ডায়:)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

51

2012/01/01


১৫/১১/২৪
ড. মো. মারুফ আল হাভাজ
পরিচালক (প্রশি. অনু.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তুখা ও সম্পাদক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সুফী জাবির হোসেন
মহাপরিচালক (চাঃ):
জাতীয় গণমাধ্যম ইনস্টিটিউট
কক্সা ও সম্মতিপার মহাপাঠ

6

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/4112316-Equipment and other Machineries Total Taka: 4,00,000/- (Taka four lac only)										National Institute of Mass Communication Head of procuring entity: Director General			
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract	
Purchase of Photocopy Machine	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	-	Lot	LTM	NIMC	GOB	4.00	Planned Dates	-	19-8-24	2-9-24	9-9-24	17-9-24	24-9-24	14-10-24	21-10-24	-	
							Planned Days	-	-	15 days	7 days	8 days	7 days	30 days	7 days	74 days	
							Actual Dates	-	-	-	-	-	-	-	-	-	
Total value of goods procurement:						4.00											

 30.4.24
 মোঃ আবু মুসা সরকার
 সহকারী পরিচালক (প্রশাসন)

 25.11.24
 ড. মোঃ মারুফ নাওয়াজ
 পরিচালক (প্রশি. অনু.)

 29.10.24
 সুফী জাকির হোসেন
 মহাপরিচালক (চঃদাঃ)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়

7

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budgets

Financial Year: 2024-2025

Code: 1330501119074-4113301-Computer Software

National Institute of Mass Communication

Reporting Period: 09-07-2024

Head of procuring entity: Director General

Total Taka: 5,00,000/- (Five lac taka only)

Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lakh)	Time code for process	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Computer Software	-	01 Lot	LTM	NIMC	GOB	2.0	Planned date	01/09/24	15/09/24	22/09/24	29/09/24	06/10/24	04/11/24	-	
							Planned days	0	15	7	7	7	28	64	64 Days
							Actual dates	-	-	-	-	-	-	-	-
Computer Software	-	-	RFQ	NIMC	GOB	3.0	Planned date	01/09/24	05/09/24	05/09/24	10/09/24	-	14/09/24	-	
							Planned days	0	5	0	5	-	5	15	15 Days
							Actual dates	-	-	-	-	-	-	-	-
Total value of Goods Procurement:							5.0								

স্বাক্ষর
০৯/০৯/২৪
মোঃ আব্দুল মান্নান
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর
০৯/০৯/২৪

ড. মো. মাকসুদ নাওয়াজ
পরিচালক (প্রশি. অনু.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর
০৯/০৯/২৪
মুফী জাকির হোসেন
মহাপরিচালক (চঃদাঃ)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

স্বাক্ষর
০৯/০৯/২৪
এস.এম. রাফিকুল আবেদীন
সহকারী প্রোগ্রামার
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৪১

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/3211127: Books & Periodicals Total Taka: 3,00,000 (Taka three lac only)										National Institute of Mass Communication Head of procuring entity: Director General			
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract	
Purchase of Books	3	4	Lot	NIMC	7	8	9	10	11	12	13	14	15	16	17	18	
							Planned Dates	-	08-12-24	15-12-24	15-12-24	22-12-24	-	26-12-24	-	-	
							Planned Days	-	-	07 days	-	07 days	-	04 days	-	18 days	
Purchase of Books & Periodicals		Lot	DPM	NIMC	GOB	1.80	Actual Dates	-	-	-	-	-	-	-	-	-	
							Planned Dates	-	-	-	-	-	-	-	-	-	
							Planned Days	-	-	-	-	-	-	-	-	-	
Total value of goods procurement:							Any time, According to PPR-2008										
3.00																	

বঙ্গভূমি ডায়েরি
সহকারী প্রোগ্রামার
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

50.07.28

আইরিন সুলতানা
উপ-পরিচালক (গণমাধ্যম)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

50.07.28

ড. মো. মারুফ নাওয়াজ
পরিচালক (প্রশাসনিক)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

50.07.28

মুহম্মদ
50.07.28


সুফী জাকির হোসেন
মহাপরিচালক (তঃসাঃ)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়


২


National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget


Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/3231301: Training Total Taka: 10,00,000/- (Taka ten lac only)				National Institute of Mass Communication Head of procuring entity: Director General								
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/ advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
Purchase of Training Bag	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	-	Lot	LTM	NIMC	GOB	5.00	Planned Dates	-	04-08-24	18-08-24	25-08-24	01-09-24	08-09-24	06-10-24	14-10-24	
							Planned Days	-	-	15 days	07 days	07 days	07 days	28 days	8 days	72days
							Actual Dates	-	-	-	-	-	-	-	-	-
Purchase of Training Materials	-	Lot	LTM	NIMC	GOB	5.00	Planned Dates	-	04-08-24	18-08-24	25-08-24	01-09-24	08-09-24	06-10-24	14-10-24	
							Planned Days	-	-	15 days	07 days	07 days	07 days	28 days	8 days	72days
							Actual Dates	-	-	-	-	-	-	-	-	-
	Total value of goods procurement:						10.00	-	-	-	-	-	-	-	-	-


মোহাম্মদ হুমায়ুন কবীর
প্রশাসনিক কর্মকর্তা
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ আবু মুসা সরকার
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ সিরাজুল ইসলাম
উপ-পরিচালক (প্রশাসনিক)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


ড. মো. মারিফ নূরুজ
পরিচালক (প্রশা. অ.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মুহম্মদ জাকির হোসেন
সহকারী পরিচালক (চ.মা.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

10

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025
Reporting Period: 10-07-2024

Code: 1330501119074/3255102: Printing & Binding
Total Taka: 7,00,000 (Taka seven lac only)

National Institute of Mass Communication
Head of procuring entity: Director General

Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/ advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
							Planned Dates									
2 Printing & Binding (Annual Report)	-	Lot	5 RFQ	6 NIMC	7 GOB	8 2.00	9 Planned Dates	10 -	11 1-9-24	12 8-9-24	13 8-9-24	14 15-9-24	15 -	16 20-9-24	17 -	18 -
							Planned Days	-		7 days	0	7days	-	5days	14 days	
							Actual Dates	-	-	-	-	-	-	-		
Printing & Binding (Journal)	-	Lot	RFQ	NIMC	GOB	2.00	Planned Dates	-	13-5-25	20-5-25	20-5-25	27-5-25	27-5-25	3-6-25	-	-
							Planned Days	-	-	7 days	0	7days	0	7 days	21 days	
							Actual Dates	-	-	-	-	-	-	-	-	
Printing & Binding (Training Calendar)	-	Lot	RFQ	NIMC	GOB	2.00	Planned Dates	-	6-5-25	13-5-25	13-5-25	20-5-25	20-5-25	20-5-25	-	-
							Planned Days	-	-	7 days	0	7days	0	0	14 days	
							Actual Dates	-	-	-	-	-	-	-	-	
Emergency Printing & Binding (News letter etc.)		Lot	DPM	NIMC	GOB	1.00	Planned Dates									
							Planned Days									
							Actual Dates									
Any time, According to PPR-2008																
Total value of goods procurement:																
7.00																

Signature 20/9/28

আইরিন সুলতানা
উপ-পরিচালক (গবেষণা ও তথ্য)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Signature 20/9/28

মোঃ সোহেল পারভেজ
উপ-পরিচালক (চল: প্রশিক্ষণ)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Signature 20/9/28

ড. মো. মাক্কেফ নাওয়াজ
পরিচালক (প্রশিক্ষণ ও প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Signature 20/9/28

সুহী জাকির হোসেন
মহাপরিচালক (চল: প্রশিক্ষণ ও প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

11

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/3255105 : Others Stationery Total Taka: 5,00,000 (Taka five lac only)				National Institute of Mass Communication Head of procuring entity: Director General									
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract	
Purchase of Others Stationery for NIMC	-	Lot	LTM	NIMC	GOB	4.50	9	10	11	12	13	14	15	16	17	18	
							Planned Dates	-	3-11-24	17-11-24	24-11-24	01-12-24	08-12-24	05-01-25	12-1-25	-	
							Planned Days	-	-	15 days	7 days	7 days	7 days	28 days	7 days	71 days	
Purchase of Others Stationery for NIMC	-	Lot	DPM	NIMC	GOB	0.50	Planned Dates	-	-	-	-	-	-	-	-	-	
							Planned Days	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-
							Any time, According to PPR-2008.										
																5.00	


12

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget


Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/3256103: Uses Goods Total Taka: 20,00,000 (Taka twenty lac only)							National Institute of Mass Communication Head of procuring entity: Director General					
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Purchase of Others Stationery for NIMC	-	Lot	LTM	NIMC	GOB	8.00	Planned Dates	-	19-8-24	2-9-24	9-9-24	17-9-24	24-9-24	14-10-24	21-10-24	-
							Planned Days	-	-	15 days	7 days	8 days	7 days	30 days	7 days	74 days
							Actual Dates	-	-	-	-	-	-	-	-	-
Purchase of Others Stationery for NIMC	-	Lot	LTM	NIMC	GOB	7.00	Planned Dates	-	05-01-25	19-1-25	26-1-25	02-2-25	09-02-25	09-03-25	16-3-25	-
							Planned Days	-	-	15 days	7 days	7 days	7 days	28 days	7 days	71 days
							Actual Dates	-	-	-	-	-	-	-	-	-
Purchase of Others Stationery for NIMC	-	Lot	DPM	NIMC	GOB	5.00	Planned Dates									
							Planned Days									
							Actual Dates									
Purchase of Others Stationery for NIMC	-	Lot				20.00										

Any time, According to PPR-2008-


20.9.28
মোঃ আব্দুল হক
প্রশাসনিক কর্মকর্তা
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


20.9.28
মোঃ আব্দুল হক
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


20/09/28
মোঃ সোহেল রানা
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


20/9/28
ড. মো. মাকসুদ নাওয়াজ
পরিচালক (প্রশা. অন্.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


20/9/28
সুখী জাকির হোসেন
সুপ্রাধিকারিক ইনস্টিটিউট
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

13

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-2024				Code: 1330501119074/3256105: Raw material & spare parts Total Taka: 3,00,000 (Taka three lac only)								National Institute of Mass Communication Head of procuring entity: Director General				
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
Purchase of Photocopy Toner	-	Lot	RFQ	NIMC	GOB	2.00	9	10	11	12	13	14	15	16	17	18
							Planned Dates	-	08-12-24	15-12-24	22-12-24	-	26-12-24	-		
							Planned Days	-	-	07 days	-	04 days	-	18 days		
Purchase of Raw material & spare parts	-	Lot	DPM	NIMC	GOB	1.00	Actual Dates	-	-	-	-	-	-	-	-	-
							Planned Dates	-	-	-	-	-	-	-		
							Planned Days	-	-	-	-	-	-	-		
Total value of goods procurement:							-	-	-	-	-	-	-	-	-	

17.12.23
20.9.23
মোহাম্মদ হুমায়ুন কবীর
প্রশাসনিক কর্মকর্তা
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
সংসদজাতকী বাংলাদেশ সরকার

20.9.23
মোঃ আরিফুল ইসলাম সরকার
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
সংসদজাতকী বাংলাদেশ সরকার

20.09.23
মোঃ সোহেল হান্না
উপ-পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
সংসদজাতকী বাংলাদেশ সরকার

20.9.23
ড. মো. মাকরুম নাওয়াজ
পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
সংসদজাতকী বাংলাদেশ সরকার

20.9.23
মোঃ মাহমুদুল হক
সহকারী পরিচালক (প্রশাসন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
সংসদজাতকী বাংলাদেশ সরকার


14


National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2024-2025 Reporting Period: 10-07-24		Code: 1330501119074/3256106 : Uniform Total Taka: 3,00,000 (Taka three lac only)										National Institute of Mass Communication Head of procuring entity: Director General				
Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
Purchase of Uniform for staff of 17-20 grade	-	Lot	RFQ	NIMC	GOB	1.00	Planned Dates	-	11-07-24	18-07-24	18-07-24	22-07-24	-	27-07-24	-	-
Purchase of Uniform for Driver	-	Lot	RFQ	NIMC	GOB	1.80	Planned Dates Planned Days Actual Dates	-	0 day	07 days	0 day	04 days	-	05 days	-	16 days
Purchase of Uniform for NIMC Staff	-	Lot	DPM	NIMC	GOB	0.20	Planned Dates Planned Days Actual Dates	-	26-01-25	02-02-25	02-02-25	09-02-25	-	13-02-25	-	-
Any time, According to PPR-2008																
Total value of goods procurement:						3.00										

 20.9.28
 মোহাম্মদ হুমায়ুন কবীর
 প্রশাসনিক কর্মকর্তা
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 20.9.28
 মোঃ আরিফুর রহমান
 উপ-পরিচালক (প্রশাসন)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 20.9.28
 ড. মো. আরিফ নাওয়াজ
 পরিচালক (প্রশা. অ.)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 20.9.28
 মোঃ জাকির হোসেন
 সহকারী পরিচালক (সি.সি.সি.)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

15

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budgets

National Institute of Mass Communication Head of procuring entity: Director General																						
Code1330501119074-3258105 Other Equipment and Machineries																						
Total Taka: 6,00,000/- (Taka six lakh only)																						
Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimate d cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to complete contract on signature	Time for Completi on of contract						
2 Annual Servicing of Central Air Conditioner And Room Cooler	Number	4 68 Nos	5 OTM (EGP)	6 NIMC	7 GOB	8 1.10	9 9	10 10	11 03-03-25	12 17-03-25	13 24-03-25	14 31-03-25	15 07-04-25	16 05-05-25	17 19-05-25	18 80						
Room cooler repairing and maintenance	Number	3 Nos	RFQ	NIMC	GOB	1.20	Planned date		01-10-24	17-10-24	24-10-24	31-10-24	07-11-24	05-12-25	20-01-25							
							Planned days		0	17	7	7	28	45								
							Actual dates															111
Repair , Servicing & Maintenance of Sub Station	Number	01 lot	OTM (EGP)	NIMC	GOB	3.00	Planned date		12-12-24	19-12-24	19-12-24	26-12-24	26-12-24	26-12-24	2-01-25							
							Planned days		0	8	0	7	0	7	0	7	7	22				
							Actual dates															
Emergency Repairing, Servicing & Maintenance for TV Studio, Betar Studio & Auditorium Equipment, Sub Station, Electrical & Electronics	Number	01 lot	DPM	NIMC	GOB	0.70	Planned date															
							Planned days															
							Actual dates															
							Planned days															
							Actual dates															
Equipment, Central AC, Room Cooler, Firing Extinguisher etc.						6.00	As and when necessary															
Sub-Total value of Goods Procurement:							6.00															

As and when necessary

১৫/০৭/২০২৪

প্রদীপ কুমার চন্দী
সহকারী প্রোগ্রামার (সিস্টেম), ইলেকট্রনিক্স
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার সচিবালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৫/০৭/২০২৪

শাকিল হোসেন
সহকারী প্রোগ্রামার (সিস্টেম), ইলেকট্রনিক্স
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার সচিবালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৫/০৭/২৪

ড. মো. মাকিফ নাওয়াজ
পরিচালক (প্রশাসনিক), জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার সচিবালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৫/০৭/২০২৪

সুহেল জাকির (সিস্টেম), ইলেকট্রনিক্স
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার সচিবালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

16

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budgets

National Institute of Mass Communication Head of procuring entity: Director General																	
Code:1330501119074-3258107 Others Building Total Taka: 20,00,000/- (Taka Twenty lakh only)																	
Sl. No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
1	NIMC building maintenance and Repairing	3 Number	4	5 OTM (EGP)	6 NIMC/ PWD	7 GOB	8 20.00	9 Planned date	10	11 26-11-24	12 10-12-24	13 17-12-24	14 24-12-24	15 31-12-24	16 28-01-25	17 27-02-25	18 94
								Planned days		0	15	7	7	28	30		
								Actual dates									
Total value of Goods Procurement:								20.00									

১৩/০৭/২০২৪

প্রদীপ কুমার তালী
সহকারী যক্ষণ প্রকৌশলী
জাতীয় গণমাধ্যম ইনস্টিটিউট, ঢাকা
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৩/০৭/২৪

ড. মো. মাকরুম নাওয়াজ
পরিচালক (প্রশি. অন.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৩/০৭/২৪

সুফী জাবির হোসেন
মহাপরিচালক ইনস্টিটিউট
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

16

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budgets

National Institute of Mass Communication Head of procuring entity: Director General																		
Code:1330501119074-3258107 Others Building Total Taka: 20,00,000/- (Taka Twenty lakh only)																		
Sl. No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract	
1	NIMC building maintenance and Repairing	3 Number	4 01 lot.	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
				OTM	NIMC/	GOB	20.00	Planned date	26-11-24	10-12-24	17-12-24	24-12-24	31-12-24	28-01-25	27-02-25	94		
				(EGP)	PWD			Planned days	0	15	7	7	28	30				
								Actual dates										
Total value of Goods Procurement:							20.00											

০৯/০৭/২০২৪

এবীপ কুমার ঢালী
সহকারী মন্ত্রণালয় ইনস্টিটিউট, ঢাকা
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৭/০৭/২৪

সার্বিক হোসেন
মন্ত্রণালয় ইনস্টিটিউট
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৭/০৭/২৪

ড. মো. সার্বিক নাওয়াজ
পরিচালক (প্রশ. প্রশ.)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৭/০৭/২৪

সুফী জাকির হোসেন
সহপরিচালক ইনস্টিটিউট
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়