



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তথ্য ও সম্প্রচার মন্ত্রণালয়
জাতীয় গণমাধ্যম ইনস্টিটিউট
১২৫/এ, দারুস সালাম, ঢাকা-১২১৬
www.nimc.gov.bd

স্মারক নম্বর : ১৫.৫৫.০০০০.৩০১.০৭.০৬৭.২২. ৩২০৪

তারিখ: ০৬ শ্রাবণ ১৪২৯
২৩ জুলাই ২০২২

বিষয় : ২০২২-২০২৩ অর্থবছরের পরিচালন ব্যয় (অনুময়ন) বাজেটের মূলধন খাতের ক্রয় পরিকল্পনা প্রেরণ

সূত্র : তথ্য ও সম্প্রচার মন্ত্রণালয়ের ১৭-৭-২০২২ তারিখের ১৫.০০.০০০০.০১৬.২০.০০২.২২.৫৪৮(২৫) সংখ্যক পত্র।


উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে ২০২২-২০২৩ অর্থবছরে জাতীয় গণমাধ্যম ইনস্টিটিউটের পরিচালন ব্যয় (অনুময়ন) বাজেটে মূলধন খাতের বরাদ্দকৃত ১৮১.০০ লক্ষ টাকার মধ্যে সরকারি সিদ্ধান্ত অনুযায়ী ব্যয়যোগ্য ৭৭.৫০ লক্ষ টাকার ক্রয় পরিকল্পনা (নির্ধারিত ছকে ই-টেন্ডার, ম্যানুয়াল টেন্ডার ও অর্থের পরিমাণ উল্লেখ করে) প্রণয়ন করা হয়েছে।

উল্লেখ্য, ই-টেন্ডার, ম্যানুয়াল টেন্ডার ও অর্থের মোট পরিমাণ নিম্নবর্ণিত ছকে দেওয়া হলো এবং বিস্তারিত ক্রয় পরিকল্পনা সংলাগ-১-এ সংযুক্ত করা হলো।

ক্রম	ক্রয় পদ্ধতি	ক্রয়ের সংখ্যা	অর্থের পরিমাণ (লক্ষ টাকায়)
১।	ই-টেন্ডার	০৩টি	৩২.৭৫
২।	ম্যানুয়াল টেন্ডার: RFQ-৮টি LTM-২টি DPM-গুচ্ছ	১০টি	৪৪.৭৫
মোটঃ		১৩টি	৭৭.৫০

এমতাবস্থায়, প্রণীত ক্রয় পরিকল্পনা পরবর্তী সদয় প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতৎসঙ্গে প্রেরণ করা হলো।

সংযোজনী: বর্ণনামতে,


২৩/৭/২২

(শাহিন ইসলাম, এনডিসি)
মহাপরিচালক
(অতিরিক্ত সচিব)
ফোন: ৫৫০৭৯৪২৮
e-mail: dg@nimc.gov.bd


সচিব


তথ্য ও সম্প্রচার মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।
(দৃঃআঃ সহকারী সচিব, বাজেট-১ শাখা)

National Institute of Mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget


Financial Year: 2022-2023 Reporting Period: 19-07-2022				Code: 1330501119074-4112202-Computer and Accessories Total Taka 10,00,000/- (Ten lac taka only)(50 % of 20 Lac)				National Institute of Mass Communication Head of procuring entity: Director General									
Package No.	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/ advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
								Planned Dates									
GR-1	Purchase of Brand Desktop	-	Lot	RIQ	NIMC	GOB	3.00	9	10	11	13	06/09/22	14	15	16	17	18
								Planned Dates									
								Days									
								Actual Dates									
								Days									
								Planned Dates									
GR-2	Purchase of Computer Accessories	-	Lot	LTM	NIMC	GOB	5.00	Planned Dates		12/10/22	26/10/22	02/11/22	8/11/22	14/11/22	12/12/22		
								Planned Dates									
								Days									
								Actual Dates									
								Days									
								Planned Dates									
								Planned Dates			14 days	07 days	07 days	07 days	28 days	63 days	
								Days									
								Actual Dates									
GR-3	Emergency Purchase of computer spares parts for NIMC	-	Lot	DPM	NIMC	GOB	2.00	Planned Dates									
								Planned Dates									
								Days									
								Actual Dates									
								Days									
								Planned Dates									
Total value of goods procurement:								Any time, According to PPR-2008									
10.00																	

 ১৯/০৭/২২
 এস.এম. ইনসিটিউট
 জাতীয় গণমাধ্যম ইনসিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 ১৯/০৭/২২
 এস.এম. ইনসিটিউট
 জাতীয় গণমাধ্যম ইনসিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 ১৯/০৭/২২
 এস.এম. ইনসিটিউট
 জাতীয় গণমাধ্যম ইনসিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 ১৯/০৭/২২
 এস.এম. ইনসিটিউট
 জাতীয় গণমাধ্যম ইনসিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 ১৯/০৭/২২
 এস.এম. ইনসিটিউট
 জাতীয় গণমাধ্যম ইনসিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

National Institute of Mass Communication, Dhaka
Ministry of Information and Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2022-2023

Reporting Period: 19-07-2022

Code: 1330501119074-4112303- Electrical equipment

Total Taka: 7,50,000/- (Taka Seven lac fifty thousand only)

National Institute of Mass Communication
Head of procuring entity: Director General

Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Purchase of Electrical Goods	Number	01 lot.	RFQ	NIMC	GOB	3.00	Planned date		16-10-22	24-10-22	24-10-22	31-10-22	31-10-22	31-10-22	10-11-22	
							Planned days		0	09	0	7	0	0	10	26
							Actual dates									
Purchase of Electrical Goods and accessories for TV Studio, Betar Studio & NIMC Auditorium	Number	01 lot.	DPM	NIMC	GOB	4.50	Planned date									
							Planned days									
							Actual dates									
As and when necessary																
Total value of Goods Procurement:															7.50	

[Signature]
১৯/১০/২২
এ. কে. এম. আজিজুল হক
পরিচালক (প্রশাসন ও উন্নয়ন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

[Signature]
২৭.১০.২০২২
ফায়াজুল হক
অতিরিক্ত মহাপরিচালক
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়

[Signature]
২১/৭/২২
শাহিন ইসলাম, একজন
মহাপরিচালক

National Institute of mass Communication
Ministry of Information & Broadcasting
Annual Procurement Plan for Revenue Budget

Financial Year: 2022-2023 Reporting Period: 19-07-2022	Code: 1330501119074/4112314: Furniture Total Taka: 32.00,0000/- (Taka thirty two lac only)	National Institute of Mass Communication Head of procuring entity: Director General
---	---	--

Package No.	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time code for process	Not used in goods	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
GR-1	Purchase of Furniture (Class Room Table, Chair, Board & Seminar Chair) for NIMC	-	Lot	RFQ	NIMC	GOB	3.00	Planned Dates Planned Days Actual Dates	-	11-9-22	18-9-22	18-9-22	25-9-22	25-9-22	25-9-22	17	14 days
GR-2	Purchase of Furniture (Table, Chair, Alna & Sofa for Dormitory) for NIMC	-	Lot	RFQ	NIMC	GOB	3.00	Planned Dates Planned Days Actual Dates	-	10-11-22	17-11-22	17-11-22	24-11-22	24-11-22	24-11-22	14 days	14 days
GR-3	Purchase of Furniture (Office Table, Chair, Computer Table, Chair, Sofa) for NIMC Officers & Staff	-	Lot	LTM	NIMC	GOB	9.00	Planned Dates Planned Days Actual Dates	-	04-10-22	18-10-22	25-10-22	01-11-22	08-11-22	6-12-22	63 days	63 days
GR-4	Emergency Purchase of Furniture for NIMC	-	Lot	DPM	NIMC	GOB	1.00	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
Total value of goods procurement:								16.00	Any time, According to PPR-2008								


 22/09/22
 E:\Admin-3\APP 22-23\1st Plan-Asses-22-final-Admin.docx
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)

এ. কে. এম. আজিজুল হক
 পরিচালক (প্রশাসন ও উন্নয়ন)
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়

22-09-22
 স্বাক্ষরিত
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়

22/9/22
 স্বাক্ষরিত
 জাতীয় গণমাধ্যম ইনস্টিটিউট
 তথ্য ও সম্প্রচার মন্ত্রণালয়

National Institute of Mass Communication
Head of procuring entity: Director General

Code: 1330501119074-4112316- Equipment and other Machineries
Total Taka: 40,00,000 (Taka Forty lac only)

Financial Year: 2022-2023
Reporting Period: 05-07-2022

National Institute of Mass Communication
Head of procuring entity: Director General

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estimated cost in taka (lac)	Time taken for process	Not used in goods	Invite / Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of Professional XDCAM Camcorder with Standard And Optional Accessories.	Number	2 no's	OTM (e-GP)	NIMC	GOB	25.00	Planned date		23-08-22	07-09-22	14-09-22	21-09-22	28-09-22	06-10-22	20-11-22	
								Planned days		0	15	7	7	7	28	45	109
								Actual dates		-	-	-	-	-	-	-	-
GR-2	Purchase of Different types microphone	Number	5 no's	OTM (e-GP)	NIMC	GOB	4.50	Planned date		23-08-22	07-09-22	14-09-22	21-09-22	28-09-22	06-10-22	20-11-22	
								Planned days		0	15	7	7	7	28	45	109
								Actual dates		-	-	-	-	-	-	-	-
GR-3	Purchase of Drone Camera with Standard And Optional Accessories.	Number	01 No.	OTM (e-GP)	NIMC	GOB	3.25	Planned date		23-08-22	07-09-22	14-09-22	21-09-22	28-09-22	06-10-22	20-11-22	
								Planned days		0	15	7	7	7	28	45	109
								Actual dates		-	-	-	-	-	-	-	-
GR-4	Purchase of Still Camera body with Standard Accessories.	Number	01 No.	RFQ	NIMC	GOB	3.00	Planned date		27-07-22	04-08-22	04-08-22	11-08-22	11-08-22	11-08-22	17-08-22	
								Planned days		0	9	0	7	0	0	6	22
								Actual dates									
GR-5	Purchase of Still Camera lens, Flash, Battery etc. with Standard Optional Accessories.	Number	01 Lot	RFQ	NIMC	GOB	2.55	Planned date		27-07-22	04-08-22	04-08-22	11-08-22	11-08-22	11-08-22	17-08-22	
								Planned days		0	9	0	7	0	0	6	22
								Actual dates									
GR-6	Purchase of 1.5 ton capacity Split type Room cooler with necessary cables and Accessories.	Number	01 No.	RFQ	NIMC	GOB	1.70	Planned date		02-11-22	10-11-22	10-11-22	17-11-22	17-11-22	17-11-22	27-11-22	
								Planned days		0	9	0	7	0	0	10	26
								Actual dates									
Total value of Goods Procurement:																	40.00

Total v

~~2202/160 Linc~~

27/9/2022
27/9/2022

माहिने ईजमाथ, धर्मिनि
गणभद्रिहानल

Financial Year: 2022-2023	Code: 1330501119074-4113301-Computer Software	National Institute of Mass Communication
Reporting Period: 19-07-2022	Total Taka: 4,00,000/- (Taka Four lac only)	Head of procuring entity: Director General

[illegible]

Any time, According to PPR-2008

Total value of goods procurement:

27/6/02
James
Rymer

माहिने इमजाम, एमजिने
महाप्रतिपत्ति

10/20/2022

যায়জুল হক
অতিরিক্ত মহাপরিচালক
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথ্য ও সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

22/09/2022.

এ.কে.এম. মোজিবুল হক
পরিচালক (বিশ্বাস ও উন্নয়ন)
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথা ওয়েবসাইট হাকগোময়

20

মোহঃ আব্দুল মালেক
বেঙ্গলিয়ার
জাতীয় গণমাধ্যম ইনস্টিটিউট
তথা ও সম্প্রচার মন্ত্রণালয়
গণসংজ্ঞাতন্ত্রী বাংলাদেশ সরকার

[Handwritten signature]