

ANNUAL PROCUREMENT PLAN
2024-25 Financial Year

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : DG, National Museum of Science & Technology (NMST)-131006200

Budget :Revenue

| Purchase No | Description of Procurement Package Goods | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Taka | Time Code for Process | Not used in Goods | Invite/ advertise Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) | | | | | |
|---|---|------|---------------|--------------------------------|------------------------------|-----------------|-------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|---|---|---|---|----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | | | | |
| GD 1 | Other Stationary Item Code- 3255105 | No. | As Per Demand | OTM/ DCP/SRFQ (National) | NMST | GOV | 13.00 | Planned Dates | - | 30-08-2024 | 20-09-2024 | 25-09-2024 | 02-10-2024 | 10-10-2024 | 16-10-2024 | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | 47 |
| GD 2 | Cleaning Code- 3211102 | No. | As Per Demand | DCP /SRFQ (National) | NMST | GOV | 1.70 | Planned Dates | - | 20-08-2024 | 10-09-2024 | 20-09-2024 | 30-09-2024 | 02-10-2024 | 06-10-2024 | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - |
| GD 3 | Computer & Related Goods Code- 4112202 | No. | As Per Demand | OTM//SRFQ (National) | NMST | GOV | 8.00 | Planned Dates | - | 20-09-2024 | 15-10-2024 | 30-10-2024 | 01-11-2024 | 03-11-2024 | 10-11-2024 | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - |
| GD4 | Exhibits & Engineering equipment Code- 4112304 | LS | LS | OTM/ DPM/SRFQ (National) | NMST | GOV | 157.35 | Planned Dates | - | 10-11-2024 | 15-12-2024 | 01-01-2025 | 10-01-2025 | 12-01-2025 | 20-01-2025 | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | | | | 70 |
| Total Value of Goods Procurement | | | | | | | 180.05 | | | | | | | | | | | | | | | |

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Saikat Saha

[Handwritten signature]

[Handwritten signature]

Ministry / Division
 Agency
 Procuring Entity Name & Code

: Ministry of Science and Technology
 : National Museum of Science & Technology
 : DG, National Museum of Science & Technology (NMST)-131006200

ANNUAL PROCUREMENT PLAN

Budget: Revenue

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
|---|--|------|---------------|---------------------------|------------------------------|-----------------|-------------------------|---|-------------------|-------------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|
| Purchase No | Description of Procurement Package Goods | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Taka | Time Code for Process | Not used in Goods | Invite/advertise Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) |
| GD 5 | Petrol, Oil & lubricants Code- 3243101 | LS | LS | DCP / DPM/SRFQ (National) | NMST | GOV | 28.00 | Planned Dates Planned Days Actual Dates | - | 10-08-2024 | 30-08-2024 | 10-09-2024 | 20-09-2024 | 25-09-2024 | 02-10-2024 | 52 | 300 |
| GD 6 | Furniture Code- 4112314 | No. | As Per Demand | DCP / DPM/SRFQ (National) | NMST | GOV | 5.00 | Planned Dates Planned Days Actual Dates | - | 13-09-2024 | 02-10-2024 | 10-10-2024 | 16-10-2024 | 18-10-2024 | 24-10-2024 | 41 | 270 |
| GD 7 | Office Equipment Code- 4112310 | No. | As Per Demand | OTM/ DCP /SRFQ (National) | NMST | GOV | 7.70 | Planned Dates Planned Days Actual Dates | - | 25-08-2024 | 20-09-2024 | 30-09-2024 | 02-10-2024 | 05-10-2024 | 20-10-2024 | 55 | 200 |
| GD 8 | Gas & Fuel Code- 3242102 | No. | As Per Demand | DCP/DPM | NMST | GOV | .904 | Planned Dates Planned Days Actual Dates | - | 25-08-2024 | 20-09-2024 | 30-09-2024 | 02-10-2024 | 05-10-2024 | 20-10-2024 | 55 | 200 |
| Total Value of Goods Procurement | | | | | | | 41.604 | | | | | | | | | | |

21-30000

[Signature]

[Signature]

Saikhat Sarkar

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : DG, National Museum of Science & Technology (NMST)-131006200

| Purchase No | Description of Procurement Package Goods | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Taka | Time Code for Process | Not used in Goods | Invite/ advertise Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) |
|-------------|--|------|---------------|------------------------------|------------------------------|-----------------|-------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD 09 | Seminar Goods & related cost Code- 3211111 | LS | LS | OTM/DCP/ DPM/SRFQ (National) | NMST | GOV | 234.46 | Planned Dates | - | 15-09-2024 | 10-10-2024 | 25-10-2024 | 30-10-2024 | 03-11-2024 | 10-11-2024 | | |
| | | | | | | | | Planned Days | | | | | | | | 55 | 270 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD 10 | Book Code- 3211127 | No. | As Per Demand | DCP/ SRFQ (National) | NMST | GOV | 1.15 | Planned Dates | - | 15-10-2024 | 10-11-2024 | 25-11-2024 | 30-11-2024 | 03-12-2024 | 12-12-2024 | | |
| | | | | | | | | Planned Days | | | | | | | | 58 | 30 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD 11 | Publication Code- 3211128 | No. | As Per Demand | DCP/OTM/ SRFQ (National) | NMST | GOV | 15.00 | Planned Dates | - | 15-11-2024 | 08-12-2024 | 25-12-2024 | 30-12-2024 | 03-01-2025 | 13-01-2025 | | |
| | | | | | | | | Planned Days | | | | | | | | 58 | 90 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD 12 | Insecticide Code- 3251107 | LS | As Per Demand | SRFQ/DPM (National) | NMST | GOV | 3.65 | Planned Dates | - | 16-08-2024 | 05-09-2024 | 11-09-2024 | 18-09-2024 | 25-09-2024 | 29-09-2024 | | |
| | | | | | | | | Planned Days | | | | | | | | 44 | 70 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD 13 | Fertilizer Code- 3251105 | LS | As Per Demand | DCP/SRFQ (National) | NMST | GOV | 1.60 | Planned Dates | - | 16-08-2024 | 05-09-2024 | 11-09-2024 | 18-09-2024 | 25-09-2024 | 29-09-2024 | | |
| | | | | | | | | Planned Days | | | | | | | | 44 | 60 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| | Total Value of Goods Procurement | | | | | | 255.86 | | | | | | | | | | |

Handwritten signatures and notes:
 at 2024
 Saiikat Sarke
 [Signature]

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of Science and Technology
: National Museum of Science & Technology
: DG, National Museum of Science & Technology (NMST)-131006200

ANNUAL PROCUREMENT PLAN

Budget: Revenue

| Purchase No | Description of Procurement Package Works | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Tk. | Time Code for Process | Advise Proqrul & applicable | Invite of Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) |
|---|--|------|-----------------------|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-----------------------------|------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|
| GD 14 | Seedling Code- 3251109 | No. | As Per Demand | SRFQ/DCP (National) | NMST | GOV | 5.00 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | | |
| | | | | | | | | Planned Dates | - | 15-11-2024 | 05-12-2024 | 11-01-2025 | 18-01-2025 | 25-01-2025 | 29-01-2025 | | |
| | | | | | | | | Planned Days | | | | | | | | 74 | 180 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | | |
| GD 15 | Fish and Animal Food Code-3251106 | LS | LS | DCP/SRFQ (National) | NMST | GOV | 2.90 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | | |
| | | | | | | | | Planned Dates | - | 15-11-2024 | 05-12-2024 | 11-01-2025 | 18-01-2025 | 25-01-2025 | 30-01-2025 | | |
| | | | | | | | | Planned Days | | | | | | | | 75 | 200 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | | |
| GD 16 | Innovation (Research) Code- 3257105 | LS | LS | OTM/DCP/S RFQ (National) | NMST | GOV | 13.00 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | | |
| | | | | | | | | Planned Dates | - | 15-11-2024 | 05-12-2024 | 11-01-2025 | 18-01-2025 | 25-01-2025 | 30-01-2025 | | |
| | | | | | | | | Planned Days | | | | | | | | 75 | 200 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | | |
| GD 17 | Prize Code- 3211101 | LS | Prize bond and others | DCP | NMST | GOV | 5.50 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | | |
| | | | | | | | | Planned Dates | - | - | - | - | - | - | - | | |
| | | | | | | | | Planned Days | | | | | | | | 75 | 200 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | | |
| Total Value of Goods Procurement | | | | | | | | | | | | | | | | | |
| | | | | | | Total | 26.40 | | | | | | | | | | |

Handwritten signature

Handwritten signature

Handwritten signature

Saital Sarkar

Handwritten signature

Handwritten checkmark

Ministry / Division
Agency

: Ministry of Science and Technology
: National Museum of Science & Technology

Procuring Entity Name & Code

: DG, National Museum of Science & Technology (NMST)-131006200

ANNUAL PROCUREMENT PLAN

Budget: Revenue

| Purchase No | Description of Procurement Package Works | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Tk. | Time Code for Process | Advise Proqrul & applicable | Invite of Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) | | | | | | | |
|---|--|------|---------------|-----------------------------|------------------------------|-----------------|------------------------|-----------------------|-----------------------------|------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|---|---|---|---|---|----|-----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | | | | | | | | | |
| WD 1 | Motor Vehicle Repair Code- 3258101 | LS | As Per Demand | SRFQ/DPM/LTM (National) | NMST | GOV | 13.20 | Planned Dates | - | 10-08-2024 | 30-08-2024 | 11-09-2024 | 21-09-2024 | 26-09-2024 | 03-10-2024 | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - | 53 | 300 |
| WD 2 | Building & Others Code- 3258108 | LS | As Per Demand | SRFQ/DPM/LTM/OTM (National) | NMST | GOV | 110.00 | Planned Dates | - | 10-11-2024 | 05-12-2024 | 05-01-2025 | 15-01-2025 | 20-01-2025 | 25-01-2025 | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - | 75 | 200 |
| WD 3 | Exhibits & Others Machineries Repair Code- 3258105 | LS | As Per Demand | SRFQ/DPM (National) | NMST | GOV | 6.60 | Planned Dates | - | 20-11-2024 | 10-12-2024 | 25-12-2024 | 05-01-2025 | 10-01-2025 | 15-01-2025 | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - | 55 | 190 |
| WD 4 | Furniture Repair Code- 3258102 | LS | As Per Demand | DCP/SRFQ (National) | NMST | GOV | 2.20 | Planned Dates | - | 10-08-2024 | 30-08-2024 | 11-09-2024 | 21-09-2024 | 26-09-2024 | 03-10-2024 | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - | 53 | 300 |
| WD 5 | Computer Repair Code- 3258103 | LS | As Per Demand | SRFQ/DCP National | NMST | GOV | 2.30 | Planned Dates | - | 10-09-2024 | 30-09-2024 | 11-10-2024 | 21-10-2024 | 26-10-2024 | 03-11-2024 | | | | | | | | | |
| | | | | | | | | Planned Dates | | | | | | | | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - | - | - | - | - | - | 53 | 300 |
| Total Value of Works Procurement | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | Total | 134.30 | | | | | | | | | | | | | | | | |

Handwritten signature

Handwritten signature

Handwritten signature

Saikat Sarkar

Handwritten signature

Handwritten mark

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of Science and Technology
: National Museum of Science & Technology
: DG, National Museum of Science & Technology (NMST)-131006200

ANNUAL PROCUREMENT PLAN

Budget : Revenue

| Purchase No | Description of Procurement Package Services | Unit | Qty | Procurement method & type | Contract Approving Authority | Source of funds | Estd. Cost In Lakh Tk. | Time Code for Process | Advise Proqrul & applicable | Invite of Tender | Tender opening | Tender Evaluation | Approved to Awards | Notification of Awards | Signing of contract | Total time to Contract Signature (Days) | Time for Completion of contract (Days) |
|-------------|---|------|-----|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-----------------------------|------------------|----------------|-------------------|--------------------|------------------------|---------------------|---|--|
| SD 1 | Outsourcing Code- 3211131 | LS | LS | OTM (National) | NMST | GOV | 200.00 | | | | | | | | | | |
| | | | | | | | | Planned Dates | - | 10-08-2024 | 30-08-2024 | 15-09-2024 | 20-09-2024 | 25-09-2024 | 05-10-2024 | | |
| | | | | | | | | Planned Dates | | | | | | | | | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | 55 | 240 |
| | Total Value of Services Procurement | | | | | | 200.00 | | | | | | | | | | |

19.07.24

হাদিসুর রহমান
পাইপেরিয়ান কাম
কমিশনার অফিসার
বিজ্ঞান ও প্রযুক্তি জাদুঘর
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

২২/০৭/২০২৪

মোঃ আজিজুল ইসলাম
সহকারী কিউরেটর
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

২২/০৭/২০২৪

শ. এ. আর হান্নান
সহকারী কিউরেটর
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
আগারগাঁও, ঢাকা-১২০৭

২২/০৭/২০২৪
সৈকত সরকার
২২/০৭/২০২৪
সহকারী কিউরেটর
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
আগারগাঁও, ঢাকা-১২০৭

২২/০৭/২০২৪

মাসুদুর রহমান
কিউরেটর
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

২২/০৭/২০২৪
(মোহাম্মাদ সুনীর চৌধুরী)
মহাপরিচালক
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
ঢাকা।