


Annual Procurement Plan 2023-24 (Corrected)

National Skills Development Authority (NSDA)


Prime Minister's Office


৩০/০৫/২৪

Md. Kamrul Hasan
Assistant Director (Procurement)
National Skills Development Authority
Prime Minister's Office



৩০/০৫/২৪
মোহাম্মদ মাহমুজুর রহমান
পরিচালক (সকল, প্র/অ)
জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ (এনসিডিআ)
প্রধানমন্ত্রীর কার্যালয়


৩০/০৫/২৪

Md. Johar All
Member (Admin & Finance)
&
Joint Secretary
National Skills Development Authority
Prime Minister's Office


৩০.০৫.২০২৪

Annual Procurement Plan (FY 2023-24): Goods and Related Services

Ministry/ Division : Prime Minister's Office
 Agency : National Skills Development Authority
 Procuring Entity Name : Member (Admin & Finance)
 (Tk. in Lakh)

Package No	Goods	Budget Code	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost (in lac)	Time Code for Processes	Invite Advertise for Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Completion of Contract	Status/Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-1/2023-24	Supply of Newsletter and Supplementary for World Youth Skills Day 2023	3211128		Nos	RFQ	HOPE	GoB	0.8L		02.07.2023	09.07.2023	09.07.2023	-	-	10.07.2023	10	14	Completed
GR-2/2023-24	Supply of various items for 5 th , 8 th , and 15 th August Program at NSDA	3257301		Nos	RFQ	HOPE	GoB	1.6975L		25.07.2023	02.08.2023	02.08.2023	-	-	02.08.2023	8	20	Completed
03.14.2692.876.07.001.23	Procurement of Photocopier Machine and Toner Cartridges			Nos	OTM (e-GP)	HOPE	GoB	5.8L		21.08.2024	05.09.2024	27.09.2023	-	27.09.2023				Completed
GR-3/2023-24	Repairing Microbus (Car no. Dhaka Metro Cha 538426)	3258101		Nos	RFQ	HOPE	GoB	0.745L		14.09.2023	21.09.2023	21.09.2023	-	-	21.09.2023	8	12	Completed
GR-4/2023-24	Supply of Newsletter and Newsletter Booklet	3211128		Nos	RFQ	HOPE	GoB	0.95L		27.09.2023	04.01.2023	04.10.2023	-	-	05.10.2023	10	15	Completed
GR-5/2023-24	"Supply of Decoration and design items for 'Workshop On Exploring Institutional Capacity and Skills Demand of Logistic Sector: Stakeholders Consultation'"	3211111		Nos	RFQ	HOPE	GoB	0.93L		01.10.2023	08.10.2023	08.10.2023	-	-	08.10.2023	8	12	Completed

Md. Johar All
 Member (Admin & Finance)
 &
 Joint Secretary
 National Skills Development Authority
 Prime Minister's Office

GR-6/2023-24	"Supply of Invitation Card, Folder, Crest and necessary Stationary items for Workshop On Exploring Institutional Capacity and Skills Demand of Logistic Sector: Stakeholders Consultation"	3211111		Nos	RFQ	HOPE	GoB	0.56L		01.10.2023	08.10.2023	08.10.2023	-	-	08.10.2023	8	12	Completed
GR-7/2023-24	"Supply of Annual Report 2022-23 with Designing and Printing"	3211128		Nos	RFQ	HOPE	GoB	1.85L		01.11.2023	09.11.2023	09.11.2023	-	-	14.11.2023	15	20	Completed
GR-8/2023-24	"Supply of Television Commercial (Animation Vedio) on NSDA Activities"	3211125		Nos	RFQ	HOPE	GoB	0.8L		20.11.2023	27.11.2023	27.11.2023	-	-	03.12.2023	13	20	Completed
GR-9/2023-24	"Supply of various goods and tools for Bangabandhu Sheikh Mujibur Rahman National Skills Competition-2023"	3257301		Nos	RFQ	HOPE	GoB	2.9843L		19.11.2023	19.11.2023	27.11.2023	-	-	30.11.2023	12	12	Completed
GR-10/2023-24	"Supply of Documentary on Bangabandhu National Skills Competition-2023"	3211125		Nos	RFQ	HOPE	GoB	0.885L		15.01.2024	23.01.2024	28.01.2024	-	-	-	20	20	Completed
GR-11/2023-24	"Supply of Television Commercial on Seven Champions of Bangabandhu National Skills Competition-2023"	3211125		Nos	RFQ	HOPE	GoB	1.378L		01.04.2024	09.04.2024	05.05.2024	-	-	09.05.2024	40	40	Completed
GR-12/2023-24	"Supply of various item for Recruitment exam-2024 at NSDA"	3211135		Nos	DPM		GoB	10.00L		02.05.2024	05.05.2024	05.05.2024	-	05.05.2024	06.05.2024	06	07	Completed
GR13/2023-24	Supply of Scanner, Printer and Laptop at NSDA	4112202		Nos	OTM (e-GP)	HOPE	GoB	9.578L		14.05.2024	28.05.2024	12.06.2024	-	13.06.2024	23.06.2024	38	40	Completed

12

A

GR14/2023-24	Framework Agreement for Computer equipment and Toner for NSDA	3255101		Nos	OTM (e-GP)	HOPE	GoB	84.842L		14.05.2024	28.05.2024	11.06.2024	-	13.06.2024	24.06.2024	40	40	Completed
GR-15/2023-24	Framework Agreement for Office Stationery item for NSDA	3255105		Nos	OTM (e-GP)	HOPE	GoB	79.404L		14.05.2024	28.05.2024	12.06.2024	-	13.06.2024	24.06.2024	40	40	Completed
GR-16/2023-24	Framework Agreement for Office Utensils, Product and etc for NSDA	3256103		Nos	OTM (e-GP)	HOPE	GoB	27.07L		14.05.2024	28.05.2024	11.06.2024		13.06.2024	24.06.2024	40	40	Completed
GR-17/2023-24	Supply of 4K Interactive LED Display and 4K Digital Signage at NSDA	4112201		Nos	OTM (e-GP)	HOPE	GoB	9.988L		22.05.2024	05.06.2024	19.06.2024		19.06.2024	-	-	-	Rejected

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Annual Procurement Plan (FY 2023-24): Physical Services

Ministry/ Division : Prime Minister's Office
 Agency : National Skills Development Authority
 Procuring Entity Name : Member (Admin & Finance)

Package No	Name of Physical Services	Budget Code	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost (in lac)	Time Code for Processes	Invite Advertise for Tender	Tender opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract/ Renewal	Total time of Contract Signature	Completion of Contract	Status/Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS-1/ 2023-24	Event Management and related service for World Youth Skills Day,2023	3257 301	Package		OTM	HOPE	GoB	10.92 L		14.06.2 023	02.08. 2023	04.07.20 23	-	05.07. 2023	10.07.202 4	25 days	32 days	Completed
PS-2 /2023-24	Hiring of Microbus Service		Nos		OTM	HOPE	HOPE	26.40 L		21.03.2 024	04.04. 24	19.05.24		26.05. 24	29.05.202 4	65 days	365days	Running

Handwritten mark

Handwritten mark

Large handwritten signature


Handwritten initials

Annual Procurement Plan (FY 2023-24): Consultancy Service

Ministry/ Division : Prime Minister's Office
 Agency : National Skills Development Authority
 Procuring Entity Name : Member (Admin & Finance)

Package No	Name of Physical Services	Budget Code	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost (in lac)	Time Code for Processes	Invite Advertise for Tender	Tender opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract/ Renewal	Total time of Contract Signature	Completion of Contract	Status/Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS-1/2023-24	Request For Proposal For the Selection of Consultant Services For Documentary on NSDA Activities	3211125			SS	HOPE	GoB	2.53L			02.07.2023	04.07.2023			06.07.2023	7 days	11 days	Completed
CS-2/2023-24	Making a Drama series of Three episodes on Skills Training	-				HOPE	GoB	5.80L		14.02.2024	18.02.2024	18.02.2024			20.02.2024	7 days	30 days	Completed


Md. Kamrul Hasan
 Assistant Director (Procurement)
 National Skills Development Authority
 Prime Minister's Office


 ৩০/৫/২৪
 মোহাম্মদ মাহমুদুল কামরান
 পরিচালক (সকল. প্র/স)
 কাজী সফাত উল্লাহ কল্লুগার (কলকাতা)
 প্রধানমন্ত্রীর কার্যালয়


 ৩০/৫/২৪
Md. Johar Ali
 Member (Admin & Finance)
 &
 Joint Secretary
 National Skills Development Authority
 Prime Minister's Office


 ৩০.০৫.২০২৪