

# এনটিআরসিএ'র বার্ষিক ক্রয় পরিকল্পনা ২০২৫-২০২৬

বেসরকারি শিক্ষক নিয়োগ ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
 রেড ক্রিস্টাল বোরাক টাওয়ার (ফেজ-৪)  
 ৩৭/৩/এ, ইন্সটিটিউট গার্ডেন রোড, বননা, ঢাকা ১২০০  
 ফোন : ৩২-৪১৭৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2025-2026 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity (tentative)	Procurement Method & Type	Contract Approvin & Authority	Source of Fund	Est'd Cost (Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract Date	Total Time to contract Signature	Time for completion of contract	Remarks	
NTRCA Pkg-1	1	Furniture & Fixture	Nos		OTM/DPM/RFQ	HOPE	Own Fund of NTRCA	15 Lac	Planned Dates	28 September 2025	16 October 2025	26 October 2025	31 October 2025	7 November 2025	14 November 2025	28 Nov 2025	28 November 2025		
									Actual Dates										
NTRCA Pkg-2	1	Sound system for conference Room	Nos		DPM/RFQ	HOPE	Own Fund of NTRCA	1 Lac	Planned Dates	26 September 2025	13 October 2025	19 October 2025	26 October 2025	30 October 2025	5 November 2025	26 Nov 2025	26 November 2025		
									Actual Dates										
	2	Conference table Monitor for Chairman & inter active flat Monitor	Nos		RFQ	HOPE	Own Fund of NTRCA	6 Lac	Planned Dates	26 September 2025	13 October 2025	19 October 2025	26 October 2025	30 October 2025	5 November 2025	26 Nov 2025	26 November 2025		
									Actual Dates										
NTRCA Pkg-3	1	Renovation & Decoration of Office	Nos		OTM/DPM	HOPE	Own Fund of NTRCA	10 Lac	Planned Dates	28 September 2025	13 October 2025	19 October 2025	26 October 2025	30 October 2025	5 November 2025	26 Nov 2025	26 November 2025		
									Actual Dates										
NTRCA Pkg 4	1	Supply of Out Sourcing Managers (New Consulting Services)	Nos	10	OTM/Physical/ QCBS	HOPE	Own Fund of NTRCA	20 Lac	Planned Dates	26 September 2025	13 October 2025	19 October 2025	26 October 2025	29 October 2025	5 November 2025	26 Nov 2025	26 November 2025		
									Actual Dates										

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*





বেসরকারি শিক্ষক নিয়ন্ত্রণ ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
 রেড গ্রিনসিটি বেসরকারি টাওয়ার (ফেজ-৪)  
 ৩৭/৩/এ, ইন্টারন্যাশনাল রোড, বনশী, ঢাকা-১০০০  
 ফোন : ০২ ৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2025-2026 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity (tentative)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Fstd. Cost (Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract Date	Total Time to contract Signature	Time for completion of contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
NTRCA Pkg-13	1	Printing & Binding (Annual Publications, Dairy & extra)	Nos		OTM/RFQ	HOPE	Own Fund of NTRCA	03 lac	Planned Dates	03 February 2026						05 March 2026	28 February 2026		
									Planned Days	01 day							28 days	29 days	
									Actual Dates										
NTRCA Pkg-14	2	Dairy, Note pad, Souvenir & etc	Nos		RFQ	HOPE	Own Fund of NTRCA	07 lac	Planned Dates	03 February 2026						05 March 2026	28 February 2026		
									Planned Days	01 day							28 days	29 days	
									Actual Dates										
NTRCA Pkg-15	1	Examination Expense (supply of Trunk)	Nos		OTM	HOPE	Own Fund of NTRCA	21 Lac	Planned Dates	06 Oct 2025	13 Oct 2025	20 Oct 2025	26 Oct 2025	02 Nov 2025	09 Nov 2025	23 Nov 2025	23 Nov 2025		
									Planned Days	01 Day	07 Days	07 Days	06 Days	07 Days	14 Days	49 Days			
									Actual Dates										
NTRCA Pkg-16	1	Computer software	nos		OTM/QCBS	HOPE	Own Fund of NTRCA	30 lac	Planned Dates	05 Jan 2026	13 Jan 2026	20 Jan 2026	27 Jan 2026	03 Feb 2026	17 Feb 2026	24 Feb 2026	24 Feb 2026		
									Planned Days	01 Day	07 Days	07 Days	07 Days	07 Days	14 Days	50 Days			
									Actual Dates										
NTRCA Pkg-17	1	Foreign Training	nos		OTM/LOI/QCBS	HOPE	Own Fund of NTRCA	1 Core	Planned Dates	22 Oct 2025	29 Oct 2025	05 Nov 2025	12 Nov 2025	19 Nov 2025	03 Dec 2025	10 Dec 2025	17 Dec 2025		
									Planned Days	01 Day	07 Days	07 Days	07 Days	07 Days	14 Days	57 Days			
									Actual Dates										
NTRCA Pkg-18	1	Vehicle-Cidan Car, Jeep	nos		DP From Govt Org	HOPE	Own Fund of NTRCA	3 Core	Planned Dates	18 Sep 2025	25 Sep 2025	05 Oct 2025	12 Oct 2025	19 Oct 2025	03 Nov 2025	10 Nov 2025	17 Nov 2025		
									Planned Days	01 Day	07 Days	10 Days	07 Days	07 Days	14 Days	60 Days			
									Actual Dates										

*[Handwritten signature]*


*[Handwritten signature]*

*[Handwritten signature]*


বেসরকারি শিক্ষক নিয়ন্ত্রণ ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)  
 ৩৭/৩/এ, উল্কাটন পার্কেন রোড, বামনা, ঢাকা ১০০০  
 ফোন : ৯২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2025-2026 (Goods & Others)


Package No.	Lot No.	Description of the Materials	Unit	Quantity (Tentative)	Procurement Method & Type	Contract Approvin & Authority	Source of Fund	Estd. Cost (Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of the Contract Date	Total Time to contract Signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
NTRCA Pkg-19	1	Consultancy Service (Lawyer)	nos	-	FBS/SSS	HOPE	Own Fund of NTRCA	60 Lac	Planned Dates	29 Sep 2025	06 Oct 2025	13 Oct 2025	20 Oct 2025	27 Oct 2025	10 Nov 2025	17 Nov 2025	24 Nov 2025	
									Planned Days	01 Day	07 Days	07 Days	07 Days	07 Days	14 Days	07 Days	57 Days	
									Actual Dates									
NTRCA Pkg-20	1	Land Acquisition/ Flat Purchase	nos	-	DP	HOPE	Own Fund of NTRCA	40 Core	Planned Dates	15 Oct 2025	22 Oct 2025	29 Oct 2025	05 Nov 2025	12 Nov 2025	26 Nov 2025	03 Dec 2025	10 Dec 2025	
									Planned Days	01 Day	07 Days	07 Days	07 Days	07 Days	14 Days	07 Days	57 Days	
									Actual Dates									
Total Amount								5151 Lac										

  
 ২২.০৭.২০২৫

(ফয়জার আহমেদ)  
 সহকারী পরিচালক  
 প্রশাসন (ক্রয় ও সেবা)  
 এনটিআরসিএ, ঢাকা।

  
 ২০/০৭/২০২৫

(মোহাম্মদ আবদুর রহিম খোন্দকার)  
 উপপরিচালক  
 (প্রশাসন ও অর্থ)  
 এনটিআরসিএ, ঢাকা।

  
 ২০/০৭/২০২৫

(এ এম এম রিজওয়ানুল হক)  
 সচিব  
 এনটিআরসিএ, ঢাকা।

  
 ২০/০৭/২০২৫

(এরাদুল হক)  
 সদস্য (প্রশাসন ও অর্থ)  
 এনটিআরসিএ, ঢাকা।

  
 ২০/০৭/২০২৫

(মোঃ আমিনুল ইসলাম)  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।