





# এনটিআরসিএ'র বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২০২৫

  
০৭/০৭/২০২৪  
ফাহিম আহমেদ  
সহকারী পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

  
০৭/০৭/২০২৪  
দিলসাদ চৌধুরী  
উপ পরিচালক (প্রশাসন ও অর্থ)  
এনটিআরসিএ, ঢাকা।

  
০৭/০৭/২০২৪  
মোঃ ওবায়দুর রহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

  
০৭/০৭/২৪  
মুহম্মদ নূরে আলম সিদ্দিকী  
সদস্য (শিক্ষণ ও শিক্ষাবল)  
এনটিআরসিএ, ঢাকা।

  
০৭/০৭/২৪  
মোঃ সাইফুল্লাহিল আজম  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইন্সটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

**Annual Procurement Plan 2024-2025 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-1	1	Office stationery	Nos	items	OTM	NTRCA	Own Fund of NTRCA		20 Lac	Planned Dates	20 August 2024	05 September 2024	19 September 2024	25 September 2024	01 October 2024	08 October 2024	30 October 2024	30 October 2024	
										Planned Days	1 Day	15 Days	14 Days	6 Days	6 Days	7 Days	22 Days	71 Days	
										Actual Dates									
NTRCA Pkg-2	1	Furniture	Nos	...	OTM/DP from BFIDC	NTRCA	Own Fund of NTRCA		30 Lac	Planned Dates	26 September 2024	16 October 2024	26 October 2024	31 October 2024	7 November 2024	14 November 2024	28 Nov 2024	28 November 2024	
										Planned Days	1 Day	20 Days	10 Days	5 Days	7 Days	7 Days	14 Days	64 Days	
										Actual Dates									
NTRCA Pkg-3	1	Sound system for conference Room	nos		OTM	NTRCA	Own Fund of NTRCA		5 lac	Planned Dates	26 September 2024	15 October 2024	19 October 2024	25 October 2024	29 October 2024	5 November 2024	26 Nov 2024	26 November 2024	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-4	1	Renovation & Decoration of 6 <sup>th</sup> floor	nos		RFQ/OTM	NTRCA	Own Fund of NTRCA		6 lac	Planned Dates	26 September 2024	15 October 2024	19 October 2024	25 October 2024	29 October 2024	5 November 2024	26 Nov 2024	26 November 2024	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-5	1	Supply of Out Sourcing Manpower (Non-Consulting Services)	Nos	6	OTM/Renewal	NTRCA	Own Fund of NTRCA		20 Lac	Planned Dates	26 September 2024	15 October 2024	19 October 2024	25 October 2024	29 October 2024	5 November 2024	26 Nov 2024	26 November 2024	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-6	1	Renovation & Decoration of conference Room with Ceiling Ac	Nos	01	RFQ/OTM	NTRCA	Own Fund of NTRCA		20 Lac	Planned Dates	04 October 2024	25 October 2024	31 October 2024	07 Nov. 2024	14 Nov. 2024	22 Nov. 2024	10 Decemb er 2024	10 Decembe r 2024	
										Planned Days	01	21	06	07	07	8	18	68 Days	
										Actual Dates									

ফাইল নং: ৩৩৮  
 ফাইল পরিচালক (ক্রয় ও সেবা)  
 এনটিআরসিএ, ঢাকা।  
 C:\Users\user\Desktop\Folder\APP-2024-2025.doc

২০২৪  
 ০৭.১০.২০২৪  
 উপ পরিচালক (প্রশাসন ও অর্থ)  
 এনটিআরসিএ, ঢাকা।

০৭.১০.২৪  
 মোঃ ওবায়দুর রহমান  
 সচিব  
 এনটিআরসিএ, ঢাকা।

০৭.১০.২৪  
 মুহাম্মদ নূরে আলম সিদ্দিকী  
 সদস্য (শিক্ষাতত্ত্ব ও শিক্ষায়ান)  
 এনটিআরসিএ, ঢাকা।

০৭.১০.২৪  
 মোঃ সাইফুলহিল আজম  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইস্কাটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

**Annual Procurement Plan 2024-2025 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-7	1	Decoration of Chairman's NTRCA Room	Nos	01	RFQ/OTM	NTRCA	Own Fund of NTRCA		6 Lac	Planned Dates	01 Nov. 2024	07 Nov. 2024	13 Nov. 2024	20 Nov. 2024	22 Nov. 2024	26 Nov. 2024	14 December 2024	14 December 2024	
										Planned Days	01	07	05	07	02	04	18	44 Days	
										Actual Dates									
NTRCA Pkg-8	1	Laptop/Desktop Computer	Nos/set	10	OTM	NTRCA	Own Fund of NTRCA	1.2 Lac	12 Lac	Planned Dates	21 November, 2024	07 Dec. 2024	14 Dec. 2024	27 Dec. 2024	23 Dec 2024	30 Decem 2024	21 Janu 2025	21 January 2025	
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-9	1	Smart Monitor for conference room	Nos/set	02	OTM	NTRCA	Own Fund of NTRCA	8 Lac	16 Lac	Planned Dates	21 November, 2024	07 Dec. 2024	14 Dec. 2024	27 Dec. 2024	23 Dec 2024	30 Decem 2024	21 Janu 2025	21 January 2025	Tender done
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-10	1	Supply of Official Books	Nos	-	RFQ/OTM	NTRCA	Own Fund of NTRCA		3 Lac	Planned Dates	21 November, 2024	07 Dec. 2024	14 Dec. 2024	27 Dec. 2024	23 Dec 2024	30 Decem 2024	21 Janu 2025	21 January 2025	
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-11	1	Examination stationery	Nos	-- items	OTM	NTRCA	Own Fund of NTRCA		50 Lac	Planned Dates	07 Dec. 2024	27 Dec. 2024	05 Jan. 2025	10 Jan. 2025	17 Jan. 2025	22 Jan. 2025	08 Feb. 2025	08 Feb. 2025	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									
NTRCA Pkg-12	1	OMR Sheet	sheet	25 lac	OTM	NTRCA	Own Fund of NTRCA	6	150 lac	Planned Dates	07 Dec. 2024	27 Dec. 2024	05 Jan. 2025	10 Jan. 2025	17 Jan. 2025	22 Jan. 2025	08 Feb. 2025	08 Feb. 2025	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									

১৩/০৭/২৪  
সহকারী পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

১৩/০৭/২৪  
উপ পরিচালক (প্রশাসন ও অর্থ)  
এনটিআরসিএ, ঢাকা।

১৩/০৭/২৪  
মোঃ ওবায়দুর রহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

১৩/০৭/২৪  
মুহম্মদ নূরে আলম সিদ্দিকী  
সদস্য (শিক্ষাতত্ত্ব ও শিক্ষায়ন)  
এনটিআরসিএ, ঢাকা।

১৩/০৭/২৪  
মোঃ সাইফুল্লাহিল আজম  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইন্সটান গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

**Annual Procurement Plan 2024-2025 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
NTRCA Pkg-13	1	Paper for Question printing & making written Answer script	ream	5000	OTM	NTRCA	Own Fund of NTRCA		150 Lac	Planned Dates	20 Dec. 2024			15	16	17	18	19	20
										Planned Days	01						18	18	
																	28	28	
NTRCA Pkg-14	1	OMR Scanning machines spare parts, Repair & servicing	nos	.... nos	OTM	NTRCA	Own Fund of NTRCA		30 lac	Planned Dates	01 Janu. 2024	16 Janu. 2024	24 Janu. 2024	01 Feb. 2024	08 Feb. 2024	15 Feb. 2024	15 Mar. 2024	15 Mar. 2024	Tender for Done 2 Machine
										Planned Days	01	16	08	07	07	07	30	76	
										Actual Dates									
NTRCA Pkg-15	1	OMR Scanning Machine	Nos/set	04	OTM	NTRCA	Own Fund of NTRCA	60 Lac	250 Lac	Planned Dates	01 Janu. 2024	16 Janu. 2024	24 Janu. 2024	01 Feb. 2024	08 Feb. 2024	15 Feb. 2024	15 Mar. 2024	21 January 2025	Tender Done 2 Machine
										Planned Days	01	16	08	07	07	07	30	61 Days	
NTRCA Pkg-16	2	Foreign Training			EOI	NTRCA	Own Fund of NTRCA		300 Lac	Planned Dates	15 January, 2025	5 february, 2025	20 february, 2025	26 February 2025	03 March, 2025	14 march, 2025	21 march, 2025	21 march, 2025	
										Planned Days	1 Day	21 Days	15 Days	6 Days	07 days	11 Days	7 Days	68 Days	
										Actual Dates									
NTRCA Pkg-17	1	Car/Jeep	Nos	4	DP from Govt. org./ OTM	NTRCA	Own Fund of NTRCA		400 Lac	Planned Dates	05 February 2025						28 February 2025	28 February 2025	
										Planned Days	01 day						28 days	23 days	
NTRCA Pkg-18	2	NTRCA 19 <sup>th</sup> exam's answer script binding	Nos	6 lac মূল খাতা & 15 lac প্রতিবন্ধক খাতা	OTM/RFQ	NTRCA	Own Fund of NTRCA		20 Lac	Planned Dates	15 February, 2025	22 February, 2025	27 February, 2025	03 March 2025	10 march 2025	18 march 2025	15 April 2025	15 April 2025	
										Planned Days	01	07	05	06	07	08	27	61	
										Actual Dates									

*[Signature]*  
সহকারী পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
উপ-পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
মোঃ সোহাগুর রহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
মুহম্মদ নূর আলম সিদ্দিকী  
সদস্য (শিক্ষাতত্ত্ব ও শিক্ষামান)  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
মোঃ সাইফুল্লাহ আল জাম  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
 রোড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)  
 ৩৭/৩/এ, ইন্সটন গার্ডেন রোড, রমনা, ঢাকা-১০০০  
 ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)  
**Annual Procurement Plan 2024-2025 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-19	1	Barshik Protibedon Printing & binding	Nos	02	RFQ	NTRCA	Own Fund of NTRCA		12lac	Planned Dates	05 February 2025	-	-	-	-	-	28 February 2025	28 February 2025	
										Planned Days	01 day						28 days	23 days	
										Actual Dates									
NTRCA Pkg-20	1	supply of Trunk	Nos	500	OTM	NTRCA	Own Fund of NTRCA	3000	15 Lac	Planned Dates	07 Dec. 2024	27 Dec. 2024	05 Jan. 2025	10 Jan. 2025	17 Jan. 2025	22 Jan. 2025	08 Feb. 2025	08 Feb. 2025	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									
NTRCA Pkg-21	2	repair of Trunk	Nos	1000	OTM	NTRCA	Own Fund of NTRCA	300	3.0 Lac	Planned Dates	21 Dec. 2024	27 Dec. 2024	05 Jan. 2025	10 Jan. 2025	17 Jan. 2025	22 Jan. 2025	08 Feb. 2025	08 Feb. 2025	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									
NTRCA Pkg-22	3	Result processing software	nos	3	OTM	NTRCA	Own Fund of NTRCA		50 Lac	Planned Dates	15 February, 2025	22 February, 2025	27 February, 2025	03 March 2025	10 march 2025	18 march 2025	15 April 2025	15 April 2025	
										Planned Days	01	07	05	06	07	08	27	61	
										Actual Dates									
NTRCA Pkg-23	1	Plastic Chair , Standing Fan & Ceiling Fan	nos	200 Chair+ 20 Standin g Fan & Ceiling Fan	RFQ	NTRCA	Own Fund of NTRCA		3 Lac	Planned Dates	15 February, 2025	22 February, 2025	27 February, 2025	03 March 2025	10 march 2025	18 march 2025	15 April 2025	15 April 2025	
										Planned Days	01	07	05	06	07	08	27	61	
										Actual Dates									

*[Signature]*  
 ৩৭/৩/এ  
 সহকারী পরিচালক (ক্রয় ও সেবা)  
 এনটিআরসিএ, ঢাকা।

*[Signature]*  
 ৩৭/৩/এ  
 উপ পরিচালক (প্রশাসন ও অর্থ)  
 এনটিআরসিএ, ঢাকা।

*[Signature]*  
 ৩৭/৩/এ  
 মোঃ ওবায়দুর রহমান  
 সচিব  
 এনটিআরসিএ, ঢাকা।

*[Signature]*  
 ৩৭/৩/এ  
 মুহম্মদ নুরে আলম সিদ্দিকী  
 সদস্য (শিক্ষাতত্ত্ব ও শিক্ষামান)  
 এনটিআরসিএ, ঢাকা।

*[Signature]*  
 ৩৭/৩/এ  
 মোঃ সাইফুল্লাহিল আজম  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।