

Budget: Revenue

Government of the Peoples Republic of Bangladesh
Office of the Chief Electric Inspector
25 New Eskaton, Dhaka-1000
www.ocei.gov.bd

Annual procurement plan (APP) for FY 2023-2024 (Revised)

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity : Chief Electric Inspector
Budget : Revenue
B : Works Procurement/Non Consulting Service

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Renovation and Repairing of OCEI building	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	2.50	Planned Dates	12.05.24	21.05.24	27.05.24
								Plan Days			
								Actual Days			
WR-02	Procurement of SMS Service for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	17.10.23	26.10.23	01.11.23
								Plan Days			
								Actual Days			

C : Goods Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-01	Procurement of Liveries for OCEI	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	.50	Planned Dates	10.07.23	20.07.23	27.07.23
								Plan Days			


(Engr. Md. Atowar Rahman Mollah)
Drawing Disbursement Officer (DDO)
Office of the Chief Electric Inspector
Government People's Republic of Bangladesh


15.4.24

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
								Actual Days			
GD- 02	Procurement of Desktop Computer for OCEI	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	23.07.23	07.08.23	14.08.23
								Plan Days			
								Actual Days			
GD- 03	Supply and fittings of furniture for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	04.12.23	19.12.23	24.12.23
								Plan Days			
								Actual Days			
GD-04	Commvault License Renewal for OCEI Server Backup & Recovery	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	17.01.24	28.01.24	04.02.24
								Plan Days			
								Actual Days			
GD- 05	Supply of Smart License Card Printing Software for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	2.50	Planned Dates	29.02.24	07.03.24	14.03.24
								Plan Days			
								Actual Days			
GD-06	Design, Printing and Supply of Office Envelope, File Folder, File Cover and Note Book for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	1.50	Planned Dates	09.05.24	19.05.24	26.05.24
								Plan Days			
								Actual Days			
GD- 07	Supply of UPS. Printer and Scanner	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	2.50	Planned Dates	23.05.24	02.06.24	06.06.24
								Plan Days			
								Actual Days			


 (Engr. Md. Atwar Rahman) (Jollah)
 Drawing Disbursement Officer (DDO)
 Office of the Chief Electric Inspector
 Government People's Republic of Bangladesh



Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
GD-8	Supply of Electrical Testing Equipment	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	6.00	Planned Dates	09.05.24	30.05.24	09.06.24
								Plan Days			
								Actual Days			
GD-9	Repair & Fitting of Furniture's for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	.50	Planned Dates	13.05.24	23.05.24	28.05.24
								Plan Days			
								Actual Days			
GD-10	Supply of APNIC Membership Renewal for OCEI	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue		Planned Dates	13.06.24	23.06.24	30.06.24
								Plan Days			
								Actual Days			


 (Engr. Md. Akwar Hossain Mollah)
 Drawing Disbursement Officer (DDO)
 Office of the Chief Electric Inspector
 Government People's Republic of Bangladesh

Approved by:

 13.4.24
 Abul Khair Md. Akkas Ali
 Chief Electric Inspector