

Government of the Peoples Republic of Bangladesh
Office of the Chief Electric Inspector
 25 New Eskaton, Dhaka-1000
www.ocei.gov.bd

Annual procurement plan (APP) for FY 2024-25

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity : Chief Electric Inspector
Budget : Revenue

A : Service Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-01	Procurement of (Software Maintenance Service)	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	36.00	Planned Dates	15.07.24	05.08.24	13.08.24
								Plan Days			
								Actual Days			
NCS-02	Supply of Manpower service through Outsourcing Method	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	8.00	Planned Dates	04.08.24	25.08.24	05.09.24
								Plan Days			
								Actual Days			

B : Works Procurement


Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Procurement of Works (Furniture Repair)	LS	LS	RFQ/	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	01.05.25	11.05.25	18.05.25
								Plan Days			
								Actual Days			
WR-02	Renovation & Repair of office building	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	12.05.25	04.06.25	12.06.25
								Plan Days			
								Actual Days			


C

: Goods Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD- 01	Printing & Publication Annual Report 2023-24	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	08.09.24	19.09.24	25.09.24
								Plan Days			
								Actual Days			
GD- 02	Supply of Computer and Accessories	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	20.00	Planned Dates	29.09.2024	20.10.24	29.10.24
								Plan Days			
								Actual Days			
GD-03	Supply of Electrical Equipment (AC)	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	5.45	Planned Dates	03.11.24	21.11.24	28.11.24
								Plan Days			
								Actual Days			
GD-04	Supply of Furniture for OCEI	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	20.00	Planned Dates	01.12.24	19.12.25	31.12.24
								Plan Days			
								Actual Days			
GD-05	Supply of Electrical Testing Equipmen	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.01.25	22.01.25	30.01.25
								Plan Days			
								Actual Days			
GD-06	Supply of Fire Equipment for OCEI	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	03.02.25	10.02.25	16.02.25
								Plan Days			
								Actual Days			
GD-07	Supply of ICT Equipment	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	10.00	Planned Dates	20.02.25	26.02.25	05.03.25
								Plan Days			
								Actual Days			
GD-08	Supply of Computer Accessories (UPS, Printer, Scanner, etc)	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	10.03.25	16.03.25	20.03.25
								Plan Days			
								Actual Days			

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-09	Supply of Computer Software	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	23-03-25	13-04-25	23-04-25
								Plan Days			
								Actual Days			


 (প্রকৌঃ মোঃ আক্কাস আলি) ১৪
 সিনিয়র বিদ্যুৎ পরিদর্শক
 প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর
 বিদ্যুৎ বিভাগ
 বিদ্যুৎ স্থানীয় ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

Approved by:

 ০০.৭.২৪
 Abul Khair Md. Akkas Ali
 Chief Electric Inspector