

Government of the Peoples Republic of Bangladesh
Office of the Chief Electric Inspector
 25 New Eskaton, Dhaka-1000
www.ocei.gov.bd

Annual procurement plan (APP) for FY 2025-26 (Revised)

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity : Chief Electric Inspector
Budget : Revenue

A : Service Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-01	Supply of Manpower service through Outsourcing Method	L.S.	L.S.	OTM	Deputy Chief Electric Inspector	GOB Revenue	29.00	Planned Dates	06.05.26	29.06.26	30.06.27
								Plan Days			
								Actual Days			

B : Works Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Procurement of Works	L.S.	L.S.	RFQ	Deputy Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	18.05.26	24.05.26	01.06.26
								Plan Days			
								Actual Days			

30.06.2026

[Signature]
30.06.2026

[Signature]
30.06.2026

C

: Goods Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-01	Supply and Installation of Desktop Computers & Accessories for OCEI	L.S.	L.S.	OTM	Deputy Chief Electric Inspector	GOB Revenue	10.00	Planned Dates	22.01.26	15.03.26	12.04.26
								Plan Days			
								Actual Days			
GD-02	Supply and Installation of Microsoft Windows & MS Office for OCEI	L.S.	L.S.	RFQ	Deputy Chief Electric Inspector	GOB Revenue	05.00	Planned Dates	23.02.26	03.03.26	08.03.26
								Plan Days			
								Actual Days			
GD-03	Supply of Electrical Testing Equipment for OCEI	L.S.	L.S.	OTM	Deputy Chief Electric Inspector	GOB Revenue	16.20	Planned Dates	07.05.26	24.05.26	07.06.26
								Plan Days			
								Actual Days			
GD-04	Supply and Fittings of Wall Cabinet	L.S.	L.S.	RFQ	Deputy Chief Electric Inspector	GOB Revenue	4.98	Planned Dates	07.05.26	17.05.26	23.05.26
								Plan Days			
								Actual Days			
GD-05	Supply and Installation of Air Conditioner for OCEI	L.S.	L.S.	RFQ	Deputy Chief Electric Inspector	GOB Revenue	3.50	Planned Dates	07.05.26	17.05.26	20.05.26
								Plan Days			
								Actual Days			

30.06.2026

মোঃ সাইফুল আলম সুজন
সহকারী পরিচালক (প্রশাসন)
প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

(প্রকৌঃ মোঃ আতোয়ার রহমান মোল্লা)
উপপ্রধান বিদ্যুৎ পরিদর্শক
প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর
বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

Approved by:

30.06.2026
Md. Anowarul Islam
Chief Electric Inspector