

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
রেজিস্ট্রার জেনারেলের কার্যালয়
জন্ম ও মৃত্যু নিবন্ধন
পরিবহন পুল ভবন (কক্ষ নং ৯০৮-৯)
সচিবালয় লিঙ্ক রোড, ঢাকা-১০০০

শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং ৪৬.০৪.০০০০.১০২.০৭.০০১(অংশ-৩).২০-১৪৭ (যুক্ত)

তারিখ: ০৯-০৩-২০২২খ্রি:
২৪-১১-১৪২৮ বাং


বিষয় : ২০২১-২২ অর্থ বছরের BDRIS Software উপযোগী Hardware ক্রয়ের
নিমিত্ত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্র : পিপিআর ২০০৮ এর বিধি নং ১৬(৮)।

উপর্যুক্ত বিষয় ও সূত্রে উল্লেখিত বিধির প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো
যাচ্ছে যে, রেজিস্ট্রার জেনারেল কার্যালয়, জন্ম ও মৃত্যু নিবন্ধনের ২০২১-২২ অর্থ বছরে BDRIS
Software উপযোগী Hardware ক্রয়ের নিমিত্ত পিপিআর ২০০৮ এর বিধি নং ১৬(৮) অনুযায়ী ৫
নং তফসিলে বর্ণিত রাজস্ব বাজেটে পন্য ক্রয়ের নির্ধারিত “ছক” (অংশ-গ) মোতাবেক ৫.৮০ কোটি টাকার
ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে। আর্থিক ক্ষমতা অর্পণ ২০১৫ এ দপ্তর প্রধানের অনুময়ন বাজেটে প্রদত্ত
আর্থিক ক্ষমতা ৪(খ) অনুযায়ী ২.০০ কোটি টাকা পর্যন্ত হওয়ায় ক্রয় পরিকল্পনাটি অত্রসাথ প্রেরণ করা হলো।

০২। বর্ণিত অবস্থায় এ কার্যালয়ের ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনাটি মহোদয়ের সদয়
অনুমোদনের জন্য বিনীত অনুরোধ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক ----- ফর্দ।


(পলাশ কান্তি খান)
রেজিস্ট্রার জেনারেল(অতিরিক্ত সচিব)
জন্ম ও মৃত্যু নিবন্ধন
ফোন: ৯৫৫৬৬০৬

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় সন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।
[দৃ: আ: উপসচিব, ইউপি-২, শাখা]

Annual Procurement Plan 2021-22

Ministry/Division: Ministry of Local Government, Rural Development and Cooperatives, Local Government Division.

Agency: Office of the Registrar General, Birth and Death Registration, Local Government Division.

Procuring Entity Name and Code: Registrar General, Birth and Death Registration. Code: 1370501

Package no	Description of procurement Package Goods	Units	Quantity	Procurement Method & Type	Contracting Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used (GOOs)	Invite/ Advertise/ Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Sigining of Contract	Total time to contact Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Purchase of BDRIS Server Hardware	List enclosed	4	OTM	LGD	GOB	580.00	Planned Dates Planned Days Actual Dates		01.03.2022 0	28.03.2022 28	11.04.2022 14	18.04.2022 7	25.04.2022 7	22.05.2022 28	17	06.06.2022 15
2	Computers consumables	LS	LS	DPM/ RFQ	RG	GOB	5.50	Planned Dates Planned Days Actual Dates		10.03.2022 0	16.03.2022 7	21.03.2022 5	24.03.2022 3	29.03.2022 5	04.04.2022 5	25	19.04.2022 15
3	Office Equipment	List enclosed	List enclosed	DPM/ RFQ	RG	GOB	3.00	Planned Dates Planned Days Actual Dates		16.03.2022 0	22.03.2022 7	27.03.2022 5	30.03.2022 3	02.04.2022 5	07.04.2022 5	25	24.04.2022 17
4	Furniture Wooden/Steel/ others	List enclosed	List enclosed	DPM/ RFQ	RG	GOB	3.00	Planned Dates Planned Days Actual Dates		16.03.2022 0	22.03.2022 7	27.03.2022 5	30.03.2022 3	02.04.2022 5	07.04.2022 5	25	24.04.2022 17
5	Computers and accessories	List enclosed	List enclosed	RFQ/ OTM	RG	GOB	10.00	Planned Dates Planned Days Actual Dates		16.03.2022 0	22.03.2022 7	27.03.2022 5	30.03.2022 3	02.04.2022 5	07.04.2022 5	25	24.04.2022 17
6	Printing & Publication	LS	LS	RFQ/ OTM	RG	GOB	5.00	Planned Dates Planned Days Actual Dates		9.03.2022 0	15.03.2022 7	20.03.2022 5	23.03.2022 3	28.03.2022 5	03.04.2022 5	25	18.04.2022 15
7	Electrical Equipment	LS	LS	RFQ/ OTM	RG	GOB	7.00	Planned Dates Planned Days Actual Dates		10.03.2022 0	16.03.2022 7	21.03.2022 5	24.03.2022 3	29.03.2022 5	04.04.2022 5	25	18.04.2022 15
8	Stationary	LS	LS	RFQ/ OTM	RG	GOB	7.00	Planned Dates Planned Days Actual Dates		10.03.2022 0	16.03.2022 7	21.03.2022 5	24.03.2022 3	29.03.2022 5	03.04.2022 5	25	18.04.2022 15

[Handwritten signature]
02/06/2022

2/258

Furniture Wooden/steel/others

(In Lac Taka)

SL	Name of items	Quantity	TK
1	Revolving Chair	1	0.50
2	Table	1	1.00
3	Computer Table	4	0.60
4	Steel Almirah	2	0.60
5	File Cabinet	2	0.30
Total			3.00

Computers and accessories

(In Lac Taka)

SL	Name of items	Quantity	TK
1	Laptop	7	8.10
2	Printer	4	1.60
3	Hard disk 1TB	1	0.30
Total			10.00

Office Equipment

(In Lac Taka)

SL	Name of items	Quantity	TK
1	PABX Telephone set With installation	10	1.20
2	Photocopier	1	1.80
Total			3.00

BDRIS Server Hardware

(In Lac Taka)

SL	Name of items	Quantity	TK
1	Application and Database Server	8	580.00
2	All Flash Storage	1	
3	SAN Switch	2	
4	Server Farm Switch	1	
5	Management Switch	1	
Total			580.00



02/06/2022

2/2/22

Annual Procurement Plan 2021-22

Budget: Revenue

Ministry/Division: Ministry of Local Government, Rural Development and Cooperatives, Local Government Division.

Agency: Office of the Registrar General, Birth and Death Registration, Local Government Division.

Procuring Entity Name and Code: Registrar General, Birth and Death Registration. Code: 1370501

Package no	Description of procurement Package Goods	Units	Quantity	Procurement Method & Type	Contracting Authority	Source of Fund	Estimated Cost in Lacs Tk.	Time code for Process	Not used (GOODs)	Invite/ Advertise/ Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Singing of Contract	Total time to contract Signature	Time for Completion of Contract
1	Purchase of BDRIS Server Hardware		List enclosed	OTM	LGD	GOB	580.00	9	10	11	12	13	14	15	16	17	18
								Planned Dates		01.03.2022	28.03.2022	11.04.2022	18.04.2022	25.04.2022	22.05.2022		06.06.2022
								Actual Dates		0	28	14	7	7	28	100	15

[Handwritten Signature]
07/09/2022

Budget: Revenue

Annual Procurement Plan 2021-22

Ministry/Division: Ministry of Local Government, Rural Development and Cooperatives', Local Government Division.

Agency: Office of the Registrar General, Birth and Death Registration, Local Government Division.

Procuring Entity Name and Code: Registrar General, Birth and Death Registration. Code: 1370501

Package no	Description of Procurement Package Goods	Units	Quantity	Procurement Method & Type	Contracting Authority	Source of Fund	Estid. Cost in Lac Tk.	Time code for Process	Not used (GOO D#)	Invite/ Advertise/ Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Singing of Contract	Total time to contact Signatur e	Time for Completion of Contract
1	Purchase of BDRIS Server Hardware		4	OTM	LGD	GOB	8	9	10	11	12	13	14	15	16	17	18
			List enclosed				580.00	Planned Dates		01.03.2022	28.03.2022	11.04.2022	18.04.2022	25.04.2022	22.05.2022		06.06.2022
								Actual Dates		0	28	14	7	7	28	100	15

১৯/০৬/২০২২
 মোঃ আব্দুল হুইদা
 ডেপুটি রেজিস্ট্রার জেনারেল (উপসচিব)
 জন্ম ও মৃত্যু নিবন্ধন
 স্থানীয় সরকার বিভাগ।

১৯/০৬/২০২২
 রেজিস্ট্রার জেনারেল (অতিরিক্ত সচিব)
 জন্ম ও মৃত্যু নিবন্ধন
 স্থানীয় সরকার বিভাগ।