

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জেলা প্রশাসকের কার্যালয়, পাবনা
(নেজারত শাখা)
www.pabna.gov.bd

স্মারক নং-০৫.৪৩.৭৬০০.০১১.০৪৮.০১১.২৫.৬৬


তারিখ : ০৯ মাঘ ১৪৩১
২৬ জানুয়ারি ২০২৫

বিষয় : জনপ্রশাসন মন্ত্রণালয়ের অধীন মাঠ প্রশাসনের জেলা প্রশাসকের কার্যালয়ের বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনা হালনাগাদকরণ।

সূত্র : জনপ্রশাসন মন্ত্রণালয়, বাজেট ও অডিট শাখার ০৫ জানুয়ারি, ২০২৫ খ্রি: তারিখের ০৫.০০.০০০০.১১৫.৩২.০০১.১৭.৪৬৯ নং স্মারক।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জনপ্রশাসন মন্ত্রণালয়ের অধীন মাঠ প্রশাসনের জেলা প্রশাসকের কার্যালয়, পাবনার (পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ এর বিধি ১৫ ও ১৬ অনুযায়ী) বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনা হালনাগাদকরণের জন্য প্রেরিত ছক মোতাবেক মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এসাথে প্রেরণ করা হলো।

সিনিয়র সচিব
জনপ্রশাসন মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।
দৃষ্টি আকর্ষণঃ উপসচিব, বাজেট ও অডিট অধিশাখা।



(মোহাম্মদ মফিজুল ইসলাম)
জেলা প্রশাসক
পাবনা

ফোন : ০২৫৮৮৮৪৫৪৯৯ (অফিস)
ই-মেইল: dcpabna@mopa.gov.bd

স্মারক নং-০৫.৪৩.৭৬০০.০১১.০৪৮.০১১.২৫.৬৬

তারিখ : ০৯ মাঘ ১৪৩১
২৬ জানুয়ারি ২০২৫

সদয় অবগতির জন্য অনুলিপি প্রেরণ করা হলো:
০১। বিভাগীয় কমিশনার, রাজশাহী বিভাগ, রাজশাহী।
০২। অফিস কপি।


জেলা প্রশাসক
পাবনা

Annual Procurement Plan-2024-25 (Revised)

Appendix-c

Ministry/Division		Ministry of Public Administration (MoPA)		Office of the Deputy Commissioner, Pabna		Projected Cost (In Tk Lakh)		71.00								
Procuring Entity Name and Code		(Deputy Commissioner- DC)														
Page No	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (lacs)	Time Code for Process	No. of contracts	Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of Contract	Total Time To Contract Signature
1	Computer Materials CODE: 3255101	List Enclosed	List Enclosed-1	RFO	HOPE	GOB	5.7	Planned dates planned days Actual	10	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 7	52 17
2	Printing and binding CODE: 3255102	List Enclosed	List Enclosed-2	DPM	HOPE	GOB	5.4	Planned dates Planned days Actual								
3	Other Stationary CODE: 3255105	List Enclosed	List Enclosed-3	DPM	HOPE	GOB	6.6	Planned dates Planned days Actual								
4	Utilities CODE: 3256103	List Enclosed	List Enclosed-4	RFO	HOPE	GOB	7.0	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 7	52
5	Furniture repair CODE: 3258102	List Enclosed	List Enclosed-5	DPM	HOPE	GOB	1.1	Planned dates Planned days Actual								
6	Computer repair CODE: 3258103	List Enclosed	List Enclosed-6	DPM	HOPE	GOB	2.1	Planned dates Planned days Actual								
7	Other machinery and equipment CODE: 3258105	List Enclosed	List Enclosed-7	DPM	HOPE	GOB	0.4	Planned dates Planned days Actual								
8	Non-residential buildings CODE: 3258107	List Enclosed	List Enclosed-8	DPM	HOPE	GOB	1.4	Planned dates Planned days Actual								
9	Other buildings and structures CODE: 3258108	List Enclosed	List Enclosed-9	DPM	HOPE	GOB	1.1	Planned dates Planned days Actual								
10	Computer and accessories CODE: 4112202	List Enclosed	List Enclosed-10	RFO	HOPE	GOB	6.7	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 7	52
11	Cameras and accessories CODE: 4112302	List Enclosed	List Enclosed-11	DPM	HOPE	GOB	1.0	Planned dates Planned days Actual								
12	Electrical equipment CODE: 4112303	List Enclosed	List Enclosed-12	RFO	HOPE	GOB	1.0	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 7	52

Office equipment CODE: 4112310	List Enclosed	List Enclosed- 13	RFQ	HOPE	GOB	0.80	Planned dates Planned days	Before 20 January 2025	16 February 2025	06 March 2025	18 March 2025	03 April 2025	10 April 2025	52	18 N
Furniture CODE: 4112314	List Enclosed	List Enclosed- 14	RFQ	HOPE	GOB	8.0	Planned dates Planned days	Before 20 January 2025	16 February 2025	06 March 2025	18 March 2025	03 April 2025	10 April 2025	52	18 N
Tele communication CODE: 4112204	List Enclosed	List Enclosed- 15	RFQ	HOPE	GOB	15.0	Planned dates Planned days	Before 20 January 2025	16 February 2025	06 March 2025	18 March 2025	03 April 2025	10 April 2025	52	18 N

From these codes (Entertainment Expenses, Seminar/Conference, Legal Costs, Training, Consolidated pay to the non-government employees, Postage etc) sum of 10 lakh taka will be spent on Direct Purchase Method (DPM) in the whole fiscal year 2024-25.

For sudden demand of office, procurement under appropriate method like Request For Quotation (RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and PPR, 2008 may be applied with prior approval of HOPE

7