

খুলনা পল্লী বিদ্যুৎ সমিতি

ঠিকরাবন্দ, খুলনা

২০২৩-২৪ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা

1. ANNUAL PROCUREMENT PLAN FOR GOODS (2023-24)

SL	Particulars (Capital)	Total ('000')	Remarks
1	Schedule 1 : O&M	440500	
2	Schedule 2:Deposit Work	44000	
3	Schedule-5: Office Furniture & Rest House Furniture & Materials	1080	
4	Schedule-6 : Office Equipment and Tools	1600	
5	Schedule-07:Operating Equipments	6000	
6	Schedule-08: ICT Hardware & Networking	7000	
7	Schedule-09 :Vehicle	5150	
8	Schedule-5 :Depreciation Fund	20399	525729

SL	Particulars (Revenue)	Total ('000')	Remarks
1	Schedule-1: Servicing & Maintenance	30800	
2	Schedule 3: Employee Welfare	1681	
3	Schedule 4 : Insurance and TAX	13257	
4	Schedule 7: Printing and Stationary.	13800	
5	Schedule 8: Petrol and Octen .	7400	
	Schedule-9 (Various Operating Expenses)	25250	
7	Schedule-10 (Telephone Expenses)	1300	
8	Schedule-11: Advertisement & Propagation	900	
9	Schedule-12: AGM & TA/DA for Board Directors	450	94838
Total Goods (Capital+Revenue)		620567	

2. ANNUAL PROCUREMENT PLAN FOR WORKS (2023-24)

SL	Particulars (Capital)	Total ('000')	Remarks
2	Schedule 4: Construction	35584	
4	Schedule 6 as per Budget (Land and Land Development)	110000	145584
Total (Works)		145584	

3. ANNUAL PROCUREMENT PLAN FOR SERVICES (2023-24)

SL	Particulars (Revenue)	Total ('000')	Remarks
1	Schedule:9 Various Operating Expenses (Consultant)	81876	81876
Total Services		81876	

Grand Total (Goods+Works+Services)= TK 848027

In Word: Eighty Four Crore Eightty Lac Twenty Seven Thousand Only.

Sistan

হাই

আম

সৈয়দ সাজ্জাদুল আজম

মোঃ শাহিন মিয়া

মোঃ জিঞ্জির রহমা

মোঃ শাইখুল ইসলাম (প্রশাসন)
এজিএম (আইটি) খুলনা পল্লী বিদ্যুৎ সমিতি
খুলনা পল্লী বিদ্যুৎ সমিতি

এজিএম (ও এন্ড এম)
খুলনা পল্লী বিদ্যুৎ সমিতি।
KPBS_APP_23-24

ডি জি এম (সদর-কারিগরী) চঃ দাঃ
খুলনা পল্লী বিদ্যুৎ সমিতি

জেনারেল ম্যানেজার
খুলনা পল্লী বিদ্যুৎ সমিতি

৯০

G-23-24.66.01	Lot	SPC Pole	Nos	OTM/Lead PBS/BREB	BREB	Self-Finance	32000	Plan Dates		Lead PBS/BREB		
								Plan Days	Actual Dates			
G-23-24.66.01-009	SPC Pole	Nos	1000	OTM/Lead PBS/BREB	BREB	Self-Finance	32000			Lead PBS/BREB		
G-23-24.66.01-010	Cross Arm	Nos	600	OTM/Lead PBS/BREB	BREB	Self-Finance	75000			Lead PBS/BREB		
G-23-24.66.01-011	CT/PT	Nos	95	OTM/Lead PBS/BREB	BREB	Self-Finance	6000			Lead PBS/BREB		
G-23-24.66.01-012	ACR / OCR	Nos	25	OTM/Lead PBS/BREB	BREB	Self-Finance	20000			Lead PBS/BREB		
G-23-24.66.01-013	Hardware	Nos	as req.	OTM/Lead PBS/BREB	BREB	Self-Finance	5000	01/08/2022	07/09/2022	11/09/2022	11/10/2022	
G-23-24.66.01-014	Guy wire	Nos	12	OTM/Lead PBS/BREB	BREB	Self-Finance	2000	30	7	3	0	
G-23-24.66.01-015	Other	Nos	as req.	RFQ/DPM	BREB	Self-Finance	5000					
Sub-Total							440500					
Total (2023-2024) in Tk.							440500					

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('Thousand')	Deposit Work : Schedule 2 as per Budget									
									Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-23-24.66.02-001	SPC Pole	Nos	400	400	OTM/Lead PBS/BREB	BREB	Self-Finance	16000	Plan Dates									
									Lead PBS/BREB									

মোঃ নাসরুল কামান
 এজিএম (প্রশাসন)
 খুলনা পল্লী বিদ্যুৎ সমিতি

মোঃ শাহিন মিয়া
 ডি.সি. (প্রশাসন)
 খুলনা পল্লী বিদ্যুৎ সমিতি

সিস্টেম ইন্সটলেশন ও তারের বিন আনুল মালিন
 এজিএম (আইটি)
 খুলনা পল্লী বিদ্যুৎ সমিতি

সিস্টেম ইন্সটলেশন ও তারের বিন আনুল মালিন
 এজিএম (আইটি)
 খুলনা পল্লী বিদ্যুৎ সমিতি

মোঃ শাহিন মিয়া
 ডি.সি. (প্রশাসন)
 খুলনা পল্লী বিদ্যুৎ সমিতি

মোঃ শাহিন মিয়া
 ডি.সি. (প্রশাসন)
 খুলনা পল্লী বিদ্যুৎ সমিতি

Total (2023-2024) in Tk.										1080
--------------------------	--	--	--	--	--	--	--	--	--	------

১১০ মোঃ রাশেদুজ্জামান
এজিএম (ক্রমাসন)
খুলনা পল্লী বিদ্যুৎ সমিতি

Amc
মোঃ তৌফিকুল হক
সহ কোম্পানি ম্যানেজার (সিওসি পো)
খুলনা পল্লী বিদ্যুৎ সমিতি

AR
আলমাসাচ্ উদ্দিন
এ জি এম (ই এন্ড সি)
খুলনা, পাবনা।

SM. SDR
সৈয়দ সাজ্জাদুল আজম
এজিএম (ও এন্ড এম)
খুলনা পাবনা।

SRUB
মোঃ শাহিন মিয়া
ডি জি এম (সদর-কারিগরী) চঃ দাঃ
খুলনা পল্লী বিদ্যুৎ সমিতি

SRUB
মোঃ জিতেন্দ্র রহমান
কোম্পানির ম্যানেজার
খুলনা পল্লী বিদ্যুৎ সমিতি

SRUB

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('Thousand d')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
G-23-24.66.005	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		G-23-24.66.05-003	Clipon meter	Nos	Lot	DPM/BREB/Lead PBS	BREB	Self-Finance	100	Plan Dates 10/09/2023 Plan Days 0 Actual Dates	10/09/2023	18/09/2023	25/09/2023	28/09/2023	29/09/2023	29/09/2023	29/10/2023	49
		G-23-24.66.05-004	Clumpon meter	Nos	Lot	DPM/BREB/Lead PBS	BREB	Self-Finance	100	Plan Dates 10/09/2023 Plan Days 0 Actual Dates	10/09/2023	18/09/2023	25/09/2023	28/09/2023	29/09/2023	29/09/2023	29/10/2023	49
		G-23-24.66.05-005	Chain Whist 1.5 ton	Nos	Lot	DPM/BREB/Lead PBS	BREB	Self-Finance	100	Plan Dates 10/08/2023 Plan Days 0 Actual Dates	10/08/2023	20/08/2023	23/08/2023	26/08/2023	29/08/2023	30/08/2023	09/09/2023	30
		G-23-24.66.05-006	Amerton Meter	Nos	Lot	DPM/BREB/Lead PBS	GM	Self-Finance	100	Plan Dates 01/11/2023 Plan Days 0 Actual Dates	01/11/2023	09/11/2023	16/11/2023	19/11/2023	20/11/2023	20/11/2023	20/12/2023	49
		G-23-24.66.05-007	Multimeter	Nos	Lot	DPM/BREB/Lead PBS	GM	Self-Finance	100	Plan Dates 01/01/2023 Plan Days 0 Actual Dates	01/01/2023	31/01/2023	07/02/2023	22/02/2023	01/03/2023	29/03/2023	28/04/2023	117
		Sub-Total																
		G-23-24.66.06-001	Handline bonduck	Nos	Lot	BREB/RFQ	BREB	Self-Finance	100	Plan Dates 01/09/2023 Plan Days 0 Actual Dates	01/09/2023	09/09/2023	16/09/2023	19/09/2023	20/09/2023	20/09/2023	20/10/2023	49
		G-23-24.66.06-002	Earttester	Nos	Lot	BREB/RFQ	GM	Self-Finance	200	Plan Dates 01/11/2023 Plan Days 0 Actual Dates	01/11/2023	09/11/2023	16/11/2023	19/11/2023	20/11/2023	20/11/2023	20/12/2023	49
		G-23-24.66.06-003	Hydrometer	Nos	Lot	BREB/RFQ	GM	Self-Finance	100	Plan Dates 01/11/2023 Plan Days 0 Actual Dates	01/11/2023	09/11/2023	16/11/2023	19/11/2023	20/11/2023	20/11/2023	20/12/2023	49

Sub
Date: 20/11/23

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('Thousand d')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
G-23-24.66.00-5	2	Workshop Facilities	Nos	Lot	BREB/RFCQ	GM	Self-Finance	1000	Plan Dates	01/08/2023	09/08/2023	16/08/2023	19/08/2023	20/08/2023	20/08/2023	19/09/2023	49		
									Plan Days	0	8	7	3	1	0	30			
									Actual Dates										
	G-23-24.66.06-006	Lineman tools	Nos	Lot	RFQ/BREB/Lead PBS	BREB	Self-Finance	3000	Plan Dates	01/09/2023	09/09/2023	16/09/2023	19/09/2023	20/09/2023	20/09/2023	20/10/2023	49		
									Plan Days	0	8	7	3	1	0	30			
									Actual Dates										
	G-23-24.66.06-007	GIS Receiver	Nos	Lot	DPM/BREB	BREB	Self-Finance	200	Plan Dates	01/09/2023	09/09/2023	16/09/2023	19/09/2023	20/09/2023	20/09/2023	20/10/2023	49		
									Plan Days	0	8	7	3	1	0	30			
	G-23-24.66.06-008	Others	Nos	Lot	DPM	BREB	Self-Finance	500	Plan Dates										
									Plan Days										
	Sub-Total								6000										
	Total (2023-2024) in Tk.								6000										

As per Req.

Prashant

Sushil

Anu

AD

Dr. Prashant

Sol

Shub

Prashant

মোঃ রাশেদুল হক মান্নান
 এজিএম (আইটি)
 মোঃ মোস্তাফিজুল আলম
 এজিএম (আইটি)
 মোঃ মোস্তাফিজুল আলম
 এজিএম (আইটি)

আজিএম (আইটি)
 এজিএম (আইটি)
 এজিএম (আইটি)

মোঃ রাশেদুল হক মান্নান
 এজিএম (আইটি)
 এজিএম (আইটি)

মোঃ রাশেদুল হক মান্নান
 এজিএম (আইটি)
 এজিএম (আইটি)

মোঃ রাশেদুল হক মান্নান
 এজিএম (আইটি)
 এজিএম (আইটি)

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('Thousand d')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G-23-24.66.11	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	G-23-24.66.24.11	Furniture	As per Req.		DPM/RFQ	GM	Self-Finance	300	Plan Dates Plan Days Actual Dates				As Required				
	Sub-Total							300									
G-23-24.66.12	G-23-24.66.12.001	Accessories & others	As per Req.		DPM/RFQ/OTM	GM	Self-Finance	4391	Plan Dates Plan Days Actual Dates				As Required				
	Sub-Total						4391										
	Total (2023-2024) in Tk.							20399									

Schedule-9 (Various Operating Expenses) From Revenue Budget																	
Tender Package	Lot	Description of procurement	Unit	Qty.	Procurement	Contract Approving	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G-23-24.66.13	G-23-24.66.13-001	Books	As required		DPM		Own Fund	50	Plan Dates Plan Days Actual Dates				As Required				
	G-23-24.66.13-002	Tree Plantation	As required		DPM	BREB	Own Fund	200	Plan Dates Plan Days Actual Dates				As Required				
	G-23-24.66.13-003	CSR (House Wiring)	As required		OTM/RFQ	BREB	Own Fund	25000	Plan Dates Plan Days Actual Dates				As Required				
	G-23-24.66.13-004	Others	As required		As required	GM	Own Fund	2500					As Required				
Sub Total								25750									
Total (2023-2024) in Tk.								25750									

Total Expenses in Goods (2023-2024) in Tk. 550979

Total (2023-2024) in Tk. 25750

স্বঃ রাশেদুল্লাহ মাসুদ
এজিএম (প্রশাসন) যোগাযোগ বিভাগ
যোগাযোগ বিভাগ (আইটি)

স্বঃ শাহিন মিয়া
ডি.ও. (প্রশাসনিক) চঃ দাঃ
যোগাযোগ বিভাগ

স্বঃ রাশেদুল্লাহ মাসুদ
এজিএম (প্রশাসন) যোগাযোগ বিভাগ
যোগাযোগ বিভাগ (আইটি)

স্বঃ শাহিন মিয়া
ডি.ও. (প্রশাসনিক) চঃ দাঃ
যোগাযোগ বিভাগ

ANNUAL PROCUREMENT PLAN FOR WORKS (2023-24)
(Revenue Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Khulna Palli Bidyut Samity

Schedule-1: Servicing & Maintenance

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
W-23-24.66.01	1								10	11	12	13	14	15	16	17	18	
	2	W-23-24.66.01-001	Maintenance for Vehicles	Nos		DPM	GM	Self-Finance	1000	Plan Dates			As Required					
		W-23-24.66.01-002	Servicing for Vehicles	Nos		DPM	GM	Self-Finance	200	Plan Dates			As Required					
		W-23-24.66.01-003	Tyre Tube (Zeep/Pickup/Motorcycle)	Nos		DPM/R FQ	GM	Self-Finance	400	Plan Dates			As Required					
		W-23-24.66.01-004	Others	Nos		DPM	GM	Self-Finance	200	Plan Dates			As Required					
		Sub-Total							1800	Plan Dates								
		W-23-24.66.02-001	Building Maintenance	As required		DPM	GM	Self-Finance	250	Plan Dates			As Required					
		W-23-24.66.02-002	Building Maintenance & Snowcem	As required		RFQ	GM	Self-Finance	300	Plan Dates			As Required					
		W-23-24.66.02-003	Distemper / Snowshem	Mtr		DPM	GM	Self-Finance	250	Plan Dates			As Required					

স্বাক্ষরিত
 বাংলাদেশ সরকার
 খুলনা পল্লী বিদ্যুৎ সমিতি

Signature

Signature

Signature

আজমাদ উদ্দিন
 এজিএম (ই-এক সি)
 খুলনা, পাবনা।

স্বাক্ষরিত
 খুলনা পল্লী বিদ্যুৎ সমিতি

Signature

Signature

স্বাক্ষরিত
 খুলনা পল্লী বিদ্যুৎ সমিতি

স্বাক্ষরিত
 খুলনা পল্লী বিদ্যুৎ সমিতি

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type) Autho	Contracting Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
W-23-24.66.03	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	W-23-24.66.02-004	Computer & Other Accessories	Item	as required	DPM	GM	Self-Finance	750	Plan Dates Plan Days Actual Dates				As Required					
	W-23-24.66.02-005	Office Equipment repair	Item	as required	DPM	GM	Self-Finance	150	Plan Dates Plan Days Actual Dates				As Required					
	W-23-24.66.02-006	Road Maintenance	Mtr		DPM	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates				As Required					
	W-23-24.66.02-007	Office Yearly Cleaning	Mtr		DPM	GM	Self-Finance	150	Plan Dates Plan Days Actual Dates				As Required					
	W-23-24.66.02-008	Others item Repairing	Nos		DPM	GM	Self-Finance	130	Plan Dates Plan Days Actual Dates				As Required					
	Sub Total																	
	W-23-24.66.03-001	ROW		Nos	lot	DPM	GM	Self-Finance	8500	Plan Dates Plan Days Actual Dates				As Required				
	W-23-24.66.03-002	Transformer /ACR/OCR/Regulator Repairing		NOS		DPM	GM	Self-Finance	7500	Plan Dates Plan Days Actual Dates				As Required				
W-23-24.66.03-005	Transformer Oil		Nos		DPM form Govt owned Compa	GM	Self-Finance	4700	Plan Dates Plan Days Actual Dates				As Required					
W-23-24.66.03-003	Emergency Maintenance		NOS		DPM	GM	Self-Finance	800	Plan Dates Plan Days Actual Dates				As Required					
W-23-24.66.03-006	Transformer Oil Satisfizing		Liter		RFQ	GM	Self-Finance	300	Plan Dates Plan Days Actual Dates	01/08/2023	08/08/2023	09/08/2023	10/08/2023	11/08/2023	12/08/2023	22/08/2023	21	
W-23-24.66.03-009	Line Labour		Person		DPM	GM	Self-Finance	800	Plan Dates Plan Days Actual Dates									

Handwritten signature

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	W-23-24.66.03-009	Line Tools Maintenance & Repairing .	Nos		Lead PBS/OT M	BREB	Self-Finance	2200	Plan Dates Actual Dates				As Required				
	W-23-24.66.03-009	Meter/Tools Repair & maintenance	Nos		DPM	GM	Self-Finance	200	Plan Dates Actual Dates				As Required				
	W-23-24.66.03-009	Pole Numbering	Nos		RFQ	GM	Self-Finance	300	Plan Dates Actual Dates				As Required				
	W-23-24.66.03-009	Tools Carrying	Nos		DPM/R FQ/LTM	GM	Self-Finance	5000	Plan Dates Actual Dates				As Required				
	W-23-24.66.03-012	SS Yard soiling	Nos	lot	RFQ	GM	Self-Finance	300	Plan Dates Actual Dates				As Required				
	W-23-24.66.03-012	Others	Nos	lot	RFQ	GM	Self-Finance	200	Plan Dates Actual Dates				As Required				
Sub-Total								30800									
Sub-Total								30800									
Total (2023-2024) in Tk.								30800									
Schedule 3: Employee Welfare.																	
	G-22-23.66.26-001	Umbrella, Bag, Raincoat, Winter dress	set	300	OTM	GM	Self-Finance	989	Plan Dates Actual Dates	01/08/2021 0	08/08/2021 7	09/08/2021 1	10/08/2021 1	11/08/2021 1	12/08/2021 1	22/08/2021 10	21
	G-22-23.66.26-003	Lineman Boot	Pair	90	DPM	GM	Self-Finance	692	Plan Dates Actual Dates	10/07/2021 0	17/07/2021 7	18/07/2021 1	19/07/2021 1	20/07/2021 1	21/07/2021 1	31/07/2021 10	21
Sub-Total								1681									
Total (2023-2024) in Tk.								1681									

২১৯

Sulim

Amc

SA

SA

Shub

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

১১ঃ সার্ভিস প্রকল্পের
প্রকল্প পরিচালক (প্রশাসনিক)
প্রকল্প পরিচালক (প্রশাসনিক)

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type) Autho	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Schedule 4 : Insurance and TAX																		
S-22-23.66.09	S-22-23.66.09-001	Insurance for transport	As required	RFQ	BREB	Own Fund	1376		Plan Dates Plan Days		As Required							
	S-22-23.66.09-002	Insurance for Substation (With BREB)	As required	DPM	BREB	Own Fund	800		Actual Dates Plan Dates		As Required							
	S-22-23.66.09-003	Fidelity / Workman Compensation	As required	RFQ		Own Fund	271		Actual Dates Plan Dates		As Required							
	S-22-23.66.09-006	Revenue Stamp	As required	DPM from Treasurer		Own Fund	10810		Actual Dates Plan Dates		As Required							
	Sub Total							13257										
	Total (2023-2024) in Tk.							13257										

Schedule 7: Printing and Stationary.																	
G-22-23.66.27	G-20-001	Printing	Nos	As required	OTM	BREB	Self-Finance	10000	Plan Dates Plan Days	20/07/2023	28/07/2023	04/08/2023	07/08/2023	08/08/2023	08/08/2023	07/09/2023	49
										0	8	7	3	1	0	1	
G-20-002	Stationary	Nos	142 Item	OTM	BREB	Self-Finance	1000	Plan Dates Plan Days	20/09/2023	28/09/2023	05/10/2023	08/10/2023	09/10/2023	09/10/2023	09/10/2023	08/11/2023	49
									0	8	7	3	1	0	1	30	
Sub-Total							11000										
G-22-23.66.28-002	Printing/Photocopy	Nos	As required	RFQ	GM	Self-Finance	300	Plan Dates Plan Days	01/01/2023	08/01/2023	11/01/2023	12/01/2023	13/01/2023	14/01/2023	29/01/2023	28	
									0	7	3	1	1	1	15		
G-22-23.66.34-002	Ribbons	Nos	1200	DPM(Sole Agent)	GM	Self-Finance	1200	Plan Dates Plan Days	01/10/2023	08/10/2023	11/10/2023	12/10/2023	13/10/2023	14/10/2023	29/10/2023	28	
									0	7	3	1	1	1	15		
G-22-23.66.34-003	Tonner	Nos	152	RFQ	GM	Self-Finance	300	Plan Dates Plan Days	10/10/2023	17/10/2023	20/10/2023	21/10/2023	22/10/2023	23/10/2023	07/11/2023	28	
									0	7	3	1	1	1	15		
G-20-004	Tonner	Nos	152	RFQ	GM	Self-Finance	300	Plan Dates Plan Days	03/01/2024	10/01/2024	13/01/2024	14/01/2024	15/01/2024	16/01/2024	31/01/2024	28	
									0	7	3	1	1	1	15		
G-20-004	Safety Equipments & Others	Nos	As required	DPM	GM	Self-Finance	700	Plan Dates Plan Days	03/01/2024	10/01/2024	13/01/2024	14/01/2024	15/01/2024	16/01/2024	31/01/2024	28	
									0	7	3	1	1	1	15		

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contracting	Source of Funds	Est. Cost in Tk. (lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sub-Total								2800									
Total (2023-2024) in Tk.								13800									

শিও
 মোঃ সাদেক হোসেন
 এজিএম (প্রশাসন)
 খুলনা পল্লী বিদ্যুৎ সঞ্চয়িতা

শিও
 মোঃ শাহীদুল ইসলাম
 এজিএম (আইটি) সফটওয়্যার মালিক (সফটওয়্যার)
 খুলনা পল্লী বিদ্যুৎ সঞ্চয়িতা

শিও
 মোঃ সাদেক হোসেন
 এজিএম (ই-এন্ড সি)
 খুলনা পল্লী বিদ্যুৎ সঞ্চয়িতা

শিও
 মোঃ শাহীন মিয়া
 ডিজিএম (সদর-কারিগরি) ডি.সি.
 খুলনা পল্লী বিদ্যুৎ সঞ্চয়িতা

শিও
 মোঃ জিয়াউর রহমান
 জেনারেল ম্যানেজার
 খুলনা পল্লী বিদ্যুৎ সঞ্চয়িতা

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qnty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Schedule 8: Petrol and Octen .

G-22-23.66.30	G-22-23.66.30-001	Petrol and Octen/Diesel	Liter	necessa rily	DPM	GM	Self-Finance	6700	Plan Dates									
									Plan Days	Actual Dates								
	G-22-23.66.30-002	Mobil	Liter	necessa rily	DPM	GM	Self-Finance	700	Plan Dates									
									Plan Days									
									Actual Dates									
Sub-Total																		
Total (2023-2024) in Tk.																		

Schedule 10: Telephone Expenses

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qnty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process								
									Plan Dates	Plan Days							
5-22-23.66.09	S-22-23.66.09-001	Telephone Expenses	As required		DPM		Own Fund	1260	Plan Dates								
									Plan Days								
	S-22-23.66.09-002	Postal Expenses	As required		DPM		Own Fund	40	Actual Dates								
									Plan Dates								
									Plan Days								
									Actual Dates								
Sub Total																	
Total (2023-2024) in Tk.																	

১-৯

মোঃ বাশেদুজ্জামান
এজএম (প্রশাসন)
খুলনা পল্লী বিদ্যুৎ সমিতি

মোঃ শাহিন মিয়া
ডি.জি.এম (সদর-কারিগরি) চঃ দাঃ
খুলনা পল্লী বিদ্যুৎ সমিতি

আলমাসান চন্দ্রিন
এ.ডি.
খুলনা, পাবনা

মোঃ সাজ্জাদ ইসলাম
এ.ডি.
খুলনা পল্লী বিদ্যুৎ সমিতি

মোঃ জিয়াবুর রহমান
জেনারেল ম্যানেজার
খুলনা পল্লী বিদ্যুৎ সমিতি

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qnty.	Procurement Method & (Type)	Contracting Approval	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Schedule-11: Advertisement & Propagation

S-22-23.66.10	S-22-23.66.10.001	Circular	Nos	lot	DPM	GM	Self-Finance	100	Plan Dates Plan Days	Actual Dates			As Required					
	S-22-23.66.10.002	Work order Publication/Press Release	Nos	lot	DPM	GM	Self-Finance	400	Plan Dates Plan Days	Actual Dates			As Required					
	S-22-23.66.10.003	Electricity Week/Ummayon Meha & Others	Nos	lot	DPM	GM	Self-Finance	400	Plan Dates Plan Days	Actual Dates			As Required					
Sub-Total								900										
Total (2023-2024) in Tk.								900										

Schedule-12: AGM & TA/DA for Board Directors

S-22-23.66.10.1	S-22-23.66.10.001	AGM	Nos	+	RFQ/DPM	GM	Self-Finance	450	Plan Dates Plan Days	Actual Dates			As Required					
	S-22-23.66.10.002	Election Of Board Directories			RFQ/DPM	GM	Self-Finance	300										
	Sub-Total								450									
Total (2023-2024) in Tk.								450										
Total Expenses in Revenue (2023-2024) in Tk.								69588										

১.১০
 মোঃ মাহমুদুল হক
 এজিএম (আইটি)
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

মোঃ শাহিদুল ইসলাম
 এজিএম (আইটি)
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

মোঃ মাহমুদুল হক
 এজিএম (ই-সার্ভিস)
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

মোঃ মাহমুদুল হক
 এজিএম (ও-এন্ড-এম)
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

মোঃ শাহিদুল হক
 এজিএম (সার-কারিগরি) ৫৪ দাঃ
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

মোঃ মাহমুদুল হক
 এজিএম (সার-কারিগরি)
 বুলনা পল্লী বিদ্যুৎ সন্নিহিত

ANNUAL PROCUREMENT PLAN FOR SERVICE (2023-24)
(Services)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Khulna Palli Bidyut Samity

CAPITAL BUDGET

Schedule:9 Various Operating Expenses (Consultant)

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tno)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
S-23-24.66.01	2	S-23-24.66.01-001	Computer Retainer	As required	N/A	As per Contract	Own Fund	1876	Plan Dates				As required				
		S-23-24.66.01-002	Line Construction Consultant	As required	OTM	As per Contract	Own Fund	80000	Plan Dates				As required				
		S-23-24.66.01-003	Consultant of civil works	As required	OTM	As per Contract	Own Fund	80000	Plan Dates				As required				
Sub Total		81876															
Total (2023-2024) in Tk.		81876															

Total Expenses in Service (2023-2024) in Tk.

81876

১.০
 বাংলাদেশ সরকার
 খুলনা পল্লী বিদ্যুৎ সমিতি

খুলনা পল্লী বিদ্যুৎ সমিতি
 সচিব
 খুলনা পল্লী বিদ্যুৎ সমিতি

খুলনা পল্লী বিদ্যুৎ সমিতি
 সচিব
 খুলনা পল্লী বিদ্যুৎ সমিতি

খুলনা পল্লী বিদ্যুৎ সমিতি
 সচিব
 খুলনা পল্লী বিদ্যুৎ সমিতি

খুলনা পল্লী বিদ্যুৎ সমিতি
 সচিব
 খুলনা পল্লী বিদ্যুৎ সমিতি

খুলনা পল্লী বিদ্যুৎ সমিতি
 সচিব
 খুলনা পল্লী বিদ্যুৎ সমিতি

Schedule 6 as per Budget (Land and Land Development)

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-23-24.66.04	W-23-24.66.04-001	Land Purchase	Nos		LPM	BREB	Self-Finance	80000					As Per Requirement				
		Sub-Total						80000									
W-23-24.66.05	W-23-24.66.04-001	Land Development	Nos		DPM	BREB	Self-Finance	30000					As Per Requirement				
		Sub-Total						30000									
Total (2023-2024) in Tk.								110000									

Total Expenses in service (2023-2024) in Tk 110000

16.05.23
মোঃ রাশেদুজ্জামান
এজিএম (প্রশাসন)
খুলনা পল্লী বিদ্যুৎ সঙ্গিক

16.05.23
মোঃ শাহিখুল ইসলাম
এজিএম (আইটি)
খুলনা পল্লী বিদ্যুৎ সঙ্গিক

আলমাসাহু উদ্দিন
এ জি এম (ই-গ্রান্ড সি)
খুলনা, পবিস।

আফগোজা নাগরিন
এজিএম (অর্থ)
খুলনা পবিস

মোঃ শাহিন মিয়া
ডি জি এম (সদর-কারিগরী) চঃ দাঃ
খুলনা পল্লী বিদ্যুৎ সঙ্গিক

মোঃ জিহুর রহমান
জেনারেল ম্যানেজার
খুলনা পল্লী বিদ্যুৎ সঙ্গিক