

২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা

বিত্তের নাম : পল্লী উন্নয়ন ও সমবায় বিভাগ
 যন্ত্রাণায়ের নাম : স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় যন্ত্রাণায়
 বাস্তবায়নকারী সংস্থা : পল্লী দারিদ্র্য বিমোচন ফাউন্ডেশন (পিডিবিএফ)
 প্রকল্পের নাম : “পিডিবিএফ-এর কার্যক্রম সম্প্রসারণ প্রকল্প - ২য় পর্যায়”

1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
								Time Code for Process	Invite/ Advertise Tender/Re-Tender									
GD-1	Supply & Delivery of 135 Nos. Motorcycle for Project Area & 660 Nos. By Cycle for Project Area	Nos.	135	DPM (Atlas Bangladesh Limited)	HOPE	GOB	168.75	Planned dates	15.02.26	01.03.26	08.03.26	09.03.26	-	09.03.26	30.03.26	21 Day	43 Days.	15 Days.
GD-2	Supply & Delivery of 660 Nos. By Cycle for Project Area	Nos.	660	OTM (e-GP)	Hope	GOB	99.00	Planned dates	15.02.26	01.03.26	08.03.26	09.03.26	-	09.03.26	30.03.26	21 Day	43 Days.	15 Days.
GD-3	Supply & Delivery of Computer (Desktop) Computer, Laptop Computer, Printer, Scanner, Router and Anti-Virus, etc.) for Project Area	Nos.	743	OTM (e-GP)	Hope	GOB	172.25	Planned dates	15.02.26	01.03.26	08.03.26	09.03.26	-	09.03.26	30.03.26	21 Day	43 Days.	15 Days.
GD-4	Software (Banking Interface) & Maintenance for all Project Office.	Nos.	1	OTM (e-GP)	HOPE	GOB	300.00	Planned dates	22.02.26	18.03.26	17.05.26	24.05.26	-	25.05.26	26.07.26	60 Day	-	103 Days.

সন.

Package No.	Description of Procurement Package Works, Goods & Service	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est. Cost (In Tk. Lac)	Time Code for Process		Invite/ Advertise Tender/Re-Tender	Tender Opening	Tender Evaluation	Approval of Evaluation Report from PD/HOPE	Approval from Ministry & National Purchase Committee	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned dates	Planned days									
GD-5	Procurement of Printing Materials	Nos.	18520	RFQ	Hope	GoB	5.00	Planned dates	Planned days	18.09.25	24.09.25	24.09.25	25.09.25	-	26.09.25	02.10.25	-	05.10.25
										-	7 Day	-	1 Day	-	1 Day	6 Day	15 Days	10 Days
GD-6	Procurement of Printing Materials	Nos.	33520	RFQ	Hope	GoB	8.00	Planned dates	Planned days	03.12.25	10.12.25	10.12.25	11.12.25	-	12.12.25	18.12.25	-	05.10.25
										-	7 Day	-	1 Day	-	1 Day	6 Day	15 Days	15 Days
GD-7	Procurement of Printing Materials	Nos.	22510	RFQ	Hope	GoB	7.00	Planned dates	Planned days	15.02.26	17.02.26	17.02.26	18.02.26	-	19.02.26	26.02.26	-	05.03.26
										-	7 Day	-	1 Day	-	1 Day	6 Day	15 Days	14 Days

Sobhan .
20/01/2025

সেবা প্রকল্পের আওতাধীন কার্যক্রম
সহকারী
পরিচালক-সহকারী
পরিচালক, যোগাযোগ ও PR
পরিচালক, যোগাযোগ, ৩৫/১

সেবা প্রকল্পের আওতাধীন
কার্যক্রমের পরিচালনা
(আইসিআই)
সহকারী পরিচালক
যোগাযোগ ও PR
পরিচালক, যোগাযোগ

(Handwritten signature)