

Annual Procurement Plan 2025-2026

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estimated Cost in lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature (days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	পাদুকা	Pair	588.00	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	45.00	Planned Dates	23-Jul-2025	0	0	28-Jul-2025	29-Jul-2025	0	0	30
								Planned Days								
								Actual Dates								
2	পোশাক-পরিচ্ছদ (শ্রীমঙ্গলাবীণ)	Set	294.00	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	73.00	Planned Dates	23-Jul-2025	0	0	28-Jul-2025	29-Jul-2025	0	0	30
								Planned Days								
								Actual Dates								
3	ঔষধ ক্রয়	Items/ Lots	According to requisition from departments from time to time	DPM/ Framework	Petrobangla	Petrobangla Own Fund	70.00	Planned Dates	3-Aug-2025	0	0	0	0	0	0	345
								Planned Days								
								Actual Dates								
4	Annual Report Printing	Items/ Sets	500.00	RFQ	Petrobangla	Petrobangla Own Fund	10.00	Planned Dates	4-Aug-2025	10-Aug-2025	13-Aug-2025	17-Aug-2025	18-Aug-2025	19-Aug-2025	15	30
								Planned Days								
								Actual Dates								
5	মনিহারী সামগ্রী	Items	42.00	OTM	Petrobangla	Petrobangla Own Fund	32.00	Planned Dates	18-Aug-2025	8-Sep-2025	22-Sep-2025	29-Sep-2025	6-Oct-2025	3-Nov-2025	77	60
								Planned Days								
								Actual Dates								

Rashid
10/8/25

Fosin.
10.08.25

মোঃ হাসান আজমিল্লাহ
 উপ-ব্যবস্থাপক (ক্রম),
 প্রশাসন বিভাগ
 পেট্রোবাংলা।

Rh
10.8.25
 প্রকৌ. মোহাম্মদ মাহমুদুল হাসান
 ব্যবস্থাপক (ক্রম), অতিরিক্ত দায়িত্ব
 পেট্রোবাংলা।

Annual Procurement Plan 2025-2026

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estimated Cost in lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature (days)	Time for Completion of Contract (days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
6	পেট্রোবাংলার ডেভেলপমেন্ট এন্ড প্রোডাকশন বিভাগে স্থাপিত সার্ভার-এর Storage Capacity বৃদ্ধি	Items	4.00	OTM	Petrobangla	Petrobangla Own Fund	90.00	Planned Dates	19-Aug-2025	8-Sep-2025	22-Sep-2025	29-Sep-2025	6-Oct-2025	3-Nov-2025	76	120		
								Planned Days										
								Actual Dates										
7	আন্তর্জাতিক ল ফার্ম নিয়োগে পরামর্শক ফি বাবদ	Jobs	1.00	DPM	Petrobangla	Petrobangla Own Fund	200.00	Planned Dates	19-Aug-2025	8-Sep-2025	22-Sep-2025	29-Sep-2025	6-Oct-2025	3-Nov-2025	76	120		
								Planned Days										
								Actual Dates										
8	এয়ারকুলার ক্রয়	Nos	10.00	RFQ/OTM	Petrobangla	Petrobangla Own Fund	18.00	Planned Dates	24-Aug-2025	9-Sep-2025	23-Sep-2025	30-Sep-2025	7-Oct-2025	5-Nov-2025	73	30		
								Planned Days										
								Actual Dates										
9	পেট্রোবাংলার বিভিন্ন পরিদপ্তর/বিভাগ/ ডিপার্টমেন্ট/শাখায় ব্যবহারের জন্য অসবাবপত্র ক্রয়।	No	According to requisition from departments from time to time	RFQ/OTM	Petrobangla	Petrobangla Own Fund	18.00	Planned Dates	8-Sep-2025	24-Sep-2025	7-Oct-2025	14-Oct-2025	21-Oct-2025	19-Nov-2025	76	120		
								Planned Days										
								Actual Dates										
10	পেট্রোবাংলার গাড়ির জন্য Mini Fire Extinguisher (1000 ml) ক্রয়	Nos	56.00	RFQ	Petrobangla	Petrobangla Own Fund	1.00	Planned Dates	7-Sep-2025	17-Sep-2025	21-Sep-2025	24-Sep-2025	25-Sep-2025	28-Sep-2025	21	15		
								Planned Days										
								Actual Dates										
11	Digital VIP Intercom kx TES-824 (6+16 capacity) panasonic	Nos	1.00	RFQ	Petrobangla	Petrobangla Own Fund	0.90	Planned Dates	14-Sep-2025	24-Sep-2025	27-Sep-2025	2-Oct-2025	7-Oct-2025	8-Oct-2025	24	30		
								Planned Days										
								Actual Dates										

Signature
10/8/25

Signature
10.08.25

Signature
10.8.25

Annual Procurement Plan 2025-2026

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estimated Cost in lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature (days)	Time for Completion of Contract (days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
12	পেট্রোবাংলার বিভিন্ন পরিদপ্তর/ বিভাগ/ ডিপার্টমেন্ট/ শাখায় ব্যবহারের জন্য ডেস্কটপ কম্পিউটার, প্রিন্টার ও ইউপিএস ক্রয়।	No	25.00	OTM	Petrobangla	Petrobangla Own Fund	52.00	Planned Dates	8-Sep-2025	24-Sep-2025	7-Oct-2025	14-Oct-2025	21-Oct-2025	19-Nov-2025	76	90		
								Planned Days										
								Actual Dates										
13	সংস্থার ডে-কেয়ার সেবার জন্য ফোর ম্যাচ ক্রয়	Job	1.00	RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates	15-Oct-2025	23-Oct-2025	28-Oct-2025	2-Nov-2025	4-Nov-2025	5-Nov-2025	21	15		
								Planned Days										
								Actual Dates										
14	হিসাব বিভাগের জন্য কমিউটার ওয়ার্কস্টেশন ক্রয়	No	1.00	OTM	Petrobangla	Petrobangla Own Fund	20.00	Planned Dates	8-Oct-2025	24-Oct-2025	7-Nov-2025	14-Nov-2025	21-Nov-2025	19-Dec-2025	72	90		
								Planned Days										
								Actual Dates										
15	ছাতা	No	150.00	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	0.75	Planned Dates	4-Nov-2025	0	0	11-Nov-2025	19-Nov-2025	0	15	14		
								Planned Days										
								Actual Dates										
16	পোশাক-পরিচ্ছদ (শীতকালীন)	Set	170.00	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	48.00	Planned Dates	4-Nov-2025	0	0	11-Nov-2025	12-Nov-2025	0	14	14		
								Planned Days										
								Actual Dates										
17	পেট্রোবাংলার বোর্ড রুমের জন্য কনফারেন্স সিস্টেম ক্রয়।	Set/ Items	1/9	OTM	Petrobangla	Petrobangla Own Fund	24.50	Planned Dates	13-Aug-2025	2-Sep-2025	23-Sep-2025	30-Sep-2025	7-Oct-2025	4-Nov-2025	83	90		
								Planned Days										
								Actual Dates										

Redner
10/8/25

Ami
10.08.25

Ab
18.8.25

Annual Procurement Plan 2025-2026

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estimated Cost in lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature (days)	Time for Completion of Contract (days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
18	পেট্রোবাংলা ভবনে LAN ইনফ্রাস্ট্রাকচারটি আধুনিকায়ন/ আপগ্রেডেশনের নিমিত্ত আধুনিক ফিচারসমৃদ্ধ নেটওয়ার্ক হার্ডওয়্যার/ যন্ত্রাংশ ক্রয়।	Items	1.00	OTM	Petrobangla	Petrobangla Own Fund	391.00	Planned Dates	15-Dec-2025	12-Jan-2026	26-Jan-2026	2-Feb-2026	9-Feb-2026	9-Mar-2026	84	90		
								Planned Days										
								Actual Dates										
19	পাড়া ক্রয়	Nos	6.00	DPM	Petrobangla	Petrobangla Own Fund	1,092.00	Planned Dates	18-Dec-2025	8-Jan-2026	20-Jan-2026	27-Jan-2026	3-Feb-2026	3-Mar-2026	75	90		
								Planned Days										
								Actual Dates										
20	মুদ্রণ সামগ্রী	Items	47.00	OTM	Petrobangla	Petrobangla Own Fund	13.00	Planned Dates	18-Dec-2025	4-Jan-2026	20-Jan-2026	27-Jan-2026	3-Feb-2026	3-Mar-2026	75	60		
								Planned Days										
								Actual Dates										
21	পেট্রোবাংলার বিভিন্ন পরিদপ্তর/ বিভাগ/ ডিপার্টমেন্ট/ শাখায় ব্যবহারের জন্য ল্যাপটপ ক্রয়।	Nos	5.00	RFQ	Petrobangla	Petrobangla Own Fund	7.50	Planned Dates	7-Jan-2026	18-Jan-2026	21-Jan-2026	28-Jan-2026	29-Jan-2026	1-Feb-2026	25	10		
								Planned Days										
								Actual Dates										
22	কর্মকর্তা/কর্মচারীদের জন্য লাঞ্চ/ইফতার (রমজান মাসে)	No	1.00	OTM	Petrobangla	Petrobangla Own Fund	147.00	Planned Dates	10-Feb-2026	3-Mar-2026	24-Mar-2026	31-Mar-2026	7-Apr-2026	5-May-2026	84	365		
								Planned Days										
								Actual Dates										

Signature
10/8/25

Signature
10.08.25
মোঃ হাসান আজরিয়ান
উপ-ব্যবস্থাপক (ক্রয়)
হাসান বিভাগ
পেট্রোবাংলা।

Signature
10.8.25
শ.কৌ. মোহাম্মদ হাফিজ হাফিজ
ব্যবস্থাপক (ক্রয়), অভিরিক্ত দায়িত্ব
পেট্রোবাংলা।

Annual Procurement Plan 2025-2026

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estimated Cost in lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature (days)	Time for Completion of Contract (days)			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
23	সংস্থার আরওভিএম বিভাগের জন্য Software & Hardware ক্রয় (Software Upgradation)	Nos	3.00	DPM	Petrobangla	Petrobangla Own Fund	210.00	Planned Dates	26-Oct-2025	0	0	26-Nov-2025	3-Dec-2025	31-Dec-2025	66	90			
								Planned Days											
								Actual Dates											
24	সংস্থার আরওভিএম বিভাগের জন্য Software & Hardware ক্রয়	Nos	11.00	OTM-International	Petrobangla	Petrobangla Own Fund	1,000.00	Planned Dates	20-Oct-2025	3-Dec-2025	24-Dec-2025	31-Dec-2025	7-Jan-2026	28-Jan-2026	100	120			
								Planned Days											
								Actual Dates											
25	Web based software application development for GPS location based gas meter & metering station online monitoring system	Job	1.00	OTM-National/International	Petrobangla	Cost sharing by PB companies	1,100.00	Planned Dates	26-Sep-2025	26-Oct-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	93	120			
								Planned Days											
								Actual Dates											

Rohi
10/8/25

Asrar
16.08.25

মোঃ হাসান তাজরিয়ান
উপ-ব্যবস্থাপক (ক্রয়)
প্রশাসন বিভাগ
পেট্রোবাংলা।

R
16.8.25
মোঃ মোহাম্মদ মাহমুদুল হাসান
ব্যবস্থাপক (ক্রয়), অতিরিক্ত দায়িত্ব
পেট্রোবাংলা।

ANNUAL PROCUREMENT PLAN (2025-26)

Budget: Own fund

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Construction Department, Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Works/Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Invitation for signing contract	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Petrocentre Building, Total= 69.00 lakh																		
1	Renovation of Thai aluminium partition cubicals at Different Division in Petrocenter Building of Petrobangla			RFQ	HOPE	Own Fund	6.00	Planned Dates		03-08-2025	10-08-2025	15-08-2025	18-08-2025	23-08-2025	28-08-2025		28-09-2025	
								Planned Days		0	7	5	3	5	5	25	30	
								Actual Dates										
2	Supply, installation, testing & commissioning of 50 KWp on-grid rooftop solar power plant at Petrocenter Building of Petrobangla.			OTM/ e-GP	HOPE	Own Fund	35.00	Planned Dates		07-08-2025	28-08-2025	18-09-2025	25-09-2025	02-10-2025	30-10-2025		29-12-2025	
								Planned Days		0	21	21	7	7	28	84	60	
								Actual Dates										
3	Renovation of Generator room & slab of UGWR of Petrocenter Building of Petrobangla.			OTM/ e-GP	HOPE	Own Fund	8.50	Planned Dates		01-10-2025	15-10-2025	05-11-2025	12-11-2025	19-11-2025	16-12-2025		16-02-2026	
								Planned Days		0	14	21	7	7	28	76	60	
								Actual Dates										
4	Renovation & construction of rooms for relocation of medical department of Petrobangla in Petrocenter Building			OTM/ e-GP	HOPE	Own Fund	13.00	Planned Dates		14-08-2025	28-08-2025	18-09-2025	25-09-2025	02-10-2025	30-10-2025		29-12-2025	
								Planned Days		0	14	21	7	7	28	77	60	
								Actual Dates										

Pr
21/07/25

[Signature]
21/07/25

ANNUAL PROCUREMENT PLAN (2025-26)

Budget: Own fund

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Construction Department, Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

5	Extention of Mosque of Petrobangla in Petrocenter Building.	OTM/ e-GP	HOPE	Own Fund	6.50	Planned Dates	01-12-2025	15-12-2025	05-01-2026	12-01-2026	19-01-2026	09-02-2026	08-04-2025	
						Planned Days	0	14	21	7	7	28	78	60
						Actual Dates								

Badh
21/07/25
Engr. Badhon Saha
Assistant Manager
Construction Department
Petrobangla, Dhaka

Arif
21.07.25
Engr. Arif Uddin Ahmed
Deputy General Manager
Construction Department
Petrobangla, Dhaka.

ANNUAL PROCUREMENT PLAN (2025-26)


Budget: Own fund

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Construction Department, Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Works/Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Invitation for signing contract	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Banani Housing Complex, Total= 28.50 lakh																		
1	Outside Painting & other renovation works of C-Type Building of Petrobangla in Banani Sector corporation housing complex, Banani, Dhaka			OTM/ e-GP	HOPE	Own Fund	25.00	Planned Dates		01/09/205	15/09/2025	06/10/2025	13/10/2025	20/10/2025	17/11/2025		18/02/2026	
								Planned Days		0	14	21	7	7	28	78	90	
								Actual Dates										
2	Renovation with construction of RCC slab over drain of P3 & P4 Building of Petrobangla in Banani Sector corporation housing complex, Banani, Dhaka			RFQ	HOPE	Own Fund	3.50	Planned Dates		03-08-2025	10-08-2025	15-08-2025	18-08-2025	23-08-2025	28-08-2025		28-09-2025	
								Planned Days		0	7	5	3	5	5	25	30	
								Actual Dates										


 21/07/25
Engr. Badhon Saha
 Assistant Manager
 Construction Department
 Petrobangla, Dhaka.


 21.07.25
Engr. Arif Uddin Ahmed
 Deputy General Manager
 Construction Department
 Petrobangla, Dhaka.