



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পোস্টমাস্টার জেনারেলের কার্যালয়
দক্ষিণাঞ্চল, খুলনা
বিবিধ শাখা
<https://pmsgkhulna.bdpost.gov.bd>

“ডাক সেবার আধুনিকায়ন
গ্রাম-শহরের সম্মিলন”

স্মারক নম্বর: ১৪.৩১.৪৭০০.০০০.৪১২.০৭.০০০১.২৪.৯০

তারিখ: ১৭ ভাদ্র ১৪৩২ বঙ্গাব্দ
০১ সেপ্টেম্বর ২০২৫ খ্রিস্টাব্দ

বিষয়: ২০২৫-২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এ পি পি) অনুমোদন সংক্রান্ত।

সূত্র: ডাক অধিদপ্তরের স্মারক নং-১৪.৩১.০০০০.০০০.০৫১.০৭.০০০২.২৪.২০, তারিখ: ০৭/০৮/২০২৫খ্রিঃ।

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের প্রেক্ষিতে দক্ষিণাঞ্চল, খুলনা সার্কেলের ২০২৫-২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এ পি পি) মহোদয়ের সদয় অবগতি ও অনুমোদনার্থে পুনরায় এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে।

০১-০৯-২০২৫

আব্দুল মালেক

অতিঃ পোস্টমাস্টার জেনারেল

০২৪৭৭৭০১৮৯৫

adlpmgkhl@bdpost.gov.bd

মহাপরিচালক (গ্রেড-১)

মহাপরিচালক, ডাক অধিদপ্তর।

দৃষ্টি আকর্ষণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। পরিচালক (পরিকল্পনা), পরিচালক (পরিকল্পনা), ডাক অধিদপ্তর।
- ২। পরিচালক (হিসাব), পরিচালক (হিসাব), ডাক অধিদপ্তর।



Government of the People's Republic of Bangladesh
Bangladesh Post Office
Office of the Postmaster General
Southern Circle, Khulna -9000.

ANNUAL PROCUREMENT PLAN

Financial Year: 2025-26

Ministry / Division: Post, Telecommunication & Information Technology

Agency: Bangladesh Post Office, Office of the Postmaster General Southern Circle, Khulna.

Procuring Entity Name and code: Repair to Office & Residence Building of Southern Circle, Khulna (3258106, 3258107), Purchase of Computer (4112202), purchase of Photocopier(4112310), Stationary goods and office contingency(3255105), Maintenance of Computer, photo copy machine(3258104), Maintenance/ Repair of office equipment (3258105), Vehicle maintenance (3258101), Petrol and lubricants(3243101), Use of vehicles (3211107), Uniform(3256106), Repair of Furniture (3258102), Furniture purchase (4112314), Advertisement (3211125) and Welfare fund (3721102) etc.

Package No	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Estd.cost TK (lac)	Time code for process	Note used to goods Advertis	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singeture	Time for Completion of contract
w-01	পোস্টাল কলোনীস্থ এফ-২ ইমারতের ছাদ, ভিতরের ৪ টি বাসা, সিঁড়িঘর ও বাহিরের অংশ মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	15.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	60
w-02	পোস্টাল কলোনীস্থ এফ-৩ ইমারতের সিঁড়িঘর ও বাহিরের অংশ মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	45
w-03	পোস্টাল কলোনীস্থ এফ-৩ ইমারতের এফ-৩/১, এফ-৩/২ এফ-৩/৩ বাসা মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	45
w-04	পোস্টাল কলোনীস্থ এফ-৩ ইমারতের এফ-৩/৪, এফ-৩/৫ এফ-৩/৬ বাসা মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	8.00	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	60

Package no	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Adverties	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singiture	Time for Completion of contract
w-05	পোস্টাল কলোনিয় ই-১৮১নং কোয়ার্টারের সিঁড়ির ও বাহিরের জাল মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-06	পোস্টাল কলোনিয় ই-১৯ কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	30
w-07	হাটার পোস্টাল কলোনিয় এর-টাইল ভবন মেরামতরং করা।	N/A	N/A	RFQ	PMG	GOB	4.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-08	চান্দুড়া উপজেলা পোস্টমার্কারে বাসভবন মেরামত ও রং করা। (ফেরিসপুর)	N/A	N/A	RFQ	PMG	GOB	2.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	25
w-09	বেঙ্গলি পোস্ট মার্কার ডেনালেন পুরাবাদী বিভাগ এর বাসভবন মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	3.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-10	পোস্টাল কলোনিয় ই-২/৬ নং কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	25
w-11	পোস্টাল কলোনিয় ই-২/৬ নং কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-12	পোস্টাল কলোনিয় ই-২/২ নং কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	25
w-13	পোস্টাল কলোনিয় ই-১/২ নং কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	DPM	PMG	GOB	.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	20
w-14	কুষ্টিয়া পোস্টাল কলোনিয় এর-২ ও ৩ বাস মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45

Description of procurement package works

	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Advertis	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singature	Time for Completion of contract
w-15	পোস্টাল কলোনীস্থ জি-৩ নং কোয়ার্টার মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-16	পিও কলোনীর ওভারহেড পানির ট্যাংকি মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	1.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	20
w-17	পিএমজি অফিসের গাড়ী প্যারেকের সম্মুখে খালি জায়গা সিসি ঢালাইসহ গার্ডেনের গাইডওয়াল ও র্যাম মেরামত।	N/A	N/A	RFQ	PMG	GOB	3.00	Planned Days	09/01/2025	23/01/2025	27/01/2025	29/01/2025	3/02/2025	3/02/2025	3/02/2025	3/02/2025	30
w-18	কৌড়িখাড়া সাব-পোস্ট অফিস মেরামত।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	02/02/2025	09/02/2025	09/02/2025	09/02/2025	12/02/2025	12/02/2025	12/02/2025	12/02/2025	60
w-19	পিএমজি অফিসের বাড়তরী ওয়াল নির্মাণ/মেরামত	N/A	N/A	RFQ	PMG	GOB	10.00	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	60
w-20	পিএমজি অফিসের বিভিন্ন কক্ষের টাইলস স্থাপন	N/A	N/A	RFQ	PMG	GOB	3.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-21	খুলনা জিপিও দক্ষিণ ও উত্তর পার্শ্বের রাস্তা মেরামত।	N/A	N/A	RFQ	PMG	GOB	20.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	90
w-22	দৌলতপুর সাব-পোস্ট অফিস মেরামত।	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-23	পিএমজি অফিসের পুরাতন মালখানা রাখা স্টোর রুম মেরামত।	N/A	N/A	DPM	PMG	GOB	.25	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	15
w-24	পিএমজি অফিসের গার্ড রুম মেরামত	N/A	N/A	DPM	PMG	GOB	.25	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	15

Description of procurement package

Package no	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Adverties	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singeture	Time for Completion of contract
w-25	পিএমজি অফিসের স্টক ডিপোর বিভিন্ন স্টোর রুম মেরামত	N/A	N/A	LTM	PMG	GOB	3.00	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	45
w-26	বাঘারপাড়া উপজেলা ডাকঘর মেরামত ও রং করা (যশোর)।	N/A	N/A	RFQ	PMG	GOB	3.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-27	রহমতপুর এসও মেরামত ও রং করা। (বরিশাল)	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-28	কপিলমুনি সাব পোস্ট অফিস মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-29	পিএমজি অফিসের পাম্প হাউজের ৩ ইন্স পাওয়ারের ১ ফেজ সাবমাসিবল পাম্প মটোর ক্রয় ও স্থাপন।	N/A	N/A	RFQ	PMG	GOB	3.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-30	বাকেরপাড়া উপজেলা পোস্টঅফিস মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	3.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
w-31	খুলনা বিশ্ববিদ্যালয় টিএসও মেরামত।	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	30
w-32	রুপসা উপজেলা পোস্ট অফিসের সীমানা প্রাচীর নির্মাণ।	N/A	N/A	RFQ	PMG	GOB	4.00	Planned Days	4/11/2025	11/11/2025	11/11/2025	16/11/2025	16/11/2025	13/11/2025	13/11/2025	13/11/2025	50
w-33	পিএমজি অফিসের ক্লাব ও ক্যান্টিন মেরামত ও রং করা।	N/A	N/A	RFQ	PMG	GOB	2.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	25

	Description of procurement package	Unit	Quantity	procurement (method and type)	Contract approving authority	source of fund	Est cost TK(lac)	Time code for process	Note used to goods Advertis	Advertis Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of contract	Total Time to Contract singature	Time for Completion of contract
W-36	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	3.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
W-35	পুলিশ স্টেশন পরিষ্কার কাজ (পুলিশ স্টেশন পরিষ্কার)	N/A	N/A	RFQ	PMG	GOB	7.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	60
W-36	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	3.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
W-37	পুলিশ স্টেশন পরিষ্কার কাজ (পুলিশ স্টেশন পরিষ্কার)	N/A	N/A	RFQ	PMG	GOB	6.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	45
W-38	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	3.00	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	35
W-39	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	2.50	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	35
W-40	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	10.00	Planned Days	05/04/2026	22/04/2026	30/04/2026	30/04/2026	07/05/2026	07/05/2026	07/05/2026	07/05/2026	50
W-41	সেভারাল সার্ভিস প্রদান কাজ (সেভারাল সার্ভিস প্রদান)	N/A	N/A	RFQ	PMG	GOB	3.25	Planned Days	11/08/2025	20/08/2025	25/08/2025	25/08/2025	27/08/2025	27/08/2025	27/08/2025	27/08/2025	30

Package No	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Advertis	Advertis Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singiture	Time for Completion of contract
G-1	কম্পিউটার ও ল্যাপটপ মেরামত	N/A	30	DPM	PMG	GOB	1.5			AS and When Needed							
G-2	দেখার ও কালার প্রিন্টার মেরামত	N/A	15	DPM	PMG	GOB	1			AS and When Needed							
G-3	ইউ পি এস মেরামত	N/A	20		PMG	GOB	.5			AS and When Needed							
G-4	মনিটর মেরামত	N/A	10	DPM	PMG	GOB	.4			AS and When Needed							
G-5	ফটোকপি মেশিন মেরামত	N/A	5	DPM	PMG	GOB	.5			AS and When Needed							
G-6	টোনার ক্রয় (ফটোকপি মেশিন এবং কম্পিউটার প্রিন্টার)	N/A	80	DPM	PMG	GOB	1.2			AS and When Needed							
G-7	কম্পিউটার ও ল্যাপটপ ক্রয়	N/A	5	RFQ	PMG	GOB	3	Planned Days		09/12/25	18/12/25	18/12/25	28/12/25	29/12/25			
G-8	ইউ পি এস ক্রয়	N/A	5	RFQ	PMG	GOB	.4	Planned Days		09/12/25	18/12/25	18/12/25	28/12/25	29/12/25			
G-9	Procurement of stationary Item for official use from Bangladesh stationary office	N/A	LS	DPM	PMG	GOB	1			AS and when Needed							
G-10	Purchase of Furnitures	N/A	LS	DPM/ RFQ	PMG	GOB	2.50			AS and when Needed							

Time for completion of contract

	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Advertis	Advertis Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singature	Time for Completion of contract
G-11	Maintenance of Furnitures	N/A	LS	DPM	PMG	GOB	1.50			AS and when Needed							
G-12	Vehicle maintenance and purchase of Motor parts (Number of vehicle-08)	N/A	LS	DPM/RFQ	PMG	GOV	3.50			AS and when Needed							
G-13	Purchasing of Fuel,oil and all kind of lubricants.	N/A	LS	DPM	PMG	GOV	12			AS and when Needed							
G-14	Hiring Staff bus	N/A	01	RFQ	PMG	GOV	6			AS and when Needed							
G-15	Procurement of uniform (Umbrella)for the Employees	Number	5990	OTM	PMG	GOB	17.97	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-16	Procurement of uniform (Oxford Black Shoe) for the Employees	Pair	1430	OTM	PMG.	GOB	51.48	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-17	Procurement of uniform (High Qualities Khaki colour cloths)for the Employees.	Metre	4317.50	OTM	PMG	GOB	41.02	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-18	Procurement of uniform (Woolen V-Gola Sweater) for Male employees.	Number	1450	OTM	PMG.	GOB	14.50	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-19	Procurement of uniform high quality (White full Shirt) for the male Employees.	Number	1430	OTM	PMG	GOB	8.58	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months

Package No	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Advertis	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singature	Time for Completion of contract
G-20	Procurement of uniform Sharees (Georget & Suti) with two Suti blouse & Suti petticoates for the Female Employees.	Metre	(60+60)=120	OTM	PMG.	GOB	1.50	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-21	Procurement of uniform (Sandel/Shoe) for the Female Employees.	Pair	120	OTM	PMG	GOB	2.16	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-22	Procurement of uniform(Black Socks in Free Size) for the Employees.	Pair	1518	OTM	PMG.	GOB	4.56	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-23	Procurement of uniform(Fullhata Suti blouse) for the Female Employees.	Number	60	OTM	PMG	GOB	0.36	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-24	Procurement of uniform(Sandel) for the Driver Employees.	Pair	20	OTM	PMG	GOB	0.30	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-25	Procurement of uniform (Shoe) for the Driver Employees.	Pair	20	OTM	PMG.	GOB	0.40	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-26	Procurement of uniform(Cap) for the Driver Employees.	Number	20	OTM	PMG	GOB	0.03	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months

Description of procurement package works

Time for completion of contract


	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Advertis	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singiture	Time for Completion of contract
G-27	Procurement of uniform(High Qualities Chocolate colour Full Safari - 20 sets) for the Driver Employees.	metre	55	OTM	PMG.	GOB	0.61	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-28	Procurement of uniform(High Qualities Chocolate colour Half Safari - 20 sets) for the Driver Employees	metre	50	OTM	PMG	GOB	0.50	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-29	Procurement of uniform Paper advertisement schedule ready miscellaneous Expense	Number	2		PMG	GOB	4	Planned date	21/08/2025	07/10/2025	22/10/2025	22/10/2025	26/11/2025	30/11/2025	25/12/2025	90 days	7.25 months
G-30	পিএমজি ও ইউনিট অফিসের সকল প্রকার সাইনবোর্ড তৈরী	N/A	LS	DPM	PMG	GOB	2.25		AS and when Needed								
G-31	পিএমজি ও ইউনিট অফিসের বিভিন্ন প্রকার ব্যানার ফেস্টুন ও সাইনবোর্ড তৈরী	N/A	LS	DPM	PMG	GOB	2.25		AS and when Needed								
G-32	আর.এম.এস, ই-বিভাগ খুলনার সকল এস.আর.ও এর সাইনবোর্ড তৈরী	N/A	LS	DPM	PMG	GOB	1.70		AS and when Needed								
G-33	দক্ষিণাঞ্চল, খুলনা সার্কেলের বিভিন্ন পোস্ট অফিসের সাইনবোর্ড ও লিফলেট তৈরী	N/A	LS	DPM	PMG	GOB	1.20		AS and when Needed								

Description of work
procurement package

Package No	Description of procurement package works	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Adverties	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total Time to Contract singeture	Time for Completion of contract
G-34	Procurement of Medicine & Related equipments for the Postal Employees of Bangladesh Post Office. Southern Circle, Khulna.	N/A	N/A	RFQ/DP	PMG	GOV	8			AS and when Needed							
G-35	Sanction of Burial grants for the Postal Employees of Bangladesh Post Office Southern Circle, Khulna.	N/A	130	--	PMG	GOV	2			AS and when Needed							
G-36	Sanction of grants for the school stands at the Postal Estate of Bangladesh Post Office Southern Circle, Khulna.	N/A	N/A	--	PMG	GOV	2.5			AS and when Needed							
G-37	Sanction of grants Sports & Recreation for the Postal employee of Bangladesh Post Office, Southern Circle, Khulna.	N/A	N/A	--	PMG	GOV	1.5			AS and when Needed							
G-38	Sanction of grants for Mosque & Madrasha at the Postal compounds of Bangladesh Post Office Southern Circle, Khulna.	N/A	N/A	RFQ/DP	PMG	GOV	1.5			AS and when Needed							

Time for completion of contract

Description of procurement package work	Unit	Quantity	procurement (method and Types)	Contract approving authority	sources of fund	Ext.cost TK(lac)	Time code for process	Note used to goods Adverties	Adverties Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to Contract singeture	Time for Completion of contract
G-39 Fish cultivation at the Postal compound ponds of Bangladesh Post Office Southern Circle, Khulna.	N/A	N/A	DP	PMG	GOV	1			AS and when Needed							
G-41 Supply of Water Purifier for the Postal Employees of Bangladesh Post Office Southern Circle, Khulna.	N/A	5	RFQ/ DP	PMG	GOV	0.5			AS and when Needed							
G-42 Supply of fire equipments for the postal Employees of Bangladesh post office Southern Circle, Khulna.	N/A	3	DP	PMG	GOV	1			AS and when Needed							
Total =						399.62										


 ১৬-০৬-২০
 (মুহঃ জহুরুল আলম)
 পোস্টমাস্টার জেনারেল
 দক্ষিণাঞ্চল, খুলনা-৯০০০।