

Revised Annual Procurement Plan

(FY 2025-2026)

Project Title: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh (1st Revised)

Financing Project Title: Electricity Distribution Modernization Program (EDMP) of the World Bank
(Credit Number: 7021-BD)

Implementing Agency: Power Cell

Ministry/Division: Power Division, Ministry of Power, Energy and Mineral Resources, Bangladesh

Project Code No. 223040400

Handwritten signature
10.11.25

মোজাম্মেল হক
অকারি পরিচালক (আইট এড ফাইন্যান্স)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

AMMittams
10/11/2025

আব্দুল্লাহ-আল-মুহিত
সহকারি পরিচালক (গার্ড, পলিসি এড সিসেম) ও
উপ-পরিচালক (গার্ডমেন এড ফাইন্যান্স) (অফিসে দায়িত্ব)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

Handwritten signature
20-11-2026

মোকামিল্লা ফারহানা
উপসচিব

Handwritten signature
10.11.25

এ.জে.এম. এরশাদ আহসান হাবিব
মুদ্রাসচিব, বিদ্যুৎ বিভাগ ও
মহাপরিচালক (অতি: দায়িত্ব)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

- ৫১৭ -

Summary of Revised Annual Procurement Plan (APP): FY 2025-26			
Procurement Items	Packages Nos	Estimated Cost in Lakh Taka	Remarks
Goods	10	30.00	
Non-consulting Service	1	11.40	
Services	10	2,660.00	"The amount will be based on actuals as per the contract and will be paid in accordance with the budget allocation for the fiscal year."
Total	21	2701.4	

Handwritten signature
10.11.25
স্বাক্ষরিত
সহকারি পরিচালক (অডিট এন্ড ফাইন্যান্স)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, ফ্লাটনি ও মনিজ সম্পদ মন্ত্রণালয়

Handwritten signature
10/11/2025
আব্দুল্লাহ আল-মুহিত
সহকারি পরিচালক (এডিট, পলিটি এন্ড ডিএম) ও
উপ-পরিচালক (এডিট এন্ড ফাইন্যান্স) (অডিট দায়িত্ব)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, ফ্লাটনি ও মনিজ সম্পদ মন্ত্রণালয়

Handwritten signature
20.11.20
এ.জে.এম. এরশাদ আহসান হাবিব
স্বাক্ষরিত, বিদ্যুৎ বিভাগ ও
সহপরিচালক (অডিট: দায়িত্ব)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, ফ্লাটনি ও মনিজ সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Handwritten signature
20.11.2025
স্বাক্ষরিত
স্বাক্ষরিত

REVISED PROCUREMENT PLAN (NON-CONSULTING SERVICES) FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH (1st REVISED)

- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.
 (b) Agency : Power Cell.
 (c) Procuring Entity Name & Code: Power Division & Code No. 15601
 (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

B. Non-consulting Service

SI No.	Package No.	Description of Procurement Package Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Required (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Time for Completion of Contract	Remarks
1	NCS 11.5	Rental Vehicle (Car/Microbus)	Nos.	2	OTM	Director General (DG)	PL	11.40	Planned Dates 9	10	11 10-Dec-25	12 24-Dec-25	13 7-Jan-26	14 14-Jan-26	15 21-Jan-26	16 4-Feb-26	18 30-Nov-26	19 Carried forward from FY 2024-25
Total									11.40									

Note:
 -Packages are mentioned as per approved RTAPP.
 -Cost estimation of the Non-consulting Service items reflected the ADP budget of FY 2025-26 of the Economic Code under Hiring Charge (No. 3211107).
 -NSC=Non-consulting Services, OT=Open Tendering Method

স্বাক্ষর
 ১০/১১/২৫
 আমন্ত্রণ
 ১০/১১/২৫

আমন্ত্রণ
 ১০/১১/২৫
 আব্দুল-আল-মুহিত
 সরকারি পরিচালক (প্রোগ্রামিং, পলিসি এন্ড সিস্টেম) ও
 উপ-পরিচালক (আর্থিক এন্ড মাইনাস) (অতিঃ দায়িত্ব)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, স্বাণানি ও খনিজ সম্পদ মন্ত্রণালয়

১০-১১-২০২৫
 আমন্ত্রণ
 ১০/১১/২৫
 মোকমিনা ফারহানা
 উপসচিব

১০/১১/২৫
 আমন্ত্রণ
 ১০/১১/২৫
 এ.জে.এম. এরশাদ আহসান হাবিব
 মুদ্রাঙ্কিত, বিদ্যুৎ বিভাগ ও
 মহাপরিচালক (অতিঃ দায়িত্ব)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, স্বাণানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১০/১১/২৫

REVISED PROCUREMENT PLAN (SERVICES) FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH (1st REVISED)

(a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.

(b) Agency : Power Division, Power Cell.

(c) Procuring Entity Name & Code: Power Division & Code No. 15801

(d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

C. Services

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	S-25.17	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMIP)	40.00	Planned Dates Planned Days Actual Dates	15-Nov-25 0 0	29-Nov-25 14 0	29-Nov-25 0 0	13-Dec-25 14 0	13-Dec-25 0 0	20-Dec-25 7 0	3-Jan-26 14 0	10-Jan-26 7 0	9-Jul-26 180 0	
2	S-25.18	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMIP)	40.00	Planned Dates Planned Days Actual Dates	15-Nov-25 0 0	2-Nov-25 14 0	2-Nov-25 0 0	2-Nov-25 14 0	2-Nov-25 0 0	2-Nov-25 7 0	2-Nov-25 14 0	2-Nov-25 7 0	2-Nov-25 180 0	
3	S-25.19	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMIP)	40.00	Planned Dates Planned Days Actual Dates	15-Nov-25 0 0	29-Nov-25 14 0	29-Nov-25 0 0	13-Dec-25 14 0	13-Dec-25 0 0	20-Dec-25 7 0	3-Jan-26 14 0	10-Jan-26 7 0	9-Jul-26 180 0	
4	S-25.20	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMIP)	40.00	Planned Dates Planned Days Actual Dates	15-Nov-25 0 0	29-Nov-25 14 0	29-Nov-25 0 0	13-Dec-25 14 0	13-Dec-25 0 0	20-Dec-25 7 0	3-Jan-26 14 0	10-Jan-26 7 0	9-Jul-26 180 0	
5	S-26.3	Consultancy support (International) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMIP)	50.00	Planned Dates Planned Days Actual Dates	15-Nov-25 0 0	29-Nov-25 14 0	29-Nov-25 0 0	13-Dec-25 14 0	13-Dec-25 0 0	20-Dec-25 7 0	3-Jan-26 14 0	10-Jan-26 7 0	9-Jul-26 180 0	

Signal
১০/১১/২৫
স্বাক্ষরিত
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিত্ত্ব জ্ঞাননি ও বিনিয়োগ সম্পদ মন্ত্রণালয়

AAWATAMM
10/11/2025
আব্দুল্লাহ-আল-মুহিত
স্বাক্ষরিত
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিত্ত্ব জ্ঞাননি ও বিনিয়োগ সম্পদ মন্ত্রণালয়

Rhonda
১০-১১-১০২
রোকসিদ্দা ফারহানা
উপসচিব

১০২-১০-১০
এ.জে.এম. এরশাদ আহসান হাবিব
স্বাক্ষরিত, বিদ্যুৎ বিভাগ ও
মহাপরিচালক (অতিঃ দায়িত্ব)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিত্ত্ব জ্ঞাননি ও বিনিয়োগ সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6	S-26.4	Consultancy support (International) for Power Cell (i.e Translator, Legal, Procurement, MIS/IT/ERP, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	50.00	Planned Dates	15-Nov-25	29-Nov-25	29-Nov-25	13-Dec-25	13-Dec-25	20-Dec-25	3-Jan-26	10-Jan-26	9-Jul-26	
7	S-27	Appointment of Consulting Firm to Conduct Study for Strengthening BREB for Sustainable Rural Electrification (RE) System	MM	31	QCBS	Power Division	PL (EDMP)	900.00	Planned Dates	13-Mar-24	10-Aug-24	21-Sep-24	27-Oct-24	10-Dec-24	24-Dec-24	22-Feb-25	8-Mar-25	4-Sep-25	> Purchase proposal approved by HOPE on 21/08/2025 > After getting approval from HOPE on the APP 2025-16, contract will signed > Duration of the study is 6 months. > Negotiated contract value is Euro 4,08,882.50 + BDT 1,79,68,750.00
8	S-32	Appointment of Consulting Firm for Detailed Feasibility Studies for Construction of Solar Park at Jamalpur Char Area	MM	39	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates	16-Nov-25	17-Jan-26	28-Feb-26	14-Mar-26	28-Mar-26	11-Apr-26	18-Apr-26	14-Jun-26	11-Dec-26	
9	S-33	Appointment of Consulting Firm for Feasibility Study (including ESIA) for approximate 70 MW (AC) Grid-tied Solar Power Project at Matarbari, Cox's Bazar	MM	65	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates	27-Dec-23	27-Feb-24	9-Apr-24	23-Apr-24	7-May-24	21-May-24	28-May-24	31-Jul-24	27-Jan-25	< Consultant Firm: Development Solutions Consultant Limited, Bangladesh Joint Venture with ESE Engineering Services for Energy S.L.I., Italy and GridEdge Solutions Limited, Bangladesh < Contract Value: EURO 90,562.50 and BDT 3,77,77,500.00 < Duration: 29/07/2025 to 28/01/2026 Progress: Interim Report submitted

Legend

10.11.25

মো: জাহাঙ্গীর হক
-হকারি পরিচালক (অডিট এন্ড ফাইন্যান্স)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানি ও পলিজ সম্পদ মন্ত্রণালয়

AAWITUMS
আব্দুল আলিম
-হকারি পরিচালক (আই, গনিশ এন্ড সিএম) ও
উপ-পরিচালক (আইসি এন্ড ফাইন্যান্স) (অডিট নর্টিং)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানি ও পলিজ সম্পদ মন্ত্রণালয়

30-11-2025
Rahman
-হকারি পরিচালক (অডিট এন্ড সিএম)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানি ও পলিজ সম্পদ মন্ত্রণালয়

20.11.25
Tamm
এ.জে.এম. এরশাদ আহসান হাবিব
-হকারি পরিচালক (অডিট এন্ড সিএম)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানি ও পলিজ সম্পদ মন্ত্রণালয়

202

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
10	S-34	Consultancy Services for Environmental and Social impacts assessment for Solar Feasibility Study at Jamalpur Char Area	MM	36	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates Planned Days Actual Dates	28-Aug-24 0 22-Apr-25	29-Oct-24 62 16-Sep-25	10-Dec-24 42 2-Nov-25	24-Dec-24 14	7-Jan-25 14	21-Jan-25 14	28-Jan-25 7	11-Feb-25 14	11-Feb-26 365	Technical proposal evaluation is going on.
Total								2,660.00											

Note:

-Packages are mentioned as per approved RTAPP.

-Cost estimation of the Service Packages reflected the ADP budget of FY 2025-26 of the Economic Code under consultancy service (No. 3257101) and estimated values will be contracted amount after engagement of consultants.

>EDMP=Electricity Distribution Modernization Program, QCBS=Quality and Cost based Selection, ICS=Individual Consultant Selection, EO=Expressin of Interest, RFP=Request for Proposal, PL=Project Loan, MM=Mar-month, MD=Mar-day.

Original
10.11.25
স্বাভাৱিক হক
শাৰ পৰিচালক (ভিটি এন্ড কাইয়াল)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
এন্ড জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

আনুমান
101110025
আব্দুল্লাহ-আল-মুহিত
সহকারি পরিচালক (গাট, পলিটি এন্ড নিউম) ও
উপ-পরিচালক (গাউটিন এন্ড মাইনিং) (অডিং নটিফ)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
এন্ড জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

ফ্রান্স
20.03.20
এ.জে.এম. এরশাদ আহসান হাবিব
মহাসচিব, বিদ্যুৎ বিভাগ ও
মহাপরিচালক (অডিং নটিফ)
পাওয়ার সেল, বিদ্যুৎ বিভাগ
এন্ড জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Rhonda
20-11-2024
স্বাক্ষরিত
উপসচিব

-08-