

THE PAYRA PORT AUTHORITY
ANNUAL PROCUREMENT PLAN (APP).


Name of Executing Department : Civil Engineering Department

Budget : Revenue

FY : 2022- 2023

Package No.	Description of Procurement item	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification(if applicable)	Advertise tender	Opening of Tender	Evaluation of Tender	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Other Buildings and Structures (Code - 4111317)																	
WR-1	Construction of one number G Type Building (up to Ground Floor) with site development of 46 acres of acquired land of Payra Port Authority, Kalapara,	No	1	OTM/OSTM	PPA	GOB	2,500.00	Planned Dates		01/08/2022	29/08/2022	12/09/2022	19/09/2022	26/09/2022	24/10/2022		
								Planned Days		0	28	14	7	7	28	84	240
								Actual Dates	N.A								
WR-2	"Level Dressing and site Improvement works in Residential Area 48 acres at Payra Port, Kalapara, Patuakhali"	No	1	LTM			27.96	Planned Dates		3/5/2023	18/05/2023	25/05/2023		29/05/2023	1/6/2023		
								Planned Days			14	8		4	3		
								Actual Dates									
WR-3	"Construction of Customs Office in Multipurpose Building (3rd Floor) at Payra port"	No	1	LTM			28.69	Planned Dates		3/5/2023	18/05/2023	25/05/2023		29/05/2023	1/6/2023		
								Planned Days									
								Actual Dates									
Total							2,556.65										
Repair and Maintenance of Other Buildings and Structures (Code - 3258103)																	
WR-4	Repair and Maintenance of Security Building, Office Building and related structures of Payra Port Authority, Kalapara, Patuakhali	No	1	OTM/ LTM	PPA	GOB	15.00	Planned Dates		01/08/2022	29/08/2022	12/09/2022	19/09/2022	26/09/2022	24/10/2022		
								Planned Days		0	28	14	7	7	28	84	120
								Actual Dates	N.A								
Total							15.00										
Other Stationery (Code - 3255105)																	
GR-1	Supply of Chemical for Water Treatment Plant at Payra Port , Kalapara, Patuakhali.	No	1	OTM	PPA	GOB	130.00	Planned Dates		01/08/2022	29/08/2022	12/09/2022	19/09/2022	26/09/2022	24/10/2022		
								Planned Days		0	28	14	7	7	28	84	120
								Actual Dates	N.A								
Total							130.00										

মোঃ নাসির উদ্দিন
22/10/2022
মোঃ নাসির উদ্দিন
প্রধান প্রকৌশলী
পায়রা বন্দর কর্তৃপক্ষ


22/10/22
মোহাম্মদ সোহায়েল
রিয়াজ এডমিরাল বিএন
চেয়ারম্যান
পায়রা বন্দর কর্তৃপক্ষ