



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

নৌপরিবহন মন্ত্রণালয়

পায়রা বন্দর কর্তৃপক্ষ

বিদ্যুৎ বিভাগ

কলাপাড়া, পটুয়াখালী- ৮৬৫০

www.ppa.gov.bd

বার্ষিক ক্রয় পরিকল্পনা (অর্থ বছর ২০২৫-২০২৬)

ক্রমিক নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের বিবরণ	টাকার পরিমাণ (লক্ষ)	কাজ শুরুর তারিখ	কাজ শেষের তারিখ
১	প্রকৌশল এবং অন্যান্য সরঞ্জামাদি	৪১১২৩০৪	Supply and Installation of 11kV Ring Main Unit (RMU) 11kVC HT cables, 250kVA Transformer, HT and LT switchgear and other electrical accessories	২০০	১০/০৯/২০২৫	২০/১২/২০২৫
২	প্রকৌশল এবং অন্যান্য সরঞ্জামাদি	৪১১২৩০৪	Supply and Installation of Security light poles light fittings, cables and other accessories for PPFT Service jetty road Payra Port, kalapara, Patuakhali.	২০০	০১/১০/২০২৫	১০/০১/২০২৬
৩	অন্যান্য মনিহারী	৩২৫৫১০৫	Supply of Chemicals, laboratory materials and other accessories for Water Treatment Plant at Payra Port, Patuakhali.	১৫০	০১/১২/২০২৫	৩১/০১/২০২৬
৪	প্রকৌশল এবং অন্যান্য সরঞ্জামাদি	৪১১২৩০৪	Supply and Installation of Rooftop solar Panels with battery bank at Payra Port, kalapara, Patuakhali.	২০০	১৫/১২/২০২৫	১৫/০২/২০২৬
৫	প্রকৌশল এবং অন্যান্য সরঞ্জামাদি	৪১১২৩০৪	Supply of lights, fans, switches, safety items for Electrical store at Payra Port	৭০	১৫/০৯/২০২৫	৩১/১০/২০২৫
৬	অগ্নিনির্বাপক সরঞ্জামাদি	৪১১২৩০৫	Supply of fire fighting materials at Payra Port, Patuakhali.	৫০	১০/০১/২০২৫	১২/০৩/২০২৬
৭	যন্ত্রপাতি ও সরঞ্জামাদি রক্ষণাবেক্ষণ	৩২৫৮১০৫	Repair and Maintenance of Generators, Switchgear, Motors, Lifts and laying of power cable for Bungalow.	৫০	-	-
৮	বিদ্যুৎ বিল	৩২১১১১৩	Electricity Bill	৩৫০	-	-
৯	পেট্রোল, ওয়েল এন্ড লুব্রিকেন্ট	৩২৪৩১০১	Fuel & Lubricants	৫০	-	-
			মোট =	১৩২০		

Payra Port Authority

ANNUAL PROCUREMENT PLAN

Fiscal Year : 2025-2026

Department : MIS

Budget : Revenue

Package No.	Description of Procurement Package Services	Sources of Expenditure	Code No	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise Tender/ Issue RFP	Invite/ Advertise Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20

Procurement of Goods

1	Supply and Installation of Video Conferencing Solution for Payra Port.	ICT Equipment	4112201	No	1	OTM	PPA	GOB	160	Planned Dates		9/21/2025	10/12/2025	10/26/2025	11/2/2025	11/9/2025	11/30/2025	2/8/2026	6/8/2026
										Planned Days		0	21	14	7	7	21	70	120
										Actual Dates	N.A								
2	Procurement of ERP Software License for Payra Port.	Computer Software	4113301	No	1	OTM	PPA	GOB	200	Planned Dates	8/9/2025	8/30/2025	9/13/2025	9/20/2025	9/27/2025	10/18/2025	12/27/2025	4/26/2026	
										Planned Days	0	21	14	7	7	21	70	120	
										Actual Dates	N.A								
3	Installation, Testing and Commissioning of ERP Solution with Training and Support Services for Payra Port.	Computer Software	4113301	No	1	OTM	PPA	GOB	300	Planned Dates	8/9/2025	8/30/2025	9/13/2025	9/20/2025	9/27/2025	10/18/2025	12/27/2025	4/26/2026	
										Planned Days	0	21	14	7	7	21	70	120	
										Actual Dates	N.A								
4	Supply and Installation of Multifunction Copier (MFC) for Payra Port, Patuakhali	Office Equipment	4112310	No	1	OTM	PPA	GOB	9	Planned Dates	7/7/2025	7/28/2025	8/11/2025	8/18/2025	8/25/2025	9/15/2025	11/24/2025	1/8/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
5	Supply and Installation of Computer, OS and Color Printer for Payra Port.	Computer & Accessories	4112202	No	1	OTM	PPA	GOB	55	Planned Dates	7/30/2025	8/20/2025	9/3/2025	9/10/2025	9/17/2025	10/8/2025	12/17/2025	1/31/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
6	Supply and Installation of Backup Directory Server for Payra Port.	ICT Equipment	4112201	No	1	OTM	PPA	GOB	9	Planned Dates	9/21/2025	10/12/2025	10/26/2025	11/2/2025	11/9/2025	11/30/2025	2/8/2026	6/8/2026	
										Planned Days	0	21	14	7	7	21	70	120	
										Actual Dates	N.A								
7	Supply and Installation of AAA (Authentication, Authorization & Auditing) System for Payra	ICT Equipment	4112201	No	1	OTM	PPA	GOB	35	Planned Dates	8/10/2025	8/31/2025	9/14/2025	9/21/2025	9/28/2025	10/19/2025	12/28/2025	2/11/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
8	Supply and Installation of WiFi Access Point for Payra Port.	ICT Equipment	4112201	No	1	OTM	PPA	GOB	8	Planned Dates	8/20/2025	9/10/2025	9/24/2025	10/1/2025	10/8/2025	10/29/2025	1/7/2026	2/21/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
9	Upgradation of IP Telephony Exchange and Supply of Telephone Sets for Payra Port.	ICT Equipment	4112201	No	1	OTM	PPA	GOB	15	Planned Dates	7/20/2025	8/10/2025	8/24/2025	8/31/2025	9/7/2025	9/28/2025	12/7/2025	1/21/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
10	Procurement of Mobile Handset for Payra port.	Computer & Accessories	4112202	No	1	OTM	PPA	GOB	30	Planned Dates	7/20/2025	8/10/2025	8/24/2025	8/31/2025	9/7/2025	9/28/2025	12/7/2025	1/21/2026	
										Planned Days	0	21	14	7	7	21	70	45	
										Actual Dates	N.A								
	Total Value of Goods Procurement								821.00										

Repairs & Maintenance

1	On-Site Technical Resource for ICT Facilities Operation & Maintenance	Repair & Maintenance: Computer	3258103	No	1	OTM	PPA	GOB	98.00	Planned Dates	8/10/2025	8/31/2025	9/14/2025	9/21/2025	9/28/2025	10/19/2025	12/28/2025	3/28/2026	
										Planned Days	0	21	14	7	7	21	70	90	
										Actual Dates	N.A								
2	Computer Maintenance and Support	Repair & Maintenance:	3258103	No	1	RFQ/Cash	PPA	GOB	3.00	Planned Dates	7/25/2025	8/15/2025	8/29/2025	9/5/2025	9/12/2025	10/3/2025	12/12/2025	3/12/2026	
										Planned Days	0	21	14	7	7	21	70	90	

Payra Port Authority

ANNUAL PROCUREMENT PLAN

* Fiscal Year : 2025-2026

Department : MIS

Budget : Revenue

Package No.	Description of Procurement Package Services	Sources of Expenditure	Code No	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise Tender/ Issue RFP	Invite/ Advertise Tender	Opening of Tender/ Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		Computer								Actual Dates	N.A								
	Total Value of Repair & Maintenance Procurement								101.00										

Others

1	Procurement of Data, Internet Connectivity at Payra Port Offices (Dhaka & Patuakhali)	Internet / Fax / Telex	321117	No	1	OTM	PPA	GOB	15.00	Planned Dates		10/15/2025	11/5/2025	11/19/2025	11/26/2025	12/3/2025	12/24/2025	3/4/2026	4/3/2026
										Planned Days		0	21	14	7	7	21	70	30
										Actual Dates	N.A								
2	Bulk SMS	Telephone	3211120	No	1	OTM & DPM	PPA	GOB	0.25	Planned Dates		7/15/2025	8/5/2025	8/19/2025	8/26/2025	9/2/2025	9/23/2025	12/2/2025	1/1/2026
										Planned Days		0	21	14	7	7	21	70	30
										Actual Dates	N.A								
3	Procurement of Telephone Connectivity at Payra Port Offices (Dhaka & Patuakhali)	Telephone	3211120	No	1	OTM	PPA	GOB	2.00	Planned Dates		10/15/2025	11/5/2025	11/19/2025	11/26/2025	12/3/2025	12/24/2025	3/4/2026	4/3/2026
										Planned Days		0	21	14	7	7	21	70	30
										Actual Dates	N.A								
4	Cloud Computing Service	Data storage Expense		No	1	OTM & DPM	PPA	GOB	30.00	Planned Dates		7/15/2025	8/5/2025	8/19/2025	8/26/2025	9/2/2025	9/23/2025	12/2/2025	1/1/2026
										Planned Days		0	21	14	7	7	21	70	30
										Actual Dates	N.A								
5	Managed Printing Service	Printing and binding		No	1	OTM & DPM	PPA	GOB	3.00	Planned Dates		7/15/2025	8/5/2025	8/19/2025	8/26/2025	9/2/2025	9/23/2025	12/2/2025	1/1/2026
										Planned Days		0	21	14	7	7	21	70	30
										Actual Dates	N.A								
	Total Value of Others Procurement								47.25										

Grand Total 969.25



(Mohammad Soadrul Amin)
Deputy Director, MIS
Payra Port Authority

পায়রা বন্দর কর্তৃপক্ষ
বিভাগের নাম: প্রশাসন
২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

ক্র.নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের বিবরণ	টাকার পরিমাণ (লক্ষ টাকায়)	কাজ শুরুর তারিখ	কাজ শেষের তারিখ	মন্তব্য
০১	অন্যান্য মনিহারি	৩২৫৫১০৫	স্টেশনারী সামগ্রী ক্রয়	৩৫.০০	০১-০১-২০২৬ খ্রি.	৩১-০৩-২০২৬ খ্রি.	
০২	কম্পিউটার সামগ্রী	৩২৫৫১০১	টোনার ও কার্টিজ ক্রয়	২৫.০০	০১-০৪-২০২৬ খ্রি.	১০-০৬-২০২৬ খ্রি.	
০৩	আসবাবপত্র	৪১১২৩১৪	প্রশাসন বিভাগ ও পাবকের স্কুলের জন্য	৩০.০০	১০-০৮-২০২৫ খ্রি.	২৩-১০-২০২৬ খ্রি.	
০৪	বইপত্র ও সাময়িকী	৩২২১১১২	প্রশাসন বিভাগ ও পাবকের স্কুলের জন্য	৪.০০	০১-০২-২০২৬ খ্রি.	৩১-০৪-২০২৬ খ্রি.	
০৫	অন্যান্য মনিহারি	৩২৫৫১০৫	ক্রোকোরিজ ক্রয়	৩.০০	০১-১১-২০২৫ খ্রি.	৩১-১২-২০২৫ খ্রি.	
০৬	অনুষ্ঠান উৎসবাদি	৩২৫৭৩০১	জাতীয় দিবস উদযাপন	১৫.০০	----	-----	
০৭	প্রশিক্ষণ	৩২৩১৩০১	প্রশিক্ষণ সংক্রান্ত	১২০.০০	০১-০৮-২০২৫ খ্রি.	৩০-০৬-২০২৬ খ্রি.	
০৮	পরীক্ষা ব্যয়	৩২২১১১২	নিয়োগ সংক্রান্ত	১০০.০০	০১-০৮-২০২৫ খ্রি.	৩১-০৫-২০২৬ খ্রি.	
০৯	অফিস ভাড়া	৩২১১১২৯	ঢাকা অফিস ভাড়া	৫৫.০০	----	-----	
১০	পোশাক	৩২৫৬১০৬	পোশাক ক্রয় সংক্রান্ত	২৫.০০	০৩-০৮-২০২৫ খ্রি.	২৫-০৮-২০২৬ খ্রি.	
১১	পরিস্কার পরিচ্ছন্নতা	৩২১১১০২	পরিস্কার পরিচ্ছন্ন	৫.০০	----	-----	
১২	শ্রান্তি ও বিনোদন ভাতা	৩১১১৩২৮	শ্রান্তি ও বিনোদন ভাতা	৩০.০০	----	-----	
১৩	আইন সংক্রান্ত ব্যয়	৩২১১১১১০	আইন পরামর্শক	৯.০০	----	-----	
১৪	অন্যান্য মনিহারি	৩২৫৫১০৫	স্কুলের জন্য খেলাধুলার সামগ্রী ক্রয়	৫.০০	০২-০৯-২০২৫ খ্রি.	০৬-১০-২০২৬ খ্রি.	



পায়রা বন্দর কর্তৃপক্ষ
মেরিন এন্ড কনজারভেন্সি বিভাগ
কলাপাড়া, পটুয়াখালী-৮৬৫০
www.ppa.gov.bd

মেরিন এন্ড কনজারভেন্সি বিভাগের বাৎসরিক ক্রয় পরিকল্পনা (অর্থ বছর ২০২৫-২৬)

ক্র নং	ব্যয়ের খাত ও কোড নম্বর	কাজের/ক্রয়ের বিবরণ	টাকার পরিমাণ	কাজ শুরুর তারিখ (সম্ভাব্য)	কাজ শেষের তারিখ (সম্ভাব্য)	মন্তব্য
পণ্য ক্রয় (Goods Procurement)						
GD1	প্রকৌশল ও অন্যান্য সরঞ্জামাদি (৪১১২৩০৪)	Procurement of Buoys Mooring Materials and Self-contained Solar Powered GPS Synchronized Marine LED Lanterns for Payra Port.	১,২০০.০০	০১/১০/২০২৫	৩০/০৫/২০২৬	
GD2		Procurement of Machinery Equipment of PPA Fleet Vessels at Payra Port.	৬৫.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
GD3		Installation and Maintenance PMS in PPA own fleet vessels.	৫০.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
GD4	পেট্রোল অয়েল ও লুব্রিকেন্ট (৩২৪৩১০১)	Procurement of fuel oil for PPA Vessels.	১৮০০.০০	০১/০৭/২০২৫	৩০/০৬/২০২৬	
GD5	পরিবহন ব্যয় (৩২২১১০৬)	The Procurement Of Hiring Carrier To Supply Fuel Oil (HSD, Lubricating Oil, Hydraulic Oil, Gear Oil, Petrol And Other Necessary Items) from BPC depot at Barishal/Jhalokathi For Own Fleet Vessels Of Payra Port Authority At Kalapara, Patuakhali For The Period Of 01(One) Year.	১৮.০০	১০/১০/২০২৫	০৯/১০/২০২৬	
GD6	জলযান ক্রয় (৪১১২১০২)	Procurement of two nos mooring boat.	৭০০.০০	০১/১০/২০২৫	৩০/০৪/২০২৬	
GD7	যানবাহন ব্যবহার (চুক্তিভিত্তিক) (৩২১১১০৭)	Hiring of Vessels (Tug boat and others)	৫০.০০	১৫/০৮/২০২৫	৩০/০৬/২০২৬	

ক্র নং	ব্যয়ের খাত ও কোড নম্বর	কাজের/ক্রয়ের বিবরণ	টাকার পরিমাণ	কাজ শুরুর তারিখ (সম্ভাব্য)	কাজ শেষের তারিখ (সম্ভাব্য)	মন্তব্য
GD8	পোশাক (৩২৫৬১০৬)	Procurement of Uniform and Safety Items for Marine Personnel.	১৫.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
রক্ষণাবেক্ষণ ও কার্য (Works)						
WD1	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত ও সংরক্ষণ (৩২৫৮১০৫)	Removal of Sediment Underneath the Pontoons of Berthing Station at Payra Port.	১২০.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
WD2		Repair and Maintenance (Buoys, Lights and Related Items)	৫০.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
WD3		Repair and Maintenance (Communication Equipment and Related Items).	১০.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
WD4		Maintenance (Cheeping, Scraping & Painting) of Pontoons for PPA Fleet Vessels.	৬২.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
WD5	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত ও সংরক্ষণ (৩২৫৮১০৫) অন্যান্য মনিহারী (৩২৫৫১০৫)	Supply of Necessary Items and Store for PPA Own Fleet Vessels at Payra Port.	২৫.০০	০১/১০/২০২৫	৩০/০৩/২০২৫	
WD6	জলযান মেরামত ও সংরক্ষণ (৩২৫৮১২৮)	Emergency (Marine accident, Emergency Engine breakdown, Severe weather damage, etc) procurement/Repair work for marine Department of PPA.	২০০.০০	১৫/০৮/২০২৫	৩০/০৬/২০২৬	
WD7		Repair and Maintenance of Own Fleet Vessels at Payra Port.	১,০৫০.০০	১৫/০৮/২০২৫	৩০/০৬/২০২৬	
WD8		Repair and Maintenance of PPA Own fleet vessels LSA and FFA Items.	১০.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
WD9		Supply of Paints for PPA Vessels.	৩২.০০	০১/১০/২০২৫	৩০/০৩/২০২৬	
CS	কনসালটেন্সি (৩২৫৭১০২)	Consultancy service	১০.০০	০১/১০/২০২৫	৩০/০১/২০২৬	


 Captain S. M. Sarifur Rahman
 Harbour Master
 Payra Port Authority

Payra Port Authority

Annual Procurement Plan

Fiscal Year: 2025-2026

Department: Mechanical

Budget: Revenue

B

package no	Description of procurement item	Code No.	Unit	Qty	procurement method & Type	Contract Approving Authority	source of funds	Estd.cost in Tk.(Lakh)	Time code for process	Advertise tender/Issue RFP	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Works
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Repairs & Maintenance																		
✓1	Repair & maintenance of 17 no. vehicles (microbus, sedan car, double cabin pickup, mini truk, jeep)	3258101			OTM/RFQ	PPA	GOB	12.75										
	Repair & maintenance of 2 no. Buses				OTM/RFQ	PPA	GOB	5										
	Repair & maintenance of 15 no. motorcycles				Cash Purchase	PPA	GOB	2										
✓2	Procurement of consumable items, hand tools, machine tools and maintenance of workshop equipments.	3258105			OTM	PPA	GOB	20	Planned Date	N/A	11/9/2025	25/9/2025	2/10/2025	8/10/2025	14/10/2025	19/10/2025		
	Shifting, installation and commissioning of Mobile Harbour Crane from PPA administrative area to First Terminal Jetty of Payra Port Authority				OTM	PPA	GOB	360										
	Repair & maintenance of lifting equipments.				OTM	PPA	GOB	150	Planned Date	N/A	9/2/2026	23/02/2026	8/3/2026	15/3/2026	18/3/2026	22/03/2026		
✓3	Supply of Fuel & Lubricants For vehicles & Equipment	3243101				PPA	GOB	350										
	Supply of lubricant for vehicles at Dhaka liasion office				RFQ	PPA	GOB	3	Planned Date	N/A	11/8/2025	17/08/25	24/8/2025	31/8/2025	4/9/2025	7/9/2025		
✓4	Registration Fee for vehicle	3221104				PPA	GOB	7										
✓5	Supply of PPE for Equipment, workshop, vehicles	3256103			OTM	PPA	GOB	10	Planned Date	N/A	1/2/2026	15/01/2026	29/01/2026	5/2/2026	12/2/2026	15/02/2026		
✓6	Procurement of walkie-talkie	4112201			OTM	PPA	GOB	15	Planned Date	N/A	9/2/2026	23/02/2026	8/3/2026	15/3/2026	18/3/2026	22/03/2026		
✓7	Supply of cleaning product for vehicles and workshop	3211103			Cash Purchase	PPA	GOB	0.3										
✓8	Supply of stationary items for vehicles	3255105			Cash Purchase	PPA	GOB	1										

3258101


Md. Imrul Kais Talukdar
Assistant Engineer (Mechanical)
Payra Port Authority



THE PAYRA PORT AUTHORITY
ANNUAL PROCUREMENT PLAN (APP).

Name of Executing Department : Civil Engineering Department
Works

Budget :

FY : 2025-2026.

Package No.	Description of Procurement item	Unit	Qty.	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification (if applicable)	Advertise tender/issue RFP	Opening of Tender/Proposal	Evaluation of Tender/Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Non-Residential Building (Code-4111201)																	
WD1	Construction of Recreation Club (2nd Floor and 3rd floor) at Payra Port Authority.	No	1	OTM	PPA	GOB	650.00	Planned Dates		8/1/2025	8/29/2025	9/5/2025		9/19/2025	10/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
WD2	Construction of 3rd Floor of Commercial Building at Payra Port Authority.	No	1	CTM	PPA	GOB	285.00	Planned Dates		7/1/2025	7/29/2025	8/5/2025		8/19/2025	9/2/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
WD3	Bituminous Carpeting on Payra Port's 4-Lane Road.	No	1	OTM	PPA	GOB	1,000.00	Planned Dates		8/1/2025	8/29/2025	9/5/2025		9/19/2025	10/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
WD4	Creation of Office Space in PPA Multipurpose Building (4th Floor).	No	1	LTM	PPA	GOB	17.00	Planned Dates		7/22/2025	8/5/2025	8/12/2025		8/19/2025	8/26/2025		
								Planned Days			14	7		7	7		
								Actual Dates	N.A								
SUB TOTAL=							1,952.00										

মাসির উদ্দিন

মোঃ নাসির উদ্দিন
প্রধান প্রকৌশলী
পায়রা বন্দর কর্তৃপক্ষ



THE PAYRA PORT AUTHORITY

ANNUAL PROCUREMENT PLAN (APP)

Name of Executing Department : Civil Engineering Department
Works

Budget :

FY : 2025-2026.

Works

Package No.	Description of Procurement Item	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification (if applicable)	Advertise tender/Issue RFP	Opening of Tender/Proposal	Evaluation of Tender/Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Other Buildings and Structure (Code- 4111317)																	
WD5	Construction of Officers Quarter 5th floor and 6th floor at North Residential Area of Payra Port Authority	No	1	OTM	PPA	GOB	550.00	Planned Dates		8/1/2025	8/29/2025	9/5/2025		9/19/2025	10/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
WD6	Construction of Ground Floor and 1st Floor (I & H Type) Staff Quarter with related facilities at Payra Port.	No	1	OTM	PPA	GOB	1,200.00	Planned Dates		9/1/2025	9/29/2025	10/6/2025		10/20/2025	11/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
WD7	Construction of G-Type Building (2nd and 3rd Floor) at Payra Port.	No	1	OTM	PPA	GOB	422.00	Planned Dates		7/1/2025	7/29/2025	8/5/2025		8/19/2025	9/2/2025		
								Planned Days			28	7		14	14		
								Actual Dates									
WD8	Construction of Retaining & Boundary wall at South Residential Area with related works at Payra Port	No	1	OTM	PPA	GOB	1,000.00	Planned Dates		9/1/2025	9/29/2025	10/6/2025		10/20/2025	11/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates									
SUB TOTAL=							3,172.00										

নাসির উদ্দিন
মোঃ নাসির উদ্দিন
প্রধান প্রকৌশলী
পায়রা বন্দর কর্তৃপক্ষ



THE PAYRA PORT AUTHORITY
ANNUAL PROCUREMENT PLAN (APP).

Name of Executing Department : Civil Engineering Department

Budget :

FY : 2025- 2026.

Package No.	Description of Procurement Item	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification (if applicable)	Advertise tender/Issue RFP	Opening of Tender/Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

✓ Other Buildings and Structure (Repair & Maintenance) (Code-3258108)

WD9	Repair Maintenance, Painting of Officer's Dormitory and other Structures at North Residential Area of Payra Port Authority	No	1	LTM /OTM	PPA	GOB	48.00	Planned Dates		10/1/2025	10/15/2025	10/22/2025		10/29/2025	11/5/2025		
								Planned Days			14	7		7	7		
								Actual Dates	N.A								
WD10	Repair & Maintenance of Administrative Building and Others work at Administrative Area of Payra Port Authority	No	1	LTM /OTM	PPA	GOB	45.00	Planned Dates		9/1/2025	9/8/2025	9/11/2025		9/14/2025	9/17/2025		
								Planned Days			7	3		3	3		
								Actual Dates	N.A	9/1/2025	9/8/2025	9/8/2025		9/15/2025	9/17/2025		
WD11	Repair & Maintenance of 4 Lane and Others work at Administrative Area of Payra Port Authority	No	1	LTM /OTM	PPA	GOB	27.00	Planned Dates		9/1/2025	9/8/2025	9/11/2025		9/14/2025	9/17/2025		
								Planned Days			7	3		3	3		
								Actual Dates	N.A	9/1/2025	9/8/2025	9/8/2025		9/15/2025	9/17/2025		
SUB TOTAL=							120.00										

মাসিৰ উদ্দিন

মোঃ নাসির উদ্দিন
প্রধান প্রকৌশলী
পায়রা বন্দর কর্তৃপক্ষ



THE PAYRA PORT AUTHORITY
ANNUAL PROCUREMENT PLAN (APP)

Name of Executing Department : Civil Engineering Department
Works

Budget :

FY : 2025-2026.

Package No.	Description of Procurement Item	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification (if applicable)	Advertise tender/Issue RFP	Opening of Tender/Proposal	Evaluation of Tender/Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Other Stationary (Code-3255105)																	
OS12	Supply & Installation of Curtain in Administrative Building	No	1	LTM/OTM	PPA	GOB	25.00	Planned Dates		9/6/2025	9/20/2025	9/27/2025		10/4/2025	10/11/2025		
								Planned Dates			14	7		7	7		
								Actual Dates	N.A								
OS13	Supply of Chemical for Water Treatment Plant	No	1	OTM	PPA	GOB	100.00	Planned Dates		8/6/2025	8/20/2025	8/27/2025		9/3/2025	9/10/2025		
								Planned Dates			14	7		7	7		
								Actual Dates	N.A								
SUB TOTAL=							125.00										

মাসির উদ্দিন

মোঃ নাসির উদ্দিন
প্রধান প্রকৌশলী
পায়রা বন্দর কর্তৃপক্ষ



THE PAYRA PORT AUTHORITY
ANNUAL PROCUREMENT PLAN (APP)

Name of Executing Department : Planning Department

Budget : Revenue

FY : 2025- 2026.

Works

Package No.	Description of Procurement item	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.(Lakh)	Time Code for Process	Advertise prequalification(if applicable)	Advertise tender/Issue RFP	Opening of Tender/Proposal	Evaluation of Tender/ Proposal	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Consultancy (Code-3257101)																	
SD1	Cosultancy Service for feasibility study of Terminal Equipments	No	1	QCBS/ Single Source	PPA	GOB	20.00	Planned Dates		9/1/2025	9/29/2025	10/6/2025		10/20/2025	11/3/2025		
								Planned Days			28	7		14	14		
								Actual Dates	N.A								
SD2	Consultancy Service for “Feasibility Study for Maintenance Dredging of Rabnabad Channel of Payra Port and Procurement of Hopper Dredger”	No	1		PPA	GOB	10.00	Planned Dates	Previous Financial FY Bill Pending								
								Planned Days									
								Actual Dates									
TOTAL=							30.00										


Mohammad Ali
Senior Assistant Chief
(Programming and Appraisal)
Payra Port Authority

পায়রা বন্দর কর্তৃপক্ষ

মেডিকেল বিভাগ

ক্রমিক	ব্যয়ের খাত	ব্যয়ের কোড	কাজের ক্রয়ের বিবরণ	টাকার পরিমাণ	কাজ শুরুর তারিখ	কাজ শেষের তারিখ	মন্তব্য
০১	অন্যান্য মনিহারী	৩২৫৫১০৫	জরুরি ঔষধ ক্রয়	২,৯৯,০০০/-	০১ সেপ্টেম্বর ২০২৫	৩০ সেপ্টেম্বর ২০২৫	
০২	অন্যান্য মনিহারী	৩২৫৫১০৫	জরুরি ঔষধ ক্রয়	২,৯৯,০০০/-	০১ ডিসেম্বর ২০২৫	৩০ ডিসেম্বর ২০২৫	
০৩	অন্যান্য মনিহারী	৩২৫৫১০৫	জরুরি ঔষধ ক্রয়	২,৯৯,০০০/-	০১ ফেব্রুয়ারি ২০২৬	২৮ ফেব্রুয়ারি ২০২৬	

 ATUL

নমুনা ছক
পায়রা বন্দর কর্তৃপক্ষ
হাইড্রোগ্রাফি বিভাগ

ক্র. নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের/ক্রয়ের বিবরণ	টাকার পরিমাণ	কাজ শুরুর তারিখ	কাজ শেষের তারিখ	মন্তব্য
০১✓	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	৩২৫৮১০৫	Maintenance & Repair	২০ লক্ষ	জুলাই ২০২৫খ্রিঃ	জুন ২০২৬খ্রিঃ	
০২✓	জরিপ	৩২৫৭১০৮	Survey Contingency	৭ লক্ষ	জুলাই ২০২৫খ্রিঃ	জুন ২০২৬খ্রিঃ	
০৩✓	প্রকৌশল ও অন্যান্য যন্ত্রপাতি	৪১১২৩০৮	Procurement of 2 SVP	৩০ লক্ষ	সেপ্টেম্বর ২০২৫খ্রিঃ	ডিসেম্বর ২০২৫খ্রিঃ	
০৪✓	প্রকৌশল ও অন্যান্য যন্ত্রপাতি	৪১১২৩০৮	Procurement of Auto Tide Gauge & Accessories	৩০ লক্ষ	সেপ্টেম্বর ২০২৫খ্রিঃ	ডিসেম্বর ২০২৫খ্রিঃ	
০৫✓	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	৩২৫৮১০৫	Pontoon Maintenance Dredging Under pontoons and adjoining area	৫৮ লক্ষ	নভেম্বর ২০২৫খ্রিঃ	ডিসেম্বর ২০২৬খ্রিঃ	
০৬✓	প্রকৌশল ও অন্যান্য যন্ত্রপাতি	৪১১২৩০৮	Procurement of Metocean Buoy	৫০০ লক্ষ	সেপ্টেম্বর ২০২৫খ্রিঃ	জানুয়ারি ২০২৬খ্রিঃ	
মোট= ছয় কোটি পঁয়তাল্লিশ লক্ষ টাকা মাত্র				৬৪৫ লক্ষ			



Payra Port Authority
ANNUAL PROCUREMENT PLAN
Fiscal Year : 2025-2026

Department: Security

Budget: Revenue

Package No.	Description of Procurement Package Services	Source of Expenditure	Code No.	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in TK. (Lac)	Time Code for Process	Advertise tender/Issue RFP	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Awarded	Notification of Awarded	Signing Of Contract	Total Time to Contract Signature	Time for Completion of Works
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
GD1 ✓	Procurement of Uniform and Related Accessories for Security Personnel at Payra Port Authority (50 persons)	Uniform	3256106	Sets	(With Approved Items)	OTM/ LTM (As convenient)	PPA	GOB	15.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD2 ✓	Procurement, Supply & Re-Installation of CCTV for PPA 16 Acre (Admin area)	Information and communication technology and equipment	4112201	Pcs	1	OTM/ LTM (As convenient)	PPA	GOB	100.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD3 ✓	Procurement, Supply & Installation of CCTV for PPA 48 Acre (Residential area)	Information and communication technology and equipment	4112201	Sets	(With Approved Items)	OTM/ LTM (As convenient)	PPA	GOB	250.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD4 ✓	Procurement of walkie-talkie (W/T) for Security communication	Information and communication technology and equipment	4112201	Sets	10	OTM/ LTM (As convenient)	PPA	GOB	25.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD5 ✓	Procurement & Supply of Motorcycle on hire basis for Security mobile Petrol in port Protected area	Use of Vehicle (Contractual)	3211107	pcs	6	OTM/ LTM (As convenient)	PPA	GOB	20.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		

Sd/-

Rm

GD6	Procurement & Supply of Petrol Vehicle on hire basis for Security mobile Petrol in port Protected area	Use of Vehicle (Contactual)	3211107	pcs	2	OTM/ LTM (As convinient)	PPA	GOB	60.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD7	Procurement, Supply and Installation of Archway, hand metal detector for PPA Residential area	Information and communication technology and equipment	4112201	pcs	4+4=8	OTM/ LTM (As convinient)	PPA	GOB	25.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD8	Procurement & Supply of Country Boat on hire basis for Security mobile Petrol	Use of Vehicle	3211107	pcs	1	OTM/ LTM (As convinient)	PPA	GOB	25.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD9	Procurement of Speed Boat for Channel Security Petrol	Use of Vehicle	4112102	Pcs	1	OTM/ LTM (As convinient)	PPA	GOB	50.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD10	Procurement and Installation of ISPS Code implementation different board for PPFT	Advertisement	321125	Set	1	OTM/ LTM (As convinient)	PPA	GOB	200.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD11	Procurement and Installation of permanent display board of ISPS compliance level & IMO Guideline in Port protected area	Advertisement	321125	Set	1	OTM/ LTM (As convinient)	PPA	GOB	200.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD11	Procurement & Supply of Binoculars	Information and communication technology and equipment	4112201	pcs	4	OTM/ LTM (As convinient)	PPA	GOB	4.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		

Selva

Ravi

GD12	Procurement, Supply and Installation of Under Vehicle Surveillance System (UVSS) for Admin area	Information and communication technology and equipment	4112201	Set	1	OTM/ LTM (As convenient)	PPA	GOB	75.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
GD13	Procurement & Supply & Installation of Smart Access management for Main Gate	Information and communication technology and equipment	4112201	set	1	OTM/ LTM (As convenient)	PPA	GOB	150.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
	Total Value of Goods Procurement								1199.00										
Repairs & Maintenance: N/A																			
1	Repairs & Maintenance of CCTV, Security Equipement	Computer Mainitenance and Repair	3258103	1	1	OTM/ LTM (As convenient)	PPA	GOB	20.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
2	Repairs & Maintenance of walkie-talkie item of Security department	Information and communication technology and equipment	4112201	Sets		OTM/ LTM (As convenient)	PPA	GOB	5.00	Planned Dates	Approximate	15.08.2025	15.09.2025	25.09.2025	15.10.2025	20.10.2025	01.11.2025		
	Total Value of Repairs & Maintenance								25.00										
Others: N/A																			
	Total Value of others Procurement																		


S. J. J.

P. J. J.

“নমুনা ছক”
পায়রা বন্দর কর্তৃপক্ষ
বিভাগের নাম: এস্টেট

ক্র নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের/ক্রয়ের বিবরণ	টাকার পরিমাণ	কাজ শুরুর তারিখ	কাজ শেষের তারিখ	মন্তব্য
১।	ভূমি উন্নয়ন কর	৩৮২১১০২	৫৪১৩.২৪৫ একর ভূমির উন্নয়ন কর।	৩,৫০,০০০/-	০১-০৮-২০২৫	২৫-০৬-২০২৬	
২।	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (মেরামত ও সংরক্ষণ)	৩২৫৮১০৫	ভূমির জরীপ কাজে ব্যবহৃত সরঞ্জামাদি মেরামত ও রক্ষণাবেক্ষণ।	৫,৫০,০০০/-	০১-০৮-২০২৫	২৫-০৬-২০২৬	
৩।	জরীপ	৩২৫৭১০৪	পায়রা বন্দর কর্তৃপক্ষের অধিগ্রহণকৃত ভূমির জরীপ কার্যক্রম পরিচালনা।	১,০০,০০০/-	০১-০৮-২০২৫	৩০-০৬-২০২৬	
৪।	অন্যান্য ভবন ও স্থাপনা (মেরামত ও সংরক্ষণ)	৩২৫৮১০৮	পায়রা বন্দর কর্তৃপক্ষের অধিগ্রহণকৃত ভূমির সীমানা পিলার স্থাপন।	১,০০,০০০/-	০১-০৮-২০২৫	৩০-০৬-২০২৬	
৫।	মুদ্রন ও বাঁধাই	৩২৫৫১০২	মৌজা ম্যাপ (বিএস), ম্যাপ স্ক্যান, ট্রেসিং ক্রথ ক্রয়, ট্রেসিং ক্রথের উপর মৌজা ম্যাপ প্রিন্ট, খতিয়ান উত্তোলন (বিএস), পেন্টাগ্রাফ/এডিটিং ও আনুষঙ্গিক বিভিন্ন কাগজপত্র ক্রয়।	১২,০০,০০০/-	-	৩০-০৬-২০২৬	
৬।	ব্যবহার্য সামগ্রী	৩২৫৬১০৩	ভূমি বিভাগে (বিভিন্ন দেশি/বিদেশী/সরকারী/বেসরকারী প্রতিষ্ঠানের প্রতিনিধিগণ জমি লীজ/ভাড়া সংক্রান্ত কাজে) আগত অতিথিদের আপ্যায়নের জন্য ফ্রোকোরিজ ও আনুষঙ্গিক ব্যবহার্য সামগ্রী।	৫০,০০০/-	০১-০৮-২০২৫	৩০-০৬-২০২৬	
৭।	পোশাক	৩২৫৬১০৬	ভূমির অবৈধ দখল উচ্ছেদ/নিরাপত্তা/জরীপ কাজে গমন।	২৫,০০০/-	০১-০৮-২০২৫	৩০-০৬-২০২৬	
৮।	আপ্যায়ন ব্যয়	৩২১১১০৬	ভূমি বিভাগে (বিভিন্ন দেশি/বিদেশী/সরকারী/বেসরকারী প্রতিষ্ঠানের প্রতিনিধিগণ জমি লীজ/ভাড়া সংক্রান্ত কাজে) আগত অতিথিদের আপ্যায়ন।	১,০০,০০০/-	০১-০৮-২০২৫	৩০-০৬-২০২৬	


০২.০৭.২০২৫
(মো: ইউসুফ আলি)
সহকারী পরিচালক- এস্টেট (সংযুক্ত)
পায়রা বন্দর কর্তৃপক্ষ


০২.০৭.২০২৫
(মো: মেহেদী হাসান)
যুগ্ম পরিচালক (এস্টেট)
সিনিয়র সহকারী সচিব
পায়রা বন্দর কর্তৃপক্ষ

ট্রাফিক বিভাগের ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP)

ক্রমিক নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের/ক্রয়ের বিবরণ	টাকার পরিমাণ (লক্ষ)	কাজ শুরুর তারিখ	কাজ শেষের তারিখ	মন্তব্য
১	সভা/সেমিনার	৩২১১১১১	মত বিনিময় সভা/সেমিনার	৪০.০০	আগস্ট, ২০২৫ খ্রিঃ	জুন, ২০২৬ খ্রিঃ	
২	প্রচার ও বিজ্ঞাপন	৩২১১১২৫	বুকলেট পাবলিকেশন	১০.০০	নভেম্বর, ২০২৫ খ্রিঃ	জানুয়ারি, ২০২৬ খ্রিঃ	
৩	নিরাপত্তা সেবা সংগ্রহ	৩২৫৩১০৩	ওয়াকিটকি ক্রয়	১০.০০	ডিসেম্বর, ২০২৫ খ্রিঃ	মার্চ, ২০২৬ খ্রিঃ	
৪	কনসালটেন্সি	৩২৫৭১০১	পোর্ট (কার্গো এবং কন্টেইনার) রেগুলেশন	২০০.০০	আগস্ট, ২০২৫ খ্রিঃ	জুন, ২০২৬ খ্রিঃ	
৫	বইপত্র ও সাময়িকী	৩২১১১২৭	ট্রাফিক অপারেশনাল সংক্রান্ত বই ক্রয় (বন্দর ব্যবস্থাপনা, Port Management & Operations, Logistics & Supply Chain Management, IMDG Code volume-1 & 2, IMDG Code Supplement+)	০২.০০	মার্চ, ২০২৬ খ্রিঃ	মে, ২০২৬ খ্রিঃ	
৬	পোশাক	৩২৫৬১০৬	পোশাক ক্রয়	১৫.০০	সেপ্টেম্বর, ২০২৫ খ্রিঃ	মার্চ, ২০২৬ খ্রিঃ	
৭	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত ও সংরক্ষণ	৩২৫৮১০৫	প্রিন্টার ও ফটোকপি ক্রয়	০৫.০০	আগস্ট, ২০২৫ খ্রিঃ	নভেম্বর, ২০২৫ খ্রিঃ	
৮	পরিষ্কার পরিচ্ছন্নতা	৩২১১১০২	ওয়্যারহাউজ, জেটি এবং ইয়ার্ড পরিষ্কার	০৫.০০	আগস্ট, ২০২৫ খ্রিঃ	জুন, ২০২৬ খ্রিঃ	
৯	মুদ্রণ ও বাঁধাই	৩২৫৫১০২	রেজিস্টার, বিভিন্ন ধরনের অপারেশনাল ফরম, গেট পাস, চাহিদাপত্র বই তৈরি	০৫.০০	জানুয়ারি, ২০২৬ খ্রিঃ	এপ্রিল, ২০২৬ খ্রিঃ	
১০	প্রশিক্ষণ	৩২৩১৩০১	প্রশিক্ষণ	৫৭.০০	অক্টোবর, ২০২৫ খ্রিঃ	মে, ২০২৬ খ্রিঃ	



পায়রা বন্দর কর্তৃপক্ষ
কলাপাড়া, পটুয়াখালী
অডিট বিভাগ

পায়রা বন্দর কর্তৃপক্ষের অডিট বিভাগের ২০২৫-২০২৬ অর্থ বছরের বাজেটের APP-তে অন্তর্ভুক্তির জন্য খরচের বিবরণঃ

ক্র.নং	ব্যয়ের খাত	ব্যয়ের কোড	কাজের বিবরণ	টাকার পরিমাণ	সম্ভাব্য কাজ শুরুর তারিখ	সম্ভাব্য কাজ শেষের তারিখ	মন্তব্য
০১	নিরীক্ষা ফি	৩২২১১০১	পায়রা বন্দর কর্তৃপক্ষের ২০২৫-২০২৬ অর্থ বছরের হিসাব প্রস্তুত ও নিরীক্ষার জন্য ২টি অডিট ফর্ম নিয়োগ এবং আনুসঙ্গিক সংক্রান্ত।	১৪,০০,০০০.০০	০১-০৮-২০২৬	৩০-১০-২০২৬	


মোঃ মাহবুবুর রহমান
উপপরিচালক (অডিট)
পায়রা বন্দর কর্তৃপক্ষ