

**Annual Procurement Plan of Pilot Plant and Process Development Centre
For The Financial Year-2024-2025 from Revenue Budget**

Package No	Description of the Package (Goods)	Code No	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days required for processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion Period
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Publication of Leaflet, Letter head Pad, Envelope	3211128	LS	RFQ	Director	GoB	1.00	Planned Date	12.11.24	20.11.24	20.11.24					30 Da
GR-02	Procurement of Computer Equipment	3255101	LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		30 Da
GR-03	Procurement of Stationary Goods	3255105	LS	RFQ	Director	GoB	2.00	Planned Date	12.11.24	20.11.24	20.11.24					30 Da
GR-04	Procurement of Chemicals	3256102	LS	RFQ	Director	GoB	3.00	Planned Date	24.11.24	01.12.24	01.12.24					30 Da
GR-05	Procurement of Useable Goods	3256103	LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Day
GR-06	Procurement of Raw Materials and Spears	3256105	LS	OTM/ E-GP	HOPE	GoB	4.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Da
GR-07	Procurement of Computer & Acc.	4112202	LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Day
GR-08 (Lot-1, 2, 3)	Procurement of R & D related Goods	3257103	LS	OTM/ E-GP	HOPE	GoB	6.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Day
GR-09	Procurement of Furniture	4112314	LS	OTM/ E-GP	HOPE	GoB	5.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Da
			LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	14.11.24	27.11.24	01.12.24	03.12.24	8.12.24	15.12.24		60 Day
			LS	RFQ	Director	GoB	3.00	Planned Date	18.11.24	29.11.24	29.11.24					
WR-01	Procurement of Other Machinery and Equipment	3258105	LS	RFQ	Director	GoB	3.00	Planned Date	18.11.24	29.11.24	29.11.24					30 Da

Stamp 06/09/28

স্বাক্ষরিত আবেদন বিন
একত্রিকভাবে আবেদন
করা হবে।
বিসিএসআইআর

Signature
05.11.24
বিসিএসআইআর (৩৫২৭১)
বিসিএসআইআর

Signature
05.11.2024
ড. সারিনা আবেদন
চেয়ারম্যান
বিসিএসআইআর