

Bangladesh Railway
Annual Procurement Plan (APP) against Revenue Budget for FY 2024-25

Ministry/Division : Ministry of Railways
Agency : Bangladesh Railway
Procurement Entity Name & Code : Procurement Section, Railbhaban, Dhaka.

Sl. No.	Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Codes for Progress	Advertiser/prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
A. Code- ৩২৫৪১০৫-৩৭৭৭৭৭৭৭৭৭৭৭																		
4	BRPCG-1	Procurement of office stationery, Photocopier/ computer printer toner for Procurement section	-	L.S	RFQ	ADG (I)	GOB	1.500	Planned date		23.07.2024	30.07.2024	30.07.2024	06.08.2024	10.08.2024	13.08.2024	21	20.08.2024
									Planned days		0	7	0	7	4	3		7
									Actual date									
As and when required																		
1	BRPCG-2	Procurement of office stationery for Procurement section	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
As and when required																		
2	BRPCG-3	Procurement of 2nos. Printer toner for printer	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
As and when required																		
3	BRPCG-4	Procurement of electric kettle, different crockeries and auxiliary consumables for Procurement section	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
Sub-Total (Code3155105) :																		
B. Code- ৩২৫৪১০৫-৩৭৭৭৭৭৭৭৭৭৭৭																		
5	BRPCG-5	Repair & Maintenance of Photocopier-1st phase	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
As and when required																		
6	BRPCG-6	Repair & Maintenance of Photocopier-2nd phase	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
Sub-Total (Code3258104) :																		
C. Code- ৩২৫৪১০৫-৩৭৭৭৭৭৭৭৭৭৭৭																		
7	BRPCG-7	Repair & Maintenance of Computer- 1st phase	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
As and when required																		
8	BRPCG-8	Repair & Maintenance of Computer-2nd phase	-	L.S	DCP	ADG (I)	GOB	0.250	Planned date									
									Planned days									
									Actual date									
Sub-Total (Code3258103) :																		
Total (A+B+C)																		
								3.250										

Approved

Deputy Director (Procurement)
Bangladesh Railway
Rail Bhaban, Dhaka

Director (Procurement)
Bangladesh Railway
Rail Bhaban, Dhaka

Adl. Director General (Infrastructure)
Bangladesh Railway
Rail Bhaban, Dhaka