

Government of the People's Republic of Bangladesh
Bangladesh Railway
Office of the Divisional Superintendent (Workshop)
Saidpur, Nilphamari.

Ministry/Division : Railways
 Procuring Entity Name & Code : Works Manager,
 Bangladesh Railway, Saidpur.
 Project/Program Name & Code : N/A

BUDGET REVENUE : 2024-25

Annual Procurement Plan 2024-25

Package No.	Description of Procurement Package Goods & Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender evaluation	Approval of Award	Notification of Award	Siging of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-01 (Bogie)	Slack Adjuster P-30, D-37, DRV-2A-600H, (As per drawing) Drg. No. - B91560.	Nos.	8	OTM (e-GP)	CME (W)	GOB	22.50	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-02 (Paint)	Foam size: 6-6" x 3" x 1" (As per sample).	Nos	500	OTM (e-GP)	DS (W)	GOB	12.90	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-03 (Paint)	Extendable Aluminium Sliding Ladder Size: Length-20 Feet (Superior Quality).	Nos	4	OTM (e-GP)	DS (W)	GOB	14.85	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-04 (Bogie)	Hydraulic push trolley Carrying capacity : 3000 kg : frame size: 650 x 1200 mm (Superior Quality). Wheel For Tracel (As per sample)	Nos	52	OTM (e-GP)	CME (W)	GOB	24.40	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-05 (Bogie)	Helical bolster spring INKA (Outer) 22" (WJC,WJCC) (As per drawing) Drg. No. - LHBI-1-06-0-002	Nos.	29	OTM (e-GP)	CME (W)	GOB	24.40	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-06 (Bogie)	Helical bolster spring INKA (Inner) 19" (As per drawing) Drg. No. - LHBI-1-06-0-002.	Nos.	44	OTM (e-GP)	CME (W)	GOB	24.65	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-07 (Bogie)	Helical bolster spring INKA (Outer) 19" (As per drawing) Drg. No. - LHBI-1-06-0-002.	Nos.	35	OTM (e-GP)	CME (W)	GOB	24.50	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-08 (Bogie)	Helical axle spring INKA (Inner) WJC/WJCC/WJCC/WJCC (As per drawing) Drg. No. - LHBI-1-06-0-002.	Nos.	50	OTM (e-GP)	CME (W)	GOB	24.50	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-09 (Bogie)	Axle spring for 64 type Inner (As per drawing). Drg. No. - WM-10.01.305 (Type-WEC & WECDR).	Nos.	99	OTM (e-GP)	CME (W)	GOB	25.00	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
GR-10 (Bogie)	Distributor Valve with handle complete KEI/C(P), Type -H (As per drawing). Drg. No. - C99336.	Nos.	100	OTM (e-GP)	CME (W)	GOB	18.00	Actual dates Planned dates Planned days		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7
Total Tk.							205.30								

WVIR SDP
 WVI/SDP
 DSW/SDP
 CME/WRIR
 CAIA/RRR

14177929
 14177929
 14177929

2024-09-25
 2024-09-25
 2024-09-25

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR-11 (Bogie)	Brake caliper for LHB FIAT bogie (As per specification).	Nos.	6	OTM (e-GP)	CME (W)	GOB	25.50	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-12 (Bogie)	Truss bar complete for BG 64 type bogie (As per sample).	Nos.	150	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-13 (Bogie)	Truss bar hanger for BG 64 type bogies (As per sample).	Nos.	310	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-14 (Bogie)	Bolster safety with block for white INKA 64 type bogies (As per sample).	Nos.	113	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-15 (Bogie)	Brake pad holder for MD-523 bogie (As per sample).	Nos.	125	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-16 (Bogie)	Anti fatigue bolt with nut for MD-523 type bogie (As per sample). Bolts (L-155mm Dia-16mm) for wheel set guide MD-523(Four Bolt) (As per sample).	Nos.	350 500	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-17 (Bogie)	Brake pad holder for LHB-FIAT bogie (As per sample).	Nos.	125	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-18 (Bogie)	Angle cock (FP) for LHB FIAT bogie (As per sample). Angle cock (BP) for LHB FIAT bogie (As per sample). Angle Cock L/H (As per sample).	Nos.	32 32 21	LTM	GM (W)	GOB	24.45	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-19 (Bogie)	Brake beam hanger complete for white INKA BG 64 type bogies (As per sample).	Nos.	450	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-20 (Bogie)	Pull Rod complete for MD-52 type bogie (As per sample). Stainless steel wire brush for bogie trolley scrapping (As per sample).	Nos.	180 300	LTM	DS (W)	GOB	10.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-21 (Bogie)	MS nut for LHB-64 type bogie; Size: 1-1/2" x 1-1/2" (As per sample). MS nut for LHB-64 type bogie; Size: 1-1/2" x 1" (As per sample).	Kg.	560 770	LTM	DS (W)	GOB	10.00	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-22 (Bogie)	Shackle link pin nut for LHB-64 type bogie; Size: 1" x 1" (As per sample). Bolt with Nut for centre pivot size: 3-1/2" x 7/8" (As per sample).	Kg.	570 570	LTM	DS (W)	GOB	10.55	Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-23 (Bogie)	Screw for bolster guide liner (As per sample). MS Washer Size: 3/4" x 1/16" (As per sample). MS washer Size: 5/8" x 1/16" (As per sample).	Nos.	600 450 450	LTM	DS (W)	GOB	10.00	Actual dates Planned dates Planned days Actual dates		11-08-2024 0 0	26-08-2024 15 15	31-08-2024 5 5	03-09-2024 3 3	06-09-2024 3 3	13-09-2024 7 7	
GR-24 (Bogie)	MS washer; Size: 1-5/16" x 1/4" (As per sample). Indicator brake pipe for MD-523 (2016 Year) (As per sample).	Kg. Set	350 50	LTM	DS (W)	GOB	14.46	Planned dates Planned days Actual dates		03-08-2023 0 02-01-2024	18-08-2023 15 16-01-2024	23-08-2023 5 17-01-2024	26-08-2023 3 17-01-2024	29-08-2023 3 08-02-2024	05-09-2023 7 03-03-2024	
Total Tk.							269.96									

AWM/RSDP *[Signature]* W/M/SDP *[Signature]* DS/W/SDP *[Signature]* CME/W/RBR *[Signature]* GM/W/RBR *[Signature]*

147724 147724 147724

26109128

E:\2024-25 Purchase\APP WM-PE\WM-APP_2024-25.xlsx

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-25 (Bogie)	Brake beam complete for white INKA BG 64 type bogies. (As per sample).	Nos.	160	OTM (e-GP)	CME (W)	GOB	25.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-26 (Bogie)	Wearing Plate for Center Pivot of BG 64 type bogies (As per sample) Dummy Plug for BGM/G bogies (As per sample).	Nos.	350	OTM (e-GP)	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-27 (Bogie)	MS Washer black round: size-5/8" MS Washer black round: size-3/4" MS Washer black round: size-1-1/2" MS Washer black round: size-1-5/8" MS Nut hex head: size-1-1/2" MS Pin for brake gear Size: 4" x 1" MS Pin for brake gear Size: 3-1/2" x 1"	Kg. Kg. Kg. Kg. Kg. Nos.	100 100 400 500 500 500	OTM (e-GP)	DS (W)	GOB	11.30	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-28 (Bogie)	Pin MS 4" x 1" for MG/BG bogies (As per sample). Different size nut (1 1/2" x 1", 1 1/2" x 1 1/2") (As per sample). Cover for swing link of MD-52 and MD-523 type bogie (As per sample).	Nos. Nos. kg	500 500 500	OTM (e-GP)	DS (W)	GOB	6.50	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-29 (Bogie)	Suspension hanger for MD-52 type bogie (As per sample).	Nos.	300	LTM	DS (W)	GOB	15.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-30 (Bogie)	Suspension link Shackles for white INKA BG 64 type bogies. (As per sample).	Nos.	160	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-31 (Bogie)	Suspension link Pin for white INKA BG 64 type bogies. (As per sample).	Nos.	360	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-32 (Bogie)	Suspension block for white INKA BG 64 type bogies. (As per sample).	Nos.	400	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-33 (Bogie)	Bolt with nut for bolster of BG 64 type bogies (As per sample). Screw CSK head with nut 1-3/4" x 1/2" for white INKA coaches (As per sample).	Nos. Nos.	195 400	LTM	CME (W)	GOB	20.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-34 (Bogie)	Floating lever for BG 64 type bogies (As per sample). CI Coupling for hose pipe: size 2" for BG 64 type bogies (As per sample) Brake Beam Safety bracket (Inner) for BG 64 type bogies (As per sample) Brake Beam safety bracket (Outer) for BG 64 type bogies (As per sample)	Nos. Nos. Nos.	200 100 100	LTM	DS (W)	GOB	15.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-35 (Bogie)	Door window laminated glass for BG 64 type white INKA coaches (Lower part): Size: (510 x 295 x 10.4)mm (As per sample).	Nos.	200	LTM	DS (W)	GOB	15.00	Planned dates Planned days Actual dates		12-08-2024 0 15	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
Total Tk.							187.80								

AWM/RSDP

WM/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-36 (Carriage)	Standard PVC Board, Size: (2440 x 1220 x 18) mm (As per Sample).	Nos	156	OTM (e-GP)	CME (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-37 (Bogie)	Brake pad holder for MD-523 type bogie (As per sample).	Nos	125	LTM	GM (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-38 (Bogie)	Elastic rubber bush for wheel set of MD-523 type bogie Size: 1.5" x 0.1" (As per sample).	Nos	500	LTM	GM (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-39 (Bogie)	Rubber cap for trolley frame of MD-523 type bogie (As per sample).	Nos	330	LTM	GM (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-40 (Bogie)	Brake pad holder LHB- FIAT type bogie (As per sample).	Nos	120					Actual dates							
GR-40 (Bogie)	Wire brush (As Per Sample).	Nos	250	LTM	GM (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-40 (Bogie)	Lower bolster for 64 type BG Bogies (As per sample).	Nos	25					Actual dates							
GR-41 (Bogie)	Lower bolster for BG white INKA Bogies (As per sample).	Nos	26	LTM	GM (W)	GOB	24.85	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-42 (Bogie)	Pull rod 64 type BG (large and small) (As per sample).	Set	25	LTM	DS (W)	GOB	6.70	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-42 (Bogie)	Protection cover with belows for MD-523 & MD-52 type bogies (As per sample).	Nos	500					Actual dates							
GR-43 (Bogie)	Tooth plate for MD-523 type bogie (As per sample).	Nos	50					Actual dates							
GR-43 (Bogie)	Brake beam hanger with L safety complete for BG 64 type white INKA bogie (As per sample).	Nos	500	LTM	GM (W)	GOB	25.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-44 (Bogie)	Centering ring for MD-523 type bogie (As per sample).	Nos	50	LTM	CME (W)	GOB	17.50	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-45 (Bogie)	Molybdenum copper paste CU-7439 Plus (1000 ml) (As per sample).	Nos	20	LTM	CME (W)	GOB	18.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-45 (Bogie)	Thread locker 243 (As per sample).	Nos	500					Actual dates							
GR-46 (Bogie)	Side bearer rubber metal block for MD-523 bogie (As per sample).	Nos	600	LTM	GM (W)	GOB	24.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-47 (Bogie)	Safety wire rope for MD-52 bogie (As per sample).	Nos	50	LTM	DS (W)	GOB	6.35	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-47 (Bogie)	Rubber bush for shock absorber of MD-523 type bogie (As per sample).	Nos	300					Actual dates							
GR-47 (Bogie)	Safety wire for LHB-FIAT type bogie (As per sample).	Nos	100					Actual dates							
GR-48 (Bogie)	Clip for BG 64 type BG bogie (As per sample).	Nos	500	LTM	DS (W)	GOB	15.00	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
GR-48 (Bogie)	Slide block with nut for MD-52 type bogie (As per sample).	Nos	200					Actual dates							
GR-48 (Bogie)	Metal block with nut for MD-52 type bogie (As per sample).	Nos	100					Actual dates							
GR-49 (Bogie)	Barrier rod safety for MD-52 type bogie (As per sample).	Nos	164					Actual dates							
GR-49 (Bogie)	MS Channel, Size: 160 x 75 x 9 mm (As per sample).	Meiter	60	LTM	DS (W)	GOB	4.85	Planned dates Planned days		12-08-2024 0	27-08-2024 15	01-09-2024 5	04-09-2024 3	07-09-2024 3	14-09-2024 7
Total Tk.							267.25								











W/M/R/SDP
 W/M/SDP
 DS/W/SDP
 CME/W/RBR
 CME/W/RBR

26/09/2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-50 (Carriage)	Diagonal bar (L/H) (Superior quality) (As per specification). Specification: 1. Total length : 1145 mm 2. Head width : 300 mm 3. Head length : 190 mm 4. Tail width : 190 mm 5. Tail length : 955 mm 6. Collar width : 90 mm 7. Thickness : 10 mm. Diagonal bar (R/H) (Superior quality) (As per specification). Specification: 1. Total length : 1145 mm 2. Head width : 300 mm 3. Head length : 190 mm 4. Tail width : 190 mm 5. Tail length : 955 mm 6. Collar width : 90 mm 7. Thickness : 10 mm.	Nos.	45	OTM (c-GP)	CME (W)	GOB	22.50	Planned dates Actual dates		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7
GR-51 (Bogie)	Brake beam safety (large & small) BG 64 type bogie (As per sample). Pull rod coupling for MG MD-52 type bogie (As per sample). Lower axle bolt for MD-523 type bogie (As per sample). Corner joint angle (Inner & outer) (As per sample).	Nos Nos Nos Set	100 25 400 50	LTM	DS (W)	GOB	5.85	Planned dates Planned dates Actual dates		13-08-2024 0 13-08-2024	28-08-2024 15 15	02-09-2024 5 5	05-09-2024 3 3	08-09-2024 3 3	15-09-2024 7 7
GR-52 (Bogie)	Rubber pad for axle spring of 64 type bogie (As per sample).	Nos	500	LTM	CME (W)	GOB	17.50	Planned dates Planned dates Actual dates		13-08-2024 0 13-08-2024	28-08-2024 15 15	02-09-2024 5 5	05-09-2024 3 3	08-09-2024 3 3	15-09-2024 7 7
GR-53 (Bogie)	Brake block reverser for MD-52 type bogie (As per sample). Control arm safety bracket with pin for LHB-FIAT Bogie (As per sample). Emergency stopper for BG 64 type bogie (As per sample). Bolster guide block for 64 type bogie (As per sample).	Nos Nos Nos Nos	150 150 200 30	LTM	DS (W)	GOB	14.25	Planned dates Planned dates Actual dates		13-08-2024 0 16-03-2024	28-08-2024 15 30-03-2024	02-09-2024 5 31-03-2024	05-09-2024 3 31-03-2024	08-09-2024 3 16-04-2024	15-09-2024 7 07-05-2024
GR-54 (Bogie)	Connector to brake cylinder for white INKA 64 type bogie (As per sample). T Joint fitting for white INKA 64 type bogie (As per sample). Flexible PVC pipe. Size: 1/2" dia (As per sample). Pneumatic torque wrench. Size: 3/4" drive. Capacity: 500 N-n (As per sample).	Nos Nos Mtr. Nos.	70 300 6	LTM	DS (W)	GOB	10.80	Planned dates Planned dates Actual dates		13-03-2024 0 16-03-2024	28-03-2024 15 30-03-2024	02-04-2024 5 31-03-2024	05-04-2024 3 31-03-2024	08-04-2024 3 16-04-2024	15-04-2024 7 07-05-2024
GR-55 (Bogie)	Syphone pipe long for MD-523 type bogies (As per sample).	Nos.	240	LTM	DS (W)	GOB	15.00	Planned dates Planned dates Actual dates		13-08-2024 0 13-08-2024	28-08-2024 15 28-08-2024	02-09-2024 5 02-09-2024	05-09-2024 3 05-09-2024	08-09-2024 3 08-09-2024	15-09-2024 7 15-09-2024
GR-56 (Carriage)	High Standard Reclining Chair Complete with Cup Holder and Net Bag (03 Seated) (As per sample). Specification: a) Frame Material: S.S (304 Grade) b) Cushion and Back Material: Polyurethane Foam. c) Seat Covering: Made by Artificial Leather. d) Total Height: 1160 mm e) Seat Cushion height: 446 mm f) Hand Rest Height: 606 mm g) Width: 1520 mm	Nos.	36	LTM	GM (W)	GOB	25.00	Planned dates Planned dates Actual dates		13-08-2024 0 13-08-2024	28-08-2024 15 28-08-2024	02-09-2024 5 02-09-2024	05-09-2024 3 05-09-2024	08-09-2024 3 08-09-2024	15-09-2024 7 15-09-2024

Total Tk. 110.90

AM/RS/DP
 WNI/SDP
 DS/W/SDP
 CME/W/RBR
 GAIW/RBR
 26/09/2028

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR-57 (Carriage)	Electric Hand Drill Machine; Drill Capacity: 1-13 mm, Voltage: 220-240V, Frequency:50-60 Hz, Input Power: 800W, Load Speed: 2800 r/min (Superior Quality).	Nos.	35	OTM (e-GP)	DS (W)	GOB	8.15	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Electric Hand Angle Grinding Machine; 4" Dia, Disc size-100mm, Voltage: 220-240V, Frequency:50-60 Hz, Input Power: 850W, Load Speed:11000 r/min (Superior Quality)	Nos.	15					Planned dates		0	15	5	3	3	7	
	Electric Hand Angle Grinding Machine; 7" Dia, Disc size-180mm, Voltage: 220-240V, Frequency:50-60 Hz, Input Power:2400W, Load Speed:8000 r/min (Superior Quality).	Nos.	30					Actual dates								
GR-58 (Carriage)	Side Sliding Entrance Door Complete. Size: Length: 1918 mm, Width: 955 mm, Thickness 32 mm (As per sample).	Nos.	9	LTM	DS (W)	GOB	15.00	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Sliding Door of Gangway. Size: Length: 1980 mm Width: 1060 mm Thickness: 32 mm (Per Set) (1 Set =2 Nos) (As per sample).	Set.	5					Planned dates		0	15	5	3	3	7	
	Swing Toilet Door. Size: Length: 1800 mm Width: 510 mm Thickness:38 mm (As per sample).	Nos.	5					Actual dates								
GR-59 (Carriage)	Full Openable Window Complete with Glass Shutter, Net Sutter & Louver Shutter. Size: (1100 x 609) mm, Thickness: 65 mm (As per sample)	Nos.	76	LTM	GM (W)	GOB	25.00	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Overhead Water Tank for burnt china coaches (SS 304 Grade). Size: (1754 x 838 x 330 x 240) mm, Thickness: 2 mm (As per sample).	Nos.	4	LTM	DS (W)	GOB	12.50	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
								Actual dates		0	15	5	3	3	7	
GR-61 (Carriage)	Heat Insulation Glass Wool Size: (915 x 610 x 60) mm (As per sample).	Nos.	350	LTM	DS (W)	GOB	15.00	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
								Actual dates		0	15	5	3	3	7	
GR-62 (Carriage)	Window exterior frame assembly (Aluminium). Size: (667 x 657) mm (As per sample).	Nos.	76	LTM	DS (W)	GOB	14.80	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Window interior frame assembly (Aluminium). Size: (667 x 657) mm (As per sample).	Nos.	76					Planned dates		0	15	5	3	3	7	
	Head Rack Pipe Size: Dia. 1", Thickness 1.2 mm (As per sample).	feet	295					Actual dates								
	Head Rack Pipe Size: Dia. 3/4", Thickness 1.2 mm (As per sample).	feet	1400													
GR-63 (Carriage)	Pelnet cover 4" alluminium (As per sample).	Rft.	250	LTM	DS (W)	GOB	15.00	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Poly Vinyl Chloride Floor Mat Cream Color. Size: (1620 x 2) mm (As per sample).	Sq.ft	1750					Planned dates		0	15	5	3	3	7	
	Curtain complete (As per sample).	Set.	76					Actual dates								
	Box Type Wash Basin Corner (S.S). Size: (650 x 400 x 240) mm (As per sample).	Nos.	5													
GR-64 (Carriage)	Toilet Dustbin (S.S) (As per sample).	Nos.	5	LTM	DS (W)	GOB	14.75	Planned dates		13-08-2024	28-08-2024	02-09-2024	05-09-2024	08-09-2024	15-09-2024	
	Box Type Wash Basin outside (S.S). Size: (750 x 400 x 240) mm (As per sample).	Nos.	5					Planned dates		0	15	5	3	3	7	
	European High Commode (S.S) (As per sample).	Nos.	5					Actual dates								
	Inner end entrance door. Size: Length: 2000 mm Width: 750 mm (Per Set) Thickness: 32 mm (As per sample).	Nos.	5													
	Luggage Bracket (S.S) Size: Length: 400 mm, Thickness: 10 mm (As per sample).	Nos.	100													
Total Tk.							120.20									

AWM/R/SDP

W/M/SDP

DS/V/SDP

CM/EW/RBR

GM/W/RBR

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

21/09/2024
26/09/2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR-65 (Carriage)	Ring with Bolt: Size: 1-1/2" (As Per Sample) Universal Rust Remover WD-40; Volume: 277 ml (Superior Quality) M-Seal: 100 gram (Superior Quality).	Nos. Nos.	100 800	OTM (e-GP)	DS (W)	GOB	5.47	Planned dates Planned days		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7	
GR-66 (Carriage)	PVC Pipe: Size: (1" inside dia x length 10') (Superior Quality). High Standard Reclining Chair Complete with Cup Holder and Net Bag (02 Seated) (As per sample). Specification: a) Frame Material: S.S (304 Grade) b) Cushion and Back Material: Polyurethane Foam. c) Seal Covering: Made by Artificial Leather. d) Total Height: 1160 mm e) Seat Cushion height: 446 mm f) Hand Rest Height: 606 mm g) Width: 1021 mm High Standard Reclining Chair Complete with Cup Holder and Net Bag (01 Seated) (As per sample). Specification: a) Frame Material: S.S (304 Grade) b) Cushion and Back Material: Polyurethane Foam. c) Seal Covering: Made by Artificial Leather. d) Total Height: 1160 mm e) Seat Cushion height: 446 mm f) Hand Rest Height: 606 mm g) Width: 540 mm	Nos. Nos.	150 1000 36	LTM	GM (W)	GOB	23.45	Actual dates Planned dates Planned days Actual dates		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7	
GR-67 (Carriage)	Centre Table (3 Seated) with SS Stand. Length: 1350 mm Thickness: 28 mm Width: 400 mm Stand Height: 720 mm Stand Dia: 60 mm (As per sample). Centre Table (2 Seated) with SS Stand. Length: 850 mm, Thickness: 28 mm, Width: 400 mm, Stand Height: 720 mm, Stand Dia: 60 mm (As per sample).	Nos. Nos.	2 2	LTM	DS (W)	GOB	10.70	Planned dates Planned days Actual dates		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7	
GR-68 (Carriage)	Heat & Sound Resistive Floor Board PVC. Size: (2440 x 1220 x 19) mm (As per sample). Inlet Ventilator (Dia. 330 mm) (As per sample).	Nos. Nos.	60 36	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7	
GR-69 (Carriage)	FRP board maroon colour. Size: (2440 x 1220 x 3) mm (As per sample)	Nos.	52	LTM	GM (W)	GOB	25.00	Planned dates Planned days Actual dates		13-08-2024 0	28-08-2024 15	02-09-2024 5	05-09-2024 3	08-09-2024 3	15-09-2024 7	
Total Tt.							89.62									

AWN/RSDP

WMS/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

14/7/24

14/7/24

20/09/2024

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-70 (Carriage)	PVC Pipe, size: 10" x 3/4" (Superior quality). Shoot bolt upper class for sliding door, size: 6" (As per sample). SS shoot bolt, size: 4" (As per sample). Bolt with ring, size: 1-1/4" x 4" (As per sample). Thread seal tape, size: 20 m x 0.1 mm x 12 mm (As per sample)	Rft.	1000	OTM (e-GP)	DS (W)	GOB	1.65	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-71 (Carriage)	Hydraulic Push Trolley, Capacity 3000 KG, Frame Size: 650 x 1200 mm with M/S Cover Plate Size: 3 mm x 650 mm x 1200 mm (As Per Sample).	Nos.	500					Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-72 (Carriage)	Four selves heavy duty metal rack, Size: 30' x 12 1/2' x 3 1/2'. Specification: 1. Number of self: 04 Nos. (made by 4" U channel). 2. Angle size: 2-1/2" x 2-1/2" x 1/4". 3. Gorgun wood, Size: 1" Thickness.	Nos.	300	OTM (e-GP)	CME (W)	GOB	24.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-73 (Carriage)	Window Upper Part Complete with glass for white INKA Coaches (As Per Sample).	Nos.	200					Actual dates								
GR-74 (Carriage)	High Standard Reclining Chair Complete (02 Seated) for BG 64 White Indonesian Non-AC Coaches (As Per Sample). High Standard Reclining Chair Complete (1 Seated) for BG 64 White Indonesian Non-AC Coaches (As Per Sample).	Nos.	1000	LTM	DS (W)	GOB	15.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-75 (Carriage)	High Standard Reclining Chair Complete (03 Seated) for BG 64 White Indonesian Non-AC Coaches (As Per Sample).	Nos.	58	LTM	GM (W)	GOB	25.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-76 (Carriage)	Hand Rest Cover for LHB FIAT type AC & Non-AC Chair Coaches, Size: (320 x 50 x 22) mm (As Per Sample).	Nos.	10	LTM	GM (W)	GOB	25.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-77 (Carriage)	Over Through Catch (One Set Means Two Numbers) (SS) (As Per Sample).	Set	800	LTM	GM (W)	GOB	24.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-78 (Carriage)	Glass Shutter Complete for MID-523 type INKA Coaches (As Per Sample).	Nos.	480	LTM	CME (W)	GOB	18.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-79 (Carriage)	Louver Shutter Complete for MID-523 type INKA Coaches (As Per Sample).	Nos.	120	LTM	CME (W)	GOB	18.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-80 (Carriage)	Hand Rest Complete (L/H) for LHB FIAT type AC & Non-AC Chair Coaches (As Per Sample).	Nos.	100	LTM	CME (W)	GOB	20.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
GR-81 (Carriage)	Hand Rest Complete (R/H) for LHB FIAT type AC & Non-AC Chair Coaches (As Per Sample).	Nos.	200	LTM	CME (W)	GOB	19.00	Planned dates	14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024		
Total Tk. 239.25																

AWM/RSDP

WM/SDP

DSM/SDP

CME/M/RBR

GMAV/RBR

20/09/2024

2028

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-82 (Carriage)	Draft Gear box complete with two numbers of fixing plate by riveted joint for 64 type LHB coaches (As per sample). Draft gear size: (390 x 318 x 245 x 16) mm. Fixing plate size: (1120 x 290 x 160 x 16) mm. Fixing plate size: (1120 x 290 x 160 x 16) mm.		Nos	35	OTM (e-GP)	CME (W)	GOB	25.00	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Actual dates			0	15	5	3	3	7
GR-83 (Carriage)	Door Closer for LHB Indian Coaches Toilet; Size: 7-1/2" x 5" (As Per Sample). Cordless Drill Driver Machine; Battery 12V, 1.5 Ah Li-ion, Max Dia 10mm, RPM: 1300 (As Per Sample). Hand Rest Nut for Indian LHB FIAT Coaches; Size: (30 x 14 x 8)mm (As Per Sample). Allen Key Bolt (SS) for Hand Rest of LHB FIAT Coaches; Size: (56 x 5.5)mm (As Per Sample). Allen Key Bolt (SS) for Hand Rest of LHB FIAT Coaches; Size: (36 x 5.5)mm (As Per Sample). Pea Gravel (1-2) mm (As per Sample). Pea Gravel (2-4) mm (As per Sample). Sand (Fine). Non-Return Valve (S.S) for LHB FIAT Coaches; Size: 3/4" (As Per Sample).		Nos	100	OTM (e-GP)	DS (W)	GOB	12.22	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
GR-84 (Carriage)	Ventile Stecker for Mobile Museum Coach No. 5306.		Sq Feet	1248	RFQM	DS (W)	GOB	3.00	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
GR-85 (Carriage)	Movable Folding Steel Structure Tracer; Size: L: 9'-4" x W: 2'-9" x H: 9'-2" (As per sample). Large Size Trolley with Railing; Size: 10' x 4' (As per sample). Fire Wood (Superior Quality). Support Plate of Seal Bearing for White INKA Coaches L/H (As per Sample). Support Plate of Seal Bearing for White INKA Coaches R/H (As per Sample). SS Rest for Shutter L/H (As per Sample). SS Rest for Shutter R/H (As per Sample). Bend Pipe of Emergency Brake Valve for MD-523 Coaches.		Nos	5	LTM	GM (W)	GOB	25.00	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
								Actual dates								
GR-86 (Carriage)	Overhead Water Tank (SS) for INKA (R/G 2016); Size: 70" x 32" x 15" x 12" x 2 mm (As per Sample).		Nos	8	LTM	GM (W)*	GOB	25.00	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
GR-87 (Carriage)	Overhead Water Tank (SS) for BG 64 type white INKA Coaches; Size: 64.5" x 34" x 19" x 12" x 2mm (As per Sample).		Nos	8	LTM	GM (W)	GOB	24.00	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
GR-88 (Carriage)	SS Locking Pin Complete for End Wall sliding Door of LHB FIAT Coaches Size: (11-1/2" x 1/2") (As Per Sample). Elastic Wire (Nylon String) of Sliding Door (As per sample)		Nos	100	LTM	DS (W)	GOB	2.90	Planned dates		14-08-2024	29-08-2024	03-09-2024	06-09-2024	09-09-2024	16-09-2024
								Planned days			0	15	5	3	3	7
								Actual dates								
Total Tk.								117.12								

AWM/RSDDP

WM/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

AMSMSR
26/09/2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-89 (Carrage)	SS Towel Bar (Superior quality).	Nos.	100	OTM (e-GP)	DS (W)	GOB	5.48	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Flat screw driver, size: 8" (Superior quality).	Nos.	100					Planned days	0	15	5	3	3	7	
	Flat screw driver, size: 10" (Superior quality).	Nos.	100												
	Flat screw driver, size: 12" (Superior quality).	Nos.	100												
	Flat screw driver, size: 14" (Superior quality).	Nos.	100												
	Flat screw driver, size: 18" (Superior quality).	Nos.	100												
GR-90 (Welding)	Star screw driver, size: 8" (Superior quality).	Nos.	100												
	Star screw driver, size: 10" (Superior quality).	Nos.	100												
	Star screw driver, size: 12" (Superior quality).	Nos.	100												
	Star screw driver, size: 14" (Superior quality).	Nos.	100												
	Star screw driver, size: 18" (Superior quality).	Nos.	100												
	Measuring Tape, size: 3 meter (As per sample).	Nos.	100												
GR-91 (Welding)	Measuring Tape, size: 5 meter (As per sample).	Nos.	100												
	Silicon Sealant (BD-1200): Volume: 300 ml (Superior Quality).	Nos.	250												
GR-92 (Welding)	Welding Machine (Type: Transformer, Input Voltage: 220/440-3 phase, Input current: 65A, Welding current: 50-600A, Electrode Diameter: 2mm-8mm) (Heavy duty).	Nos.	5	OTM (e-GP)	CME (W)	GOB	25.00	Actual dates							
	Stainless steel Electrode (E 309VMO-10), Size: 3.2mm (As per sample).	Mtr	2000	LTM	GM (W)	GOB	24.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
GR-93 (Welding)	Electrode Class H(SS)-8 SWG (As per sample).	Mtr	2000	LTM	GM (W)	GOB	25.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Trolley For Gas Cylinder (As per sample).	Nos.	10	LTM	DS (W)	GOB	10.65	Actual dates							
	Chipping Hammer (Superior Quality) (As per sample).	Nos.	100					Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
GR-94 (Welding)	Hose Rubber for oxy-acetylene welding red bore (5/16") x 4 play x length 50 ft (DA) (As per sample).	Mtr	500					Planned days	0	15	5	3	3	7	
	Heavy Duty Heating torch (Superior Quality) (As per sample).	Nos.	10												
	Electrode Class C2-10 SWG (As per sample).	Mtr	2000	LTM	DS (W)	GOB	10.20	Actual dates							
GR-95 (Welding)	Electrode Class M-8 SWG (Cutting) (As per sample).	Mtr	1000					Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Electrode Holder T-Type, 300 Amp. (As per sample).	Nos.	50					Planned days	0	15	5	3	3	7	
	Gas Cutting Torch Safire NM-250 (30 mt) (As per sample).	Nos.	30					Actual dates							
GR-96 (Paint)	Nozzle for profile gass cutting (1.2 mm) (As per sample).	Nos.	60	LTM	DS (W)	GOB	8.25	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Nozzle for profile gass cutting (1.6 mm) (As per sample).	Nos.	60					Planned days	0	15	5	3	3	7	
	Nozzle for profile gass cutting (2 mm) (As per sample).	Nos.	60					Actual dates							
GR-97 (Paint)	Nozzle for profile gass cutting (3 mm) (As per sample).	Nos.	60					Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Paint Red oxide Genuine (As per sample).	Ltr	1875	LTM	DS (W)	GOB	15.00	Planned days	0	15	5	3	3	7	
GR-97 (Paint)	Cloth Leather Artificial Red 52" wide (as per sample).	Mtr	1610	LTM	GM (W)	GOB	25.00	Actual dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024

Total Tk. 148.58

AWM/R/SDP

WM/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR






[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-98 (Paint)	Paint ESR Rail Blue Finishing (As per sample)	Ltr	500	OTM (e-GP)	DS (W)	GOB	15.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Paint ESR Rail Blue Under Coating (As per sample)	Ltr	1000					Planned dates		0	15	5	3	3	7
	Paint ESR Light Stone Finishing (As per sample)	Ltr	500					Actual dates							
GR-99 (Paint)	Brilliant White (As per sample)	Ltr	500	OTM (e-GP)	DS (W)	GOB	12.30	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Paint RM Aluminum (As per sample)	Ltr	500					Planned dates		0	15	5	3	3	7
	DP whitening (As per sample)	Kg	3380					Actual dates							
GR-100 (Paint)	Full cream milk powder	Kg	1000	OTM (e-GP)	DS (W)	GOB	12.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
								Planned dates		0	15	5	3	3	7
								Actual dates							
GR-101 (Paint)	Stapler Gun (as per sample)	Nos	10	OTM (e-GP)	DS (W)	GOB	6.55	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Cord sewing (as per sample)	Kg	100					Planned dates		0	15	5	3	3	7
	Nail Pin 1010j (As per sample)	Box	100					Actual dates							
	Detergent powder (As per sample)	Kg	300												
	Paint orange (As per sample)	Ltr	300												
GR-102 (Paint)	Cloth Velvet (as per sample)	Mtr	500	LTM	GM (W)	GOB	25.00	Actual dates							
								Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
								Planned dates		0	15	5	3	3	7
								Actual dates							
GR-103 (Paint)	Set cushion (casing foam) for 2/3 seats of WEC Type LHB FLAT Indian coaches size: 18" x 18" x 5.5" (as per sample)	Nos	78	LTM	GM (W)	GOB	25.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
								Planned dates		0	15	5	3	3	7
								Actual dates							
GR-104 (Paint)	Back rest (casing foam) for seats of WEC White INKA BG 64 Type coaches: size: 31" x 18" x 5.5" (as per sample)	Nos	73	LTM	GM (W)	GOB	25.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
								Planned dates		0	15	5	3	3	7
								Actual dates							
GR-105 (Paint)	Lamp Pressure oil (Blow Lamp) (As per sample)	Nos	12	LTM	DS (W)	GOB	5.10	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Rubber hose air pressure 1/2" dia (As per sample)	Mtr	300					Planned dates		0	15	5	3	3	7
								Actual dates							
GR-106 (Bogie)	Brister shock absorber for Inka white coaches (As per drawing)	Nos	38	LTM	GM (W)	GOB	25.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Drig. No- LHB-3-07-0-007 or: 63-01.51.0264							Planned dates		0	15	5	3	3	7
								Actual dates							
GR-107 (Bogie)	Axle shock absorber for W/C/W/C Inka white coaches (As per drawing). Drig. No- LHB1-3-07-0-031	Nos	45	LTM	GM (W)	GOB	25.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
								Planned dates		0	15	5	3	3	7
								Actual dates							
GR-108 (Paint)	Paint ESR Light Stone Under Coating (As per sample)	Ltr	1000	LTM	DS (W)	GOB	15.00	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Liquid Paint Mixing Driers (As per sample)	Ltr	400					Planned dates		0	15	5	3	3	7
								Actual dates							
GR-109 (Paint)	PVC Flexible Braiding hose 1/2" (as per sample)	Mtr	300	LTM	DS (W)	GOB	12.30	Planned dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	High pressure Water Jet cleaner Machine (5.5 HP, 3600 PHH, 220 Volt / 380 Volt)	Nos	3					Planned dates		0	15	5	3	3	7
	Cylinder for paint spray machine (As per sample)	Nos	3					Actual dates							
	High pressure Water Jet spray gun (As per sample)	Nos	5												
GR-110 (GOH)	Aluminum Profile A type (As per sample)	RH	1140	LTM	GM (W)	GOB	25.00	Actual dates		18-08-2024	02-09-2024	07-09-2024	10-09-2024	13-09-2024	20-09-2024
	Aluminum profile E type (As per sample)	RH	1500					Planned dates		0	15	5	3	3	7
	Aluminum profile H type (As per sample)	RH	2500					Planned dates							
	Aluminum profile P type (As per sample)	RH	2000					Actual dates							
Total Tr.							228.25								

AWM/R/SDP  W/M/SDP  DSW/SDP  C/M/E/R/BBR 
 26/09/2028 

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR-111 (GOH)	SM U channel size: 178x75x7mm M-5 class 2 (as per sample).	Mtr	200	OTM (e-GP)	CME (W)	GOB	20.00	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
								Planned days		0	15	5	3	3	7	
								Actual dates								
GR-112 (GOH)	Screw Driver plus 10" (superior quality).	Nos	24	OTM (e-GP)	DS (W)	GOB	3.45	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	SS Shoot Bolt 6" (As per sample).	Nos	400					Planned days		0	15	5	3	3	7	
	Screw 1 1/2" (As per sample).	Gross	40					Actual dates								
	Screw 1 1/2" (As per sample).	Gross	40													
GR-113 (GOH)	SS pipe 1" Outside dia thickness 1.5mm (As per sample).	Rft	* 4000	LTM	CME (W)	GOB	19.00	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
								Planned days		0	15	5	3	3	7	
								Actual dates								
GR-114 (GOH)	Aluminium profile J/L type (As per sample).	Rft	3000	LTM	GM (W)	GOB	25.00	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	Aluminium Profile D type (As per sample).	Rft	850					Planned days		0	15	5	3	3	7	
	Aluminium Profile R/S type (As per sample).	Rft	1200					Actual dates								
	Aluminium Profile M type (As per sample).	Rft	1000													
	Aluminium Profile BTA type (As per sample).	Rft	1400													
GR-115 (GOH)	Aluminium Profile E type (As per sample).	Rft	1425	LTM	GM (W)	GOB	25.00	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	Aluminium profile B type (As per sample).	Rft	3850					Planned days		0	15	5	3	3	7	
	Aluminium profile C type (As per sample).	Rft	2300					Actual dates								
GR-116 (GOH)	Aluminium T bracket (as per sample).	Nos	100	LTM	DS (W)	GOB	15.00	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
								Planned days		0	15	5	3	3	7	
								Actual dates								
GR-117 (GOH)	Blind Rivets Aluminium 4.8 mm x 25.4 mm (As per sample).	Nos	10,000	LTM	DS (W)	GOB	2.80	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	Mushroom Head Bolt 1 1/2" x 1/4" (As per sample).	Gross	25					Planned days		0	15	5	3	3	7	
	Steel Tube Ms 1 1/2" Outside dia (As per sample).	Rft	1500					Actual dates								
GR-118 (CHR)	Riveting pliers (Superior Quality) (As Per Sample).	Nos	10	LTM	DS (W)	GOB	8.76	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	Industrial protective hand gloves leather L/H & R/H (full fingered) (As Per Sample).	Pair	200					Planned days		0	15	5	3	3	7	
	F clamp 32" (Superior Quality) (As Per Sample).	Nos	4													
	F clamp 24" (Superior Quality) (As Per Sample).	Nos.	12													
	F clamp 18" (Superior Quality) (As Per Sample).	Nos	6													
	Wheel drum cable with 50 MTR cable (Superior Quality) (As Per Sample).	Nos	30													
	Cutting stone (107x1.2x15)mm (4") (Superior Quality) (As Per Sample).	Nos	500													
	Measuring tape SS (3 Meter) (Superior Quality).	Nos	20													
	Pipe cutting machine 1/2"-1" (Superior Quality).	Nos	3													
GR-119 (CHR)	Bearing for sliding door for MD-52 type coach (As Per Sample).	Nos	100	LTM	DS (W)	GOB	13.65	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024	
	Bracket for sliding door for MD-52 type coach (As Per Sample).	Nos	100					Planned days		0	15	5	3	3	7	
	Over throw catch with restor SS L/H (As Per Sample).	Nos	75													
	Over throw catch with restor SS R/H (As Per Sample).	Nos	75													
	Multipurpose handle (SS) (As Per Sample).	Nos	75													
	Coat hook SS (As Per Sample).	Nos	80					Actual dates								
Total Tk.							132.66									

AW/M/R/SDP

W/M/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
16/09/2028

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-120 (CHR)	Adjustable slide wrench 6" (Superior Quality)		Nos	8	OTM (e-GP)	DS (W)	GOB	3.21	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024
	Adjustable slide wrench 12" (Superior Quality)		Nos	35					Planned dates		0	15	5	3	3	7
	Adjustable slide wrench 15" (Superior Quality)		Nos	4												
	Flat screw driver 12"		Nos	12												
GR-121 (CHR)	Star screw driver 12"		Nos	12												
	Star screw driver 16"		Nos	8												
	High pressure flexible netting pipe size 3/4" (Superior Quality)		Mtr	200												
	LED light with charger (Superior Quality) (As Per Sample)		Nos	6					Actual dates							
GR-122 (CHR)	Aluminium sliding step ladder 20 ft (Superior Quality)		Nos	4				5.05	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024
	Latch safety turn over with rest for MG coaches (SS) L/H (As Per Sample)		Nos	50	LTM	DS (W)	GOB									
	Latch safety turn over with rest for MG coaches (SS) R/H (As Per Sample)		Nos	50												
	Inventory board frame (As Per Sample)		Nos	80												
GR-123 (CHR)	Train pipe swan neck 4" x 2" (As Per Sample)		Nos	40												
	Train pipe swan neck 18" x 2" (As Per Sample)		Nos	40												
	Train pipe 18" x 2" (As Per Sample)		Nos	40												
	Brass ball valve 1" (Superior Quality) (As Per Sample)		Nos	25	LTM	DS (W)	GOB	4.25	Actual dates							
	PVC ball valve 1" (Superior Quality) (As Per Sample)		Nos	50					Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024
	1/16" Screw SS (Counter shank M8 x 30mm) (Superior Quality) (As Per Sample)		Nos	200					Planned dates		0	15	5	3	3	7
	WD - 40 (As Per Sample)		Nos	75												
	SS Basin bibcock size: 1/2" (Superior Quality)		Nos	20												
	PVC Basin bibcock size: 1/2" (As Per Sample)		Nos	80												
	SS Sink bibcock size: 1/2" (Superior Quality) (As Per Sample)		Nos	30												
	Silicon sealant 300 ml (Superior Quality)		Nos	50												
	Steel tube SS size: 20" x 1" x 1.5mm (Superior Quality)		Rt	1000						Actual dates						
Pipe PVC 10" x 1" (As per sample)		Rt	800		LTM	DS (W)	GOB	4.80	Planned dates		19-08-2024	03-09-2024	08-09-2024	11-09-2024	14-09-2024	21-09-2024
Elbow PVC 1/2" (As per sample)		Nos	1000						Planned dates		0	15	5	3	3	7
Elbow PVC 1" (As per sample)		Nos	500													
Elbow PVC 1" (As per sample)		Nos	300													
Union PVC 1/2" (As per sample)		Nos	200													
Socket PVC 1" (As per sample)		Nos	200													
Socket PVC 1/4" (As per sample)		Nos	500													
Socket PVC 1/2" (As per sample)		Nos	300													
T Socket PVC 1" (As per sample)		Nos	200													
T Socket PVC 1/2" (As per sample)		Nos	400													
T Socket PVC 1/2" (As per sample)		Nos	200													
Tissue Holder PVC (As per sample)		Nos	600													
Elbow (GI), Size: 3/4" (As per sample)		Nos	680													
Regular epoxy compound, Size: 100gm (As per sample)		Nos	800													
Total Tk.								17.31								

AWM/E/SDP

WM/SDP

DSM/SDP

CMEW/RBR

2023/08/25
26/09/2028
GMW/RBR

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR-124 (Bogie)	Swing link with nut for MID-52 (As per sample) Elastic rubber bush for wheel set MID-523 type bogie Size: 1.5" x 0 1" (As per sample).	Nos. Nos.	100 200	OTM (e-GP)	DS (W)	GOB	12.61	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-125 (Office)	Different types of furniture for saidpur railway workshop (Superior quality)	L/S	L/S	OTM (e-GP)	DS (W)	GOB	6.00	Actual dates Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-126 (Office)	Dress (Winter) for all grade-1 working staff as well as others under WM/SDP.	L/S	L/S	LTM	CME (W)	GOB	20.00	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-127 (Office)	Dress (Winter) for all grade-2 working staff as well as others under WM/SDP.	L/S	L/S	LTM	CME (W)	GOB	20.00	Actual dates Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-128 (Office)	Dress (Winter) for all ss grade working staff as well as others under WM/SDP.	L/S	L/S	LTM	GM (W)	GOB	25.00	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-129 (Office)	Repair of different types of furniture.	L/S	L/S	RFQM	DS (W)	GOB	3.00	Actual dates Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-130 (Office)	Repair & maintenance of computer and others.	Nos.	L/S	RFQM	DS (W)	GOB	3.00	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-131 (Office)	Repair and maintenance of Photocopier machine.	Nos.	L/S	RFQM	DS (W)	GOB	3.00	Actual dates Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-132 (Office)	Sealing Wax (Superior Quality)	Kg	1500	LTM	DS(W)	GOB	15.00	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-133 (Office)	Procurement of CCTV cameras & other accessories for Saidpur Railway Workshop (As per sample)	L/S	L/S	LTM	GM (W)	GOB	25.00	Actual dates Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-134 (Office)	Spare parts for maintenance of CCTV cameras for Saidpur Railway Workshop (As per sample).	L/S	L/S	LTM	DS (W)	GOB	10.00	Planned dates Planned days		20-08-2024 0	04-09-2024 15	09-09-2024 5	12-09-2024 3	15-09-2024 3	22-09-2024 7	
GR-135 (Office)	Fire Extinguisher ABC Dry Powder 02 KG Capacity (As per sample)	Nos.	L/S	LTM	DS (W)	GOB	12.00	Planned dates		20-08-2024	04-09-2024	09-09-2024	12-09-2024	15-09-2024	22-09-2024	
	Fire Extinguisher Foam Type 10 Ltr. Capacity (As per sample).	Nos.	L/S					Planned days		0	15	5	3	3	7	
	Fire Extinguisher Foam Type 5 Ltr. Capacity (As per sample).	Nos.	L/S					Actual dates								
	Fire Extinguisher Foam Type 3 Ltr. Capacity (As per sample).	Nos.	L/S													
Total Tk.							154.61									

AM/RS/SDP

WM/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR






[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

20/08/2024
16:09:28

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-136 (Office)	Desktop computer 11th Gen core i5-11700 PC with monitor, UPS Laser Printer, Scanner and other Accessories (As per specification)	Set	L/S	OTM (e-GP)	DS (W)	GOB	10.00	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
GR-137 (Office)	Laptop Core i5 11th Gen 16 GB RAM 512 GB SSD 15.6" Display (As per specification)	Nos.	L/S													
GR-138 (Office)	Cartridge for computer printer (Superior quality)	Nos.	L/S													
GR-139 (Office)	Cartridge for Photocopier machine (Canon-NPG-51 Toner) (Superior quality)	Nos.	L/S													
GR-140 (Office)	Different types of crockeries for saidpur railway workshop (Superior quality)	L/S	L/S	OTM (e-GP)	DS (W)	GOB	5.00	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
GR-141 (Office)	Different types of forms & stationery items for saidpur railway workshop (Superior quality)	L/S	L/S	OTM (e-GP)	DS (W)	GOB	15.00	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
GR-142 (Office)	Raincoat (Superior Quality)	Nos.	15	OTM (e-GP)	DS (W)	GOB	15.00	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
GR-143 (Yard)	Safety shoe (Fabric Type- 100% Leather, Sole Material- Rubber, Outer Material- Leather) (Superior Quality)	Pair	1000													
GR-144 (C&W)	Hand Gloves Leather (Superior Quality)	Nos.	60													
	Goggles White for Grinding Ordinary (Superior Quality)	Nos.	50													
	Goggles for welder (Lens Material- Polycarbonate, frame Material- Plastic) (Superior Quality)	Nos.	50													
	Apron (Blue color cloth)	Nos.	50													
	Fire Extinguisher 10 kg Powder type (Superior Quality)	Nos.	100	OTM (e-GP)	DS (W)	GOB	9.60	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
	Fire Extinguisher 5 kg Powder type (Superior Quality)	Nos.	60													
	Fire Extinguisher 3 kg Powder type (Superior Quality)	Nos.	80													
	Different types of office equipment for saidpur railway workshop (Superior quality)	L/S	L/S	OTM (e-GP)	DS (W)	GOB	10.00	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
	Traversing Ratchet Type Screw Jack: (Capacity: 25 Ton (Heavy duty) (As per sample)	Nos.	3	OTM	CME (W)	GOB	19.50	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
	Traversing Ratchet Type Screw Jack: (Capacity: 35 Ton (Heavy duty) (As per sample)	Nos.	3													
	Chain Diameter 16 mm with 73 feet length (Heavy duty) (As per sample)	Feet	73													
	Chain block (Heavy duty): 10-20 Ton with 5 Meter Chain (As per sample)	Nos.	4													
	Diaphragm rubber cotton fabric (As per sample)	Nos.	1000	OTM	DS (W)	GOB	9.21	Planned dates Planned days Actual dates	20-08-2024 0 0	04-09-2024 15 15	09-09-2024 5 5	12-09-2024 3 3	15-09-2024 3 3	22-09-2024 7 7		
	Sealing Ring (As per sample)	Nos.	3000													
	Ring rubber joint, Size: 18" (As per sample)	Nos.	300													
	Ring rubber joint, Size: 21" (As per sample)	Nos.	300													
	Ring rubber joint, Size: 24" (As per sample)	Nos.	500													
	Joint washer (As per sample)	Nos.	1000													
	Sealing washer (As per sample)	Nos.	700													
	Stud nut with bolt (As per sample)	Nos.	1000													
Total Tk.							108.31									

 W.M./RNDP
 W.M./NDP
 DSAV/NDP
 CMT/W/RBR
 CMT/W/RBR
 2024-09-22

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-145 (C&W)	Complete cylinder for bearing puller with nozzle; Nozzle-8 Nos; Hose pipe-48' (As per sample)	Set	1	OTM (e-GP)	CME (W)	GOB	25.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-146 (C&W)	Roller Bearing For MD 52 Type Coaches (As per sample) Bearing No : 120x240 FAG, Germany.	Nos.	16	LTM	GM (W)	GOB	25.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-147 (C&W)	Roller bearing for BG 64 type Carriage Wheel & BTO Tank Wagon. Bearing No-23124.	Nos.	41	LTM	GM (W)	GOB	25.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-148 (C&W)	Journal roller bearing: INKA Drawing No - 02-0-L11010 (Original Drawing No - EIDD Z-176467 ANM 130-Z-A010).	Nos.	20	LTM	GM (W)	GOB	25.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-149 (C&W)	Wheel Diameter Gauge BG (As per sample). Wheel Distance Gauge BG (As per sample). Wheel Diameter Gauge MG (As per sample). Wheel Distance Gauge BG (As per sample).	Set Set Set Set	1 1 1 1	LTM	DS (W)	GOB	8.97	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-150 (C&W)	Piston rod stainless steel. Size: 18" x 1-3/4" (As per sample).	Nos.	50	LTM	DS (W)	GOB	3.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-151 (C&W)	Different size Nut with bolt & washer (As per sample). Loctite-609 (As per sample). Loctite-641 (As per sample). Loctite-648 (As per sample). Spray OXS (As per sample). Jaw for L.W-16,17 (As per sample). Jaw for L.W-19 (As per sample). Stuffing Box (As per sample). Ball pin Hammer 2 lbs (As per sample).	Kit Nos Nos Nos Nos Nos Nos Nos Nos	300 12 12 12 10 10 8 200 10	LTM	DS (W)	GOB	12.10	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-152 (C&W)	Manganese steel liner 195mm x 130 mm x 3mm (As per sample). Manganese steel liner 195mm x 40 mm x 3mm (As per sample). Manganese steel liner 195mm x 70 mm x 3mm (As per sample). Manganese steel liner 195mm x 30 mm x 3mm (As per sample). Manganese steel liner 195mm x 30 mm x 3mm (As per sample). Bearing safety ring for MD-523 type coaches (As per sample). Tool holder for L.W-19 & 20 machine (As per sample).	Nos Nos Nos Nos Nos Nos	300 200 200 200 200 200	LTM	DS (W)	GOB	15.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
GR-153 (C&W)	Ceiling chain for over head crane (1 Set = 2 chain, 1 ring, 2 heavy duty hook) (Superior quality) (As per specification). Specification: 1. Chain length : 6'-0" 2. Chain link rod dia : 5/8" 3. Holding ring rod dia : 1" 4. Holding ring dia : 1-1/2" 5. Hook length : 10" 6. Hook thickness : 2" 7. Capacity : 10 M Ton.	Set	2	LTM	DS (W)	GOB	15.00	Planned dates Planned days	21-08-2024 0	05-09-2024 15	10-09-2024 5	13-09-2024 3	16-09-2024 3	23-09-2024 7	
Total Tk.							154.07								

W/M/SDP

W/M/SDP

DS/W/SDP

CME/W/RBR

GM/W/RBR

28/09/2028

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-165 (Wagon)	Transition screw coupling for 42 series BTO Wagon (As per drawing) Dtg. No.-10.03.078.	Nos	35	OTM (e-GP)	CME (W)	GOB	25.00	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-166 (Wagon)	Ceiling chain for over head crane: (1 Set = 2 chain, 1 ring, 2 heavy duty hook) (Superior quality) (As per specification) Specification: 1. Chain length: 10'-5" 2. Chain link rod dia: 3/4" 3. Holding ring rod dia: 2" 4. Holding ring dia: 1'-0" 5. The rod: 5'-8", dia: 0'-2" 6. U shackle: 1'-0", dia: 1-1/4" 7. Pin: 7" x 1.5" 8. Capacity: 20 M Ton.	Sets	2	OTM (e-GP)	DS (W)	GOB	10.76	Planned dates Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-167 (Wagon)	Steel tube, Size: outside dia-44 mm. Steel tube, Size: outside dia-37 mm.	Rft. Rft.	1000 1000	OTM (e-GP)	DS (W)	GOB	5.98	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-168 (Wagon)	Side bearer liner upper for MG BXTK wagon (As per sample). Side bearer liner lower for MG BXTK wagon (As per sample). Brass bearing for axle box of BCG BFR & BXT Wagon (As per sample)	Nos. Nos. Nos.	25 25 30	OTM (e-GP)	DS (W)	GOB	9.00	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-169 (Wagon)	Knuckle thrower for CBC coupler (As per sample). Lock lift lever hook (As per sample). Eogele for CBC coupler (As per sample). Lock for CBC coupler (As per sample). Universal lock lift lever connector for CBC coupler (As per sample).	Nos. Nos. Nos. Nos. Nos.	25 25 50 50 56	LIM	DS (W)	GOB	8.30	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-170 (Bogie)	Manganese steel liner (Inner) for 64 type bogies, Size: 170 x 130 x 3 mm (As per sample). Manganese steel liner (Outer) for 64 type bogies (As per sample).	Nos. Nos.	350 150	LIM	DS (W)	GOB	11.70	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-171 (Bogie)	DV to Reservoir bend pipe set of LIM-FLAT bogies (As per sample).	Set	20	LIM	DS (W)	GOB	3.50	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
GR-172 (Bogie)	Suspension metal block for MD-52 type bogies (As per sample). Axle shock absorber for MD-52 type bogie (As per sample).	Nos. Nos.	30 55	LIM	GM (W)	GOB	24.75	Planned dates Planned days Actual dates		21-08-2024 0 21-08-2024	05-09-2024 15 05-09-2024	10-09-2024 5 10-09-2024	13-09-2024 3 13-09-2024	16-09-2024 3 16-09-2024	23-09-2024 7 23-09-2024
Total Th.							98.99								

AM/VRSDP

WMS/SDP

DSM/SDP

GM/WRBR

GM/WRBR

[Handwritten signature]

[Handwritten signature]

AM/MSR
26/09/2028

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
CR (173-192) (Office)	To meet emergency repair/maintenance of carriages & wagons as well as others including internet with accessories for any case having maximum 25,000/- (Twenty Five thousand) under WMS/SDP	Nos.	20	DPM	DS(W)	GOB	5.00	Planned dates	Actual dates						
										22-08-2024	06-09-2024	11-09-2024	14-09-2024	17-09-2024	24-09-2024
										0	15	5	3	3	7
Total Th.								5.00							

Total value of goods procurement = 28,31,70,000/- (Twenty eight crore thirty one lac seventy thousand) taka only.

Proposed APP/2024-25			
Sl. No.	Procure Method	Package Qty.	Estt Cost in Tk. Lac
1	OTM (e-GP)	48	743.13
2	LTM	120	2071.57
3	RFQM	4	12.00
4	DPM	20	5.00
Grand Total =			2831.70

- Note:
1. The above materials or spare parts may be procured by "OTM (e-GP), LTM, RFQM & DPM" if not available in respective stores depts.
 2. The item may be procured on emergency basis as per demand of respective shop incharge and when required throughout the year.
 3. Proposed quantity may vary depending on the actual requirements.
 4. Other spare parts, materials, consumable items, tools, plants etc. might be required to procure on emergency basis which can not be forecasted now and also depends on availability in respective store depts.
 5. Assessment of the complete material requirement is not possible before dismantling of Relief crane, Boiler, Vehicles & different Machinery & Plants etc. Therefore more unforeseen items/spare parts might be required to procure as per demand from concerning shop incharge.

[Signature]
AM/RSDF

[Signature]
WMS/SDP

[Signature]
DS/W/SDP

[Signature]
CME/W/RBR

[Signature]
CME/W/RBR
26/09/2024