

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package-WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequal of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	At LMH: Supply, Installation, fitting and fixing of starting type IV Socket(Three Phase) 4pin female contact in Power car with related works under SSAE/E/TL/LMH.	Lot	01	e-GP (OTM)	GM (W)	GOB Code-3256108	50.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80
WR-02	At LMH : Supply, Installation, fitting and fixing of stand by transformer at different Place with related works under DEE/LMH.	Lot	01	e-GP (OTM)	GM (W)	GOB Code-3256108	25.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80
WR-03	At LMH & BMSM:- Supply and installation works for Lalmonirhat wash pit Lalmonirhat Loco shed, Ponchoogor wash pit, Ponchoogor carriage & electric running room and related works under SSAE/Elec/Power/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	20.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	23-09-21 4	27-09-21 4	03-10-21 6	12-11-21 39	64
WR-04	At LMH: Wiring of Head TXR office, IOW office, Commandant/RNB office RNB/AB office, SSAE/Radio office and related works under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	20.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	23-09-21 4	27-09-21 4	03-10-21 6	12-11-21 39	64
WR-05	At LMH: Wiring of A-223, E-164/ (C), L-1042, M-45(1234), L-74/5, E-17, E-135 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	15.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	21-11-21 48	74
WR-06	At LMH: Wiring of T-6 (123456), T-7, L-7, L-5, T-211, G-384 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	15.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	21-11-21 48	74
WR-07	At GBH, BGC & RNP: Changing of existing overhead line with related works at Asandighi, Tabor, Kahalu, Vaturpara, Annadanagor, Chawdhurani, Noldanga, Trimothoni and Pirgaeha station under SSAE/E/STUM(G).	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	10.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80
WR-08	At GBH & BGC: Wiring of Bogura parcel office, Signal Cabin, RNB office Signal office and 06 Unit staff quarter with related works under SSAE/E/STUM(G).	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	10.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	02-11-21 30	56
WR-09	At LMH: Wiring of DMO office Cabin room, Sister incharge office, AS Banglow with related works under SSAE/Elec/Power/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	10.00	Planned Date Planned Days Actual Date		19-09-21	26-09-21 7	29-09-21 3	02-10-21 3	05-10-21 3	13-10-21 8	29-10-21 16	40

12/10/2021

DRM

08-09-21

GM/W/RR

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lahmonihat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. cost in TK. Lakh.	Time code for process		Advertisse prequel of applicable.	Advertisse Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification o award	Signing of contract	Completion of Total contract	Total time (In days)
								Planned Date	Actual Date									
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
WR-10	At BNRP: Wiring of Bonarpara C/RNB office, RNB/AB office and Bonarpara Loco shed with related works under SSAE/E/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	10.00	Planned Date	Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	74
WR11	At LMH: Wiring of AME/IC office, DME office & DTS office and related works under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	10.00	Planned Date	Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	74
WR-12	At LMH: New wiring and fitting, fixing of various types electrical materials with other related work at Quarter No. L-24 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	08.00	Planned Date	Actual Date		19-09-21	26-09-21	29-09-21	02-10-21	05-10-21	13-10-21	29-10-21	40
WR-13	At GBH & BGC: Changing of existing overhead line with related works at Sonarola and Bannondanga station under SSAE/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	08.00	Planned Date	Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	02-11-21	56
WR-14	At DGP & ULP: Wiring of Dinajpur station building, Ulpur station building, Platform, shed and changing overhead line, industrial socket and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	08.00	Planned Date	Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	74
WR-15	At LMH,RNP,THRD&BMSM: Supply and installation of AC unit for Lahmonihat, Rangpur, Thakurgaon, Ponchogor VIP rest house and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	07.00	Planned Date	Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	02-11-21	56
WR-16	At LMH, RNP & DGP: Emergency Maintenance Works for Dinajpur, Rangpur, Lahmonihat Sub-station and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	07.00	Planned Date	Actual Date		22-09-21	29-09-21	02-10-21	05-10-21	08-10-21	16-10-21	01-11-21	40
WR-17	At LMH: Wiring of Banglow No. E-54 (DEN Banglow) with related work under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	06.00	Planned Date	Actual Date		19-09-21	26-09-21	29-09-21	02-10-21	05-10-21	13-10-21	29-10-21	40

14/10/21

DRM/LMH

CEB/W/BR

GM/W/BR

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/almohhat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. cost in TK. Lakh.	Time code for process		Advertise prequel of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
								9	10									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-18	At LMH: Supply and installation various types garden light, changing of electrical fittings and other related works at DRM Banglow (Banglow No. L-234).	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	06.00	Planned Date Planned Days Actual Date		22-09-21	29-09-21	02-10-21	05-10-21	08-10-21	16-10-21	26-10-21	10	34
WR-19	At LMH: Repair works for furniture under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	04.00	Planned Date Planned Days Actual Date		22-09-21	29-09-21	02-10-21	05-10-21	08-10-21	16-10-21	01-11-21	16	40
WR-20	Emergency maintenance works under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.50	Planned Date Planned Days Actual Date		22-09-21	29-09-21	02-10-21	05-10-21	08-10-21	16-10-21	01-11-21	16	40
WR-21	Emergency maintenance works for Sub-station under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.50	Planned Date Planned Days Actual Date		22-09-21	29-09-21	02-10-21	05-10-21	08-10-21	16-10-21	01-11-21	16	40
WR-22	At LMH: Emergency Maintenance works for AC, Voltage stabilizer and related works under SSAE/P/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	48	74
WR-23	Emergency maintenance works for distribution system under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	48	74
WR-24	At LMH: Emergency maintenance works for TL section under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	48	74
WR-25	At LMH: Emergency maintenance works Power section under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	48	74
WR-26	At STU(MG): Emergency maintenance works Power section under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	21-11-21	48	74
WR-27	At PBT(MG): Emergency maintenance electrical works under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	23-09-21	27-09-21	03-10-21	12-11-21	39	64
Sub-total							266.00 Lakh											

19/08/21

DRM/LMH

2021/09/21

9/12

DRM/LMH

DRM/LMH

CEE/W/BR

GM/W/BR

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package- GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequal of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
GR-01	Procurement of Apron Light fitting complete, Birth light fitting, Foot light fitting, LED ceiling light fitting complete, side lamp, Embarkation Light, Tail lamp and necessary materials for Indonesian coaches under DEE/LMH	Lot	01	e-GP (OTM)	GM(W)	GOB Code-3256108	25.00	Planned Date Planned Days Actual Date	10	11 08-09-21	12 17-09-21	13 19-09-21	14 22-09-21	15 27-09-21	16 03-10-21	17 26-11-21	18 80
GR-02	Procurement of LED bulb, panel light, search light, Decoration light, LDE Tube light fitting outdoor street light fitting, holder and related materials under SSAE (Elec/Power)/LMH. & SSAE/Elec/MG/STU	Lot	01	e-GP (OTM)	GM(W)	GOB Code-3256108	25.00	Planned Date Planned Days Actual Date		11 18-11-21	12 25-11-21	13 27-11-21	14 29-11-21	15 30-11-21	16 05-12-21	17 01-01-22	18 43
GR-03	Procurement of MCB & MCCB under SSAE (Elec/Power)/LMH & SSAE (Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	15.00	Planned Date Planned Days Actual Date		11 18-11-21	12 26-11-21	13 28-11-21	14 30-11-21	15 01-12-21	16 06-12-21	17 14-12-21	18 26
GR-04	Procurement of Over load relay, Push switch, Power socket with switch, MCB, Glass filter, and necessary materials for Indonesian coaches under SSAE Elec/TL/MG/PBT.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	15.00	Planned Date Planned Days Actual Date		11 18-11-21	12 25-11-21	13 27-11-21	14 29-11-21	15 30-11-21	16 05-12-21	17 15-12-21	18 27
GR-05	Procurement of IPS with necessary accessories under SSAE (Elec/Power)/LMH & SSAE/E/MG/STU	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	15.00	Planned Date Planned Days Actual Date		11 18-11-21	12 25-11-21	13 27-11-21	14 29-11-21	15 30-11-21	16 05-12-21	17 15-12-21	18 27
GR-06	Procurement of uniform with other accessories under DEE/LMH	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	11.00	Planned Date Planned Days Actual Date		11 08-09-21	12 17-09-21	13 19-09-21	14 22-09-21	15 27-09-21	16 03-10-21	17 26-11-21	18 80
DPM	Procurement of various type maintenance materials or repairs (40x25000=10,00,000TK) to meet the emergency demand (when and where it would be required and to be recorded in different register.	Lot	40	DPM	DRM	GOB Code-3256108	10.00	Planned Date Planned Days Actual Date		11 06-01-22	12 10-01-22	13 13-01-22	14 17-01-22	15 20-01-22	16 28-01-22	17 07-02-22	18 32
GR-07	Procurement of water pump under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	06.00	Planned Date Planned Days Actual Date		11 18-11-21	12 26-11-21	13 28-11-21	14 30-11-21	15 01-12-21	16 06-12-21	17 14-12-21	18 26
GR-08	Procurement of Generator and necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	06.00	Planned Date Planned Days Actual Date		11 18-11-21	12 25-11-21	13 27-11-21	14 29-11-21	15 30-11-21	16 05-12-21	17 15-12-21	18 27
GR-09	Procurement of voltage stabilizer with necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	05.00	Planned Date Planned Days Actual Date		11 18-11-21	12 25-11-21	13 27-11-21	14 29-11-21	15 30-11-21	16 05-12-21	17 15-12-21	18 27

179816/10872

32810513

10/11/2021

GM/W/RR

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package- GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. cost in TK. Lakh.	Time code for process		Advertise prequal of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
								Planned Date	Actual Date									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-10	Procurement of geyser, LED TV and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	06.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27	
GR-11	Procurement of droop out fuse, cutout fuse wire cable plug etc. Lighting Arrestor, Cable kit, Cable punching, cable cutter and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3256108	03.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27	
GR-12	Procurement of office furniture for DEE office and SSAE/Elec's offices at LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258102	03.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27	
GR-13	Procurement of different sizes bamboo and Aluminum Ladder with trolley under SSAE (Elec/Power)/LMH.	Lot	01	RFQ (Goods)	DRM	GOB Code-3256108	03.00	Planned Date Planned Days Actual Date		18-11-21	26-11-21 7	28-11-21 2	30-11-21 2	01-12-21 1	06-12-21 5	14-12-21 8	26	
GR-14	Procurement of NYTGBY cable under SSAE (Elec/Power)/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	03.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80	
GR-15	Supply of emergency materials for distribution system under DEE/LMH	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	03.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27	
GR-16	Supply of different types of Maintenance tools and equipment's under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	03.00	Planned Date Planned Days Actual Date										

17/10/21

28/11/21

17/11/2021

9/12

DD AV/DD

GM/W/RR

Annual Procurement Plan
Budget:- Revenue Budget of the year 2021-22

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package- GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. cost in TK. Lakh.	Time code for process	Advertise prequel of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)	
GR-17	Supply of different types materials for Train lighting section under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	80	
GR-18	Supply of Office Stationary under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3255105	01.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21	27-11-21	29-11-21	30-11-21	05-12-21	01-01-22	43	
GR-19	Procurement of computer with necessary accessories under DEE/LMH.	Lot	01	RFQ (Works)	DRM	GOB Code-3256108	0.80	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	80	
Sub-total							160.80 Lakh											
Grand Total = (266.00+160.80)							426.80 Lakh											

Summary

Works:				Goods:			
S/L.	Method	Quantity	TK	S/L.	Method	Quantity	TK
01.	OTM	17 Nos	239.00 Lakh	01.	OTM	12 Nos	135.00 Lakh
02.	RFQ	10 Nos	27.00 Lakh	02.	RFQ	07 Nos	15.80 Lakh
				03.	DPM	40Nos	10.00 Lakh
Total =			266.00 Lakh	Total =			160.80 Lakh
Grand Total =				426.80 Lakh			

DRM/MT
17/08/21

DRM/MT
28/08/21

DRM/RR
26/09/21

GM/RR