




ANNUAL PROCUREMENT PLAN
Budget :- Revenue Budget of 2024-25

Pac Lage No	Description of package GOODS	Unit	Quan tity	Procur ement Metho d & Type	Contra cting Author ity	Source of Funds	Estd. Cost in Tk.	Time Code for process	pre- qualifi cation (works	Advertis e Tender	Tender Opening	Tender Evaluation	Approv al to Award/ date of sanction memo	Notification of Award	Signing of Contract	Completi on of Contract/ date of issue of pay order	Total Time (in Days)									
																		9	10	11	12	13	14	15	16	17
																		Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates
1	জীপ রং-ঢাকা-সেন্ট্রাল- ১০-৮৭৮ এর রোডমত ও যন্ত্রাংশ ক্রম	শট	শট	RFQ	GM	৩২৫৮১০১	৫০,০০০/-	Planned Dates	-	19-3-25	03-4-25	17-4-25	23-4-25	30-4-25	01-6-25		18									
								Actual Dates										19-3-25	03-4-25	17-4-25	23-4-25	30-4-25	01-6-25			
2	জীপ রং-ঢাকা-সেন্ট্রাল- ১১-১৪১৮ এর রোডমত ও যন্ত্রাংশ ক্রম	শট	শট	RFQ	GM	৩২৫৮১০১	৫০,০০০/-	Planned Dates	-	24-11-24	08-12-24	22-12-24	30-12-24	06-01-25	05-2-25		70									
								Actual Dates										24-11-24	08-12-24	22-12-24	30-12-24	06-01-25	05-2-25			
3	জীপ রং-রাজ-সেন্ট্রাল- ০২-০০২১ এর রোডমত ও যন্ত্রাংশ ক্রম	শট	শট	RFQ	GM	৩২৫৮১০১	৫০,০০০/-	Planned Dates	-	12-01-25	26-1-25	09-2-25	16-2-25	23-2-25	23-3-25		70									
								Actual Dates										12-01-25	26-1-25	09-2-25	16-2-25	23-2-25	23-3-25			
4	জীপ রং-রাজ-সেন্ট্রাল- ০০৪০ এর রোডমত ও যন্ত্রাংশ ক্রম	শট	শট	RFQ	GM	৩২৫৮১০১	৫০,০০০/-	Planned Dates	-	19-3-25	03-4-25	17-4-25	23-4-25	30-4-25	01-6-25		70									
								Actual Dates										19-3-25	03-4-25	17-4-25	23-4-25	30-4-25	01-6-25			
5	জিআর/পিসি দপ্তর ও জিআর/পিসি স্টক এর জন্য আধিকারপ্রাপ্ত ক্রম	শট	শট	E-GP (OTM)	Addl. GM	৪১২২৩১০	১,০০,০০০/-	Planned Dates	-	06-10-24	20-10-24	04-11-24	11-11-24	18-11-24	15-12-24		70									
								Actual Dates										06-10-24	20-10-24	04-11-24	11-11-24	18-11-24	15-12-24			
6	জিআর/পিসি দপ্তর অফিসেট স্পোর ক্রম	শট	শট	E-GP (OTM)	Addl. GM	৩২৫৮১০৫	২,০০,০০০/-	Planned Dates	-	04-03-25	19-03-25	03-04-25	10-04-25	17-04-25	07-05-25		70									
								Actual Dates										04-03-25	19-03-25	03-04-25	10-04-25	17-04-25	07-05-25			
7	জিআর (পিসি) দপ্তর ও জিআর/পিসি স্টক এর জন্য আধিকারপ্রাপ্ত ক্রম	শট	শট	E-GP (OTM)	Addl. GM	৪১২২৩১৪	৩,০০,০০০/-	Planned Dates	-	17-12-24	31-12-24	14-01-25	21-01-25	28-01-25	27-02-25		70									
								Actual Dates										17-12-24	31-12-24	14-01-25	21-01-25	28-01-25	27-02-25			

RFQ = ২,০০,০০০/-
E-GP (OTM) = ৮,০০,০০০/-


(মোহা: মেহেদী হাসান)
১৫/০৭/২৪
সহকারী মহাব্যবস্থাপক (পিসি)


(আব্বাস হোসেন মাসুদ)
১৫/০৭/২০২৪
অতি: মহাব্যবস্থাপক (পিসি)


(আব্বাস হোসেন মাসুদ)
১৫/০৭/২০২৪
মহাব্যবস্থাপক (পিসি) (অতিঃ দাঃ)

