

Budget: Revenue

**Annual Procurement Plan
(2026-27)**

Ministry/Division: Ministry of Public Administration

Agency: Office of the Divisional Commissioner, Rajshahi

Procuring Entity Name & Code: Divisional Commissioner, Code: 1070301100727

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Book and Periodicals CODE: 3211127	No	1800	RFQ	Divisional Commissioner	GoB	2.5	Planned Dates		09-09-26		13-09-26	15-10-26	17-10-26	22-10-26		
								Planned Days		-	-	3	2	2	5	13	15
								Actual Dates									
GR-2	Computer Consumables CODE: 3255101	No	500	RFQ	Divisional Commissioner	GoB	5	Planned Dates		21-10-26		24-10-26	27-10-26	29-10-26	04-11-26		
								Planned Days		-	-	3	3	2	5	14	15
								Actual Dates									
GR-3	Other Stationary CODE: 3255105	No	5000	OTM (Framework)	Divisional Commissioner	GoB	20	Planned Dates		20-02-27	04-03-27	18-03-27	23-03-27	28-03-27	11-04-27		
								Planned Days		-	12	14	5	5	14	50	15
								Actual Dates									
GR-4	Computer & Accessories CODE: 4112202	No	50	OTM	Divisional Commissioner	GoB	15	Planned Dates		13-09-26	25-09-26	09-10-26	14-10-26	19-10-26	02-11-26		
								Planned Days		-	12	14	5	5	14	50	15
								Actual Dates									


[Handwritten Signature]


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	Telecommunications equipment CODE: 4112204	pcs	150	RFQ	Divisional Commissioner	GoB	5	Planned Dates		15-10-26		19-10-26	22-10-26	25-10-26	01-11-26		
								Planned Days		-	-	4	3	3	7	17	15
								Actual Dates									
GR-6	Electrical equipment CODE: 4112303	No	500	OTM (Framework)	Divisional Commissioner	GoB	14	Planned Dates		07-10-26	19-10-26	03-11-26	08-11-26	13-11-26	27-11-26		
								Planned Days		-	12	14	5	5	14	50	15
								Actual Dates									
GR-7	Office equipment CODE: 4112310	No	100	OTM (Framework)	Divisional Commissioner	GoB	14	Planned Dates		01-01-27	13-01-27	27-01-27	01-02-27	06-02-27	18-02-27		
								Planned Days		-	12	14	5	5	14	50	15
								Actual Dates									
GR-8	Furniture CODE: 4112314	pcs	10	OTM	Divisional Commissioner	GoB	12	Planned Dates		11-02-27	23-02-27	09-03-27	14-03-27	19-03-27	02-04-27		
								Planned Days		-	12	14	5	5	14	50	15
								Actual Dates									
GR-9	Uniform (Summer) CODE: 3256106	No	360	RFQ	Divisional Commissioner	GoB	5	Planned Dates		18-02-27	-	21-02-27	24-02-27	26-02-27	03-03-27		
								Planned Days		-	-	3	3	2	5	13	15
								Actual Dates		-	-						
GR-10	Uniform (Winter) CODE: 3256106	No	360	RFQ	Divisional Commissioner	GoB	3	Planned Dates		18-02-27	-	21-02-27	24-02-27	26-02-27	03-03-27		
								Planned Days		-	-	3	3	2	5	13	15
								Actual Dates									


Handwritten signature/initials.

Handwritten mark.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Furniture (Repair) CODE: 3258102	No	120	RFQ	Divisional Commissioner	GoB	2.5	Planned Dates		07-12-26	-	10-12-26	13-12-26	15-12-26	20-12-26		
								Planned Days		-	-	3	3	2	5	13	15
								Actual Dates									


 26/09/2023
 মোঃ জুবায়ের হোসেন
 সিনিয়র সহকারী কমিশনার
 বিভাগীয় কমিশনারের কার্যালয়, রাজশাহী


 মোহাম্মদ হাবিবুর রহমান
 অতিরিক্ত বিভাগীয় কমিশনার (সার্বিক)
 বিভাগীয় কমিশনারের কার্যালয়, রাজশাহী


 ড. জা. ন. ম. বজলুর রশীদ
 বিভাগীয় কমিশনার
 রাজশাহী

Budget: Revenue

Annual Procurement Plan (2026-27)


Ministry/Division: Ministry of Public Administration

Agency: Office of the Divisional Commissioner, Rajshahi

Procuring Entity Name & Code: Divisional Commissioner, Code: 1070301100727

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Unresidential Building CODE: 3258107	sqft	600	RFQ	Divisional Commissioner	GoB	5	Planned Dates		05-10-26	-	08-10-26	11-10-26	14-10-26	19-10-26		
								Planned Days		-	-	3	3	3	5	14	20
								Actual Dates									
WR-2	Unresidential Building CODE: 3258107	sqft	400	RFQ	Divisional Commissioner	GoB	5	Planned Dates		07-12-26	-	10-12-26	13-12-26	16-12-26	21-12-26		
								Planned Days		-	-	3	3	3	5	14	20
								Actual Dates									


 26/09/2026
 মোঃ জুবায়ের হোসেন
 সিনিয়র সহকারী কমিশনার (হিসাব ও নেজারত)
 বিভাগীয় কমিশনারের কার্যালয়, রাজশাহী


 মোহাম্মদ হাবিবুর রহমান
 অতিরিক্ত বিভাগীয় কমিশনার (সার্বিক)
 বিভাগীয় কমিশনারের কার্যালয়, রাজশাহী


 ড. আ. ন. ম. বজলুর রশীদ
 বিভাগীয় কমিশনার
 রাজশাহী